ANNUAL REPORT OF THE

Supervising Architect of th Treasury Department

FOR THE FISCAL YEAR

ENDED JUNE 30

1918

Stac

r725.1
U253an

TREASURY DEPARTMENT

Document No. 2821.

Office of Supervising Archi

ANNUAL REPORT OF THE SUPERVISING ARCHITECT OF THE TREASURY.

TREASURY DEPARTMENT,
OFFICE OF SUPERVISING ARCHITECT,
Washington, August 31, 1918.

SIR: I have the honor to submit herewith the annual report of the operations of the Supervising Architect's Office for the fiscal year ended June 30, 1918.

In the annual report of this office for the fiscal year ended June 30, 1917, attention was invited to the fact that abnormal conditions which had prevailed throughout the period covered by that report had unfavorably affected the rate of progress in the construction of public buildings.

Before the close of the fiscal year 1917 the United States had declared war against Germany, and throughout the entire period covered by this report the paramount demands of the Government for war purposes have drawn upon every class of labor and material essential to construction work and upon the transportation facilities of the country to such an extent as seriously to retard work upon public buildings in course of construction.

Because of the abnormal increase, due to the war, in the cost of labor and material entering into the construction of public buildings, and with a view to curtailing the expenditure of public funds for purposes which could be postponed for the time being without material detriment to the public interests, this office was directed, under date of December 26, 1917, to place no new buildings or extensions of buildings under contract unless the urgency therefor was established to the satisfaction of the department.

In connection with and necessarily incident to the order above referred to, estimates for appropriations aggregating approximately four and one-half million dollars, which had previously been submitted to Congress for construction work on more than 117 buildings were withdrawn.

Notwithstanding the disturbed condition of the labor and material markets it was found possible, in connection with the buildings and extensions placed under contract during the period covered by this report, to adhere to the previous practice of this department of

of 100 public buildings has burdened the clerical
with a tremendous amount of correspondence, v
force has been called upon to handle a large numl
special character. Much of this work has been for
for purposes more or less directly connected with
services were rendered under the authority conta
of the so-called omnibus public building act, appro
which reads as follows:

That hereafter the Secretary of the Treasury may, in his disc
of the head of any other executive department or establishm
not under any executive department, cause the plans, draw
tions, and estimates to be prepared in the office of the Superv
building or buildings for governmental purposes which the hea
department or establishment not under an executive departm
to have constructed: *Provided*, That the proper appropriatio
maintenance of the office of the Supervising Architect be rei
such work.

The act entitled "An act to authorize the Pr
housing for war needs," approved May 16, 1918, pro
things:

That whenever it is practicable to use any part of the offi
office of the Supervising Architect of the Treasury Departm
the work contemplated by this act the President shall do so.

Under the authority above referred to this office l
called upon to render technical services to a very
In addition to the foregoing, the technical force o
engaged to such extent as has been possible upon t
ing designs, plans, estimates, and specifications fo
ized to be constructed under the control of the Tre
This work is being carried forward to the point of
tise for bids when the time is reached for the resu
operations.

The obstacles encountered, due to abnormal co
ing on construction work on public buildings which
progress, have been so far overcome as to permit o
averaging a building or extension completed and re
every five days approximately.

The small number of buildings and extensions
tract during the year is in part due to the postpo
order of December 26, 1917, of building operatio
the fact that prior to the date thereof, in some se
try where large building operations for the Govern
ress or in the vicinity of munition plants and l
where high prices were being paid for labor, b
found to be practically prohibitive.

Attention is invited to the following summary:

Completed during the year:
Buildings.....
Extensions and remodeling projects.....

Total

At the close of the year covered by this report the public
ings under the control of the Treasury Department numbere
to 1,200. The work devolving upon this office in connectio
their furnishing, equipment, maintenance, care, and repair i
creasing magnitude and importance.

During the past winter, notwithstanding the fuel shorta
the severity of the season, there was no public building
the control of the Treasury Department that was not suffi
supplied with fuel or heat. When it became evident in th
summer of 1917 that it would be impossible to obtain fuel t
the ordinary channels for more than about one-half of the
buildings by contracting therefor locally, the cooperation of t
Administration and State and local fuel administrators was
and through those agencies, in conjunction with custodians co
ing with the force of this office, the most gratifying result
obtained.

The custodians' forces in public buildings are compensate
a lump-sum appropriation, and are among the poorest paid em
of the Government. This appropriation, even with the 5 and
cent allowance to custodians' employees, in common with
other employees of the Government, was not sufficient to pe
fixing rates of compensation corresponding with the pay allo
States, municipalities, and owners of private property for
services or which under existing war conditions was readil
manded in unskilled occupations.

Because of the higher standard of wages paid on the outsid
found increasingly difficult to obtain and retain sufficient em
to care for public buildings. Numerous complaints were, a
time to be, received from custodians concerning their inab
keep competent members of their forces at the rates of compe
allowed. As there appears to be no prospect that the labor co
will improve in the immediate future it is apparent that unle
adequate appropriations are provided the problem of properly
for the public buildings under the control of the Treasury
ment will soon become a serious and embarrassing one.

The lump-sum appropriation from which practically the enti
nical force of this office is compensated limits the maximum a
mum rates that can be paid. Great difficulty has been expe
since the war in filling vacancies in this force, because other
ments are paying in some instances higher entrance salaries t
maximum salaries that can be paid from our appropriation.
lar condition prevails with respect to a number of statutory
positions the compensation attached to which is less than $1,
annum. It has been found extremely difficult to fill vacan

The following statements show in general the projects by Congress, and in detail the financial operations of the Supervising Architect for the fiscal year ended June 30,

BUILDINGS.

New buildings completed (occupied or ready for occupancy) at the clo of the fiscal year ended June 30, 1917.....
Purchased completed (Galveston, Tex., appraiser's stores).....
Number of marine hospitals and quarantine stations.....
(Included in above is Boston, Mass., quarantine station, Gallops Isla purchased Dec. 30, 1916, but omitted from last year's report.)
New buildings completed during fiscal year ended June 30, 1918.....

Net total number of buildings (completed) under the control of tl Treasury Department June 30, 1918.....
Buildings placed under contract during the fiscal year ended June 3 1918.....
Buildings placed under contract prior to the commencement of the fisc year 1918, and not completed June 30, 1918.....

Contracts for new buildings in force July 1, 1918.....

Total number of buildings completed and in course of erection 1918.....
Buildings authorized prior to the act of Mar. 4, 1913, not under contra June 30, 1918.....
Buildings authorized in acts of Mar. 4 and June 23, 1913, July 26, 1916, ai Mar. 4, 1917, not under contract June 30, 1918.....

Total.....

Total buildings completed, in course of erection, or authori including extensions).....

EXTENSIONS.

Extensions completed (occupied or ready for occupancy) during t year ended June 30, 1918.....
Extensions placed under contract during the fiscal year ended June 3 1918.....
Extensions placed under contract prior to July 1, 1917, not complete June 30, 1918.....

Contracts for extensions in force July 1, 1918.....
Extensions authorized prior to act of Mar. 4, 1913, not under contract Ju 30, 1918.....
Extensions authorized in acts of Mar. 4, 1913, and Mar. 4, 1917, not und contract June 30, 1918.....

Extensions authorized but not under contract June 30, 1918....

RECAPITULATION.

Contracts completed during the fiscal year ended June 30, 1918:
New buildings.....
Extensions.....

Total.....
Contracts awarded during year ended June 30, 1918:
New buildings.....
Extensions.....

Contracts in force July 1, 1918, regardless of date of award:		
New buildings	81	
Extensions	8	
Total		89

The above statement does not include the following:

Major miscellaneous contracts awarded from July 1, 1917, to June 30, 1918	27
Miscellaneous projects placed under contract during the fiscal year 1918, many of which required the preparation of drawings and specifications, approximately	650

STATEMENT OF APPROPRIATIONS MADE DURING THE FISCAL YEAR ENDED JUNE 30, 1918, AND SUMMARY OF ACTS CARRYING APPROPRIATIONS FOR FISCAL YEAR 1918.

The urgent deficiency act, approved October 6, 1917, carried appropriations as follows:

For site only	$500
For extensions, alterations, etc	135,000
For rent of buildings	8,000
For quarantine stations	544,270
Total	687,770

The urgent deficiency act, approved March 28, 1918, carried appropriations as follows:

For site only	$500
For buildings only	503,700
For extension, remodeling, etc	11,000
For rent of buildings	9,000
Reappropriated on account of bridge, Nogales, Ariz	500
For marine hospitals	1,136,700
Total	1,661,400

SUMMARY OF ACTS CARRYING APPROPRIATIONS FOR THE FISCAL YEAR 1919.

The legislative act and the sundry civil appropriation act, not having been approved until after the close of the fiscal year 1918, do not appear in this report. They will appear in the annual report for the fiscal year ending June 30, 1919.

STATEMENT OF EXPENDITURES, ETC., ON ACCOUNT OF APPROPRIATIONS FOR PUBLIC BUILDINGS, JULY 1, 1917, TO JUNE 30, 1918.

Expenditures during the fiscal year.

For statutory roll	$200,040.08
For sites and additional land	1,464,636.08
For construction of new buildings	7,598,534.55
For extensions to buildings	1,030,349.63
For special repairs to buildings	318,812.01
For rent of buildings	48,565.55
For repairs and preservation	780,117.74
For mechanical equipment	447,718.14
For vaults and safes	103,776.74

Contract liabilities existing at close of business June 3

On account of statutory roll.....
On account of sites and additional land.....
On account of construction of new buildings.....
On account of extensions to buildings.....
On account of special repairs to buildings.....
On account of rent of buildings.....
On account of repairs and preservation.....
On account of mechanical equipment.....
On account of vaults and safes.....
On account of operating supplies.....
On account of general expenses.....
On account of furniture and repairs of same.....
On account of operating force.....
On account of architectural competitions.....

Total.....
Less authorized contract liabilities in excess of amounts appropr
under the special appropriations.....

Unencumbered balances at close of business June 30,

For statutory roll:
1917.....
1918.....
For sites and additional land only.....
For construction of new buildings.....
For extensions to buildings.....
For special repairs to buildings.....
For rent of buildings.....
For repairs and preservation:
1917.....
1918.....
For mechanical equipment:
1917.....
1918.....
For vaults and safes:
1917.....
1918.....
For operating supplies:
1917.....
1918.....
For general expenses:
1917.....
1918.....
For furniture and repairs of same:
1917.....
1918.....
For lands and other property:
1917.....
1918.....
For operating force:
1917.....
1918.....
For architectural competitions:
1918.....

Balances of appropriations sent to surplus fund June 30, 1918.

On account of special appropriations	$46
On account of annual appropriations, to wit:	
Furniture, and repairs of same, for public buildings, 1916	
General expenses of public buildings, 1916	
Lands and other property of the United States, 1916	
Mechanical equipment for public buildings, 1916	
Operating force for public buildings, 1916	
Operating supplies for public buildings, 1916	
Repairs and preservation of public buildings, 1916	
Vaults and safes for public buildings, 1916	
Total	48

Respectfully,

JAS. A. WETMORE,
Acting Supervising Arch

Hon. W. G. McADOO,
Secretary of the Treasury.

PUBLIC BUILDINGS UNDER THE CONTROL OF TREASURY DEPARTMENT.

STATEMENT OF BUILDINGS OCCUPIED, IN COURSE OF CONSTR AND AUTHORIZED, INCLUDING SITES, ARRANGED ALPHABETICALLY, IN TWO DIVISIONS.

DIVISION A.—Statement of legislative authorizations and appropriatic notes relative to the acquisition of sites, the progress of the work, and other features. (Associated with Division B by corresponding location numbers.)

DIVISION B.—Statement of expenditures for buildings—construction an repairs, etc.—and sites, showing outstanding obligations and balances, witl to surplus fund deposits, and other features. (Associated with Division A sponding location numbers.)

MEMORANDA.

1. For separate classification of buildings, by titles, showing in the aggr expenditures, etc., for each class, see Addenda following Divisions A and B

2. The star (*) in the column embracing expenditures for construction (Di indicates the original cost of the completed building. Other figures in thi represent work in progress or incomplete projects.

3. In the case of sites purchased under the act of May 30, 1908, and su acts, the dates given in the column "Date of purchase" (Division B) are tl which the Treasury warrants in payment for said sites were delivered to the Title is vested in the United States upon these dates.

4. In connection with some of the very old buildings, and with reference t ber of quarantine stations, including also a few lots of ground, the specific l authorizations, if any, are difficult of ascertainment. Sites were purcha buildings erected, in the earlier days, in some instances, at the expense o appropriations, and hence no separate legislative record exists of these. S as are obtainable relative to these items are given in Division A.

EXHIBIT A.

LIC BUILDINGS UNDER THE CONTROL OF THE TREASURY DEPARTMENT.

OCCUPIED, IN COURSE OF CONSTRUCTION, AND AUTHORIZED, WITH DETAILED INFORMATION AS TO EXPENDITURES, ACQUISITION OF SITES, AND OTHER PERTINENT FEATURES, ARRANGED ALPHABETICALLY.

dings, by titles, showing expenditures in each class, see Addenda. Star (*) indicates original cost of completed building. Prepared pursuant to the act approved June 6, 1900, 31 Stat., p. 592.]

chased under the act of May 30, 1908, and subsequent acts, the "Date of purchase" is the date of delivery of warrant to the vendors.]

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers.)

le of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
t office.....	May 30, 1908	35	531	Site and building.....	$50,000.00	May 30, 1908	35	486	$20,000.00	1913	
						Mar. 4, 1911	36	1364	10,000.00		
						Aug. 24, 1912	37	418	10,000.00		
						June 23, 1913	38	4	10,000.00		
rthouse, post	Mar. 3, 1885	23	345	.....do.....	75,000.00	Mar. 3, 1885	23	345	75,000.00	1888	
fice, etc.	Mar. 30, 1888	25	47	Approaches, sidewalk, etc..	4,000.00	Mar. 30, 1888	25	47	4,000.00		
t office.....	Mar. 2, 1899	30	971	Site and building.....	87,000.00	Mar. 3, 1899	30	1075	43,500.00	1904	
	Mar. 3, 1901	31	1097	Limit increased.....	13,000.00	June 28, 1902	32	420	56,500.00		
	June 6, 1902	32	314	...do.....	75,000.00	Mar. 3, 1903	32	1083	75,000.00		
do.....	June 25, 1910	36	692	Site.....	12,500.00	Mar. 4, 1911	36	1364	12,500.00	....	Contract in force for building.
	Mar. 4, 1913	37	873	Building.....	112,500.00	Mar. 3, 1915	38	822	1,000.00		
						Feb. 28, 1916	39	16	45,000.00		
						July 1, 1916	39	263	45,000.00		
						June 12, 1917	40	106	21,500.00		
do.....	May 30, 1908	35	533	Site.....	7,500.00	May 30, 1908	35	487	7,500.00	1914	
	June 25, 1910	36	681	Building.....	70,000.00	Aug. 24, 1912	37	419	26,000.00		
						June 23, 1913	38	4	44,000.00		
t office and	Mar. 2, 1899	30	975	Site and building.....	75,000.00	Mar. 3, 1899	30	1075	37,500.00	1903	
ourthouse.	Mar. 3, 1901	31	1097	Limit increased.....	25,000.00	Mar. 3, 1901	31	1133	37,500.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).

[Star (*) indicates original cost of completed buildings.]

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
	$743.40	$44,723.23	$6,000.00	Dec. 14, 1910				
	9,301.45	83,962.79	4,102.48	June 30, 1885				
	9,676.65	179,470.35	5,206,30	Apr. 4, 1900				
	1,115.87	65,039.74	12,500.00	July 29, 1911		$18,292.12	$30,284.01	
	1,257.67	65,120.36	7,500.00	Apr. 9, 1909		301.00		Surplus fund, June 30, 1916, $5,836.31.
	13,841.02	110,358.91	2,603.42	June 9, 1900				
	22,654.70	96,255.17	13,210.03	Nov. 4, 1884				

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and r pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

le of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
st office	June 6, 1902	32	316	Site and building (site, $1)	$40,000.00	June 28, 1902	32	426	$10,000.00	1906	Site donated.
						Mar. 3, 1903	32	1083	10,000.00		
						Mar. 3, 1905	33	1156	20,000.00		
do	June 30, 1906	34	784	Site	10,000.00	June 30, 1906	34	795	10,000.00	1912	
	May 30, 1908	35	528	Building	50,000.00	May 30, 1908	35	484	15,000.00		
						Mar. 4, 1909	35	945	35,000.00		
do	June 26, 1891	26	731	Site and building	75,000.00	Mar. 3, 1891	26	949	75,000.00	1899	To be sold on completion of new building.
do	Mar. 4, 1913	37	882	do	400,000.00	Aug. 1, 1914	38	609	60,000.00	----	
	Mar. 4, 1915	38	365	Conveyance of part of site to city of Akron, Ohio.		July 1, 1916	39	263	5,000.00		
						June 12, 1917	40	106	220,000.00		
do	May 30, 1908	35	528	Site and building	120,000.00	May 30, 1908	35	484	30,000.00	1914	
						Mar. 4, 1911	36	1364	20,000.00		
						Aug. 24, 1912	37	418	45,000.00		
						June 23, 1913	38	4	25,000.00		
t office and ourthouse.	June 30, 1906	34	778	do	125,000.00	June 30, 1906	34	792	15,000.00	1912	
						Mar. 4, 1907	34	1295	60,000.00		
						June 25, 1910	36	703	50,000.00		
tomhouse aud ost office.	Mar. 12, 1872	17	39	Building (site to be donated).	350,000.00	June 10, 1872	17	353	100,000.00	1884	Site partly donated.
						Mar. 3, 1873	17	523	150,000.00		
	Mar. 3, 1873	17	523	Site (in part)	150,000.00	June 23, 1874	18	228	5,000.00		
	June 23, 1874	18	228	Additional for site	5,000.00	Mar. 3, 1877	19	351	50,000.00		
	Mar. 3, 1877	19	351	Limit for building increased	150,000.00	June 20, 1878	20	209	50,000.00		
	Aug. 7, 1882	22	303	Completion of approaches	25,000.00	Mar. 3, 1879	20	377	90,000.00		
	Mar. 3, 1883	22	603	Elevator and complete building and approaches.	45,000.00	June 16, 1880	21	259	90,000.00		
						Mar. 3, 1881	21	435	120,000.00		
	May 1, 1884	23	16	Additional appropri-							

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$3,594.25	$42,366.55	$33.24	July 25, 1903	.....	.....	.....		
1,343.00	49,723.48	9,527.38	July 30, 1907	.....	.....	.....		
23,781.07	88,601.51	10,179.56	June 8, 1892	.....	.....	.....		
9.20	454.20	60,000.00 26,280.00	Aug. 28, 1914	.....	.....	$198,275.00		
1,908.34	107,375.28	14,000.00	May 3, 1910	.....	.....	.....		
817.97	104,027.77	12,522.27	Nov. 5, 1907	.....	.....	.....		
129,129.83	780,900.63	155,700.90	May 11, 1874	.....	.....	.....		
1,265.53	61,885.89	10,000.00	June 22, 1909	.....	.....	.....		

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and er pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

tle of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
st office	June 6, 1902	32	320	Site	$3,000.00	June 28, 1902	32	1207	$3,000.00		
	Mar. 3, 1903	32	1207	Limit increased	3,000.00	Mar. 3, 1903	32	1038	15,000.00		
	do	32	1207	Building	30,000.00	Mar. 3, 1905	33	1156	18,000.00	1905	
do	Mar. 4, 1913	37	877	Site	5,000.00	Aug. 1, 1914	38	609	5,000.00	....	No provision for building.
do	do	37	878	do	5,000.00	July 29, 1914	38	559	5,000.00	....	Do.
do	June 25, 1910	36	686	Site and building	70,000.00	Mar. 4, 1911	36	1364	14,000.00	1917	
						Mar. 3, 1915	38	822	40,000.00		
						July 1, 1916	39	263	16,000.00		
do	June 6, 1902	32	320	Site	10,000.00	June 28, 1902	32	428	10,000.00		
	June 30, 1906	34	777	Building	100,000.00	June 30, 1906	34	791	100,000.00	1911	
	May 30, 1908	35	522	Limit increased	30,000.00	Mar. 4, 1909	35	945	30,000.00		
	June 25, 1910	36	678	do	20,000.00	Mar. 4, 1911	36	1364	20,000.00		
do	Mar. 4, 1913	37	874	Site and building	65,000.00	July 29, 1914	38	559	12,250.00	....	Contract in force for building.
						Feb. 28, 1916	39	16	500.00		
						June 12, 1917	40	106	40,000.00		
st office and ourthouse.	July 2, 1890	26	211	do	60,000.00	Aug. 30, 1890	26	371	20,000.00	1896	
	Mar. 4, 1913	37	869	Enlargement, extension, etc.	65,000.00	Mar. 3, 1891	26	949	40,000.00	....	Contract not awarded for extension.
						Mar. 3, 1915	38	822	40,000.00		
						June 12, 1917	40	106	25,000.00		
nt of buildings	Mar. 3, 1915	38	822	Rent of temporary quarters and moving expenses.	4,000.00	Mar. 3, 1915	38	822	4,000.00	....	
						June 12, 1917	40	106	3,000.00		
	June 12, 1917	40	106	Additional	3,000.00						
st office	June 30, 1906	34	779	Site and building	30,000.00	June 30, 1906	34	793	15,000.00	1911	
	May 30, 1908	35	521	Limit increased	20,000.00	Mar. 4, 1907	34	1295	15,000.00		
						Mar. 4, 1909	35	945	20,000.00		
stomhouse and ost office.	Mar. 3, 1855	10	672	Site and building	71,017.50	Mar. 3, 1855	10	672	71,017.50	1859	
	June 12, 1858	11	324	Fencing, paving, grading, and furnishing custom-house.	3,700.00	June 12, 1858	11	324	3,700.00		
						do	11	324	1,000.00		
						June 28, 1902	32	424	20,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, ırplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.	$2,789.23	$32,501.73	$5,945.62	Jan. 19, 1904				
.			2,500.00	June 9, 1917				
.			5,000.00	June 19, 1917				
.	994.43	56,405.02	11,000.00	Sept. 10, 1914		$1,550.00	$2,039.41	
.	4,459.55	154,381.94	9,994.41	Apr. 6, 1903				
.		32,696.51	12,250.00	Apr. 26, 1916		13,700.95		Deficiency, $5,897.46.
0	10,291.49	66,537.09	3,841.90	July 22, 1892			64,912.50	
.						3,900.00	3,100.00	
.	2,036.56	45,447.40	6,404.75	Nov. 13, 1906				
0	44,721.36	166,135.00	15,000.00	May 23, 1856				

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	Apr. 23, 1890	26	60	Site and building	$250,000.00	Aug. 30, 1890	26	371	$65,000.00	1898	
	Mar. 3, 1893	27	572	Limit increased	175,000.00	Mar. 3, 1891	26	949	35,000.00		
						Aug. 5, 1892	27	350	135,000.00		
						Mar. 3, 1893	27	572	15,000.00		
						Mar. 2, 1895	28	910	100,000.00		
						June 11, 1896	29	413	20,000.00		
						June 4, 1897	30	11	55,000.00		
do	June 6, 1902	32	319	Site and building	100,000.00	June 28, 1902	32	426	20,000.00	1907	Geo. B. Page, architect.
	Mar. 3, 1903	32	1205	Limit increased	10,000.00	Mar. 3, 1903	32	1083	25,000.00		
	June 30, 1906	34	773	do	5,000.00	Apr. 28, 1904	33	452	25,000.00		
						Mar. 3, 1905	33	1156	15,000.00		
						June 30, 1906	34	697	25,000.00		
						do	34	789	5,000.00		
do	June 25, 1910	36	690	Site	15,000.00	Mar. 4, 1911	36	1365	15,000.00	1913	
	Mar. 4, 1913	37	872	Building	75,000.00	Mar. 3, 1915	38	822	1,000.00		
						Feb. 28, 1916	39	16	29,000.00		
						July 1, 1916	39	263	30,000.00		
						June 12, 1917	40	106	15,000.00		
do	May 30, 1908	35	531	Site and building	90,000.00	May 30, 1908	35	486	30,000.00	....	Contract in force for building.
	Mar. 4, 1913	37	868	Limit increased	45,000.00	Mar. 4, 1909	35	946	30,000.00		
						Mar. 4, 1911	36	1365	30,000.00		
						Aug. 1, 1914	38	609	25,000.00		
						Mar. 3, 1915	38	822	20,000.00		
do	June 30, 1906	34	779	Site and building	50,000.00	June 30, 1906	34	793	20,000.00	1913	
	May 30, 1908	35	521	Limit increased	25,000.00	Mar. 4, 1907	34	1295	30,000.00		
						Mar. 4, 1911	36	1365	35,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
ings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$23,921.64	$252,086.97	$175,779.87	Mar. 22, 1893				
7,979.08	102,396.28	20,524.42	June 13, 1903				
967.58	58,430.37	15,000.00	Aug. 16, 1911		$9,387.97	$8,149.24	
20.00	80,677.81	28,000.00	Jan. 29, 1909		24,551.69	1,790.50	
2,401.79	90,985.96	10,026.21	Jan. 3, 1910				
1,737.72	78,626.41	10,828.76	Aug. 1, 1907		749.00	1,251.00	
16,704.79	106,883.56	34,821.23	Apr. 30, 1900				
	35,812.17	15,000.00	Oct. 4, 1915		16,622.34	3,065.49	

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

e of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
office and urthouse.	June 25, 1910	36	688	Site and building	$200,000.00	Mar. 4, 1911	36	1365	$40,000.00	1916	Site donated.
						June 23, 1913	38	4	12,000.00		
						Aug. 1, 1914	38	609	15,000.00		
						Mar. 3, 1915	38	822	133,000.00		
office	June 30, 1906	34	778	do	50,000.00	June 30, 1906	34	792	15,000.00	1910	
	May 30, 1908	35	520	Limit increased	25,000.00	Mar. 4, 1907	34	1295	35,000.00		
						Mar. 4, 1909	35	946	25,000.00		
do	do	35	529	Site and building	60,000.00	May 30, 1908	35	485	25,000.00	1912	
						Mar. 4, 1909	35	946	35,000.00		
do	June 6, 1902	32	318	do	45,000.00	June 28, 1902	32	427	10,000.00	1906	
	Mar. 3, 1903	32	1206	Limit increased	10,000.00	Mar. 3, 1903	32	1206	11,250.00		
						Mar. 3, 1905	33	1156	33,750.00		
do	Mar. 4, 1913	37	875	Site and building	80,000.00	July 29, 1914	38	559	15,000.00	....	Site not selected.
						July 1, 1916	39	263	2,500.00		
						June 12, 1917	40	106	10,000.00		
do	June 30, 1906	34	783	Site	20,000.00	June 30, 1906	34	795	20,000.00		
	May 30, 1908	35	527	Building	65,000.00	May 30, 1908	35	484	20,000.00	1911	
						Mar. 4, 1909	35	946	25,000.00		
						Mar. 4, 1911	36	1365	20,000.00		
do	Mar. 4, 1913	37	873	Site and building	50,000.00	Aug. 1, 1914	38	609	5,000.00	....	Contract not awarded for building.
						July 1, 1916	39	263	5,000.00		
						June 12, 1917	40	106	40,000.00		
do	June 6, 1902	32	318	do	80,000.00	June 28, 1902	32	427	20,000.00	1906	Site partly donated.
						Mar. 3, 1903	32	1083	20,000.00		
						Apr. 28, 1904	33	453	15,000.00		
						Mar. 3, 1905	33	1156	25,000.00		
office and urthouse.	June 30, 1906	34	781	do	50,000.00	June 30, 1906	34	793	15,000.00	1910	
	May 30, 1908	35	523	Limit increased	20,000.00	Mar. 4, 1907	34	1295	35,000.00		
						Mar. 4, 1909	35	946	20,000.00		

[illegible] building construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, [illegible]sits, and other features. Associated with Division A by corresponding line numbers.—Continued.

Expenditures.							
	Sites.		Outstanding obligations.				Remarks.
Total to June 30, 1911.	[illegible]	Date of purchase.	Site.	Building.	Balances.		
$1[illegible]	$1[illegible]	M[illegible]	.....	$11,815.00	$10,593.62		
[illegible]	[illegible]	M[illegible]	.....	.....	.....		
[illegible]	[illegible]	M[illegible]	.....	.....	.....		
[illegible]	[illegible]	M[illegible]	.....	.....	.....		
[illegible]	[illegible]	[illegible]	.....	.....	27,500.0[illegible]		
[illegible]	[illegible]	[illegible]	.....	.....	.....		
[illegible]	[illegible]	[illegible]	.....	.....	44,922.50		
[illegible]	[illegible]	[illegible]	.....	.....	.....		
[illegible]	[illegible]	M[illegible]	.....	.....	.....		
[illegible]	[illegible]	M[illegible]	.....	.....	.....		
[illegible]	[illegible]	[illegible]	.....	.....	.....		

f legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and er pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

itle of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
st office.....	Mar. 2, 1899	30	1003	Site and building.....	$50,000.00	Mar. 3, 1899	30	1076	$25,000.00	1906	
	June 6, 1900	31	659	Re act of cession.....		Mar. 3, 1901	31	1133	25,000.00		
	June 6, 1902	32	310	Limit increased.....	25,000.00	Mar. 3, 1903	32	1083	25,000.00		
	Mar. 3, 1903	32	1204	.....do.....	75,000.00	Apr. 28, 1904	33	453	15,000.00		
	June 25, 1910	36	679	Continuation of wall, etc...	3,200.00	Mar. 3, 1905	33	1156	60,000.00		
						Mar. 4, 1911	36	1365	3,200.00		
..do.....	.....do.....	36	690	Site.....	5,000.00	.....do.....	36	1365	5,000.00	1917	
	Mar. 4, 1913	37	871	Building.....	50,000.00	Mar. 3, 1915	38	822	10,000.00		
						Feb. 28, 1916	39	16	15,000.00		
						July 1, 1916	39	263	25,000.00		
..do.....	May 30, 1908	35	528	Site and building.....	90,000.00	May 30, 1908	35	484	35,000.00	1914	
	Feb. 25, 1910	36	207	Street limitations waived..		June 23, 1913	38	4	33,000.00		
						Aug. 1, 1914	38	609	22,000.00		
..do.....	June 25, 1910	36	692	Site.....	10,000.00	Mar. 4, 1911	36	1365	10,000.00	1917	
	Mar. 4, 1913	37	873	Building.....	70,000.00	Mar. 3, 1915	38	822	1,000.00		
						Feb. 28, 1916	39	16	29,000.00		
						July 1, 1916	39	263	30,000.00		
						June 12, 1917	40	106	10,000.00		
st office and customhouse.	.....do.....	37	874	Site and building.....	75,000.00	July 29, 1914	38	559	7,500.00	....	
						June 12, 1917	40	106	25,000.00		
st office.....	June 30, 1906	34	784	Site.....	15,000.00	June 30, 1906	34	796	15,000.00	1912	
	May 30, 1908	35	528	Building.....	65,000.00	May 30, 1908	35	484	15,000.00		
	Mar. 4, 1911	36	1365	Limit increased.....	4,968.20	Mar. 4, 1909	35	946	40,000.00		
						Mar. 4, 1911	36	1365	14,968.20		
st office and courthouse.	June 25, 1910	36	687	Site and building.....	150,000.00	.....do.....	36	1365	35,000.00	1916	
	Mar. 4, 1913	37	886	Additional land within limit, $8,000.		Aug. 1, 1914	38	609	20,000.00		
						Mar. 3, 1915	38	822	95,000.00		
st office	June 25, 1910	36	688	Site.....	10,000.00	Mar. 4, 1911	36	1365	10,000.00	....	Site not selected;

tement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
Buildings.			Sites.		Outstanding obligations.		Balances.	
xtensions, lterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$3,200.00	$6,897.61	$156,092.33	$3,903.90	Mar. 30, 1901				
	884.60	47,162.14	4,000.00	Apr. 29, 1911		$1,684.00	$2,038.46	
	962.81	60,786.95	25,000.00	Feb. 3, 1911				
	998.93	64,520.65	8,250.00	Aug. 15, 1911		2,142.00	4,336.28	
			7,500.00				25,000.00	Warrant mailed July 18, 1917.
	1,711.09	71,003.30	10,031.80	Oct. 12, 1907				
	1,885.70	133,334.34	8,000.00	May 25, 1912		414.70		Surplus fund, June 30, 1918, $3,960.37.
			6,176.29	Apr. 7, 1915			10,000.00	
							4,410.66	
	568.82	44,169.01	1.00	Oct. 10, 1912		6,989.15		
	1,191.75	62,177.74	12,500.00	Jan. 16, 1912		68.75		Surplus fund, June 30, 1918, $1,445.26.

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and er pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

tle of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
st office.....	May 30, 1908	35	530	Site and building.....	$125,000.00	May 30, 1908	35	486	$30,000.00	1912	
	June 25, 1910	36	678	Limit increased.....	8,000.00	Mar. 4, 1909	35	946	40,000.00		
						June 25, 1910	36	703	30,000.00		
						Mar. 4, 1911	36	1365	33,000.00		
st office and ourthouse.	May 19, 1888	25	152	Site and building.....	100,000.00	May 19, 1888	25	152	100,000.00	1892	Site donated.
	June 6, 1900	31	286	Amounts found due by accounting officers.	4.62	June 6, 1900	31	286	4.62		
						June 30, 1906	34	790	20,000.00		
	June 30, 1906	34	774	Extension, remodeling, etc.	50,000.00	Mar. 4, 1907	34	1295	45,000.00	1909	
	Mar. 4, 1907	34	1295	Limit increased.....	15,000.00						
t office.....	May 30, 1908	35	533	Site.....	12,000.00	May 30, 1908	35	488	12,000.00	1917	
	June 25, 1910	36	689	Limit increased.....	8,000.00	Mar. 4, 1911	36	1365	8,000.00		
	Mar. 4, 1913	37	871	Building.....	100,000.00	Mar. 3, 1915	38	822	30,000.00		
						Feb. 28, 1916	39	16	20,000.00		
						July 1, 1916	39	263	30,000.00		
						June 2, 1917	40	106	20,000.00		
.do.....	June 25, 1910	36	691	Site.....	15,000.00	Mar. 4, 1911	36	1365	15,000.00	....	Contract in force for building.
	Mar. 4, 1913	37	868	Limit increased.....	10,000.00	Aug. 1, 1914	38	609	10,000.00		
	.....do.....	37	872	Building.....	100,000.00	Feb. 28, 1916	39	16	20,000.00		
						July 1, 1916	39	263	40,000.00		
						June 12, 1917	40	106	40,000.00		
do.....	May 22, 1890	26	118	Site and building.....	100,000.00	Aug. 30, 1890	26	371	30,000.00	1894	
						Mar. 3, 1891	26	948	70,000.00		
do.....	June 30, 1906	34	783	Site.....	15,000.00	June 30, 1906	34	795	15,000.00	1912	
	May 30, 1908	35	527	Building.....	80,000.00	May 30, 1908	35	484	20,000.00		
						Mar. 4, 1909	35	946	35,000.00		
						June 25, 1910	36	703	15,000.00		
						Mar. 4, 1911	36	1365	10,000.00		
tomhouse, etc..	Mar. 2, 1867	14	461	.....do.....	25,000.00	Mar. 2, 1867	14	461	25,000.00	1873	Site ceded by State.

ndit res for b ilding, consty ction and annual repairs, etc.) and sites, showing outstanding obligations and balances, fund deposits, and other features. Associated with Division A by corresponding line numbers)—Continued.

Expenditures.										Remarks.
		Sites.			Outstanding obligations.		Balances.			
	Total to June 30, 1916.	Cost.	Date of purchase.		Site.	Building.				
[illegible]	[illegible]	[illegible]	[illegible]		.....	.....	.....			
[illegible]	[illegible]	[illegible]	[illegible]		.....	.....	.....			
[illegible]	[illegible]	[illegible]	[illegible]		.....	$2,437.59	$35,071.81			
[illegible]	[illegible]	[illegible]	[illegible]		.....	21,855.47	1,272.67			
[illegible]	[illegible]	[illegible]	[illegible]		.....	.....	.....			
[illegible]	[illegible]	[illegible]	[illegible]		.....	.....	.....			
[illegible]	[illegible]	[illegible]	[illegible]		.....	.....	.....			
.....	.....	[illegible]	[illegible]		.....	.....	.....			

...ement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
...	1	Post office.....	May 16, 1890	26	114	Site and building.....	$100,000.00	Aug. 30, 1890	26	371	$30,000.00	1894	
								Mar. 3, 1891	26	948	70,000.00		
...	8	Post office and courthouse.	June 6, 1902	32	317	.....do.....	100,000.00	June 28, 1902	32	427	15,000.00	1906	
			May 30, 1908	35	524	Extension, remodeling, etc.	43,000.00	Mar. 3, 1903	32	1083	25,000.00	1911	
								Apr. 28, 1904	33	453	40,000.00		
								Mar. 3, 1905	33	1156	20,000.00		
								May 30, 1908	35	482	20,000.00		
								Mar. 4, 1909	35	946	23,000.00		
...	11	Post office.....	Mar. 4, 1907	34	1294	Site and building.....	100,000.00	Feb. 15, 1908	35	11	50,000.00	1911	
			Mar. 4, 1909	35	946	Additional land within limit, $5,000.		Mar. 4, 1909	35	946	20,000.00		
								June 25, 1910	36	703	30,000.00		
...	3	.....do.....	Mar. 4, 1913	37	876	Site and building.....	50,000.00	July 29, 1914	38	559	5,000.00	....	Contract not awarded for build-
								July 1, 1916	39	263	5,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
ildings.			Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$10,501.59	$95,894.70	$14,606 89	July 29, 1891	.....	.....	.....		
6,991.39	135,324.53	14,026 33	Feb. 11, 1903	.....	.....	.....		
3,709.48	81,420.72	22,250 00	July 31, 1908	.....	.....	.....		
.....	112 85	5,000 00	Dec. 24, 1914	.....	.....	$44,887.15		
2,003 91	53,970 28	13,000 00	Aug. 13, 1909	.....	.....	.....		
25,530 42	1,048,002 83	199,798 95	Oct. 3, 1903	.....	.....	5,000.00		
.....	.....	4,000.00	Sept. 19, 1912	.....	.....	.....		
6,253 12	36,219 61	33.51	Nov. 14, 1903	.....	.....	.....		
16,986.01	122,450.01	49,536.00	Mar. 4, 1903	.....	.....	.....		

...tement of legislaitve authorizations and appropriations, with notes relative to the acquisition of sites; the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

...n.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
...	7	Post office	Mar. 4, 1913	37	877	Site	$5,000.00	Aug. 1, 1914	38	609	$5,000.00	....	No provision for building.
...	15	.....do	May 30, 1908	35	534	.....do	20,000.00	May 30, 1908	35	488	20,000.00		
			Mar. 4, 1913	37	871	Building	100,000.00	Mar. 3, 1915	38	822	30,000.00	1918	
								Feb. 28, 1916	39	16	20,000.00		
								July 1, 1916	39	263	35,000.00		
								June 12, 1917	40	106	15,000.00		
...	2	.....do	June 30, 1906	34	779	Site and building	75,000.00	June 30, 1906	34	792	15,000.00	1910	
								Mar. 4, 1907	34	1295	40,000.00		
								Mar. 4, 1909	35	946	20,000.00		
...	36	Post office and courthouse.	Mar. 3, 1885	23	348	.....do	150,000.00	Mar. 3, 1885	23	348	150,000.00	1890	
			Mar. 30, 1888	25	47	Limit increased	30,000.00	Mar. 30, 1888	25	47	30,000.00		
			.....do	25	47	Fireproofing	12,000.00	.....do	25	47	12,000.00		
			Mar. 3, 1891	26	864	Limit increased	10,000.00	Mar. 3, 1891	26	864	10,000.00		
			June 25, 1910	36	680	Extension, etc	50,000.00	Mar. 4, 1911	36	1365	30,000.00	1914	
								Aug. 24, 1912	37	418	10,000.00		
								June 23, 1913	38	4	10,000.00		

Expenditures for building, construction, and annual repairs, etc., and sites, showing outstanding obligations and balances, [illegible] and by sites, and other [illegible] — [illegible] with Division A by corresponding line numbers — continued.

[illegible]	Expenditures.				Outstanding obligations.			Remarks.
	Annual repairs, etc.	Total to June 30, 1[illegible]	Sites.	Date of purchase.	Site.	Building.	Balances.	
[illegible]	[illegible]	[illegible]	$[illegible]	[illegible]	.....	.....	.....	Surplus fund, June 30, 1[illegible], $1,[illegible]
[illegible]	$1,[illegible]	$[illegible]	[illegible]	[illegible]	.....	$2,467.[illegible]	$9,241.[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	.....	.....	.....	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	.....	.....	.....	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	.....	.....	.....	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	.....	1,741.2[illegible]	317.34	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	.....	.....	.....	
[illegible]	[illegible]	[illegible]	10 [illegible] June [illegible] 1[illegible]		.....	.....	.....	

ment of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (*Associated with Division B by corresponding line numbers*)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
11	Post office	June 6, 1890	26	126	Site and building	$75,000.00	Aug. 30, 1890	26	371	$30,000.00	1895	
		Aug. 5, 1892	27	350	Limit increased	25,000.00	Mar. 3, 1891	26	948	45,000.00		
		June 30, 1906	34	774	Extension, etc	25,000.00	Aug. 5, 1892	27	350	25,000.00	1908	
							June 30, 1906	34	790	25,000.00		
15	do	May 30, 1908	35	524	Site	10,000.00	May 30, 1908	35	488	10,000.00	....	No provision for building.
4	do	June 25, 1910	36	690	do	6,000.00	Mar. 4, 1911	36	1360	6,000.00		
		Mar. 4, 1913	37	872	Building	50,000.00	Mar. 3, 1915	38	823	1,000.00	1918	
							Feb. 28, 1916	39	16	30,000.00		
							July 1, 1916	39	263	19,000.00		
1	do	June 30, 1906	34	783	Site	8,000.00	June 30, 1906	34	795	7,000.00		
		May 30, 1908	35	527	Building	50,000.00	Mar. 4, 1907	34	1295	1,000.00	1912	
		Oct. 22, 1913	38	229	Deficiency appropriation	1.96	May 30, 1908	35	483	15,000.00		
							Mar. 4, 1909	35	946	35,000.00		
							Oct. 22, 1913	38	229	1.96		
10	Courthouse, etc	Mar. 3, 1877	19	270	Site and building	100,000.00	Mar. 3, 1877	19	270	100,000.00	1881	Site donated.
		June 20, 1878	20	211	Limit increased	40,000.00	June 20, 1878	20	211	40,000.00		
							June 16, 1880	21	259	13,000.00		

[illegible] *and repairs, etc., and sites, showing outstanding obligations and balances,* [illegible] *with Division A by corresponding line numbers*—continued.

[illegible]	Expenditures.		Site.		Outstanding obligations.		Balances.	Remarks.
Annual repairs. [illegible]	Total to June 30, [illegible]	[illegible]	Date of purchase.		Site.	Building.		
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]				
[illegible]	[illegible]		[illegible]	[illegible]				
[illegible]	[illegible]		[illegible]	[illegible]		$1[illegible]	$1,327.21	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]				
[illegible]	[illegible]		[illegible]	[illegible]		11,1[illegible]71	4,370.[illegible]	Surplus fund, June 30, 19[illegible], $25,[illegible]. Deficiency, $19,0[illegible].13
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		[illegible]		
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		41,7[illegible]		
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		2,[illegible]	1,184.0[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]				
[illegible]	228.2[illegible]	17,5[illegible]	Aug. 25, 1911				134,835.25	

SION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, an other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Baltimore, Md....	3	Appraisers' stores.	Mar. 2, 1833	4	268	Site and building.....	$50,000.00	Mar. 2, 1833	4	268	$50,000.00	1839	
			June 27, 1834	4	697	Limit increased.....	23,000.00	June 27, 1834	4	697	23,000.00		
			Mar. 3, 1835	4	769	.....do.....	60,000.00	Mar. 3, 1835	4	769	60,000.00		
			May 9, 1836	5	24	.....do.....	17,000.00	May 9, 1836	5	24	17,000.00		
			Mar. 3, 1837	5	169	.....do.....	50,000.00	Mar. 3, 1837	5	169	50,000.00		
			Apr. 6, 1838	5	222	.....do.....	25,000.00	Apr. 6, 1838	5	222	25,000.00		
			Mar. 3, 1839	5	347	.....do.....	30,000.00	Mar. 3, 1839	5	347	30,000.00		
			Mar. 3, 1841	5	428	Extra work.....	3,000.00	Mar. 3, 1841	5	428	3,000.00		
			Mar. 3, 1843	5	640	Repairing cellar to keep out water.	4,000.00	Mar. 3, 1843	5	640	4,000.00		
			June 17, 1844	8	921	Extra work and material...	9,672.61	June 17, 1844	8	921	9,672.61		
			Aug. 4, 1846	9	681	.....do.....	13,985.38	Aug. 4, 1846	9	681	13,985.38		
...do.....	3	Customhouse.....	1817 and 1818	....	.....	Transferred from customhouse and warehouse.	50,000.00	1817 and 1818	....	.....	70,000.00	....	Site and origin building pu chased in 18
							20,000.00	Aug. 31, 1852	10	88	110,000.00		
			Aug. 31, 1852	10	88	Addition to customhouse	110,000.00	Aug. 8, 1856	11	84-85	300,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

	Expenditures.								Remarks.
	Building.		Sites.		Outstanding obligations.		Balances.		
	Annual repairs, etc.	Total to June 30, 1915.	Cost.	Date of purchase.	Site.	Building.			
	$[illegible]	$[illegible]	$[illegible]	[illegible]	.....	.....	.....		
	[illegible]	[illegible]	[illegible]	[illegible]	.....	.....	.....		
	.....	[illegible]	[illegible]	[illegible]	.....	$42,840.34	$[illegible],[illegible]7.32		

SION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, an other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

tate and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Baltimore, Md....	3	Appraisers' stores.	Mar. 2, 1833	4	268	Site and building.....	$50,000.00	Mar. 2, 1833	4	268	$50,000.00	1839	
			June 27, 1834	4	697	Limit increased.....	23,000.00	June 27, 1834	4	697	23,000.00		
			Mar. 3, 1835	4	769	.....do.....	60,000.00	Mar. 3, 1835	4	769	60,000.00		
			May 9, 1836	5	24	.....do.....	17,000.00	May 9, 1836	5	24	17,000.00		
			Mar. 3, 1837	5	169	.....do.....	50,000.00	Mar. 3, 1837	5	169	50,000.00		
			Apr. 6, 1838	5	222	.....do.....	25,000.00	Apr. 6, 1838	5	222	25,000.00		
			Mar. 3, 1839	5	347	.....do.....	30,000.00	Mar. 3, 1839	5	347	30,000.00		
			Mar. 3, 1841	5	428	Extra work.....	3,000.00	Mar. 3, 1841	5	428	3,000.00		
			Mar. 3, 1843	5	640	Repairing cellar to keep out water.	4,000.00	Mar. 3, 1843	5	640	4,000.00		
								June 17, 1844	8	921	9,672.61		
			June 17, 1844	8	921	Extra work and material...	9,672.61	Aug. 4, 1846	9	681	13,985.38		
			Aug. 4, 1846	9	681	.....do.....	13,985 38						
...do	3	Customhouse.....	1817 and 1818	....	.....	Transferred from customhouse and warehouse.	50,000.00	1817 and 1818	....	.....	70,000.00	....	Site and origin building pu chased in 18 for $70,0 0: buil
							20,000.00	Aug. 31, 1852	10	88	110,000.00		
			Aug. 31, 1852	10	88	Addition to customhouse and for repairs and alterations	110,000.00	Aug. 8, 1856	11	84-85	300,000.00		
								June 25, 1860	12	106	15,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.	$63,104.32	$304,776.53	$30,000.09	July 10, 1823	.....	.....	.....	
.	39,966.01	1,711,549.35	522,043.59	Jan. 16, 1817 Aug. 1, 1906	.....	.....	.....	
.	.....	425,842.34	13,250.00	Oct. 14, 1911	.....	$42,840.34	$68,067.32	

tatement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

on.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
....	4	Marine hospital...	Aug. 7, 1882	22	306	Site and buildings.....	$100,000.00	Aug. 7, 1882	22	306	$100 000.00	1888	
			Aug. 4, 1886	24	222	Approaches, etc.....	23,000.00	Aug. 4, 1886	24	222	23,000.00		
			June 4, 1897	30	13	Annex building, etc.....	2,000.00	June 4, 1897	30	13	2,000.00		
			June 23, 1913	38	17	Surgical dressing rooms....	2,500.00	June 23, 1913	38	17	2,500.00		
			June 12, 1917	40	112	Roofed porches and heating system.	5,000.00	June 12, 1917	40	112	5,000.00		
			Mar. 28, 1918	40	467	Remodeling certain buildings, etc.	189,000.00	Mar. 28, 1918	40	467	189,000.00		
....	3	Post office, courthouse, etc.	June 20, 1878	20	209	To report necessity for the cost of site and building for post office.		June 18, 1879	21	21	4,000.00	1890	
								Mar. 5, 1880	21	66	550,000.00		
								Mar. 3, 1881	21	435	250,000.00		
			June 18, 1879	21	21	Site.....	500,000.00	Aug. 7, 1882	22	303	250,000.00		
			Mar. 5, 1880	21	66	Purchase of site at private sale.	50,000.00	Mar. 3, 1883	22	603	125,000.00		
								July 7, 1884	23	195	125,000.00		
			June 16, 1880	21	260	Makes available for preparation of plans amount appropriated June 18, 1879.	4,000.00	Mar. 3, 1885	23	479	227,000.00		
								Aug. 4, 1886	24	222	250,000.00		
								.....do.....	24	28	4,444.38		
								Mar. 3, 1887	24	509	287,000.00		
			Mar. 3, 1881	21	435	Building.....	2,011,835.00	Aug. 30, 1890	26	371	20,000.00		
			Aug. 7, 1882	22	303	Building to be of white marble provided cost is not greater than for granite.		Mar. 3, 1901	31	1133	25,000.00		
								June 30, 1906	34	697	75,000.00		
								Mar. 4, 1907	34	1295	75,000.00		
								Mar. 4, 1909	35	946	35,000.00		
			Aug. 4, 1886	24	28	For judgment, Court of Claims, in favor of M. A. Mellowman for extra street work.	4,444.38						
			Mar. 3, 1891	26	1132	Boiler plant	25,000.00						

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
4	$3,931.45	$68,939.02	$173,714.71	$21,238.00	May 24, 1884	.....	$505.00	$194,000.00	
3	209,959.99	206,065.92	1,950,304.14	553,500.00	July 26, 1880	.....	.....	.....	

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

...ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
.....	4	Post office.....	Aug. 19, 1911	37	23	Site and building.....	$400,000.00	Aug. 19, 1911	37	23	$209,970.46	1915	
			Aug. 5, 1914	38	683	Limit increased.....	40,000.00	Aug. 1, 1914	38	609	190,029.54		
								Mar. 3, 1915	38	823	40,000.00		
is.....	7	Post office.....	June 6, 1902	32	319	Site and building.....	45,000.00	June 28, 1902	32	427	10,000.00	1905	
			June 30, 1906	34	774	Limit increased.....	2,500.00	Mar. 3, 1903	32	1083	11,500.00		
								Apr. 28, 1904	33	453	23,500.00		
								June 30, 1906	34	789	2,500.00		
e, Ky..	11	.....do.....	Mar. 4, 1913	37	878	Site.....	5,000.00	July 29, 1914	38	559	4,300.00	....	No provision for building; site selected.
								June 12, 1917	40	106	700.00		
Ky...	4	.....do.....	May 30, 1908	35	314	.....do.....	10,000.00	May 30, 1908	35	488	10,000.00		
			June 25, 1910	36	681	Building.....	60,000.00	June 23, 1913	38	4	45,000.00	1915	
								Aug. 1, 1914	38	609	15,000.00		
, Me...	3	.....do.....	June 6, 1902	32	320	Site.....	6,000.00	June 28, 1902	32	428	6,000.00		
			Mar. 3, 1903	32	1207	Limit increased.....	6,000.00	Mar. 3, 1903	32	1083	6,000.00		
			June 30, 1906	34	777	Building.....	60,000.00	June 30, 1906	34	791	20,000.00	1910	
			May 30, 1908	35	521	Limit increased.....	10,000.00	Mar. 4, 1907	34	1295	40,000.00		
								Mar. 4, 1909	35	946	10,000.00		
Ga...	6	.....do.....	June 25, 1910	36	689	Site.....	5,000.00	Mar. 4, 1911	36	1366	5,000.00	....	Contract in force for building.
			Mar. 4, 1913	37	871	Building.....	50,000.00	Mar. 3, 1915	38	823	1,000.00		
								Feb. 28, 1916	39	16	10,000.00		
								July 1, 1916	39	263	19,000.00		
								June 12, 1917	40	106	20,000.00		
Mass..	16	Customhouse and post office	Mar. 3, 1855	10	672	Site and building.....	21,500.00	Mar. 3, 1855	10	672	21,500.00	1856	
			.....do.....	10	672	Transferred from customhouse, Gloucester, Mass.	399.55	.....do.....	10	672	399.55		
								.....do.....	10	672	2,000.00		
			.....do.....	10	672	10 per cent to cover com-	2,000.00	Aug. 18, 1856	11	84	9,870.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$2,186.38	$324,884.73	$115,000.00	Mar. 14, 1912		$124.25			Surplus fund, June 30, 1918, $2,177.40.
2,765.12	41,958.08	8,005.95	Dec. 21, 1903					
				$5,000.00				Surplus fund, June 30, 1918, $1,424.80.
880.16	59,392.11	10,000.00	Feb. 18, 1910		63.25			
6,717.92	76,565.20	11,879.86	Apr. 2, 1904					
1,026.44	32,218.39	4,500.00	Sept. 20, 1911		13,155.29	$5,652.76		
13,440.30	47,874.01	1,500.00	Apr. 24, 1855					
2,174.90	87,140.83	13,520.73	Oct. 23, 1907					

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
.....	1	Post office	June 25, 1910	36	689	Site	$5,000.00	Mar. 4, 1911	36	1366	$5,000.00	....	Contract in force for building.
			Mar. 4, 1913	37	871	Building	50,000.00	Mar. 3, 1915	38	823	1,000.00		
								Feb. 28, 1916	39	16	10,000.00		
								July 1, 1916	39	263	19,000.00		
								June 12, 1917	40	106	20,000.00		
.....	1	.....do.....	June 25, 1910	36	693	Site	6,000.00	Mar. 4, 1911	36	1366	6,000.00	...	Site donated; contract in force for building.
			Mar. 4, 1913	37	873	Building	50,000.00	Feb. 28, 1916	39	16	500.00		
								July 1, 1916	39	263	5,000.00		
								June 12, 1917	40	106	44,500.00		
.....	11	.....do.....	.....do.....	37	874	Site and building	95,000.00	July 29, 1914	38	560	23,950.00	....	Site not selected.
								June 12, 1917	40	106	10,000.00		
Y,....	39	.....do.....	May 30, 1908	35	535	Site	15,000.00	May 30, 1908	35	488	15,000.00	....	Contract in force for building.
			Mar. 4, 1913	37	872	Building	85,000.00	Aug. 1, 1914	38	609	5,000.00		
								Mar. 3, 1915	38	823	40,000.00		
								July 1, 1916	39	263	40,000.00		
rk....	2	Post office and courthouse.	June 6, 1902	32	317	Site and building	70,000.00	June 28, 1902	32	427	15,000.00	1905	
			Mar. 3, 1903	32	1206	Limit increased	10,000.00	Mar. 3, 1903	32	1083	17,500.00		
								.....do.....	32	1083	10,000.00		
								Apr. 28, 1904	33	453	20,000.00		
								Mar. 3, 1905	33	1156	17,500.00		

notes as to surplus-fund deposits, and other features. (Associated ...

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
3.65	.....	.....	$31,603.65	$5,000.00	Nov. 17, 1911	.....	$12,779.38	$5,616.97	
7.04	.....	.....	2,257.04	1.00	Apr. 26, 1913	.....	41,070.00	6,672.96	
.....	.....	.....	.....	.....	.....	.....	.....	33,950.00	
.....	.....	$36.95	43,019.89	15,000.00	Feb. 18, 1909	.....	25,897.58	16,119.48	
2.94	.....	6,798.48	77,295.01	8,024.46	Oct. 27, 1902	.....	.....	.....	
6.53	.....	54,605.17	190,272.30	15,000.00	Nov. 18, 1852	.....	.....	4,163.10	
0.23	$50,836.90								

—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

cation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
.....d.)	2	Post office and customhouse.	Mar. 3, 1857	11	241	Transferred from customhouse at Providence, R. I.	$1,440.12						
			.....do.....	11	227	Fencing and grading.....	10,000.00						
			May 11, 1858	.....	.....	Authorized sale of old customhouse and site and money to be available for furnishing new customhouse.	3,851.13						
			June 12, 1858	11	324	Furniture for building.....	1,100.00						
			Mar. 3, 1865	13	539	Resale of wharf property..							
			Dec. 10, 1872	17	397	Repair, heating and furnishing, and grading grounds.	5,000.00						
			May 30, 1908	35	524	Extension etc.....	35,000.00	.....	.....	.....	.....	1912	
			June 25, 1910	36	678	Limit increased.....	20,000.00						
.....	37	Post office.....	Mar. 4, 1913	37	878	Site.....	15,000.00	Aug. 1, 1914	38	603	$13,000.00	.....	No provision for building.
ge, La..	6	.....do.....	Apr. 26, 1890	26	66	Site and building.....	100,000.00	Aug. 30, 1890	26	371	30,000.00	1897	
								Mar. 3, 1891	26	940	70,000.00		
k, Mich.	3	.....do.....	June 6, 1902	32	318	.....do.....	100,000.00	June 28, 1902	32	427	20,000.00	1907	Albert Kahn, architect.
			Mar. 3, 1903	32	1234	Limit increased.....	10,000.00	Mar. 3, 1903	32	1083	25,000.00		
			May 30, 1908	35	534	Additional land.....	19,500.00	Apr. 28, 1904	33	453	20,000.00		
								Mar. 3, 1905	33	1156	15,000.00		
								June 30, 1906	34	697	30,000.00		
								May 30, 1908	35	488	19,500.00		
Mich.....	10	Post office, courthouse, and cus-	June 19, 1888	25	194	Site and building.....	200,000.00	Oct. 2, 1888	25	505	100,000.00	1893	Contract not awarded for
			Aug. 23, 1894	28	428	Brick wall.....	1,100.00	Mar. 2, 1889	25	939	100,000.00		lay-outs

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
..	$6.86	$6.86	$13,000.00	Dec. 9, 1914	.....	.....	.....	
..	25,002.95	109,531.57	15,471.31	July 22, 1892	.....	.....	.....	
..	4,045.20	97,010.69	16,519.27	July 22, 1903	.....	.....	.....	
			19,500.00	Aug. 20, 1908			$2,000.00	
..	22,432.73	183,089.92	40,442.81	Dec. 20, 1889	.....	.....	12,141.17	
..	829.93	41,221.95	5,000.00	Aug. 9, 1912	.....	$7,466.81	99,917.35	
..	.....	82.65	25,000.00	Nov. 19, 1913	.....	.....		

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and her pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 25,1910	36	684	Site and building	$55,000.00	Mar. 4,1911	36	1366	$13,000.00	1916	
						Aug. 1,1914	38	609	5,000.00		
						Mar. 3,1915	38	823	27,000.00		
						Feb. 28,1916	39	17	10,000.00		
...do	Dec. 27,1890	26	701	...do	60,000.00	Mar. 3,1891	26	949	60,000.00	1893	
	Aug. 5,1892	29	350	Limit increased	5,000.00	Aug. 5,1892	29	350	5,000.00		
	May 30,1908	35	524	Extension, etc.	50,000.00	May 30,1908	35	482	20,000.00	1911	
	June 25,1910	36	690	Additional land	12,000.00	Mar. 4,1909	35	946	30,000.00		
						Mar. 4,1911	36	1366	12,000.00		
ost office and cus-tom house.	Mar. 4,1913	37	876	Site and building	50,000.00	Aug. 1,1914	38	609	5,000.00	....	Contract in force for building.
						Feb. 28,1916	39	17	500.00		
						June 12,1917	40	[illegible]	[illegible]		
uarantine station	....	....	....	....	....	....	....	....	....	....	On Buzzards Island, St. Helena Sound.
ost office and ourthouse.	Mar. 2,1899	30	975	Site and building	75,000.00	Mar. 3,1899	30	1075	37,500.00	1902	
	June 6,1900	31	311	Limit increased	90,000.00	Mar. 3,1901	31	1133	37,500.00		
						June [illegible],1902	32	444	[illegible]		
						Mar. 3,1903	32	[illegible]	[illegible]		
st office	Mar 4,1913	37	876	Site and building	80,000.00	July 29,1914	38	[illegible]	15,000.00	....	Contract in force for building.
						[illegible]	[illegible]	[illegible]	[illegible]		
						June [illegible],1917	40	[illegible]	[illegible]		
...do	July 2,1890	26	216	...do	50,000.00	Mar. 3,1891	26	872	[illegible]	1897	
	June 25,1910	36	690	Extension, etc.	[illegible]	Mar. 3,1891	26	949	[illegible]	1898	
						Mar. 4,1911	[illegible]	[illegible]	[illegible]		
...do	Mar. 3,1903	32	1256	Site	[illegible]	Mar. [illegible],1903	32	1256	[illegible]		
	June 30,1906	34	[illegible]	Building	[illegible]	June [illegible],1906	34	[illegible]	[illegible]	1908	
	May [illegible],1910	36	561	Limit increased	[illegible]	Mar. 4,1907	34	1256	[illegible]		
						Mar. 4,1909	35	946	[illegible]		
...do	June 25,1910	36	687	[illegible]	[illegible]	Mar. 4,1911	[illegible]	[illegible]	[illegible]		

Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
n.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
61	.....	$822.70	$43,116.31	$10,001.00	Nov. 27, 1912	.....	.....	.....	
37	$49,805.56	11,121.37	110,861.30	15,0[illegible]1.74 11,000 00	Sept. 24, 1891 Mar. 16, 1911	.....	$71.94	.....	Surplus fund, June 30, 1918, $122.50.
95	.....	.....	14,942.05	5,000.00	July 10, 1915	.....	28,910.80	.....	Deficiency, $3,352.85.
-	.....	5,404.53	5,404.53	.....	.....	.....	.....	.....	
2	.....	23,263.58	158,675.90	7,084.88 15,001.25	Jan. 10, 1900 Oct. 15, 1902	.....	.....	.....	
2	.....	.....	38,343.4[illegible]	1[illegible],[illegible]35.00	Mar. 30, 1916	.....	15,681.88	$11,739.70	
3	4,669.91	8,995.05	5[illegible],34[illegible].19	11,32[illegible].77	Oct. 10, 1891	.....	116.00	.....	Surplus fund, June 30, 1918, $214.09.
3	.....	1,079.82	54,650.35	5,963.59	Dec. 21, 1903	.....	.....	.....	
5	.....	1,071.68	59,6[illegible]3.53	1[illegible],000 00	Aug. 1[illegible], 1912	.....	675.00	8,773.15	
2	.....	1,014.17	45,929.99	7,500.00	Aug. 22, 1909	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 25, 1910	36	692	Site	$5,000.00	Mar. 4, 1911	36	1366	$5,000.00	1918	
	Mar. 4, 1913	37	872	Building	50,000.00	Feb. 28, 1916	39	17	500.00		
						July 1, 1916	39	263	15,000.00		
						June 12, 1917	40	106	34,500.00		
Post office and customhouse.	Aug. 4, 1854	10	571	Site and building	25,600.00	Aug. 4, 1854	10	571	25,600.00	1857	
	Mar. 3, 1857	11	227	Limit increased	3,500.00	Mar. 3, 1857	11	227	3,500.00		
	do	11	227	10 per cent for compensation to architects, superintendents, etc.	2,000.00	do	11	227	2,000.00		
						do	11	227	350.00		
						do	11	227	5,000.00		
	do	11	227	Completing, furnishing, etc.	350.00	Mar. 2, 1861	12	219	448.79		
	do	11	227	Grading and fencing	5,000.00	Mar. 4, 1864	13	25	982.00		
	Mar. 2, 1861	12	219	Balance due contractors	448.79	May 17, 1886	24	51	15,000.00		
	Mar. 4, 1864	13	25	Payment to E. Swett, as superintendent.	982.00	May 30, 1908	35	482	20,000.00		
						Mar. 4, 1909	35	946	17,000.00		
	May 17, 1886	24	51	Extension and repairs	15,000.00						
	May 30, 1908	35	524	Extension, etc	37,000.00					1911	
Post office	do	35	535	Site	20,000.00	May 30, 1908	35	489	20,000.00	1915	
	June 25, 1910	36	687	Site and building	75,000.00	Mar. 4, 1911	36	1366	9,000.00		
						June 23, 1913	38	5	35,000.00		
						Aug. 1, 1914	38	609	31,000.00		
do	May 30, 1908	35	535	Site	10,000.00	May 30, 1908	35	489	10,000.00		
	June 25, 1910	36	682	Building	70,000.00	Aug. 24, 1912	37	418	40,000.00	1914	
						June 23, 1913	38	5	30,000.00		
do	Mar. 4, 1913	37	876	Site and building	75,000.00	July 29, 1914	38	560	4,500.00	....	Contract not awarded for building.
						June 12, 1917	40	106	60,000.00		
do	June 30, 1906	34	778	do	75,000.00	June 30, 1906	34	792	20,000.00	1911	
	May 30, 1908	35	520	Limit increased	15,000.00	Mar. 4, 1907	34	1295	35,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
ings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$1,030.85	$44,909.50	$5,000.00	May 2, 1912	.....	$2,882.18	$3,239.17	
13,921.46	81,871.35	5,000.00	Oct. 2, 1852	.....	.....	.....	
877.07	66,097.14	28,550.00	May 6, 1911	.....	1,000.00	229.93	
1,085.79	70,459.81	10,000.00	Feb. 12, 1909	.....	.....	.....	Surplus fund, June 30, 1918, $625.98.
.....	152.80	4,500.00	Sept. 5, 1916	.....	.....	59,847.20	
2,311.65	89,220.01	12,016.76	July 15, 1907	.....	.....	.....	
3,562.23	280,590.53	19,904.15	Dec. 3, 1907	.....	.....	.....	

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
.....	6	Post office.....	May 30, 1908	35	533	Site.....	$7,500.00	May 30, 1908	35	487	$7,500.00		
			June 25, 1910	36	681	Building.....	50,000.00	Aug. 24, 1912	37	418	30,000.00	1914	
			Oct. 6, 1913	38	207	Limit increased.....	8,000.00	June 23, 1913	38	5	20,000.00		
								Aug. 1, 1914	38	609	8,000.00		
.....	1	.....do.....	June 30, 1906	34	784	Site.....	20,000.00	June 30, 1906	34	796	20,000.00		
			May 30, 1908	35	528	Building.....	75,000.00	May 30, 1908	35	484	20,000.00	1912	
								Mar. 4, 1909	35	947	55,000.00		
.....	11	.....do.....	June 25, 1910	36	692	Site.....	5,000.00	Mar. 4, 1911	36	1366	5,000.00	1918	
			Mar. 4, 1913	37	872	Building.....	55,000.00	Mar. 3, 1915	38	823	10,000.00		
								Feb. 28, 1916	39	17	12,000.00		
								July 1, 1916	39	263	23,000.00		
								June 12, 1917	40	106	10,000.00		
.....	12	.....do.....	June 30, 1906	34	778	Site and building.....	65,000.00	June 30, 1906	34	792	17,000.00	1911	
			May 30, 1908	35	520	Limit increased.....	8,000.00	Mar. 4, 1907	34	1295	48,000.00		
								Mar. 4, 1909	35	947	8,000.00		
n....	9	.....do.....	Mar. 4, 1913	37	875	Site and building.....	75,000.00	July 29, 1914	38	560	9,000.00	....	Contract in force for building.
								July 1, 1916	39	263	500.00		
								June 12, 1917	40	106	65,500.00		
S.C.	6	do	June 25, 1910	36	688	do							

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
6	.....	$1,206.83	$57,711.09	$7,400.00	Feb. 10, 1909	.....	$337.00	.....	Surplus fund, June 30, 1918, $1,158.74.
0	.....	6,109.31	81,109.31	19,974.99	Nov. 22, 1907	.....	.....	.....	
1	.....	980.17	52,488.48	4,000.00	June 22, 1911	.....	2,200.00	$1,291.69	
5	.....	1,194.60	57,847.05	13,017.81	Dec. 31, 1907	.....	.....	.....	
0	.....	.....	34,835.00	6,000.00	May 3, 1916	.....	10,983.67	23,181.33	Surplus fund, June 30, 1918, $255.31.
0	.....	1,416.97	41,161.66	10,000.00	Aug. 26, 1911	.....	.....	.....	
9	.....	1,476.87	76,450.46	9,000.00	July 5, 1909	.....	.....	.....	
.	.....	.....	.....	25,000.00	June 2, 1917	.....	.....	.....	
7	.....	1,714.56	136,829.73	30,000.00	Apr. 27, 1911	.....	73.50	.....	Surplus fund, June 30, 1917, $14,811.33.
1	.....	.....	31,964.11	15,000.00	Apr. 8, 1913	.....	24,308.64	8,727.25	
2	.....	.....	38,875.62	10,000.00	Sept. 15, 1915	.....	9,477.12	21,647.26	

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

nd location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ner, Ala	9	Post office	Mar. 3, 1903	32	1208	Site	$12,000.00	Mar. 3, 1903	32	1039	$12,000.00	1909	
			June 30, 1906	34	776	Building	60,000.00	June 30, 1906	34	791	25,000.00		
								Mar. 4, 1907	34	1295	35,000.00		
nem, Pa	26	do	June 25, 1910	36	691	Site	20,000.00	Mar. 4, 1911	36	1366	20,000.00		No provision for building.
y, Mass	6	do	June 30, 1906	34	782	do	18,000.00	June 30, 1906	34	795	18,000.00	1912	
			May 30, 1908	35	526	Building and additional land ($5,000).	70,000.00	May 30, 1908	35	483	15,000.00		
								Mar. 4, 1909	35	947	40,000.00		
			Feb. 25, 1910	36	207	Additional land ($1,000 within limit).		Feb. 25, 1910	36	207	1,000.00		
								Mar. 4, 1911	36	1366	14,000.00		
ord, Me	1	do	May 30, 1908	35	534	Site	20,000.00	May 30, 1908	35	488	20,000.00		
			June 25, 1910	36	681	Building	75,000.00	Aug. 24, 1912	37	418	25,000.00	1914	
								June 23, 1913	38	5	50,000.00		
pids, Mich.	11	do	do	36	686	Site and building	70,000.00	Mar. 4, 1911	36	1367	14,000.00	1915	
								June 23, 1913	38	5	20,000.00		
								Aug. 1, 1914	38	609	36,000.00		
ne Gap, Va	9	Post office and courthouse.	May 30, 1908	35	532	do	100,000.00	May 30, 1908	35	487	15,000.00	1913	
								Mar. 4, 1911	36	1367	85,000.00		
s, Mont	1	Post office	do	35	530	do	125,000.00	May 30, 1908	35	485	30,000.00	1914	
								Mar. 4, 1911	36	1367	20,000.00		
								Aug. 24, 1912	37	418	25,000.00		
								June 23, 1913	38	5	50,000.00		
Miss	6	Post office, courthouse, and customhouse.	June 6, 1902	32	318	do	125,000.00	June 28, 1902	32	427	25,000.00	1908	
								Mar. 3, 1903	32	1084	31,250.00		
								Mar. 3, 1905	33	1156	20,000.00		
								June 30, 1906	34	697	48,750.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							
dings.		Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$1,495.62	$56,222.01	$7,535.72	Mar. 8, 1904				
		19,001.00	Apr. 10, 1912				
1,[illegible].54	65,967.18	23,960.53	Jan. 15, 1908 / Dec. 5, 1910				
1,157.44	70,815.24	23,000.00	May 24, 1909				
2,033.44	56,813.47	8,500.00	July 29, 1911				Surplus fund, June 30, 1918, $5,342.20.
1,102.19	95,102.19	6,000.00	June 15, 1909				Surplus fund, June 30, 1918, $6,719.97.
4,975.07	124,683.24	9,000.00	Apr. 23, 1910				
5,431.13	122,351.75	8,079.34	July 14, 1903				
33,730.79	168,478.52	15,242.53	Dec. 31, 1887				
		2,197.50	July 19, 1905			$30,000.00	

-*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
, N.Y.	34	Post office, courthouse, etc, (new).	Mar. 4, 1915	38	1189	Site (sale of old site authorized upon completion of new building).	$100,000.00	Feb. 28, 1916	39	17	$100,000.00		No provision for building.
, Ala.	9	Courthouse and post office.	Apr. 19, 1888	25	86	Site and building	300,000.00	Oct. 2, 1888	25	505	150,000.00	1893	
			Mar. 3, 1891	26	949	Additional story	35,000.00	Mar. 2, 1889	25	939	150,000.00		
			Aug. 23, 1894	28	428	Limit increased	15,000.00	Mar. 3, 1891	26	949	35,000.00		
								Apr. 23, 1894	28	428	15,000.00		
.....	9	Post office and courthouse.	June 25, 1910	36	688	Site	200,000.00	Mar. 4, 1911	36	1367	200,000.00	....	Contract in force for building.
			Mar. 4, 1913	37	880	Site or additional land and building.	1,000,000.00	Apr. 6, 1914	38	314	185,000.00		
								Feb. 28, 1916	39	17	100,000.00		
								July 1, 1916	39	263	175,000.00		
								June 12, 1917	40	106	540,000.00		
Bay	2	Quarantine station.	.....	....	....	.....	.....	.....	....	....	.....	....	Public Health Service.
la.).													
. Dak.	2	Post office and courthouse.	May 30, 1908	35	531	Site and building	150,000.00	May 30, 1908	35	486	45,000.00	1913	
								Mar. 4, 1909	35	947	30,000.00		
								Mar. 4, 1911	36	1367	15,000.00		
								Aug. 24, 1912	37	418	25,000.00		
								June 23, 1913	38	5	35,000.00		
kla...	1	Post office	June 25, 1910	36	687	.....do	50,000.00	Mar. 4, 1911	36	1367	10,000.00	1916	
								Aug. 1, 1914	38	609	5,000.00		
								Mar. 3, 1915	38	823	20,000.00		
								Feb. 28, 1916	39	17	5,000.00		
								July 1, 1916	39	263	10,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building		
			$100,000.00	Mar. 22, 1916				
	$48,455.55	$344,880.55	53,575.00	Feb. 11, 1889				
		170,695.46	200,000.00	Oct. 18, 1911		$619,158.88	$25,145.66	
			185,000.00	Apr. 25, 1914				
								Surplus fund, June 30, 1918, $3,669.76.
	1,282.48	137,046.22	10,500.00	July 13, 1909		66.50		Surplus fund, June 30, 1918, $1,505.49.
	1,094.36	41,771.12	7,500.00	Mar. 7, 1914		317.75		
	5,222.00	41,814.21	6,407.79	Mar. 30, 1909				
	11,816.03	78,635.17	8,180.86	Jan. 25, 1892				
	992.01	62,077.35	15,392.53	Sept. 10, 1909		1,333.00	3,189.13	

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
. Va...	5	Post office and courthouse.	Mar. 3, 1903	32	1208	Site	$10,000.00	Mar. 3, 1903	32	1039	$10,000.00	1910	
			June 30 1906	34	777	Building	100,000.00	June 30, 1906	34	791	20,000.00		
			May 30, 1908	35	523	Limit increased	20,000.00	Mar. 4, 1907	34	1295	50,000.00		
								Mar. 4, 1909	35	947	50,000.00		
Ill...	3	Post office	June 25, 1910	36	684	Site and building	70,000.00	Mar. 4, 1911	36	1367	16,000.00	1915	
								June 23, 1913	38	5	30,000.00		
								Aug. 1, 1914	38	609	24,000.00		
d.....	8	.....do	Mar. 4, 1913	37	874	.....do	70,000.00	July 1, 1916	39	263	12,500.00	....	Site selected.
								June 12, 1917	40	106	10,000.00		
nde orda),	1	Quarantine station.	Mar. 4, 1907	34	1307	Officers' quarters and boathouse.	5,000.00	Mar. 4, 1907	34	1307	5,000.00	1908	Portion of La Costa Island, Charlotte Harbor. Transferred as a site by War Department in 1907.
.....	1	Assay office	Feb. 19, 1869	15	271	Building	75,000.00	Feb. 19, 1869	15	271	75,000.00	1871	Site donated.
			May 18, 1872	17	124	.....do	2,092.05	May 18, 1872	17	124	2,092.05		
			Mar. 3, 1873	17	532	.....do	132.37	Mar. 3, 1873	17	532	132.37		
			Feb. 9, 1900	31	10	Steel doors with combination locks for vault and burglar and fireproof safe.	2,000.00	Feb. 9, 1900	31	10	2,000.00		
.....	1	Post office	Mar. 2, 1895	28	913	Site and building	150,000.00	Mar. 2, 1895	28	913	17,747.11	1905	
			June 11, 1896	29	414	Limit increased	50,000.00	June 11, 1896	29	414	50,000.00		
			Mar. 3, 1901	31	1097	.....do	50,000.00	June 4, 1897	30	11	100,000.00		

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
n.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
23	.....	$4,009.06	$120,600.29	$9,035.01	Nov. 5, 1904	.....	$1,000.00	$2,408.77	
55	.....	1,042.04	53,801.69	14,000.00	Apr. 25, 1911	.....	1,000.00	2,240.35	
	.....	.....	.....	.....	.....	$11,500.00	.....	11,000.00	
3	.....	5,505.84	10,463.97	.....	.....	.....	.....	.....	
00	.....	4,373.48	81,625.48	.....	.....	.....	.....	.....	
	.....	.....	.....	.....	Nov. 6, 1869	.....	.....	.....	
9	$40,516.10	19,892.23	232,661.28	17,747.11 80,000.00	Jan. 6, 1897 July 31, 1909	.....	3,207.50	1,276.40	
	.....	.....	.....	.....	.....	.....	.....	.....	Surplus fund, June 30, 1918, $10,000. Account closed.
6	.....	2,320.33	51,578.89	.....	Nov. 29, 1909	.....	62.80	.....	
2	.....	774.00	32,364.82	.....	July 22, 1913	.....	6,524.06	11,885.12	Surplus fund, June 30, 1916, $678.64.

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and her pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ost office	June 6, 1902	32	318	Site and building	$100,000.00	June 28, 1902	32	427	$20,000.00	1905	
	July 1, 1916	39	263	Lookouts	1,500.00	Mar. 3, 1903	32	1084	25,000 00	....	Contract not awarded for lookouts.
						Feb. 18, 1904	33	23	55,000.00		
						July 1, 1916	39	263	1,500.00		
do	May 30, 1908	35	534	Site	10,000.00	May 30, 1908	35	488	10,000.00	1915	Richards, McCarty & Bulford, architects.
	June 25, 1910	36	682	Building	50,000.00	Aug. 24, 1912	37	418	25,000.00		
						June 23, 1913	38	5	25,000.00		
ppraisers' stores	June 30, 1906	34	779	Site and building	900,000.00	June 30, 1906	34	792	400,000.00	....	Contract in force for building.
	Mar. 4, 1913	37	869	Limit increased	350,000.00	Mar. 4, 1907	34	1296	250,000.00		
						Mar. 4, 1911	36	1367	250,000.00		
						Mar. 3, 1915	38	823	350,000.00		
ustomhouse	Mar. 3, 1835	4	769	Site and building, in addition to what may be obtained by sale of old customhouse.	50,000.00	Mar. 3, 1835	4	769	68,158.00	1847	
						May 9, 1836	5	25	200,000.00		
						Mar. 3, 1837	5	169	150,000.00		
						Mar. 3, 1339	5	346	75,000.00		
				Sold in 1848 for	18,158.00	May 8, 1840	5	379	121,000.00		
	May 9, 1836	5	25	Limit increased	200,000.00	Mar. 3, 1841	5	428	100,000.00		
	Mar. 3, 1837	5	169	do	150,000.00	May 18, 1842	5	485	75,000.00		
	Mar. 3, 1839	5	346	do	75,000.00	Dec. 24, 1842	5	596	25,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$5,048.98	$93,526.43	$11,522.55	Nov. 5, 1902	.....	.....	$1,500.00		
1,311.00	50,876.31	8,000.00	June 18, 1909	.....	.....	.....		
.....	617,439.39	444,052.88	Feb. 10, 1908 Apr. 3, 1908 Feb. 20, 1909	.....	$121,873.00	66,634.73		
348,304.63	3,296,573.37	180,000.00	Aug. 29, 1837	.....	6,368.30	34.32		

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

nd location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
n, Mass. inue d).	10	Customhouse.....	Mar. 3, 1873	17	523	Alterations and repairs.....	$30,000.00	Mar. 4, 1911	36	1367	$500,000.00		
			June 23, 1874	18	227	....do.....	25,000.00	Aug. 24, 1912	37	418	250,000.00		
			June 20, 1878	20	210	Protecting basement against tidewater, etc.	10,000.00	June 23, 1913	38	5	450,000.00		
								Aug. 1, 1914	38	609	270,324.60		
			May 30, 1908	35	534	Site for customhouse and other Government offices.	500,000.00						
			Mar. 4, 1909	35	1068	Amends act of May 30, 1908; authorizes extension, etc.	1,300,000.00	.....	.....	.....	.....	1915	Peabody & Stearns, architects.
			July 10, 1912	37	191	Reimbursement of appropriation and charge "Rent of buildings."							
			Aug. 1, 1914	38	609	Reimbursing rent, etc.....	270,324.60						
.....	10	Immigrant station.	Oct. 22, 1913	38	209	Authority to construct is transferred from Commerce and Labor to Treasury Department, together with unexpended balance.	310,178.98	Oct. 22, 1913	38	209	310,178.98	....	$64,821.02 expended by Department of Commerce and Labor for site. Contract not awarded for building.
.....	9	Marine hospital...	Mar. 3, 1855	10	669	Part of naval hospital site transferred for marine-hospital building.		Mar. 3, 1855	10	669	215,000.00		
								June 12, 1858	11	324	19,700.00		
								....do.....	11	37	50,000.00		
			....do.....	10	669	Building on above site to be constructed from proceeds of sale of old marine hospital.		July 28, 1866	14	310	40,000.00		
								July 25, 1868	15	173	45,000.00		
								Mar. 3, 1891	26	949	4,200.00		
								Mar. 3, 1893	27	572	1,500.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances. urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
							$310,178.98	
42	$[illegible]	$471,[illegible]	$[illegible]	Dec. 8, 1858			155,700.00	

..—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

l location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Mass. ued).	9	Marine hospital...	Mar. 3, 1893	27	572	Laundry machinery.....	$1,500.00						
			Mar. 2, 1895	28	914	Invalid elevator, $1,000; isolation ward, $2,000.	3,000.00						
			June 11, 1896	29	416	Additional for elevator, $1,500; fences, $350.	1,850.00						
			July 1, 1898	30	599	Sewer and water connections, $850; isolation ward $3,500.	4,350.00						
			Mar. 3, 1899	30	1077	Laundry building.....	5,000.00						
			June 6, 1900	31	591	Laundry, additional, $1,500; isolation ward, $3,000.	4,500.00						
			Mar. 4, 1907	34	1307	Improvements.....	6,000.00						
			Mar. 28, 1918	40	467	Remodeling certain buildings, etc.	155,700.00						
.....	10	Post office and subtreasury.	Mar. 2, 1867	14	573	Appoint commission to select site and report.		Mar. 2, 1868	15	250	$461,822.47	1874	
								.....do.....	15	250	2,396.20		
			Mar. 2, 1868	15	250	Site.....	500,000.00	Mar. 3, 1869	15	305	200,000.00		
			Mar. 3, 1869	15	305	Commencing building.....	200,000.00	Apr. 20, 1870	16	85	500,000.00		
			Apr. 20, 1870	16	85	Limit of cost of building...	1,300,000.00	July 15, 1870	16	296	250,000.00		
			Mar. 3, 1871	16	515	Limit increased. Balance of appropriation for site, which was covered into the Treasury with the sum appropriated July 15, 1870, hereby reappropriated together with	76,278.75	Mar. 3, 1871	16	515	76,278.75		
								.....do.....	16	509	942,574.00		
								Mar. 3, 1873	17	524	800,000.00		
								June 23, 1874	18	227	352,027.00		
								Mar. 3, 1877	19	350	235,000.00		
								.....do.....	19	351	50,000.00		
								Apr. 30, 1878	20	43	100,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
0	$617,579.79	$5,925,556.49	$1,329,095.84	Ju e 1,1868 Apr. 13,1877	.....	.....	.....	

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

tion.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ass.	10	Post office and subtreasury.	Apr. 30, 1878	20	43	Continuation	$100,000.00						
			June 20, 1878	20	210	.....do	350,000.00						
			Mar. 3, 1879	20	377	.....do	350,000.00						
			June 16, 1880	21	259	.....do	350,000.00						
			Mar. 3, 1881	21	435	.....do	350,000.00						
			June 4, 1897	30	11	Vault	10,000.00						
			July 1, 1898	30	615	Boiler, etc	5,000.00						
			June 6, 1900	31	588	Repairs, elevator, etc	175,000.00						
			Mar. 3, 1901	31	1133	Complete repairs, etc	50,000.00						
.....	.....	Quarantine station.	July 1, 1916	39	270	Purchase of quarantine station.	150,000.00	July 1, 1916	39	270	$150,000.00	....	Purchased by Public Health Service Dec. 30, 1916.
			Oct. 6, 1917	40	349	Hospital, barracks buildings, officers' quarters, etc.	113,000.00	Oct. 6, 1917	40	349	113,000.00		
.....	1	Post office	June 30, 1905	34	778	Site and building	60,000.00	June 30, 1906	34	792	35,000.00	1910	
			May 30, 1908	35	520	Limit increased	10,000.00	Mar. 4, 1907	34	1290	25,000.00		
								Mar. 4, 1909	35	947	10,000.00		
.....	[illegible]	Post office and [illegible]	June 30, 1905	34	779	Site and building	80,000.00	June 30, 1906	34	792	20,000.00	1913	
			Mar. 30, 1908	35	521	Limit increased	40,000.00	Mar. 4, 1907	34	1290	40,000.00		
			June 25, 1910	36	675	.....do	25,000.00	Mar. 4, 1909	35	947	60,000.00		
								Mar. 4, 1911	36	1367	25,000.00		
.....	[illegible]	Post office	Mar. 3, 1905	33	1237	Site	10,000.00	Mar. 30, 1908	35	489	10,000.00	1914	
			June 25, 1910	36	682	Building	60,000.00	Aug. 24, 1912	37	418	30,000.00		
								June 23, 1913	38	7	30,000.00		
[illegible]	11	.....do	.....do	33	490	Site	10,000.00	Mar. 4, 1911	36	1367	10,000.00	....	No provision for building.
.....	1	.....do	.....do	35	68	Site and building	75,000.00	.....do	36	1367	15,000.00	1916	
								June 23, 1913	38	7	10,000.00		
								Aug. 1, 1914	38	609	20,000.00		
								Mar. 3, 1915	38	825	30,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances. plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
ings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$3,9[illegible]6 07	$9,3[illegible]6 07	$150,000 00	Dec. 30, 1916		$100,2[illegible]3 00	$7,317.00	Cost of site includes buildings.
4,215 24	64,167 03	10,040 9[illegible]	Oct. 25, 1907				
756 5[illegible]	12,[illegible]07[illegible] 29	10,023 30	Oct. 31, 1907		60 75		Surplus fund, June 30, 1916, $7,594.24.
1,050 76	60,7[illegible]4 24	9,000 00	May [illegible], 1[illegible]0[illegible]				
		[illegible],000 00	Aug. 14, 1911				
1,244 41	6[illegible],597 09	7,500 00	Aug. 23, 1912				
2,992 65	90,435 05	37,500 00	Mar. 15, 1910				
1,273.64	71,225.10	20,031.99	Jan. 27, 1908				

tatement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ion.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
n...	6	Post office.....	June 30, 1906	34	783	Site.....	$10,000.00	June 30, 1906	34	795	$10,000.00	1911	
			May 30, 1908	35	527	Building.....	45,000.00	May 30, 1908	35	483	10,000.00		
								Mar. 4, 1909	35	947	35,000.00		
n...	3	.....do.....	Mar. 4, 1913	37	874	Site and building.....	55,000.00	July 29, 1914	38	560	11,000.00	....	Contract not awarded for building.
								June 12, 1917	40	106	10,000.00		
t...	2	Post office and courthouse.	May 30, 1908	35	532	.....do.....	90,000.00	May 30, 1908	35	486	25,000.00	1917	
			Mar. 4, 1913	37	869	Limit increased.....	50,000.00	Mar. 4, 1909	35	947	50,000.00		
								Mar. 4, 1911	36	1367	15,000.00		
								Mar. 3, 1915	38	823	50,000.00		
....	5	Post office.....	May 30, 1908	35	529	Site and building.....	65,000.00	May 30, 1908	35	485	20,000.00	1913	
			June 25, 1910	36	677	Limit increased.....	12,000.00	Mar. 4, 1909	35	947	45,000.00		
								Mar. 4, 1911	36	1367	12,000.00		
....	10	.....do.....	May 30, 1908	35	536	Site.....	10,000.00	May 30, 1908	35	489	10,000.00	1917	
			Mar. 4, 1913	37	873	Building.....	60,000.00	Aug. 1, 1914	38	610	5,000.00		
								Mar. 3, 1915	38	823	20,000.00		
								Feb. 28, 1916	39	17	20,000.00		
								July 1, 1916	39	263	15,000.00		
onn.	4	.....do.....	June 19, 1888	25	195	Site and building.....	150,000.00	Oct. 2, 1888	25	505	75,000.00	1892	
			Aug. 23, 1894	28	428	Payment of contract liabilities.	219.03	Aug. 30, 1890	26	372	75,000.00		
								Aug. 23, 1894	28	428	219.03		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$3,414.07	$48,376.88	$4,459.14	Apr. 2, 1907	.....	.....	.....		
.75	125.75	9,600.00	June 8, 1917	.....	.....	$11,275.00		
846.85	112,860.81	25,000.00	May 8, 1909	.....	$1,850.00	1,136.04		Surplus fund, June 30, 1916, $931.20; surplus fund, June 30, 1918, $177.80.
1,727.16	64,623.16	12,600.00	Feb. 18, 1909	.....	395.00	.....		
933.00	49,461.95	9,850.00	Aug. 21, 1909	.....	1,700.00	9,771.05		
16,664.49	246,366 95	25,465.55	Dec. 20, 1868	.....	.....	5,242.00		
		120.52	June 30, 1903					
2,636 90	64,543 27	13,019 53	July 20, 1907	.....	.....	.....		Surplus fund, June 30, 1918, $1,677.24.
633.39	53,955.15	1 00	June 28, 1911	.....	.....	.....		Surplus fund, June 30, 1918, $265. Warrant mailed Feb. 26, 1918.
.....	.....	3,735.00	.....	.....	.....	.....		
1,565.74	63,356.87	27,850.00	May 5, 1909	.....	.....	.....		

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

...ion.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
.....	8	Post office.....	May 30, 1908	35	531	Site and building.....	$75,000.00	May 30, 1908	35	486	$15,000.00	1914	
								Mar. 4, 1911	36	1367	40,000.00		
								June 23, 1913	38	5	20,000.00		
.....	1	Post office and customhouse.	Mar. 3, 1855	10	672	Site.....	4,400.00	Mar. 3, 1855	10	672	4,400.00	1857	
			.....do.....	10	672	Building.....	12,500.00	.....do.....	10	672	12,500.00		
			.....do.....	10	672	For architects, superintendents, etc.	1,250.00	.....do.....	10	672	1,250.00		
								Aug. 18, 1856	11	85	8,250.00		
			Aug. 18, 1856	11	85	Limit increased.....	8,250.00	June 12, 1858	11	323	5,000.00		
			June 12, 1858	11	323	Fencing, grading, etc.....	5,000.00	Mar. 4, 1911	36	1368	20,000.00		
			June 25, 1910	36	680	Extension.....	20,000.00	.....	.....	.....	.....	1913	
.....	1	Post office and courthouse.	Mar. 1, 1899	30	920	Site and building.....	50,000.00	Mar. 3, 1899	30	1075	25,000.00	1900	Site donated
			Mar. 3, 1901	31	1098	Limit increased.....	5,000.00	June 6, 1900	31	589	25,000.00		
			May 30, 1908	35	525	Extension.....	40,000.00	Feb. 14, 1902	32	9	5,000.00	1910	
								May 30, 1908	35	525	20,000.00		
								Mar. 4, 1909	35	947	20,000.00		
s...	14	Post office.....	Feb. 20, 1895	28	675	Site and building.....	75,000.00	Mar. 2, 1895	28	910	25,000.00	1900	
								June 4, 1897	30	11	50,000.00		
.Y.	22	.....do.....	May 30, 1908	35	535	Site.....	100,000.00	May 30, 1908	35	488	100,000.00		
			June 25, 1910	36	691	Limit increased.....	125,000.00	Mar. 4, 1911	36	1368	125,000.00		
			Mar. 4, 1913	37	867	.....do.....	60,000.00	Oct. 22, 1913	38	203	60,000.00		
....	2	.....do.....	May 30, 1908	35	534	Site.....	10,000.00	May 30, 1908	35	488	10,000.00	1915	
			June 25, 1910	36	682	Building.....	65,000.00	Aug. 24, 1912	37	418	25,000.00		
								June 23, 1913	38	5	40,000.00		
Miss.	7	.....do.....	May 30, 1908	35	530	Site and building.....	65,000.00	May 30, 1908	35	485	20,000.00	1913	
								June 25, 1910	36	704	12,000.00		
								Mar. 4, 1911	36	1368	33,000.00		
Oak.	2	.....do.....	.....do.....	35	536	Site.....	7,500.00	May 30, 1908	35	489	7,500.00	1914	
			June 25, 1910	36	683	Building.....	75,000.00	Aug. 24, 1912	37	418	35,000.00		

expenditures for building (construction and annual repairs, etc.) and sites; showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
ings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$672 35	$64,470 31	$8,000 00	Mar. 12, 1912				
27,2 4 18	69,667 37	4,400 00	Mar. 12, 1856		$80 25		Surplus fund, June 30, 1916, $672 31.
5,236 69	95,[illegible]64 64	31 25	Mar. 5, 1899		278.00		Surplus fund, June 30, 1916, $4,122.80.
15,559.46	70,352 23	20,207 23	Apr. 29, 1897				
1,501.49	1,501.49	100,000.00	May 26, 1910				
		121,498 00	Apr. 25, 1913				
		54,491 25	July 17, 1914				
1,054.14	63,999 92	9,100 00	July 9, 1909		315 00		Surplus fund, June 30, 1916, $1,739.22.
1,110 91	55,981 67	8,000 00	Mar. 24, 1909		258 00		Surplus fund, June 30, 1916, $1,871.24.
649 65	71,081 24	7,250 00	May 25, 1909				
255,760 01	1,837,238.50	415,594 12	Apr. 15, 1884				
		20,000 00	Aug. 2, 1899		329.40	$36,911.22	
		250,000 00	Apr. 30, 1915				

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
. Y.— d).	7	Post office	June 30, 1906	34	774	Extension, etc.	$40,000.00	June 30, 1906	34	790	$40,000.00	1909	
			Mar. 4, 1913	37	869	Additional land for enlargement of site, unexpended balance of appropriation may be used for alterations, etc., of buildings on land acquired, for temporary use pending extension of present building.	350,000.00	Aug. 1, 1914	38	610	350,000.00		
								July 1, 1916	39	263	10,000.00	....	Contract not awarded for mail-conveying machinery.
			July 1, 1916	39	263	Mail-conveying machinery.	10,000.00						
, Tex..	15	Courthouse, customhouse, and post office.	Aug. 8, 1888	25	390	Site and building	50,000.00	Oct. 2, 1888	25	507	50,000.00	1892	Site donated.
			Mar. 3, 1891	26	949	Limit increased	5,000.00	Mar. 3, 1891	26	949	5,000.00		
, Tex.	14	Post office	May 30, 1908	35	536	Site	7,500.00	May 30, 1908	35	489	7,500.00	1914	Do.
			June 25, 1910	36	683	Building	70,000.00	Aug. 24, 1912	37	418	40,000.00		
								June 23, 1913	38	5	30,000.00		
Ga....	11	Customhouse and post office.	Mar. 3, 1899	30	982	Site and building	50,000.00	Mar. 3, 1899	30	1075	25,000.00	1903	
			Mar. 3, 1901	31	1097	Limit increased	50,000.00	June 6, 1902	32	589	25,000.00		
			June 6, 1902	32	311	.....do	30,000.00	June 28, 1902	32	420	50,000.00		
								.....do	32	424	30,000.00		
.....	11	Quarantine sta-	June 6, 1900	31	592	Removal of station, pur-	20,000.00	June 6, 1900	31	592	20,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
uildings.			Sites.		Outstanding obligations.		Balances.	
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...	$14,779.93	$69,491.89	$55.20	Jan. 18, 1890	.....	.....	.....	
...	1,240.55	70,540.67	10.00	Feb. 20, 1909	.....	$61.12	.....	Surplus fund, June 30, 1916, $638.76.
...	17,315.92	137,302.57	5,303.45	Oct. 26, 1899	.....	.....	.....	
.71	9,057.27	14,760.98	100.74	Oct. 20, 1901	.....	.....	.....	
			12,987.23	Mar. 27, 1907				
...	8 7.7	43,984.11	5,750.00	June 29, 1911	.....	75.00	.....	Surplus fund, June 30, 1917, $1,088.65.
	766.00	37,895.27	10,000.00	Oct. 17, 1911	.....	6,634.98	$16,235.75	

atement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ion.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
a..	10	Post office.....	Mar. 4, 1913	37	879	Site.....	$5,000.00	July 1, 1916	39	263	$2,500.00	....	No provision for building. Site selected.
								June 12, 1917	40	106	1,500.00		
....	42	Customhouse and post office.	Aug. 4, 1854	10	571	.....do.....	40,000.00	Aug. 4, 1854	10	571	40,000.00	1858	
			.....do.....	10	571	Building.....	88,000.00	.....do.....	10	571	88,000.00		
			.....do.....	10	571	Architects, contingencies, etc.	8,800.00	.....do.....	10	571	8,800.00		
								Aug. 7, 1882	22	305	87,500.00		
			Aug. 7, 1882	22	305	Repairs and extension.....	175,000.00	Mar. 3, 1883	22	604	50,000.00	1885	
			Aug. 4, 1886	24	222	Repairs and sidewalk.....	10,000.00	Mar. 3, 1885	23	470	37,500.00		
			Mar 30, 1888	25	47	Limit increased.....	500.00	Aug. 4, 1886	24	222	10,000.00		
			June 11, 1896	29	414	Additional story.....	4,300.00	Mar. 30, 1888	25	47	500.00		
			June 6, 1902	32	324	Sale of property, $125,000...		June 11, 1896	29	414	4,300.00		
			Feb. 18, 1904	33	22	Outstanding liabilities.....	44.40	Feb. 18, 1904	33	22	44.40		
			May 30, 1908	35	540	Sale of property, $100,000. Act June 6, 1902 amended; miscellaneous receipts							
....	40	Marine hospital...	Mar. 24, 1902	32	90	Site and building.....	125,000.00	June 28, 1902	32	423	60,000.00	1909	
								Mar. 3, 1905	33	1156	30,000.00		
								June 30, 1906	34	697	35,000.00		
....	42	Post office.....	Apr. 5, 1888	25	81	Site.....	250,000.00	Apr. 5, 1888	25	81	250,000.00	1901	
			Mar 3, 1891	26	949	Site and building.	350,000.00	Mar 3, 1891	26	949	350,000.00		
			Mar. 3, 1893	27	572	Limit of cost of site and building to $2,000,000.	1,400,000.00	Aug. 18, 1894	28	372	64,000.00		
								Mar 2, 1895	28	910	125,000.00		
			June 6, 1902	32	312	Limit increased.....	35,000.00	June 11, 1896	29	414	80,000.00		
			Aug. 1, 1914	38	610	Vault for cashier's room....	8,000.00	June 4, 1897	30	11	500,000.00		
			July 1, 1916	39	263	Mail-conveying machinery.	7,000.00	July 1, 1898	30	597	400,000.00	....	Contract not awarded for mail-conveying machinery.
								Mar. 3, 1899	30	1074	231,000.00		
								June 28, 1902	32	424	35,000.00		
								Aug. 1, 1914	38	610	8,000.00		
								July 1, 1916	39	263	7,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
.....	.....	.....	.....	$4,000.00	.....	.....		
$177,710.97	$518,091.93	$45,000.00	Jan. 22, 1855	.....	.....	.....		
11,146.64	113,892.73	22,189.25	July 30, 1903	.....	.....	.....		
119,636.39	1,681,116.91	477,884.45	Jan. 29, 1892	.....	.....	$7,000.00	Surplus fund, June 30, 1918, $1,117.00.	
.....	118.00	7,000.00	Sept. 14, 1911	.....	.....	62,382.00		

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

tion.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
owa..	1	Post office	May 14,1890	26	107	Site and building.....	$100,000.00	Aug. 30,1890	26	372	$30,000.00	1896	
			Mar. 3,1891	26	949	Limit increased.....	25,000.00	Mar. 3,1891	26	949	95,000.00		
			June 6,1902	32	311	Extension, etc.....	40,000.00	June 28,1902	32	424	25,000.00	1907	
			May 30,1908	35	521	.....do.....	5,000.00	Mar. 3,1903	32	1084	15,000.00		
								May 30,1908	35	482	5,000.00		
N. J..	2	.....do.....	.....do	35	530	Site and building.....	50,000.00	.....do.....	35	486	25,000.00	1915	
			June 25,1910	36	678	Limit increased.....	5,000.00	June 23,1913	38	5	22,000.00		
								Aug. 1,1914	38	610	8,000.00		
N. C..	5	.....do.....	.....do.....	36	691	Site.....	10,000.00	Mar. 4,1911	36	1368	10,000.00	....	Contract in force for building.
			Mar. 4,1913	37	872	Building.....	65,000.00	Mar. 3,1915	38	823	1,000.00		
								Feb. 28,1916	39	17	13,000.00		
								July 1,1916	39	264	31,000.00		
								June 12,1917	40	107	20,000.00		
t....	1	Post office and customhouse.	June 6,1902	32	325	Building, including temporary building, not to exceed $10,000. Sale of present building, upon completion of new building, authori ed.	170,000.00	June 28,1902	32	429	25,000.00	1908	Old site.
								Mar. 3,1903	32	1084	145,000.00		
								.....do.....	32	1039	10,000.00		
								June 30,1906	34	697	30,000.00		
								May 27,1908	35	317	47,000.00		
			Mar. 3,1903	32	1209	Limit for building increased, re sale of old	30,000.00						

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
lings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$14,523.98	$163,190.25	$20,176.73	Mar. 12, 1892	.....	.....	.....		
1,626.26	41,981.36	14,161.63	Sept. 17, 1912	.....	$483 00	$0.27		
.....	6,750.46	8,500.00	Aug. 7, 1911	.....	54,796.13	3,453.41		
17,072.11	263,715.42	7,520.00	Mar. 5, 1855	.....	.....	.....		
13.15	36,919.72	9,000.00	Apr. 24, 1915	.....	7,607.50	16,485.93		
.....	28,226.95	6,500.00	Mar. 17, 1916	.....	18,651.52	.....	Deficiency, $1,378.47.	

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
.....	22	Post office.....	Mar. 3,1903	32	1208	Site.....	$20,000.00	Mar. 3,1903	32	1039	$20,000.00	1914	
			June 25,1910	36	683	Building.....	75,000.00	Aug. 24,1912	37	418	50,000.00		
								June 23,1913	38	5	25,000.00		
.....	1	.....do.....	Mar. 2,1899	30	972	Site and building.....	200,000.00	Mar. 3,1899	30	1075	75,000.00	1904	Site donated.
			Mar. 3,1901	31	1097	Limit increased.....	25,000.00	June 6,1900	31	589	50,000.00		
			June 6,1902	32	312	.....do.....	75,000.00	Mar. 3,1903	32	1084	175,000.00		
			June 30,1906	34	775	Additional land, extension, etc.	15,000.00	June 30,1906	34	790	15,000.00	1909	
.....	9	.....do.....	June 25,1910	36	686	Site and building.....	80,000.00	Mar. 4,1911	36	1368	22,000.00	1915	
			Mar. 4,1913	37	867	Limit increased.....	25,000.00	June 23,1913	38	5	20,000.00		
								Aug. 1,1914	38	610	20,000.00		
								Mar. 3,1915	38	823	43,000.00		
.....	25	Post office and customhouse.	Mar. 3,1857	11	226	Building.....	50,000.00	Mar. 3,1857	11	226	50,000.00	1872	Site donated.
			.....do.....	11	226	Transferred from Government warehouses, Staten Island, N. Y.	4,298.54	.....do.....	11	226	4,298.54		
								July 20 1868	15	114	49,000.00		
								July 25,1868	15	174	10,000.00		
			July 20,1868	15	114	Limit increased.....	49,000.00	Mar. 3,1869	15	313	25,000.00		
			July 25,1868	15	174	.....do.....	10,000.00	.....do.....	15	305	30,000,00		
			Mar. 3,1869	15	313	.....do.....	25,000.00	Apr. 20,1870	16	84	10,000.00		
			.....do.....	15	305	.....do.....	30,000.00	July 15,1870	16	294	60,000.00		
			Apr. 20,1870	16	84	.....do.....	10,000.00	.....do.....	16	296	60,000.00		
			July 15,1870	16	294	Limit increased, paving, grading, etc.	60,000.00	Mar. 3,1871	16	509	33,768 00		
								July 1,1916	39	264	2,500.00		
			.....do.....	16	296	Furniture.....	10,000.00						

B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
...ction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...850 7...	.....	$2,878 13	$77,759 3...	$19,925.33	Dec. 24, 1903	.....	.....	.....	
...072.07	$11,920.11	27,532 08	338,584.2...	888 84 2,500.00	Feb. 9, 1900 May 4, 1909	.....	.....	.....	Surplus fund, June 30, 1918, $14,818.13.
...100.62	.....	941.23	63,041.85	22,000.00	Aug. 14, 1911	.....	$81.25	.....	
...014.14	.....	62,3...91	343,441.05	.....	Apr. 28, 18...6	.....	.....	$2,500.00	
...215.73	.....	52,225 43	128,431.16	15,031.40	Oct. 4, 1883	.....	.....	.....	
...751.37	.....	3,565.83	73,317.26	11,931.35	Oct. 31, 1905	.....	.....	.....	

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and r pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

le of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
t office.....	Mar. 4, 1913	37	877	Site.....	$10,000.00	July 29, 1914	38	560	$10,000.00	....	No provision for building.
do.....	.....do.....	37	878	.....do.....	20,000.00	.....do.....	38	560	12,000.00	....	No provision for building. Site selected.
	Mar. 20, 1916	39	37	Mineral rights reserved.		July 1, 1916	39	264	8,000.00		
do.....	Mar. 4, 1913	37	874	Site and building.....	80,000.00	July 24, 1914	38	560	16,000.00	....	Contract in force for building.
						July 1, 1916	39	264	500.00		
						June 12, 1917	40	107	55,000.00		
do.....	May 30, 1908	35	535	Site.....	10,000.00	May 30, 1908	35	489	10,000.00	1915	
	June 25, 1910	36	687	Site and building, $85,000..	75,000.00	Mar. 4, 1911	36	1368	8,000.00		
						June 23, 1913	38	6	35,000.00		
						Aug. 1, 1914	38	610	32,000.00		
do.....	Dec. 27, 1890	26	702	Site and building.....	25,000.00	Mar. 3, 1891	26	949	25,000.00	1896	
do.....	May 30, 1908	35	534	Site.....	10,000.00	May 30, 1908	35	488	10,000.00	1915	
	June 25, 1910	36	682	Building.....	75,000.00	Aug. 24, 1912	37	418	20,000.00		
						June 23, 1913	38	6	45,000.00		
						Aug. 1, 1914	38	610	10,000.00		
t office, cus-	Jan. 27, 1887	24	363	Site and building.....	100,000.00	Mar. 3, 1887	24	509	40,000.00	1899	Rankin & Kellogg, architects.
mhouse, etc.	June 11, 1896	29	414	Limit increased.....	125,000.00	Oct. 2, 1888	25	505	60,000.00		
	June 4, 1897	30	11	Additional land, $5,000 (within limit).		June 11, 1896	29	414	25,000.00		
						July 1, 1898	30	597	100,000.00		
	June 6, 1900	31	286	Payments found due by accounting officers.	11.50	June 6, 1900	31	286	11.50		
t office.....	June 25, 1910	36	688	Site and building.....	50,000.00	Mar. 4, 1911	36	1368	13,500.00	1915	
						June 23, 1913	38	6	10,000.00		
						Aug. 1, 1914	38	610	20,000.00		
						Mar. 3, 1915	38	823	6,500.00		

ngs.		Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.....	.....	$8,500.00	June 28, 1915	.....	.....	.....	
.....	.....	.....	.....	$14,500.00	.....	$5,500.00	
.....	$26,237.87	16,000.00	May 5, 1915	.....	$27,001.88	2,257.25	
$1,392.43	67,287.55	18,000.00	May 4, 1911	.....	1,000.00	104.88	
11,4[illegible]9.63	3[illegible],352.15	4,137.48	July 2, 1892	.....	.....	.....	
1,073.14	75,93[illegible].29	9,500 00	Aug. 11, 1909	.....	.....	.....	
29,945.81	219,139.28	30,8[illegible]3 1[illegible] 5,014.91	June 30, 1892 Nov. 20, 1897	.....	.....	.....	
881.27	38,312.01	12,1[illegible]0 00	Sept. 1, 1911	.....	.....	.....	Surplus fund, June 30, 1918, $419.26.
972 00	35,9[illegible]3.10	2,000.00	Sept. 23, 1914	.....	6,855.03	11,183.87	
2,107.81	2,107.81	.....	.....	.....	.....	.....	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and her pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ost office	June 30, 1906	34	780	Site and building	$75,000.00	June 30, 1906	34	793	$30,000.00	1912	Site partly donated.
	Mar. 4, 1911	36	1368	Limit increased	7,500.00	Mar. 4, 1907	34	1296	20,000 00		
						Mar. 4, 1909	35	947	25,000.00		
						Mar. 4, 1911	36	1368	7,500 00		
..do	Mar. 4, 1913	37	877	Site	15,000.00	July 29, 1914	38	560	13,500.00	....	No provision for building.
..do	....do	37	877	....do	5,000.00	....do	38	560	5,000.00	....	Do.
..do	June 25, 1910	36	684	Site and building	85,000.00	Mar. 4, 1911	36	1368	21,000 00	1916	
						June 23, 1913	38	6	15,000 00		
						Aug. 1, 1914	38	610	19 000 00		
						Mar. 3, 1915	38	823	30 000 00		
..do	....do	36	686	....do	50,000.00	Mar. 4, 1911	36	1368	10 000 00	1916	
						Aug. 1, 1914	38	610	10 000 00		
						Mar. 3, 1915	38	823	30 000 00		
..do	June 2, 1890	26	123	....do	100,000 00	Aug. 30, 1890	26	372	30,000 00	1894	
	Aug. 23, 1894	28	428	Limit increased	5 000 00	Mar. 3 1891	26	949	70 000 00		
	Mar. 2, 1899	30	982	Extensions	15 000 00	Aug. 23 1894	28	428	5 000 00	1915	
	June 23, 1913	38	6	Alterations, etc	20,000.00	Mar. 3, 1899	30	1076	15 000 00		
	Oct. 22, 1913	38	209	Prior act amended so as to make $20,000 available for extensions, etc.		June 23, 1913	38	6	20,000.00		
..do	Mar. 4, 1913	37	879	Site	7,500.00	July 29, 1914	38	560	3,700.00	....	No provision for building. Site not selected.
uarantine station	Aug. 1, 1888	25	356	Site, repair of present hospital buildings, etc.	112,000.00	Aug. 1, 1888	25	386	112,000 00	1893	
						July 1, 1898	30	599	800 00		
	July 1, 1898	30	599	Sulphur furnace, etc	800 00	Mar. 3, 1899	30	1077	48,000 00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ngs.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$1,030.12	$70,461.00	$13,039.62	Aug. 21, 1910					
		11,000 00	May 8, 1915					
		5,000 00	Aug. 29, 1916					
902 38	67,[illegible].47	1[illegible],0[illegible]0 00	Oct. 1[illegible], 1911					
778.90	43,6[illegible]0.31	5,300.00	Apr. 15, 191[illegible]		$1,000.00	$5,497.91		
24,716.[illegible]3	143,075.52	22,344.58	Apr. 24, 1891		70.00			Surplus fund, June 30, 1918, $1,728.59.
48,021.21	183,538.21	5,057.00	May 9, 1892			3,700 00		
					1,257.50	143,610.00		

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

tion.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Va.	1	Quarantine station	Oct. 6, 1917	40	349	Barracks buildings, officers' quarters, etc.	$143,500.00						
			Mar. 28, 1918	40	467	Authorization Oct. 6, 1917. Made available for remodeling, etc.							
outh	6	Quarantine station	Aug. 18, 1894	28	392	Establishment and maintenance of quarantine station.	20,528.20	Aug. 18, 1894	28	392	$20,528.20		
								Mar. 3, 1901	31	1137	2,000.00		
								Apr. 28, 1904	33	458	5,300.00		
			Mar. 3, 1901	31	1137	Detention quarters	2,000.00	Aug. 1, 1914	38	615	25,000.00		
			Apr. 28, 1904	33	458	Infectious hospital	5,300.00						
			Aug. 1, 1914	38	615	Wharf	25,000.00						
eau,	14	Post office and courthouse.	June 30, 1906	34	780	Site and building	100,000.00	June 30, 1906	34	793	20,000.00	1910	
			May 30, 1908	35	522	Limit increased	30,000.00	Mar. 4, 1907	34	1296	45,000.00		
								Mar. 4, 1909	35	947	65,000.00		
a.	10	Post office	Mar. 3, 1903	32	1208	Site	12,000.00	Mar. 3, 1903	32	1039	12,000.00	1912	

Expenditures.								Remarks.
Buildings.			Sites.		Outstanding obligations.		Balances.	
tensions, erations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$28,329.50	$31,199.03	$80,035.23	.....	.....	.....	.....	.....	Surplus fund, June 30, 1918, $3,970.50.
.....	3,144.85	110,649.74	$15,024.29	Nov. 19, 1907	.....	$290.00	.....	Surplus fund, June 30, 1916, $7,180.82.
.....	1,384.61	61,366.05	27,966.70	Jan. 28, 1908	.....	.....	.....	
.....	.....	.....	10,000.00	Sept. 20, 1911	.....	.....	$50,000.00	
.....	.....	.....	8,000.00	Mar. 10, 1917	.....	.....	.....	
.....	3,321.86	72,351.06	15,011.54	Aug. 6, 1907	.....	.....	.....	
.....	834.82	41,029.97	37,718.75	Apr. 24, 1912	.....	1,000.00	1,086.10	
.....	1.00	351.00	13,675.03	Apr. 5, 1917	.....	.....	19,474.97	

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

le of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
t office.....	May 30, 1908	35	533	Site.....	$7,500.00	May 30, 1908	35	487	$7,500.00	1914	
	June 25, 1910	36	681	Building.....	45,000.00	Aug. 24, 1912	37	419	30,000.00		
	Mar. 4, 1913	37	836	Limit increased. ($750 for additional land.)	7,500.00	June 23, 1913	38	6	15,000.00		
						Apr. 6, 1914	38	314	7,500.00		
do.....	....do.....	37	877	Site.....	7,000.00	July 29, 1914	38	560	5,000.00	....	Site selected. No provision for building.
						July 1, 1916	39	264	2,000.00		
do.....	Mar. 2, 1899	30	998	Site and building.....	25,000.00	Mar. 3, 1899	30	1217	25,000.00	1902	
	Mar. 3, 1901	31	1098	Limit increased.....	5,000.00	Feb. 14, 1902	32	9	5,000.00		
do.....	June 30, 1906	34	783	Site.....	10,000.00	June 30, 1906	34	795	10,000.00	1912	
	May 30, 1908	35	527	Building.....	60,000.00	May 30, 1908	35	481	15,000.00		
						Mar. 4, 1909	35	917	45,000.00		
nch mint.....	Mar. 3, 1863	12	770	Establishment of mint, etc.	100,000.00	Mar. 3, 1863	12	770	100,000.00	1870	Site donated.
	Feb. 23, 1865	13	579	To accept land by donation.		July 20, 1868	15	114	150,000.00		
	July 20, 1868	15	114	Limit to building increased.	150,000.00	Mar. 3, 1869	15	315	42,000.00		
	Mar. 3, 1869	15	315	Machinery.....	42,000.00	July 15, 1870	16	307	31,594.36		
	July 15, 1870	16	307	Outstanding liabilities.....	31,594.36	Mar. 3, 1871	16	498	30,326.00		
	Mar. 3, 1871	16	498	Machinery, etc.....	30,326.00	June 19, 1878	20	191	8,500.00		
	June 19, 1878	20	191	Boiler house and boilers....	8,500.00	Feb. 25, 1910	36	206	1,000.00		
	Feb. 25, 1910	36	206	Wages of workmen.....	1,000.00	June 17, 1910	36	497	4,500.00		
	June 17, 1910	36	497	Wages.....	4,500.00						
office, court-use, etc.	Jan. 3, 1885	23	281	Site and building.....	100,000.00	Jan. 3, 1885	23	281	100,000.00	1891	
	Mar. 30, 1888	25	47	Limit increased.....	35,000.00	Mar. 30, 1888	25	47	35,000.00		
	Mar. 3, 1891	26	919	.....do.....	10,000.00	Mar. 3, 1891	26	919	10,000.00		
	July 1, 1915	39	264	Lookouts.....	2,500.00	July 1, 1916	39	264	2,500.00	....	Contract not awarded for lookouts.
office.....	May 30, 1908	35	533	Site.....	7,500.00	May 30, 1908	35	487	7,500.00	1915	
	June 25, 1910	36	681	Building.....	45,000.00	June 23, 1913	38	6	35,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
dings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$970.89	$52,594.62	$7,450.00 750.00	Feb. 22, 1909 Oct. 16, 1913	.....	$60.75	.....	Surplus fund, June 30, 1918, $65.52.
.....	.....	.....	.....	$7,000.00	.....	.....	
4,460.85	31,151.75	3,218.05	Apr. 11, 1910	.....	.....	.....	
732.72	58,941.63	8,516.29	July 19, 1907	.....	56.25	.....	Surplus fund, June 30, 1914, $1,711.84.
11,565.37	438,293.03	.....	May 3, 1865	.....	.....	.....	
28,118.94	162,724.42	11,118.13	May 1, 1886	.....	.....	$2,500.00	
813.19	47,834.66	7,500.00	Feb. 19, 1910	.....	1,000.00	3,168.53	
3,057.28	87,888.21	28.18	Oct. 4, 1907	.....	352.00	.....	Surplus fund, June 30, 1916, $4,788.89.
.....	.....	4,000.00	.....	.....	.....	.....	Warrant mailed Apr. 18, 1918.

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
	Post office	May 30, 1908	35	537	Site	$10,000.00	May 30, 1908	35	489	$10,000.00	1916	
		June 25, 1910	36	684	Building	55,000.00	Aug. 24, 1912	37	419	30,000.00		
							June 23, 1913	38	6	25,000.00		
	Customhouse and post office.	Mar. 2, 1833	4	627	Purchase of building and repairs to same.	850.00	Mar. 2, 1833	4	627	850.00	1833	
							Mar. 3, 1847	9	162	1,100.00		
		Mar. 3, 1847	9	162	do	1,100.00	Sept. 3, 1850	9	539	3,600.00		
		Sept. 3, 1850	9	539	Repairs and furniture	3,600.00	Apr. 20, 1870	16	84	600.00		
		Apr. 20, 1870	16	84	Additional land	600.00						
	Post office and courthouse.	June 30, 1906	34	782	Site	10,000.00	June 30, 1906	34	795	10,000.00	1911	
		May 30, 1908	35	526	Building	100,000.00	May 30, 1908	35	483	20,000.00		
							Mar. 4, 1909	35	917	45,000.00		
							June 25, 1910	36	701	15,000.00		
							Mar. 4, 1911	36	1368	20,000.00		
	Post office	Mar. 4, 1913	37	874	Site and building	95,000.00	July 29, 1914	38	560	10,000.00	....	Contract in force for building.
							July 1, 1916	39	264	500.00		
							June 12, 1917	40	107	84,500.00		
	Post office and	June 9, 1890	26	128	do	100,000.00	Aug. 30, 1890	26	372	30,000.00	1895	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.	$706.80	$52,150.85	$9,000.00	Mar. 16, 1909	.....	$3,496.85	$59.10	
.	24,421.10	26,371.10	1,800.00	Apr. 6, 1833	.....	.....	.....	
.	1,604.58	99,195.36	8,528.50	July 13, 1907	.....	65.75	.....	Surplus fund, June 30, 1916, $2,343.47.
.	.....	33,277.72	8,200.00	Nov. 23, 1915	.....	21,326.47	32,195.81	
2	9,854.31	285,708.69	24,185.94 55,102.00	May 7, 1891 Feb. 9, 1907	.....	.....	.....	
.	999.00	18,682.95	6,500.00	Mar. 18, 1909	.....	.....	.....	Surplus fund, June 30, 1918, $2,316.05.
.	4,057.15	44,023.78	33.37	Nov. 12, 1902	.....	.....	.....	
.	.....	.....	7,500.00	June 17, 1915	.....	.....	.....	
.	.....	185.00	.....	July 17, 1917	.....	.....	20,815.00	

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and r pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

le of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
t office	June 30, 1906	34	782	Site	$7,500.00	June 30, 1906	34	794	$7,500.00	1911	
	May 30, 1908	35	526	Building	60,000.00	May 30, 1908	35	483	20,000.00		
						Mar. 4, 1909	35	947	40,000.00		
do	Mar. 4, 1913	37	878	Site	7,500.00	Aug. 1, 1914	38	610	6,000.00	....	No provision for building.
do	June 25, 1910	36	690	....do	15,000.00	Mar. 4, 1911	36	1368	15,000.00	....	Contract in force for building.
	Mar. 4, 1913	37	872	Building	110,000.00	Mar. 3, 1915	38	823	1,000.00		
						Feb. 28, 1916	39	17	20,000.00		
						July 1, 1916	39	264	49,000.00		
						June 12, 1917	40	107	40,000.00		
t office	....do	37	876	Site and building	60,000.00	July 29, 1914	38	560	3,500.00	....	Site not selected.
						July 1, 1916	39	264	2,000.00		
						June 12, 1917	40	107	10,000.00		
do	June 30, 1906	34	783	Site	25,000.00	June 30, 1906	34	795	25,000.00	1912	
	May 30, 1908	35	527	Building	65,000.00	May 30, 1908	35	484	20,000.00		
						Mar. 4, 1909	35	947	30,000.00		
						Mar. 4, 1911	36	1368	15,000.00		
do	June 6, 1902	32	321	Site	15,000.00	June 28, 1902	32	429	15,000.00	1905	
	Mar. 3, 1903	32	1206	Building	70,000.00	Mar. 3, 1903	32	1038	30,000.00		
						Apr. 28, 1904	33	453	20,000.00		
						Mar. 3, 1905	33	1157	20,000.00		
do	Mar. 4, 1913	37	875	Site and building	55,000.00	July 29, 1914	38	560	4,700.00	....	Site selected.
						June 12, 1917	40	107	20,000.00		
do	June 25, 1910	36	685	....do	75,000.00	Mar. 4, 1911	36	1368	15,000.00	1916	
						Aug. 1, 1914	38	610	18,000.00		
						Mar. 3, 1915	38	823	42,000.00		
do	Mar. 4, 1913	37	875	....do	60,000.00	July 23, 1914	38	560	8,500.00	....	Contract in force for building.
						Feb. 28, 1916	39	17	500.00		

xpenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, lus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
gs.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$1,109.22	$64,075.47	$7,465.49	July 23, 1907	.....	$33.75	.....	
.....	.....	6,000.00	Sept. 11, 1914	.....	.....	.....	
.....	21,305.17	9,000.00	July 27, 1911	.....	77,024.00	$11,670.83	
.....	.....	.....	.....	.....	.....	15,500.00	
1,334.17	65,130.12	23,232.19	Aug. 3, 1907 Sept. 21, 1907 Oct. 4, 1907	.....	307.75	.....	Surplus fund, June 30, 1916, $956.30.
11,584.35	81,584.35	19,024.97	Dec. 13, 1902	.....	.....	.....	
.....	.....	4,500.00	.....	.....	.....	.....	
956.42	57,319.15	13,000.00	Sept. 27, 1912	.....	.....	20,200.00	Warrant mailed Mar. 13, 1918.
1.50	64.65	8,500.00	Apr. 30, 1915	.....	74.00	.....	Surplus fund, June 30, 1918, $5,572.27.
.....	38,186.40	5,800.00	Oct. 16, 1914	.....	48,423.00	.....	Deficiency, $2,986.15.
984.22	67,579.37	21,217.46	Apr. 27, 1910	.....	7,242.85	18,770.75	
					92.50	.....	Surplus fund, June 30, 1916, $2,092.64; surplus fund, June 30, 1917, $2.25.

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

ation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Iowa.	4	Post office.....	June 25, 1910	36	689	Site.....	$10,000.00	Mar. 4, 1911	36	1368	$10,000.00	1918	
			Mar. 4, 1913	37	871	Building.....	70,000.00	Mar. 3, 1915	38	823	1,000.00		
								Feb. 28, 1916	39	17	29,000.00		
								July 1, 1916	39	264	30,000.00		
								June 12, 1917	40	107	10,000.00		
ll.....	19	.....do.....	.....do.....	37	874	Site and building.....	75,000.00	July 29, 1914	38	560	9,000.00	1918	
								July 1, 1916	39	264	500.00		
								June 12, 1917	40	107	65,500.00		
. C...	1	Clubhouse.....	Mar. 3, 1869	15	305	.....do.....	46,000.00	Mar. 3, 1869	15	305	46,000.00	....	Inclosed in grounds of post office, courthouse, etc.
.....	1	Customhouse.....	Mar. 3, 1847	9	161	.....do.....	30,000.00	Mar. 3, 1847	9	161	30,000.00	1879	
			Aug. 12, 1848	9	296	Limits cost of site to $130,000: prior legislation amended.	100,000.00	Aug. 12, 1848	9	296	100,000.00		
								Mar. 3, 1848	9	364	50,000.00		
			Mar. 3, 1848	9	364	Building (commencement).	50,000.00	Sept. 30, 1850	9	539	100,000.00		
			Sept. 30, 1850	9	539	Continuation.....	100,000.00	Mar. 3, 1851	9	609	100,000.00		
			Mar. 3, 1851	9	609	.....do.....	100,000.00	Aug. 31, 1852	10	87	200,000.00		
			Aug. 31, 1852	10	87	.....do.....	200,000.00	Mar. 3, 1853	10	202	100,000.00		
			Mar. 3, 1853	10	202	.....do.....	100,000.00	Aug. 4, 1854	10	560	273,000.00		
			Aug. 4, 1854	10	560	.....do.....	273,000.00	Mar. 3, 1855	10	658	200,000.00		
			Mar. 3, 1855	10	658	.....do.....	200,000.00	Aug. 18, 1856	11	85	300,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$918.82	$45,666.86	$8,500.00	July 26, 1911	.....	$5,671.06	$18,580.90		
.....	47,593.56	9,000.00	May 20, 1915	.....	4,311.28	14,095.16		
3,059.16	3,059.16	46,000.00	Nov. 29, 1869	.....	.....	.....	Cost of site includes building.	
176,777.07	3,108,225.62	130,000.00	July 10, 1849	.....	.....	.....		

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and ther pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
'ost office, court-house, etc.	Feb. 9, 1887	24	394	Site, $100,000; building, $200,000.	$300,000.00	Feb. 9, 1887	24	394	$300,000.00	1896	
						Mar. 3, 1891	26	949	100,000.00		
	May 24, 1888	25	157	Building limit increased...	100,000.00	Aug. 18, 1894	28	372	50,000.00		
	Jan. 19, 1891	26	721	.....do.....	50,000.00	Mar. 2, 1895	28	910	40,000.00		
	Mar. 2, 1895	28	910	.....do.....	40,000.00	June 4, 1897	30	11	14,000.00		
	June 4, 1897	30	11	Complete approaches, etc...	14,000.00	July 7, 1898	30	660	3,500.00		
	July 7, 1898	30	660	.....do.....	3,500.00	Feb. 12, 1903	32	1610	22,704.00		
	Feb. 12, 1903	32	1610	Reimbursement of amount expended in excess of contract price.	22,704.00	Mar. 3, 1903	32	1037	1,500.00		
	Mar. 3, 1903	32	1037	Expenses of investigation...	1,500.00						
uarantine station	.....	....	....	.....	.....	.....	....	....	.....	....	On James Island, Charleston Harbor.
'ost office and courthouse.	Apr. 9, 1880	21	73	Site and building.....	75,000.00	Apr. 9, 1880	21	73	75,000.00	1883	
	Aug. 7, 1882	22	303	Approaches, etc.....	10,000.00	Aug. 7, 1882	22	303	10,000.00		

plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
ings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$63,275.90	$491,149.97	$67,000.00 13,322.25 19,675.00	Aug. 29, 1887 June 6, 1888 Jan. 8, 1889	.....	.....	.....	
26,642.53	26,642.53	.....	.....	.....	.....	.....	
29,809.63	327,887.02	8,100.00	Jan. 5, 1881	.....	$1,000.00	$6,802.01	
.....	310.00	10,000.00	Feb. 8, 1917	.....	.....	25,190.00	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 25, 1910	36	693	Site	$10,000.00	Mar. 4, 1911	36	1369	$10,000.00	....	Contract in force for building.
	Mar. 4, 1913	37	871	Building	65,000.00	Feb. 28, 1916	39	17	15,000.00		
						July 1, 1916	39	264	25,000.00		
						June 12, 1917	40	107	25,000.00		
Assay office	Mar. 3, 1845	5	759	Building to replace one destroyed by fire; Includes purchase of machinery, etc.	35,000.00	Mar. 3, 1845	5	759	35,000.00	1846	
						Mar. 3, 1855	10	667	850.00		
						July 20, 1868	15	107	1,000.00		
						Mar. 3, 1869	15	299	1,000.00		
	Mar. 3, 1855	10	667	Roof	8,850.00	June 23, 1913	38	6	25,000.00		
	July 28, 1868	15	107	Preservation of buildings	1,000.00						
	Mar. 3, 1869	15	299	.....do	1,000.00						
	June 23, 1913	38	6	Improvements, etc. (including temporary quarters).	25,000.00	.....	....	.....	.....	1914	
Post office and courthouse.	June 25, 1910	36	693	Extension, etc.	250,000.00	Mar. 4, 1911	36	1369	40,000.00	1918	Old mint lot.
	June 23, 1913	38	6	Old building to be demol-		Aug. 24, 1912	37	419	90,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
ings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$1.50	$28,101.29	$7,500.00	Oct. 14, 1913	.....	$20,975.12	$15,925 09	Old branch mint site.
38,893.21	95,372.63	15,000.00	Nov. 8, 1835	.....	.....	.....	
2.10	187,935.53	.....	.....	.....	33,347.44	28,719.13	Account closed.
.....	15,000.00	.....	.....	.....	.....	.....	
8,012.29	123,095.67	15,039.86	Apr. 10, 1903	.....	.....	.....	
27,837.65	412,542.87	.....	Sept. 13, 1887	.....	.....	55,000.00	

egislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Legislative authorizations.					Appropriations.					
e of building.	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
office	Mar. 4, 1913	37	875	Site and building	$70,000.00	July 29, 1914	38	560	$8,500.00	....	Site selected.
						June 12, 1917	40	107	30,000.00		
wharf											Leased.
office	May 30, 1908	35	530	Site and building	125,000.00	May 30, 1908	35	485	30,000.00	1912	
						Mar. 4, 1909	35	948	45,000.00		
						June 25, 1910	36	704	25,000.00		
						Mar. 4, 1911	36	1369	25,000.00		
office	Mar. 4, 1913	37	874	do	70,000.00	July 29, 1914	38	560	10,600.00	....	Contract not awarded for building.
						July 1, 1916	39	264	1,900.00		
						June 12, 1917	40	107	50,000.00		
o	do	37	874	do	60,000.00	July 29, 1914	38	560	4,000.00	....	Contract in force for building.
						July 1, 1916	39	264	5,000.00		
						June 12, 1917	40	107	51,000.00		
o	May 16, 1890	26	112	do	80,000.00	Aug. 30, 1890	26	372	30,000.00	1896	
	May 30, 1908	35	525	Extension, etc	40,000.00	Mar. 3, 1891	26	949	50,000.00	1913	
						May 30, 1908	35	483	20,000.00		
						Mar. 4, 1909	35	948	20,000.00		
o	June 30, 1906	34	781	Site and building	50,000.00	June 30, 1906	34	793	15,000.00	1909	
						Mar. 4, 1907	34	1296	35,000.00		
ic building	Mar. 2, 1895	28	913	do	150,000.00	Mar. 2, 1895	28	913	11,164.07	1905	
	June 11, 1896	29	414	Limit increased	100,000.00	June 11, 1896	29	414	50,000.00		
	Mar. 3, 1901	31	1097	do	75,000.00	June 4, 1897	30	11	100,000.00		
	June 30, 1906	34	697	Approaches, etc	15,000.00	July 1, 1898	30	598	88,852.49		
						June 28, 1902	32	420	74,983.44		
						June 30, 1906	34	697	15,000.00		
raisers' stores	May 27, 1886	24	71	Sale of Bridewell lot, pro-	205,000.00	May 27, 1886	24	71	205,000.00	1891	

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
on.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
			$100.76	$7,900.00	Oct. 2, 1916		$12.00	$30,487.24	
.76									
			81,422.13	40,000.00	Oct. 25, 1909			50,350.00	
.00		$1,148.13	150.00	12,000.00	July 19, 1916			14,489.10	
.00			31,376.69	2,500.00	Apr. 3, 1915		11,634.21		
.69			113,172.97	15,400.10	Jan. 26, 1892				
.90	$39,887.71	8,635.36	33,625.41	8,503.24	Mar. 18, 1907				
.45		1,150.96	359,312.47	11,164.07	May 1, 1897				
.10		23,730.37	413,146.44	70,936.89	Nov. 27, 1886				
.00	15,000.00	64,086.44							

—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

ocation.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ll.....	1	Barge office.....	Mar. 31, 1819	....	.....	Site reserved on military reservation.	.....	.....	.....	.....	.....	....	Site only. Transferred from War Department. Building removed in September, 1910.
.....	10	Marine hospital...	June 20, 1864	13	142	Site and building.....	$135,856.19	June 20, 1864	13	142	$135,856.19	1873	
			Mar. 3, 1869	15	314	Limit increased.....	25,000.00	Mar. 3, 1869	15	314	25,000.00		
			Apr. 20, 1870	16	85	.....do.....	100,000.00	Apr. 20, 1870	16	85	100,000.00		
			July 15, 1870	16	296	.....do.....	31,539.36	July 15, 1870	16	295	31,539.36		
			May 18, 1872	17	126	.....do.....	77,383.89	May 18, 1872	17	126	77,383.89		
			.....do.....	17	126	Damages caused by fire....	14,060.50	.....do.....	17	126	14,060.50		
			.....do.....	17	126	Fencing and grading.....	13,987.05	.....do.....	17	126	13,987.05		
			Mar. 3, 1873	17	524	Engine, coal house, etc.....	23,825.44	Mar. 3, 1873	17	524	23,825.44		
			Mar. 3, 1887	24	512	Breakwater.....	10,000.00	Mar. 3, 1887	24	512	10,000.00		
			Oct. 2, 1888	25	505	Approaches and breakwater	15,000.00	Oct. 2, 1888	25	505	15,000.00		
			Aug. 30, 1890	26	372	.....do.....	15,000.00	Aug. 30, 1890	26	372	15,000.00		
			Mar. 3, 1891	26	949	Improvement to grounds, etc.	20,000.00	Mar. 3, 1891	26	949	20,000.00		
								Aug. 23, 1894	28	429	607.41		
			Aug. 23, 1894	28	429	Outstanding liabilities.....	607.41	Mar. 2, 1895	28	914	10,000.00		
			Mar. 2, 1895	28	914	Extension.....	10,000.00	June 11, 1896	29	416	8,950.00		
			June 11, 1896	29	416	Artesian and surface wells, $1,650; macadamizing sidewalks, $2,300; walls, $5,000.	8,950.00	July 1, 1898	30	599	37,350.00		
								Mar. 3, 1905	33	1162	2,500.00		
								May 27, 1908	35	329	12,000.00		
								June 25, 1910	36	710	6,000.00		
			July 1, 1898	30	599	Invalid elevator, $2,350; building for boiler and	37,350.00						

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
ings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$1.60	$1.60	.....	.....	.....	.....	.....	
157,638.74	705,817.15	$10,000.00	Jan. 22, 1867 Jan. 10, 1885	.....	.....	.....	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
2	Post office.....	Mar. 4, 1913	37	877	Site.....	$50,000.00	July 29, 1914	38	560	$50,000.00	....	On or near East Sixty-third Street. No provision for building. Site not selected.
	.....do.....	May 30, 1908	35	533	.....do.....	1,250,000.00	May 30, 1908	35	487	1,250,000.00	....	Site not selected. No provision for building.
		June 25, 1910	36	689	Limit increased.....	500,000.00	Mar. 4, 1911	36	1369	500,000.00		
1	Post office, courthouse, etc.	Feb. 13, 1895	28	664	Building only: to be erected upon present site. Old building to be sold and removed.	4,000,000.00	Mar. 2, 1895	28	911	300,000.00	1905	Old customhouse site.
							July 1, 1898	30	598	1,000,000.00		
							June 6, 1900	31	589	130,000.00		
							Mar. 3, 1901	31	1133	1,000,000.00		
		Mar. 2, 1895	28	701	Amends prior act as to removal of old building.		June 28, 1902	32	420	1,000,000.00		
							Mar. 3, 1903	32	1084	570,000.00		
		.....do.....	28	911	Temporary draftsmen and skilled service for preparation of plans: limit, $30,000, exclusive of regular public-building force.		Apr. 28, 1904	33	454	500,000.00		
							Jan. 5, 1905	33	602	200,000.00		
							Mar. 3, 1905	33	1157	250,000.00		
							Feb. 27, 1906	34	31	138,000.00		
							Mar. 4, 1907	34	1296	45,000.00		
		Jan. 28, 1896	29	462	Architect authorized; $25,000 set apart therefor.		.....	.....	.....	788.00		
							July 1, 1916	39	264	10,000.00		
		Mar. 3, 1899	30	1074	Temporary draftsmen and skilled service in Washington: $25,000 set apart.		June 12, 1917	40	107	20,000.00		
		June 6, 1900	31	589	$25,000 set apart for draftsmen and skilled service							

of expenditures for building construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, by lines and departments, and other features. Associated with Division A by corresponding line numbers;—Continued.

Expenditures										Remarks.
Lines			Sites.			Outstanding obligations				
	Annual repairs, etc.	Annual lease [illegible]	Total.	Date of purchase.	Site	Building	Balances.			
							$51,000.00			
							1,[illegible].00			
[illegible]	$[illegible]	[illegible]	$[illegible]	[illegible]	$[illegible]	[illegible]	29,940.00			

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
go, Ill. (con-ned).	1	Post office, court-house, etc.	Feb. 27, 1906	34	31	Improvements, exclusive of furniture.	$138,000.00						
			June 30, 1906	34	697	Appropriation for improvements available for interior decoration.							
			Mar. 4, 1907	34	1296	Completion of interior decoration.	45,000.00						
						Reimbursement from Agriculture Department.	788.00						
			July 1, 1916	39	264	Mail-conveying machinery.	10,000.00	.....	.....	.....	.....	.....	Contract not awarded for roof or mail-conveying machinery.
			June 12, 1917	40	107	Copper roof.....	20,000.00						
go Heights,	3	Post office.....	May 30, 1908	35	529	Site and building.....	65,000.00	May 30, 1908	35	485	$30,000.00	1913	
								Mar. 4, 1909	35	948	35,000.00		
asha, Okla..	5	Post office and courthouse.	.....do.....	35	535	Site.....	15,000.00	May 30, 1908	35	488	15,000.00	1915	
			June 25, 1910	36	683	Building.....	135,000.00	Aug. 24, 1912	37	419	20,000.00		
								June 23, 1913	38	7	105,000.00		
								Aug. 1, 1914	38	610	10,000.00		
Cal.....	1	Post office.....	.....do.....	36	684	Site and building.....	100,000.00	Mar. 4, 1911	36	1369	20,000.00	1916	
								June 23, 1913	38	7	25,000.00		
								Aug. 1, 1914	38	610	20,000.00		
								Mar. 3, 1915	38	823	35,000.00		
othe, Mo....	2	Post office and courthouse.	May 30, 1908	35	534	Site.....	10,000.00	May 30, 1908	35	488	10,000.00	1917	
			June 25, 1910	36	682	Building.....	65,000.00	Aug. 1, 1914	38	610	30,000.00		
			Mar. 4, 1913	37	867	Limit increased	65,000.00	Mar. 3, 1915	38	823	80,000.00		
								July 1, 1916	39	264	20,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
uildings.			Sites.		Outstanding obligations.		Balances.	Remarks.
ns, ns,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...	$3,312.45	$51,404.42	$15,000.00	Aug. 3, 1909	.....	$157.10	.....	Surplus fund, June 30, 1916, $1,750.93.
...	2,947.33	136,269.30	13,501.00	Nov. 6, 1909	.....	335.00	.....	Surplus fund, June 30, 1916, $1,343.03.
...	1,049.05	84,158.80	15,000.00	Dec. 14, 1911	.....	.....	.....	Surplus fund, June 30, 1918, $1,890.25.
...	1,104.00	93,127.21	8,500.00	Jan. 12, 1910	.....	6,807.73	$31,169.06	
...	4,111.81	71,691 22	12,420.59	June 11, 1903	.....	.....	.....	
...	2,500.14	81,182.36	9,989.66	Mar. 12, 1904	.....	252.25	.....	Surplus fund, June 30, 1917, $6,047.53; surplus fund June 30, 1918, $18.
...	.....	.....	6,000.00	June 19, 1915	.....	.....	.....	

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
nnati, Ohio ..	1	Customhouse and post office.	Mar. 12, 1872	17	39	Site	$300,000.00	June 10, 1872	17	352	$700,000.00	1885	
			June 10, 1872	17	352	Site and building limited, $2,250,000; site, $500,000.	1,950,000.00	Mar. 3, 1873	17	523	750,000.00		
								June 23, 1874	18	227	600,000.00		
			Mar. 3, 1873	17	523	Limit increased (site)	250,000.00	Mar. 3, 1875	18	394	600,000.00		
			June 23, 1874	18	227	.....do	1,600,000.00	July 31, 1876	19	110	250,000.00		
			June 6, 1900	31	589	Lookout gallery	2,500.00	Mar. 3, 1877	19	351	400,000.00		
								Apr. 30, 1878	20	43	100,000.00		
								June 20, 1878	20	210	350,000.00		
								Mar. 3, 1879	20	377	350,000.00		
								June 16, 1880	21	259	350,000.00		
								Mar. 3, 1881	21	435	350,000.00		
								Aug. 7, 1882	22	303	350,000.00		
								Mar. 3, 1883	22	603	250,000.00		
								May 1, 1884	23	16	100,000.00		
								July 7, 1884	23	195	300,000.00		
								June 6, 1900	31	589	2,500.00		
.....	1	Marine hospital...	Aug. 7, 1882	22	306	Site and building	100,000.00	Aug. 7, 1882	22	306	100,000.00	1857	Site and building to be sold.
			Mar. 2, 1895	28	914	Steam laundry	2,700.00	Mar. 2, 1895	28	914	2,700.00		
			June 11, 1896	29	416	Areaway	1,000.00	June 11, 1896	29	416	1,000.00		
			June 4, 1897	30	13	Addition to surgeon's cottage.	2,000.00	June 4, 1897	30	13	2,000.00		
								June 12, 1917	40	112	10,000.00		
			June 12, 1917	40	112	Repairs, etc	10,000.00						
ia, Iowa....	8	Post office	June 30, 1906	34	778	Site and building; cost of site, $1.	40,000.00	June 30, 1906	34	792	10,000.00	1910	Site partly donated.
								Mar. 4, 1907	34	1296	30,000.00		
			Mar. 4, 1907	34	1236	Limit of site increased $5,000.		May 27, 1908	35	317	20,000.00		
			May 27, 1908	35	317	Limit of building increased.	20,000.00						

[illegible] for the building, construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, [illegible] Marked with Division A by corresponding line numbers;—Continued.

[illegible]	[illegible]	[illegible]	Outstanding Obligations.		Balances.	Remarks.
			Site.	Building.		
[illegible]	[illegible]	[illegible]			[illegible]	
[illegible]	[illegible]	[illegible]		$2,[illegible]	711.51	

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
sville, Tex...	1	Post office.....	May 30, 1908	35	536	Site.....	$5.000.00	May 30, 1908	35	489	$5.000.00	1915	
			June 25, 1910	36	683	Building.....	45,000.00	Aug. 24, 1912	37	419	30.000.00		
								June 23, 1913	38	7	15,000.00		
Center, Kans.	5	.....do.....	May 30, 1908	35	529	Site and building.....	65,000.00	May 30, 1908	35	485	10,000.00	1913	
								Mar. 4, 1911	36	1369	55.000.00		
rne, Tex.....	12	.....do.....	.....do.....	35	531	.....do.....	70,000.00	May 30, 1908	35	486	20,000.00	1913	
			Mar. 4, 1911	36	1369	Limit increased.....	30,000.00	Mar. 4, 1909	35	948	50.000.00		
								Mar. 4, 1911	36	1369	30,000.00		
and, Ohio...	21	Lake front dock property.	.....	----	----	.....	.....	.....	----	----	.....	----	Used as a barge office for customs purposes.
.....	21	Marine hospital...	Aug. 29, 1842	5	546	Sito.....	12,000.00	Aug. 29, 1842	5	546	12,000.00	1867	
			Mar. 3, 1845	5	795	Commencement of build-	7,731.61	Mar. 3, 1845	5	795	7,731.61		
								Aug. 3, 1848	9	269	10,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
dings.			Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$953.32	$45,658.57	$5,000.00	Mar. 19, 1909					Surplus fund, June 30, 1918, $304.75.
2,124.82	61,980.19	5,000.00	Apr. 8, 1909		$43.03			Surplus fund, June 30, 1917, $101.60.
1,236.80	82,899.76	16,500.00	May 14, 1909		67.25			Surplus fund, June 30, 1916, $1,769.79.
319.42	319.42							
66,951.65	179,180.83	12,000.00	Oct. 11, 1837				$575.00	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office, customhouse, and courthouse.	Mar. 3, 1856	10	672	Site and building	$118,000.00	Mar. 3, 1856	10	672	$118,000.00		
	.....do	10	672	Architects, superintendents, etc.	8,800.00	.....do	10	672	8,800.00		
	May 9, 1856	11	143	Limit increased (building)	30,000.00	May 9, 1856	11	143	30,000.00		
	.....do	11	143	Architects, superintendents, etc.	3,000.00	.....do	11	143	3,000.00		
	.....do	11	143	Transferred from customhouse, Providence, R. I.	6,666.81	.....do	11	143	6,666.81		
	June 12, 1858	11	324	Fencing, grading, etc	7,100.00	June 12, 1858	11	324	7,100.00		
	Apr. 24, 1880	21	81	Repair and extend building	150,000.00	Apr. 24, 1880	21	81	150,000.00		
	Aug. 7, 1882	22	303	Complete building and sidewalk.	150,000.00	Aug. 7, 1882	22	303	150,000.00		
	July 7, 1884	23	195	Complete building	15,000.00	July 7, 1884	23	195	15,000.00		
	Mar. 3, 1885	23	480	.....do	3,000.00	Mar. 3, 1885	23	480	3,000.00		
	Oct. 2, 1888	25	505	.....do	20,000.00	Oct. 2, 1888	25	505	20,000.00		
	Mar. 2, 1889	25	936	To pay for glass	2,711.84	Mar. 2, 1889	25	936	2,711.84		
	Sept. 30, 1890	26	507	Complete repairs	10,000.00	Sept. 30, 1890	26	507	10,000.00		
	Mar. 3, 1899	30	1356	Additional land and new building.	2,500,000.00	Mar. 3, 1899	30	1076	300,000.00	1911	Old site and addition. Arnold W. Brunner, architect.
	June 6, 1902	32	313	Limit increased	500,000.00	June 6, 1900	31	589	400,000.00		
	May 30, 1908	35	522	.....do	775,000.00	Mar. 3, 1901	31	1134	200,000.00		
	Mar. 4, 1913	37	914	Extra work	60.00	June 28, 1902	32	420	150,000.00		
	Sept. 15, 1914	38	714	Mail chutes	800.00	Mar. 3, 1903	32	1084	400,000.00		
	Mar. 3, 1915	38	823	.....do	800.00	Mar. 3, 1905	33	1157	250,000.00		
						June 30, 1906	34	697	800,000.00		
						Mar. 4, 1907	34	1296	250,000.00		
						Mar. 4, 1909	35	948	1,025,000.00		
						Mar. 4, 1913	37	914	60.00		
						Sept. 15, 1914	38	714	800.00		
						Mar. 3, 1915	38	823	800.00		
Post office	June 30, 1906	34	784	Site	5,000.00	June 30, 1906	34	795	5,000.00	1912	
	May 30, 1908	35	528	Building	50,000.00	May 30, 1908	35	484	15,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
dings.		Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$43,936.82	$3,262,647.51	$30,000.00 556,021.25	Apr. 9, 1856 Jan 3, 1901	.....	.....	.....	
924.57	48,728.03	4,528.16	June 19, 1907	.....	.....	.....	
1,174.81	58,074.78	3,028.95	Nov. 6, 1907	.....	.....	$27,050.00	
.....	150.00	6,800.00	Jan. 4, 1917	.....	.....	.....	
5,852.26	86,461.56	19,390.70	July 6, 1900	.....	.....	.....	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 30, 1906	34	783	Site	$7,500.00	June 30, 1906	34	795	$7,500.00	1912	
	May 30, 1908	35	527	Building	65,000.00	May 30, 1908	35	484	20,000.00		
						Mar. 4, 1909	35	948	45,000.00		
do	Mar. 4, 1913	37	876	Site and building	55,000.00	July 29, 1914	38	560	5,500.00	....	Contract not awarded for building.
						June 12, 1917	40	107	10,000.00		
do	June 25, 1910	36	693	Site	6,000.00	Mar. 4, 1911	36	1369	6,000.00		
	Mar. 4, 1913	37	873	Building	50,000.00	Feb. 28, 1916	39	17	500.00	....	Do.
						July 1, 1916	39	264	15,000.00		
						June 12, 1917	40	107	34,500.00		
Post office and courthouse.	June 25, 1910	36	684	Site and building	100,000.00	Mar. 4, 1911	36	1369	20,000.00	....	Do.
						Aug. 1, 1914	38	610	10,000.00		
						Mar. 3, 1915	38	823	55,000.00		
Post office	May 30, 1908	35	529	do	75,000.00	May 30, 1908	35	529	25,000.00	1913	
						Mar. 4, 1911	36	1369	50,000.00		
do	Mar. 4, 1913	37	875	do	100,000.00	July 29, 1914	38	560	40,000.00	....	Do.
	Mar. 4, 1915	38	1219	Limit increased	40,000.00	Feb. 28, 1916	39	17	18,500.00		
						July 1, 1916	39	264	500.00		
						June 12, 1917	40	107	65,000.00		
do	June 30, 1906	34	779	Site and building	42,500.00	June 30, 1906	34	793	15,000.00	1910	
	May 30, 1908	35	521	Limit increased	10,000.00	Mar. 4, 1907	34	1207	27,500.00		
						Mar. 4, 1909	35	948	10,000.00		
do	Mar. 4, 1913	37	879	Site	5,000.00	Aug. 1, 1914	38	610	1.00	....	No provision for building.
do	do	37	879	do	7,000.00	July 29, 1914	38	560	7,000.00	....	No provision for building; site selected.
do	June 25, 1910	36	685	Site and building	70,000.00	Mar. 4, 1911	36	1369	14,000.00	1916	

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
lings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$4,443.46	$69,329.99	$6,021.71	Sept. 26,19 7				
	75.00	5,500.00	July 11,1917			$9,925.00	
	190.00	4,500.00	Apr 20,1912			49,810.00	
		13,200.00	May 3,1912			71,800.00	Surplus fund, June 30, 1916, $2,422.34.
1,995.70	64,501.36	10,000.00	Apr. 9,19 9		$72.00		
5.50	180.50	58,500.00	Feb. 1,1916			65,325.00	
3,372.04	46,529.70	6,922.85	June 1,1907				
		1.00	Oct. 12,1915				Surplus fund, June 30, 1918, $1,500.
		5,500.00	Oct. 25,1917				
790.44	60,587.11	8,000.00	Jan. 17,1912		1,000.00	1,203.33	
9,021.50	250,604.48	65,066.89	Mar. 10,1904				

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. . (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 6, 1902	32	318	Site	$5,000.00	June 28, 1902	32	429	$5,000.00	1906	
	Mar. 3, 1903	32	1206	Building	35,000.00	Mar. 3, 1903	32	1038	20,000.00		
	June 30, 1906	34	773	Limit increased	10,000.00	Mar. 3, 1905	33	1157	15,000.00		
						June 30, 1906	34	789	10,000.00		
Courthouse and post office.	Mar. 3, 1857	11	228	Building	50,000.00	Mar. 3, 1857	11	228	50,000.00	1874	Site donated.
	Mar. 3, 1869	15	305	Limit increased	75,000.00	Mar. 3, 1869	15	305	75,000.00		
	June 10, 1872	17	523	do	50,000.00	June 10, 1872	17	523	50,000.00		
	Mar. 3, 1873	17	523	do	100,000.00	Mar. 3, 1873	17	523	100,000.00		
	June 23, 1874	18	227	do	156,899.75	June 23, 1874	18	227	156,899.75		
	Mar. 3, 1875	18	408	Additional land	5,000.00	Mar. 3, 1875	18	408	5,000.00		
	do	18	408	Furniture	25,000.00	do	18	408	25,000.00		
Post office	June 25, 1910	36	692	Site	75,000.00	Mar. 4, 1911	36	1369	75,000.00	....	Contract in force for building.
	Mar. 4, 1913	37	872	Building	265,000.00	Mar. 3, 1915	38	823	1,000.00		
						Feb. 28, 1916	39	17	40,000.00		
						July 1, 1916	39	264	70,000.00		
						June 12, 1917	40	107	154,000.00		
do	June 30, 1906	34	781	Site and building	65,000.00	June 30, 1906	34	794	20,000.00	1910	
						Mar. 4, 1907	34	297	45,000.00		
Quarantine station	July 1, 1898	30	600	Establishment of quarantine station.	30,000 00	July 1, 1898	30	600	30,000.00	1901	
						Mar. 3, 1901	31	1137	8,500.00		
	Mar. 3, 1901	31	1137	Hospital and lazaretto, etc.	8,500.00	Mar. 3, 1903	32	1036	5.25		
	do	32	1036	Found due by accounting officers.	5.25	Mar. 3, 1905	33	162	7,500.00		
						June 25, 1910	36	710	4,500.00		
	Mar. 3, 1905	33	1162	Main gangway	7,500.00	June 12, 1917	40	113	2,000.00	....	Contract not
	June 25, 1910	36	710	Hospital	4,500.00						

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...	$7,227.59	$48,354.36	$5,018.91	Aug. 5, 1903	.....	.....	.....	
...	42,582.38	449,771.55	5,000.00	Mar. 31, 1869	.....	.....	.....	
...	.....	40,959.16	75,000.00	Oct. 2, 1911	.....	$215,095.24	$8,945.60	
...	2,979.90	57,530.23	10,020.93	May 9, 1907	.....	.....	.....	
.72	12,320.50	37,717.76	8,000.00	Nov. 21, 1891	.....	.....	2,000.00	
5.23	33,570.47	168,813.45	14,232.25	Apr. 25, 1892	.....	.....	.....	
			6,534.77	Aug. 28, 1899				

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
4	Post office.....	June 30, 1906	34	782	Site.....	$15,000.00	June 30, 1906	34	794	$15.000 00	1911	
		May 30, 1908	35	526	Building.....	65,000.00	May 30, 1908	35	483	20,000.00		
		June 25, 1910	36	677	Limit increased.....	10,000.00	Mar. 4, 1909	35	948	45,000.00		
							Mar. 4, 1911	36	1369	10,000.00		
1	.....do.....	June 30, 1906	34	779	Site and building.....	40,000.00	June 30, 1906	34	793	18,000.00	1911	
		May 30, 1908	35	522	Limit increased.....	20,000.00	Mar. 4, 1907	34	1297	22,000.00		
							Mar. 4, 1909	35	948	20,000.00		
3	.....do.....	June 30, 1906	34	783	Site.....	7,500.00	June 30, 1906	34	795	7,500.00	1911	
		May 30, 1908	35	527	Building.....	65,000.00	May 30, 1908	35	484	20,000.00		
							Mar. 4, 1909	35	948	45,000.00		
12	Post office and courthouse.	Apr. 11, 1882	22	44	Site and building.....	250.000.00	Apr. 11, 1882	22	44	100,000.00	1887	
		Mar. 3, 1885	23	480	Limit increased.....	60,000.00	July 7, 1884	23	195	100.000.00		
		Aug. 6. 1886	24	222	Approaches.....	6,000.00	Mar. 3, 1885	23	480	110,000.00		
		Mar. 30. 1888	25	48	Elevator.....	8,000.00	Aug. 6. 1886	24	222	6,000 00		
		June 30. 1906	34	774	Extension, etc.....	400,000.00	Mar. 30, 1888	25	48	8.000.00		
		May 30, 1908	35	522	Limit increased.....	100,000.00	June 30, 1906	34	790	40,000.00	1912	
		June 25, 1910	36	678	.....do.....	15.000.00	Mar. 4, 1907	34	1297	160.000 00		
		June 12, 1917	40	107	Mail-conveying machinery.	3,500.00	Mar. 4, 1909	35	948	300,000.00	....	Contract not awarded for mail-conveying machinery.
							Mar. 4, 1911	36	1369	15,000.00		
							June 12, 1917	40	107	3,500.00		
12	Post office.....	Mar. 4, 1913	37	876	Site and building.....	50,000.00	July 29, 1914	38	560	5,000.00		
							June 12, 1917	40	107	10,000.00		
4	.....do.....	.....do.....	37	876	.....do.....	50,000.00	Feb. 28, 1916	39	17	500.00	....	Site donated. Contract in force for
							June 12, 1917	40	107	49,500.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
uildings.			Sites.		Outstanding obligations.		Balances.	
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...	$1,571.45	$76,239.08	$14,965.03	Sept. 3, 1907	.....	.....	.....	
...	4,279.21	59,613.71	4,643.62	Oct. 17, 1908	.....	.....	.....	
...	2,230.23	67,230.86	6,018.33	June. 5, 1907	.....	.....	.....	
.23	79,504.24	853,863.43	59,326.74	Oct. 2, 1882	.....	.....	$3,500.00	
...	.....	.....	3,000.00	.....	.....	.....	12,000.00	Warrant mailed May 26, 1918.
...	.....	34,092.73	.....	July 7, 1915	.....	$15,414.77	492.45	
.82	30,731.72	255,153.33	52,675.63	July 31, 1883	.....	.....	.....	

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
8	Post office	June 30, 1906	34	783	Site	$10,000.00	June 30, 1906	34	795	$10,000.00	1912	
		May 30, 1908	35	527	Building	60,000.00	May 30, 1908	35	484	20,000.00		
							Mar. 4, 1909	35	948	40,000.00		
5	do	do	35	533	Site	7,500.00	May 30, 1908	35	488	7,500.00	1915	
		June 25, 1910	36	681	Building	70,000.00	Aug. 24, 1912	37	419	35,000.00		
							June 23, 1913	38	7	35,000.00		
19	do	do	36	691	Site	15,000.00	Mar. 4, 1911	36	1369	15,000.00	....	No provision for building.
23	do	June 30, 1906	34	784	do	20,000.00	June 30, 1906	34	795	20,000.00	1913	
		May 30, 1908	35	531	Site and building, $90,000	70,000.00	May 30, 1908	35	486	33,000.00		
		June 25, 1910	36	678	Limit increased	25,000.00	Mar. 4, 1909	35	948	20,000.00		
							Mar. 4, 1911	36	1369	42,000.00		
6	do	June 30, 1906	34	782	Site	10,000.00	June 30, 1906	34	794	10,000.00	1911	
		May 30, 1908	35	526	Building	60,000.00	May 30, 1908	35	483	20,000.00		
							Mar. 4, 1909	35	948	40,000.00		
5	do	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	560	2,000.00	....	No provision for building.
3	Post office and courthouse.	June 25, 1910	36	688	Site and building	100,000.00	Mar. 4, 1911	36	1369	20,000.00	1916	
							June 23, 1913	38	7	15,000.00		
							Aug. 1, 1914	38	610	25,000.00		
							Mar. 3, 1915	38	823	40,000.00		
3	Post office	May 30, 1908	35	529	do	50,000.00	May 30, 1908	35	485	15,000.00	1913	
		June 25, 1910	36	677	Limit increased	17,500.00	Mar. 4, 1911	36	1369	52,500.00		
..	Post office and courthouse	Mar. 4, 1913	37	873	Site and building	100,000.00	Feb. 28, 1916	39	17	500.00	....	Site donated.
							June 12, 1917	40	107	35,000.00		
1	Post office	May 30, 1908	35	530	do	60,000.00	May 30, 1908	35	485	15,000.00	1913	
		Mar. 4, 1913	37	867	Limit increased	3,500.00	Mar. 4, 1909	35	948	45,000.00		
							Oct. 22, 1913	38	209	3,500.00		

[illegible] of appropriations for buildings, construction and annual repairs, etc., and sites, showing outstanding obligations and balances, [illegible] by corresponding line numbers.—Continued.

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	Balance.	Remarks.
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	Surplus from 1, June 30, 1916, $2,721.38
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	$2,172.[illegible]	Surplus from 1, June 30, 1916, $4,344.53.
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	35,[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	173.19	

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

...ing.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
25	Post office	May 30, 1908	35	535	Site	$18,000.00	May 30, 1908	35	489	$18,000.00	1915	
		June 25, 1910	36	683	Building	65,000.00	June 23, 1913	38	7	45,000.00		
		Mar. 4, 1913	37	868	Limit increased	35,000.00	Aug. 1, 1914	38	610	55,000.00		
6	do	June 30, 1906	34	781	Site and building	50,000.00	June 30, 1906	34	794	20,000.00	1911	
		May 30, 1908	35	523	Limit increased	30,000.00	Mar. 4, 1907	34	1297	30,000.00		
							Mar. 4, 1909	35	948	30,000.00		
35	do	do	35	535	Site	20,000.00	May 30, 1908	35	488	20,000.00	1915	
		June 25, 1910	36	682	Building	80,000.00	Mar. 4, 1911	36	1369	20,000.00		
							Aug. 24, 1912	37	419	10,000.00		
							June 23, 1913	38	7	40,000.00		
							Aug. 1, 1914	38	610	10,000.00		
17	do	Mar. 4, 1913	37	875	Site and building	115,000.00	July 29, 1914	38	560	16,000.00		Contract in force for building.
							July 1, 1916	39	264	5,000.00		
							June 12, 1917	40	107	94,000.00		
9	Post office and courthouse.	May 23, 1882	22	95	do	100,000.00	Aug. 7, 1882	22	303	50,000.00	1888	
		Mar. 3, 1885	23	345	Limit increased	100,000.00	Mar. 3, 1883	22	604	50,000.00		
		do	23	480	do	50,000.00	Mar. 3, 1885	23	345	100,000.00		
		Mar. 3, 1903	32	1204	Additional land	7,500.00	do	23	480	50,000.00		
		June 30, 1906	34	774	Extension, etc.	75,000.00	Mar. 3, 1903	32	1204	7,500.00		
		May 30, 1908	35	521	Limit increased and additional land within limit, $6,250.	71,000.00	June 30, 1906	34	790	30,000.00	1911	
							May 30, 1908	35	482	6,250.00		
							Mar. 4, 1909	35	948	40,000.00		
							June 25, 1910	36	704	50,000.00		
							Mar. 4, 1911	36	1369	19,750.00		
6	Courthouse and post office.	Feb. 17, 1873	17	465	Site and building	130,000.00	Feb. 17, 1873	17	465	130,000.00	1879	
		Mar. 3, 1875	18	394	Limit increased	25,000.00	Mar. 3, 1875	18	394	25,000.00		
		do	18	518	do	150,000.00	do	18	518	150,000.00		

t of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
uildings.			Sites.		Outstanding obligations.		Balances.	
ns, ns,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
....	$1,154.61	$101,093.47	$14,100.00	Mar. 1, 1910	.....	.....	.....	Surplus fund, June 30, 1918, $61.14.
....	5,133 14	77,037.38	5,899 52	Nov. 4, 1907	.....	.....	.....	
....	1,066.59	78,878.48	20,000.00	Feb. 16, 1910	.....	.....	.....	
....	20.00	72,723.50	15,000.00	Oct. 23, 1914	.....	$14,013.85	$13,282.65	
0.87	38,015.01	410,193.82	15,294.56 7,500.00 6,250.00	Oct. 1, 1882 June 4, 1904 Sept. 24, 1908	.....	.....	.....	
....	54,874.84	319,105.85	30,660.48	Oct. 6, 1873	.....	.....	.....	
....	1,891.19	39,508.26	7,000.00	Sept. 4, 1911	.....	.....	.....	Surplus fund, June 30, 1918, $382.93.
....	767.25	45,766.30	4,500.00	July 12, 1909	.....	.....	.....	Surplus fund, June 30, 1918, $0.95.

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

d location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Tex.....	5	Courthouse, post office, etc.	July 7, 1882	22	154	Site and building.....	$75,000.00	Aug. 7, 1882	22	305	$37,500.00	1888	Site partly donated.
			Mar. 3, 1885	23	480	Limit increased.....	25,000.00	Mar. 3, 1883	22	604	37,500.00		
			May 17, 1886	24	54	Additional story.....	25,000.00	Mar. 3, 1885	23	480	25,000.00		
			Mar. 3, 1887	24	510	Approaches.....	5,000.00	May 17, 1886	24	54	25,000.00		
			Mar. 30, 1888	25	47	Completion.....	11,000.00	Mar. 3, 1887	24	510	5,000.00		
			Mar. 3, 1891	26	864	Enlarging, improving, etc..	150,000.00	Mar. 30, 1888	25	47	11,000.00		
			June 6, 1902	32	314	Extension, etc.....	150,000.00	Mar. 3, 1891	26	864	150,000.00	1907	
			June 30, 1906	34	774	Limit increased.....	15,000.00	June 28, 1902	32	424	25,000.00		
			Mar. 4, 1909	35	948	Lookout gallery.....	3,000.00	Mar. 3, 1903	32	1084	125,000.00		
								June 30, 1906	34	789	15,000.00		
								Mar. 4, 1909	35	948	3,000.00		
.....	5	Post office.....	Mar. 4, 1913	37	879	Additional land or new site.	300,000.00	Apr. 6, 1914	38	314	250,000.00	....	No provision for building.

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
lings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$61,080.74	$503,830.23	$11,346.95	Apr. 22, 1883	.....	.....	.....		
.....	.....	250,000.00	Apr. 18, 1914	.....	.....	.....		
1,956.93	45,073.41	6,015.89	June 21, 1907	.....	.....	.....		
1,169.11	74,191.91	35,000.00	Mar. 23, 1912	.....	$1,005.00	$5,972.20		
2,365.11	233,179.25	41,250.00	Oct. 21, 1908	.....	437.50	2,507.36		
2,548.53	72,529.84	10,018.54	Oct. 14, 1907	.....	.....	.....		

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and her pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office and courthouse.	Feb. 11, 1880	21	65	Site and building	$70,000.00	Feb. 11, 1880	21	65	$70,000.00	1883	
	Aug. 7, 1882	22	303	Limit increased	30,000.00	Aug. 7, 1882	22	303	30,000.00		
	July 7, 1884	23	195	Approaches, etc	10,300.00	July 7, 1882	23	195	10,300.00		
	Mar. 3, 1887	24	510	do	2,000.00	Mar. 3, 1887	24	510	2,000.00		
	May 30, 1908	35	525	Extension, etc	60,000.00	May 30, 1908	35	483	20,000.00	1912	
	Mar. 4, 1913	37	870	Complete tower and installation of clock.	2,500.00	Mar. 4, 1909	35	949	40,000.00		
						Mar. 3, 1915	38	824	2,500.00		
Post office	May 30, 1908	35	531	Site and building	50,000.00	May 30, 1908	35	486	15,000.00	1913	
						Mar. 4, 1911	36	1370	25,000.00		
						June 23, 1913	38	7	10,000.00		
Post office and courthouse.	Jan. 26, 1891	26	731	Site and building	100,000.00	Mar. 3, 1891	26	949	100,000.00	1896	
	Aug. 18, 1894	28	373	Limit increased	25,000.00	Aug. 18, 1894	28	373	25,000.00		
	June 30, 1906	34	782	Additional land	7,000.00	June 30, 1906	34	794	7,000.00		
	May 30, 1908	35	524	Extension, etc	70,000.00	May 30, 1908	35	482	25,000.00	1911	
	July 1, 1916	39	264	Lookouts	1,500.00	Mar. 4, 1909	35	949	45,000.00	....	Contract not awarded for lookouts.
						July 1, 1916	39	264	1,500.00		
Post office	Mar. 4, 1913	37	874	Site and building	60,000.00	July 29, 1914	38	561	5,000.00	....	Contract not awarded for building.
						June 12, 1917	40	107	20,000.00		
Post office and courthouse.	May 30, 1908	35	542	Extension, etc	325,000.00	May 30, 1908	35	496	20,000.00		
	June 25, 1910	36	704	New site out of the appropriation made for extension.		Mar. 4, 1909	35	949	100,000.00		
						June 25, 1910	36	704	100,000.00		
						Mar. 4, 1911	36	1293	25,000.00		
	do	36	680	Temporary addition to old building $15,000, payable from money for new site.		do	36	1376	105,000.00		
						Aug. 24, 1912	37	419	275,000.00		
						June 23, 1913	38	7	200,000.00		

notes as to surplus-fund deposits, and other features. (*Associated with Division II by corresponding line numbers.*) — Continued.

Expenditures.										Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.		
	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
56	$56,305.86	$14,916.55	$169,021.97	$14,500.00	Apr. 21, 1880	.....	.....	.....		
37	.....	1,2.4.84	49,3.4.71	1,500.00	Nov. 12, 1909	.....	$64.75	.....		Surplus fund, June 30, 1918. $335.38.
33	69,921.09	15,373.19	203,897.11	6,397.17	Nov. 18, 1891	.....	40.00	$1,500.00		Surplus fund, June 30, 1917, $38.91.
				7,000.00	Aug. 16, 1907					
00	.....	.....	100.00	4,470.00	May 12, 1917	.....	.....	20,430.00		
93	.....	8,349.87	558,276.80	310,000.00	Mar. 29, 1911	.....	.....	.....		
11	.....	10,134.55	191,548.66	29,991.29	May 11, 1903	.....	.....	.....		

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and ther pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Legislative authorizations.						Appropriations.					
Title of building.	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
Post office	Mar. 4, 1913	37	873	Site and building. To be convenient to Decatur and New Decatur.	$65,000.00	Aug. 1, 1914	38	610	$6,500.00	....	Contract not awarded for building.
						July 1, 1916	39	264	5,000.00		
						June 12, 1917	40	107	40,000.00		
...do	June 6, 1902	32	317	Site and building	80,000.00	June 28, 1902	32	427	15,000.00	1908	
	June 30, 1906	34	773	Limit increased	30,000.00	Mar. 3, 1903	32	1084	20,000.00		
						....do	33	1157	25,000.00		
						Mar. 4, 1907	34	1297	25,000.00		
						May 27, 1908	35	317	25,000.00		
...do	Mar. 4, 1913	37	877	Site	10,000.00	July 29, 1914	38	561	9,900.00	....	No provision for building. Site selected.
...do	June 30, 1906	34	782	....do	5,000.00	June 30, 1906	34	794	5,000.00	1912	
	May 30, 1908	35	526	Building	60,000.00	May 30, 1908	35	483	15,000.00		
						Mar. 4, 1909	35	949	45,000.00		
...do	....do	35	535	Site	10,000.00	May 30, 1908	35	489	10,000.00	1914	
	June 25, 1910	36	682	Building	65,000.00	Aug. 24, 1912	37	419	35,000.00		
						June 23, 1913	38	7	30,000.00		
...do	Mar. 4, 1913	37	877	Site	6,000.00	July 29, 1914	38	561	5,000.00	....	No provision for building. Site donated.
						July 1, 1916	39	264	1,000.00		
...do	June 6, 1902	32	318	Site and building	65,000.00	June 28, 1902	32	427	15,000.00	1906	
	Mar. 3, 1903	32	1203	Limit increased	35,000.00	Mar. 3, 1903	32	1084	16,250.00		
						Apr. 28, 1904	33	454	18,750.00		
						Mar. 3, 1905	33	1157	20,000.00		
						June 30, 1906	34	698	30,000.00		
...do	June 25, 1910	36	689	Site	5,000.00	Mar. 4, 1911	36	1370	5,000.00		
	Mar. 4, 1913	37	871	Building	60,000.00	Feb. 28, 1916	39	17	12,000.00	....	Contract in force for building.
						July 1, 1916	39	264	24,000.00		
						June 12, 1917	40	107	24,000.00		
...do	June 25, 1910	36	688	Site and building	62,500.00	Mar. 4, 1911	36	1370	13,000.00	1915	

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
						$44,915.00		
	$85.00	$6,500.00	Apr. 1, 1915					
$8,456.88	104,864.91	12,030.50	Apr. 25, 1904			900.00		
				$9,000.00				
2,443.31	61,520.63	4,910.84	Jan. 25, 1908					
1,196.30	62,615.22	9,000.00	Mar. 22, 1909					
			Jan. 1, 1917					
5,304.55	90,496.99	14,038.93	Oct. 24, 1903			14,688.70		
876.81	30,263.51	5,000.00	Oct. 5, 1912		$15,924.60			Surplus fund, June 30, 1918, $4,484.41.
619.20	48,510.04	9,000.00	June 6, 1911		1,124.75			
2,891.43	67,866.37	9,513.52	May 16, 1907					

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Quarantine station	Aug. 1, 1888	25	356	Establishing station, etc.	$75,000.00	Aug. 1, 1888	25	356	$75,000.00	1890	
	June 4, 1897	30	13	Additional to executive building.	1,500.00	June 4, 1897	30	13	1,500.00		
						July 1, 1898	30	597	3,200.00		
	July 1, 1898	30	599	Fire extinguisher, $500; lavatories, $1,200; cistern, $1,000; baths and closets, $500.	3,200.00	Mar. 31, 1901	31	1137	2,500.00		
						Mar. 4, 1907	34	1307	1,800.00		
	Mar. 31, 1901	31	1137	Bulkhead	2,500.00						
	Mar. 4, 1907	34	1307	Fence	1,800.00						
Post office	Mar. 4, 1913	37	878	Site	7,000.00	July 29, 1914	38	561	6,000.00	....	No provision for building. Site not selected.
Post office and courthouse.	May 30, 1908	35	532	Site and building	90,000.00	May 30, 1908	35	486	17,000.00	1914	
						Mar. 4, 1911	36	1370	30,000.00		
						Aug. 24, 1912	37	419	10,000.00		
						June 23, 1913	38	8	33,000.00		
Post office	June 30, 1906	34	782	Site	5,000.00	June 30, 1906	34	794	5,000.00	1912	
	May 30, 1908	35	526	Building	40,000.00	May 30, 1908	35	483	15,000.00		
	Mar. 4, 1909	35	939	Railroad claim (site)	1.47	Mar. 4, 1909	35	939	1.47		
						do	35	949	25,000.0.		
do	May 30, 1908	35	533	Site	10,000.00	May 30, 1908	35	487	10,000.00	1915	
	June 25, 1910	36	681	Building	50,000.00	Aug. 24, 1912	37	419	25,000.00		
						June 23, 1913	38	8	25,000.00		
do	June 30, 1906	34	781	Site and building	85,000.00	June 30, 1906	34	794	25,000.00	1912	
	June 25, 1910	36	679	Limit increased	40,000.00	Mar. 4, 1907	34	1297	35,000.00		
						Mar. 4, 1909	35	949	25,000.00		
						Mar. 4, 1911	36	1370	40,000.00		
do	Mar. 4, 1913	37	876	Site and building	75,000.00	July 29, 1914	38	561	4,500.00	....	Contract not awarded for
						July 1, 1916	39	264	5,000.00		

t of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
Buildings.			Sites.		Outstanding obligations.		Balances.	
ns, ns	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
23.92	$65,635.49	$157,259.41					$3,000.00	
	5,555.52	88,014.48	$7,500.00	July 12, 1910				
	584.82	40,335.28	4,979.61	Nov. 15, 1907				
	953.78	59,432.21	9,900.00	June 2, 1909				
	5,461.12	122,807.18	7,531.26	June 5, 1908			71,810.00	
	2.00	192.00	3,000.00	Dec. 17, 1914			1,127.00	
18.75	71,053.80	660,393.07	65,825.17	May 23, 1883		$9,861.70		

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1	Customhouse, etc.	June 12, 1917	40	107	Remodeling, etc.	$15,000.00	Oct. 2, 1888	25	505	$140,000.00	....	Contract not awarded for remodeling.
							Mar. 2, 1889	25	939	100,000.00		
							Mar. 3, 1891	26	949	107,000.00		
							June 8, 1896	29	276	1,235.69		
							June 30, 1906	34	790	15,000.00		
							June 12, 1917	40	107	15,000.00		
1	Mint building	Mar. 2, 1895	28	931	do.	500,000.00	Mar. 2, 1895	28	931	100,000.00	1904	
		June 6, 1902	32	311	Limit increased	300,000.00	June 4, 1897	30	11	200,000.00		
		Feb. 27, 1906	34	30	To meet outstanding obligations.	228.01	July 1, 1898	30	598	200,000.00		
							Mar. 3, 1903	32	1084	300,000.00		
		June 30, 1906	34	784	Sale of old building and application of proceeds to complete new mint; not less than $30,000.	30,972.50	Feb. 27, 1906	34	30	228.01		
							June 30, 1906	34	784	30,972.50		
1	Post office	June 30, 1906	34	782	Site	500,000.00	June 30, 1906	34	794	500,000.00	1915	Tracy, Swartwout & Litchfield, architects.
		May 30, 1908	35	545	Building	1,600,000.00	May 30, 1908	35	491	50,000.00		
		Dec. 19, 1912	37	647	Limit increased	400,000.00	Mar. 4, 1909	35	949	200,000.00		
		Aug. 1, 1914	38	610	Install mail-handling devices.		June 25, 1910	36	704	150,000.00		
							Mar. 4, 1911	36	1370	1,000,000.00		
							Aug. 24, 1912	37	419	200,000.00		
							June 23, 1913	38	8	200,000.00		
							Mar. 3, 1915	38	824	200,000.00		
7	Courthouse	Mar. 4, 1913	37	884	Site, $100,000; building, $250,000.	350,000.00	July 29, 1914	38	561	75,000.00	....	Site not selected.
							July 1, 1916	39	264	500.00		
							June 12, 1917	40	107	50,000.00		
7	Post office	June 6, 1902	32	324	Site; report to be made re site and building.	150,000.00	June 28, 1902	32	429	150,000.00	1910	
							Feb. 18, 1904	33	23	1.20		

t of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
uildings.			Sites.		Outstanding obligations.		Balances.	
ns, ns,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.....	$27,690.23	$798,315.27	$60,261.71	Apr. 22, 1896	.....	.....	.....	
.....	6,385.78	1,983,527.91	486,879.62	Jan. 3, 1908	.....	$1,579.75	$21,278.12	
.....	.....	.....	.....	.....	.....	.....	125,500.00	
.....	8,408.18	496,424.85	150,001.20	May 22, 1903	.....	.....	11,983.33	
2.67	58,379.05	626,955.24	15,000.00	Oct. 6, 1886	.....	.....	41,368.93	

ment of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
7	Post office and courthouse.	Aug. 7, 1882	22	315	Repairs, additional rooms..	$100,000.00	Mar. 3, 1883	22	604	$40,000.00		
		July 7, 1884	23	195	Limit increased.....	35,000.00	July 7, 1884	23	195	50,000.00		
		Mar. 3, 1885	23	480	.....do.....	45,000.00	Mar. 3, 1885	23	480	45,000.00		
		June 30, 1886	24	106	.....do.....	153,000.00	June 30, 1886	24	106	153,000.00		
		June 25, 1910	36	704	Remodeling and repairing..	60,000.00	June 25, 1910	36	704	60,000.00	....	Contract not awarded for repairs, etc.
		Mar. 4, 1913	37	884	Sale of lots and building, not less than $225,000, to be covered into the Treasury.							
13	Post office.....	June 25, 1910	36	686	Site and building.....	60,000.00	Mar. 4, 1911	36	1370	12,000.00	1915	
							June 23, 1913	38	8	15,000.00		
							Aug. 1, 1914	38	610	28,000.00		
							Mar. 3, 1915	38	824	5,000.00		
1	Customhouse.....	Aug. 4, 1854	10	571	Building and expenses.....	96,800.00	Aug. 4, 1854	10	571	96,800.00	1860	
		Mar. 3, 1855	10	674	Sale of courthouse lot, proceeds for new site.	16,520.00	Mar. 3, 1855	10	674	16,520.00		
							Aug. 18, 1856	11	86	33,000.00		
		Aug. 18, 1856	11	86	Enlarge building.....	33,000.00	Mar. 3, 1859	11	425	30,000.00		
		Mar. 3, 1859	11	425	Completion.....	30,000.00	.....do.....	11	425	33,271.07		
		.....do.....	11	425	Transferred from customhouse.		Apr. 20, 1870	16	84	1,500.00		
							July 15, 1875	16	313	13,500.00		
					Norfolk, Va.....	11,000.00	July 7, 1898	30	660	20,000.00		
					Bristol, R. I.....	3,500.00						
					Plattsburg, N. Y.....	8,402.17						
					Burlington, Vt.....	3,793.86						
					Newark, N. J.....	2,127.00						
					Alexandria, Va.....	1,932.16						
					Pensacola, Fla.....	1,822.57						
					Galena, Ill.....	500.00						

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
5.60	.....	$831.49	$51,037.09	$8,250.00	July 24, 1911	.....	$54.25	.....	Surplus fund, June 30, 1918, $1,490.15.
3.00	$20,000.00	94,749.03	237,482.03	24,000.00 88,546.42	Nov. 12, 1855 Mar. 19, 1883	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Marine hospital...	Aug. 10, 1854	10	592	Site	$23,000.00	Aug. 10, 1854	10	592	$105,500.00	1858	
	.....do	10	592	Building	75,000.00	June 12, 1858	12	11	7,500.00		
	.....do	10	592	Contingent expenses, etc...	7,500.00	May 18, 1872	17	126	1,800.00		
	June 12, 1858	12	11	Grading, etc	7,500.00	Mar. 30, 1888	25	47	2,500.00		
	May 18, 1872	17	126	Reimburse city of Detroit for pavement.	1,800.00	Aug. 5, 1892	27	350	10,000.00		
						June 11, 1896	29	416	1,300.00		
	Mar. 30, 1888	25	47	Boiler and engine house....	2,500.00	Mar. 3, 1899	30	1077	3,000.00		
	Aug. 5, 1892	27	350	Isolating ward, etc	10,000.00	June 6, 1900	31	591	3,000.00		
	Mar. 3, 1893	27	572	Amount appropriated shall be used for officers' quarters, etc.		June 25, 1910	36	710	1,000.00		
						June 23, 1913	38	17	1,000.00		
						Mar. 28, 1918	40	467	31,500.00		
	June 11, 1896	29	416	Isolation ward	1,300.00						
	Mar. 3, 1899	30	1077	Laundry building	3,000.00						
	June 6, 1900	31	591	.....do	3,000.00						
	June 25, 1910	36	710	Smoking rooms, two	1,000.00						
	June 23, 1913	38	17	Coal shed	1,000.00						
	Mar. 28, 1918	40	467	Attendants' quarters building.	31,500.00						
Post office and courthouse.	May 25, 1882	22	96	Site and building, or purchase additional land adjoining clubhouse and erect building at cost of $500,000.	600,000.00	Aug. 7, 1882	22	304	250,000.00	1897	
						Mar. 3, 1885	23	480	200,000.00		
						Aug. 4, 1886	24	222	50,000.00		
						Mar. 3, 1887	24	510	25,000.00		
						Oct. 2, 1888	25	505	300,000.00		
	Mar. 2, 1885	23	338	Act May 25, 1882, repealed. Site and building (new). Sale of old site.	300,000.00	Mar. 2, 1889	25	853	500,000.00		
						.....do	25	939	150,000.00		
						June 11, 1896	29	414	125,364.29		
	Mar. 3, 1887	24	468	Limit increased	200,000.00	Mar. 3, 1903	32	1090	1,000.00		
	Mar. 2, 1889	25	853	.....do	400,000.00	Apr. 23, 1904	33	454	15,000.00		
	June 11, 1896	29	414	.....do	100,364.29	Mar. 3, 1905	33	1157	10,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$80,678.23	$179,381.66	$23,000.00	Mar. 19, 1855	.....	$20.00		$31,480.00	
122,302.87	1,614,211.41	165,000.00 236,258.38	Dec. 14, 1885 Jan. 6, 1886	.....	6,642.75		190.30	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office and courthouse.	Mar. 4, 1909	35	1068	Temporary addition $7,500, to be paid from extension appropriation.							
	Mar. 4, 1913	37	867	Limit to extension increased.	$70,000.00						
	Mar. 3, 1915	38	824	Mail-handling devices	25,000.00						
Post office and courthouse.	June 30, 1906	34	780	Site and building	150,000.00	June 30, 1906	34	793	$15,000.00	1910	
						Mar. 4, 1907	34	1297	60,000.00		
						Mar. 4, 1909	35	949	75,000.00		
Post office	June 25, 1910	36	691	Site	10,000.00	Mar. 4, 1911	36	1370	10,000.00	1918	
	Mar. 4, 1913	37	872	Building	90,000.00	Feb. 28, 1916	39	17	18,000.00		
						July 1, 1916	39	264	36,000.00		
						June 12, 1917	40	107	36,000.00		
.....do	.....do	37	878	Site	7,500.00	Aug. 1, 1914	38	610	7,500.00	....	No provision for building.
.....do	Mar. 3, 1903	32	1207	Site	10,000.00	Mar. 3, 1903	32	1038	10,000.00	1911	
	June 30, 1906	34	776	Building	50,000.00	June 30, 1906	34	791	20,000.00		
	May 30, 1908	35	520	Limit increased	25,000.00	Mar. 4, 1907	34	1297	30,000.00		
						Mar. 4, 1909	35	949	25,000.00		
.....do	Mar. 4, 1913	37	876	Site and building	75,000.00	July 29, 1914	38	561	13,300.00	....	Site not selected.
						June 12, 1917	40	107	10,000.00		
.....do	June 30, 1906	34	778	.....do	40,000.00	June 30, 1906	34	792	17,000.00	1911	
	May 30, 1908	35	520	Limit increased	60,000.00	Mar. 4, 1907	34	1207	23,000.00		
						Mar. 4, 1909	35	949	35,000.00		
						June 25, 1910	36	704	25,000.00		
Post office and customhouse.	June 25, 1910	36	688	Site	15,000.00	Mar. 4, 1911	36	1370	15,000.00	1918	
	Mar. 4, 1913	37	871	Building	100,000.00	Feb. 28, 1916	39	17	40,000.00		
						July 1, 1916	39	264	40,000.00		
						June 12, 1917	40	107	20,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
..	$2,480.39	$142,295.36	$10,061.38	Mar. 8, 1907	.....	.....	$10,903.83	
	.....	64,604.09	9,500.00	June 10, 1913	.....	$14,492.08	.....	
	.....	.....	7,500.00	Oct. 9, 1914	.....	.....	.....	
..	3,426.00	78,402.94	9,962.05	Apr. 5, 1904	.....	.....	23,300.00	
	.....	.....	.....	.....	.....	.....	.....	Surplus fund, June 30, 1918, $1,504.32.
..	7,670.47	99,689.51	6,476.64	June 1, 1907	.....	.....	.....	
..	1,337.96	86,702.13	14,000.00	Mar. 18, 1912	.....	2,980.52	11,655.31	
	.....	110.00	3,500.00	Aug. 22, 1917	.....	.....	21,390.00	
..	587.78	63,502.70	8,000.00	Feb. 13, 1909	.....	.....	.....	Surplus fund, June 30, 1918, $2,085.08.

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	Feb. 21, 1873	17	471	Site and building	$40,000.00	Feb. 21, 1873	17	471	$40,000.00	1877	
	July 3, 1876	19	72	Additional story	15,000.00	July 3, 1876	19	72	15,000.00		
	June 20, 1878	20	210	Complete, grading, etc	7,000.00	July 20, 1878	20	210	7,000.00		
do	June 30, 1906	34	780	Site and building	95,000.00	June 30, 1906	34	793	20,000.00	1910	
						Mar. 4, 1907	34	1297	40,000.00		
						May 30, 1908	35	949	35,000.00		
do	June 25, 1910	36	690	Site	10,000.00	Mar. 4, 1911	36	1370	10,000.00	....	Contract in force for building.
	Mar. 4, 1913	37	871	Building	55,000.00	Feb. 28, 1916	39	17	11,000.00		
						July 1, 1916	39	264	22,000.00		
						June 12, 1917	40	107	22,000.00		
do	May 30, 1908	35	529	Site and building	50,000.00	May 30, 1908	35	485	15,000.00	1912	
	June 25, 1910	36	677	Limit increased	6,000.00	Mar. 4, 1911	36	1370	41,000.00		
	Mar. 4, 1913	37	866	do	8,000.00	Oct. 22, 1913	38	209	8,000.00		
do	June 25, 1910	36	691	Site	25,000.00	Mar. 4, 1911	36	1370	25,000.00	....	Contract not awarded for building.
	Mar. 4, 1913	37	872	Building	85,000.00	Feb. 28, 1916	39	17	15,000.00		
						July 1, 1916	39	264	35,000.00		
						June 12, 1917	40	107	35,000.00		
Customhouse and post office.	Aug. 18, 1856	11	93	Site, $20,000; building, $88,000; 10 per cent architects, etc., $8,800.	116,800.00	Aug. 18, 1856	11	93	116,800.00	1866	
						Mar. 3, 1857	11	226	22,000.00		
						do	11	226	6,487.54		
	Mar. 3, 1857	11	226	Land and prosecute work; 10 per cent architects, etc.	22,000.00	Mar. 14, 1864	13	225	30,000.00		
						Apr. 7, 1866	14	17	15,000.00		
	do	11	226	Transferred from customhouse.		do	14	17	4,600.98		
						July 7, 1884	23	195	5,000.00		
				Gloucester, Mass	2,483.27	Mar. 3, 1885	23	480	8,000.00		
				San Francisco, Cal	4,004.27	Mar. 3, 1899	30	1076	50,000.00		
	Mar. 14, 1864	13	225	Completion	30,000.00	June 6, 1900	31	589	50,000.00	1902	
	Apr. 7, 1866	14	17	do	15,000.00	Feb. 14, 1902	32	9	10,000.00		

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
0.87	.....	$21,747.24	$73,068.11	$10,498.55	July 3, 1873	.....	.....	.....	
5.08	.....	2,197.88	76,272.96	18,821.07	May 1, 1907	.....	.....	.....	
3.22	.....	.....	39,343.22	10,000.00	Mar. 7, 1913	.....	$8,667.53	$6,989.25	
3.30	.....	2,148.78	59,662.08	6,000.00	Apr. 28, 1909	.....	62.00	.....	Surplus fund, June 30, 1916, $424.70.
4.00	.....	.....	124.00	25,000.00	Oct. 4–5, 1912	.....	.....	84,876.00	
7.50	$110,109.00	65,076.17	349,872.67	20,000.00 5,000.00	Feb. 4, 1857 Oct. 8, 1894	.....	.....	3,391.00	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office, court-house, and custom house.	May 4, 1888	25	149	Site and building	$150,000.00	Oct. 2, 1888	25	506	$75,000.00	1894	
	June 21, 1890	26	173	Limit increased	120,000.00	Mar. 2, 1889	25	939	75,000.00		
	June 6, 1902	32	326	Commission to report as to insufficient capacity for transaction of public business.		Mar. 3, 1891	26	949	120,000.00		
						June 30, 1906	34	790	20,000.00		
						Mar. 4, 1907	34	1297	34,020.50	....	Part of appropriation of $105,000 extension, etc., and new site. Contract not awarded for mail-conveying machinery.
						June 12, 1917	40	107	4,000.00		
	June 30, 1906	34	775	Additional land, extensions, etc.	125,000.00						
	Mar. 2, 1907	34	1238	Provides for extension, etc., and new site in lieu of additional land.							
	Aug. 1, 1914	38	610	Unexpended balance, $8,420.74, available for extension of mailing platform.							
	June 12, 1917	40	107	Mail-conveying machinery.	4,000.00						
....do	June 30, 1906	34	775	Additional land, extension, etc., $125,000, of which $54,020.50 used for extension, etc., and $70,979.50 for new site.		Mar. 4, 1907	34	1297	70,979.50	....	Part of appropriation of $105,000 extension, etc., and new site.
						May 30, 1908	35	488	95,000.00		
						Mar. 4, 1911	36	1368	95,000.00		
	Mar. 2, 1907	34	1238	Provides for extension, etc., to old building, and a new site.	70,979.50						
	May 30, 1908	35	534	Additional for site	95,000.00						
	June 25, 1910	36	690	....do	95,000.00						
Post office	....do	36	691	Site	20,000.00	....do	36	1370	20,000.00	....	No provision for building.
....do	May 30, 1908	35	533	...do	5,000.00	May 30, 1908	35	487	5,000.00	1915	
	June 25, 1910	36	681	Building, additional land, $5,000	60,000.00	Mar. 4, 1911	36	1370	5,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
							$4,000.00	Surplus fund, June 30, 1918, $5,614.74.
.76	$23,977.27	$323,799.54	$18,583.49	June 20, 1889				
			66,109.43	Aug. 16, 1907				
	401.38	401.38	90,486.59	Mar. 16, 1909				
			17,619.00	Jan. 12, 1910				
			86,764.48	Apr. 12, 1911				
	15.24	15.24	20,000.00	Mar. 21, 1914				
	910.08	54,289.29	5,000.00	Aug. 27, 1909		$3,486.00	134.79	
			3,000.00	Apr. 8, 1911		2,200.00	77,800.00	
			10,000.00	Jan. 24, 1912				

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
		Vol.	Page.				Vol.	Page.			
Post office	Mar. 4, 1913	37	875	Site and building	$80,000.00	July 29, 1914	38	561	$10,000.00	....	Contract in force for building.
						July 1, 1916	39	264	5,000.00		
						June 12, 1917	40	107	60,000.00		
.....do	June 6, 1902	32	319	.....do	70,000.00	June 28, 1902	32	427	15,000.00	1906	
	Mar. 3, 1903	32	1205	Limit increased	30,000.00	Mar. 3, 1903	32	1084	17,500.00		
						.....do	32	1038	30,000.00		
						Apr. 28, 1904	33	454	20,000.00		
						Mar. 3, 1905	33	1157	17,500.00		
.....do	May 30, 1908	35	531	Site and building	50,000.00	May 30, 1908	35	486	15,000.00	1912	
						Mar. 4, 1911	36	1370	35,000.00		
Post office and customhouse.	June 30, 1906	34	781	.....do	50,000.00	June 30, 1906	34	791	15,000.00	1912	
	June 25, 1910	36	679	Limit increased	25,000.00	Mar. 4, 1907	34	1297	35,000.00		
						Mar. 4, 1911	36	1370	25,000.00		
Post office and courthouse.	.....do	36	691	Site	15,000.00	.....do	36	1375	15,000.00	....	
	Mar. 4, 1913	37	883	Previous legislation, for site at Las Vegas, repealed and provides for site and building at a convenient point between East Las Vegas and Las Vegas, N. Mex.	125,000.00	July 29, 1914	38	561	18,000.00		
						July 1, 1916	39	264	500.00		
						June 12, 1917	40	108	20,000.00		
Post office	Mar. 3, 1903	32	1208	Site	30,000.00	Mar. 3, 1903	32	1039	30,000.00	1909	
	June 30, 1906	34	777	Building	100,000.00	June 30, 1906	34	791	20,000.00		
						Mar. 4, 1907	34	1297	40,000.00		
						Mar. 4, 1909	35	949	40,000.00		
.....do	June 6, 1902	32	316	Site and building (site, $1)	60,000.00	June 28, 1902	32	426	10,000.00	1913	
	June 30, 1906	34	784	Site. (Previous legislation	45,000.00	Mar. 3, 1903	32	1084	15,000.00		

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
on.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
33			$33,343.33	$10,000.00	Oct. 21, 1914		$36,380.47		Deficiency, $4,723.80.
66		$7,011.85	86,675.51	14,971 95 5,050.00	Dec. 20, 1902 Mar. 5, 1903				
14		1,754.59	48,067.73	3,590 00	Apr. 14, 1909		67.00		Surplus fund, June 30, 1916, $119.86.
26		987.55	69,022.81	2,030.23	Nov. 18, 1907		380.00		Surplus fund, June 30, 1916, $4,554.51.
				9,000.00	Dec. 27, 1917		69.60	$29,430.40	
18		1,811.11	97,988 29	29,991.51	Feb. 3, 1904				
90		1,627.82	98,720.72	44,943.17	Mar. 19, 1908				
00		37.50	232.50	48,696.22	Oct. 9, 1911			124,805.00	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 25, 1910	36	687	Site and building	$100,000.00	Mar. 4, 1911	36	1370	$40,000.00	1918	
						Mar. 3, 1915	38	824	40,000.00		
						July 1, 1916	39	264	20,000.00		
Customhouse and post office.	Jan. 17, 1887	24	360	do	100,000.00	Jan. 17, 1887	24	360	100,000.00	1893	
	Oct. 2, 1888	25	506	Foundation of building; provides also for exchange of site if present one does not promise sound foundation.	8,000.00	Oct. 2, 1888	25	506	8,000.00		
						Mar. 18, 1892	27	9	9,971.70		
	Mar. 18, 1892	27	9	Completion	9,971.70						
Post office and courthouse.	June 30, 1906	34	778	Site and building	300,000.00	June 30, 1906	34	792	60,000.00	1910	
	May 30, 1908	35	520	Limit increased	25,000.00	Mar. 4, 1907	34	1298	140,000.00		
	Mar. 4, 1913	37	869	Extension, etc	240,000.00	Mar. 4, 1909	35	949	125,000.00	....	Contract in force for extension.
						Mar. 3, 1915	38	824	95,000.00		
						July 1, 1916	39	264	50,000.00		
						June 12, 1917	40	108	95,000.00		
Rent of buildings.	Mar. 3, 1915	38	824	Temporary quarters and moving expenses.	12,000.00	Mar. 3, 1915	38	824	12,000.00		
Post office	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	561	3,750.00	....	No provision for building.
						July 1, 1916	39	264	750.00		
Courthouse and post office.	Mar. 2, 1899	30	997	Site and building	50,000.00	Mar. 3, 1899	30	1075	50,000.00	1909	
	Mar. 3, 1901	31	1097	Limit increased; site $10,000.	60,000.00	Mar. 3, 1903	32	1084	80,000.00		
	June 6, 1902	32	314	Limit increased	30,000.00	May 27, 1908	35	317	30,000.00		
	June 30, 1906	34	774	Limit increased; additional land if necessary.	20,000.00						
Post office	Mar. 4, 1913	37	878	Site	7,500.00	July 29, 1914	38	561	7,500.00	....	Do.
do	June 25, 1910	36	685	Site and building	70,000.00	Mar. 4, 1911	36	1370	14,000.00	1915	
						June 23, 1913	38	8	25,000.00		
						Aug. 1, 1914	38	611	31,000.00		
do	May 30, 1908	35	533	Site	7,500.00	May 30, 1908	35	487	7,500.00	1914	

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
on.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.24		$908.20	$52,995.44	$39,000.00	Apr. 22, 1913		$6,937.10	$1,975.66	
.42		17,130.05	125,217.47	9,884.28	May 27, 1887				
.66	$165,354.11	4,430.76	441,882.53	52,683.11	June 28, 1907		47,305.26	27,340.63	
.00			11,984.00					16.00	
				3,000.00	Apr. 10, 1917				
.85		11,392.17	143,655.02	9,710.15 18,000.00	May 11, 1905 May 17, 1905 Dec. 1, 1906				
		2.00	2.00	4,000.00	Aug. 2, 1916				
.36		1,040.93	55,652.29	14,000.00	June 26, 1911				
.90		1,175.68	56,426.58	7,500.00	Jan. 20, 1909		58.75		Surplus fund, June 30, 1916, $2,190.35.
						$3,750.00		1,250.00	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
8	Post office	Mar. 4,1913	37	874	Site and building	$60,000.00	July 29,1914	38	561	$5,250.00	....	Contract not awarded for building.
							June 12,1917	40	108	45,000.00		
1	.....do	Mar. 2,1899	30	968	.....do	100,000.00	Mar. 3,1899	30	1075	50,000.00	1902	
		May 30,1908	35	524	Extension, etc.	40,000.00	June 6,1900	31	589	50,000.00	1910	
							May 30,1908	35	482	20,000.00		
							Mar. 4,1909	35	949	20,000.00		
5	.....do	June 6,1902	32	319	Site and building	135,000.00	June 28,1902	32	427	60,000.00	1911	
		Mar. 3.1903	32	1205	Limit increased	65,000.00	Mar. 3,1903	32	1084	33,750.00		
		June 30,1906	34	773	.....do	50,000.00	.....do	32	1038	60,000.00		
							Mar. 4,1907	34	1298	25,000.00		
							Mar. 4,1909	35	949	71,250.00		
2	Courthouse and post office.	Mar. 2,1899	30	983	Site and building	50,000.00	Mar. 3,1899	30	1075	25,000.00	1906	
		Mar. 3,1901	31	1097	Limit increased	50,000.00	Mar. 3,1901	31	1134	25,000.00		
		June 6,1902	32	313	.....do	20,000.00	June 28,1902	32	420	50,000.00		
		Mar. 3,1903	32	1204	.....do	20,000.00	June 30,1906	34	698	40,000.00		
	Post office	Mar. 4,1913	37	879	Site	2,500.00	July 29,1914	38	561	2,500.00	....	No provision for building.
	.....do	.....do	37	878	.....do	7,500.00	.....do	38	561	5,000.00	....	Do.
3	.....do	June 6,1902	32	318	Site and building	85,000.00	June 28,1902	32	427	20,000.00	1905	
		July 1,1916	39	264	Lookouts	1,000.00	Mar. 3,1903	32	1085	21,250.00		
							Apr. 28,1904	33	454	13,750.00		
							Mar. 3,1905	33	1157	30,000.00		
							July 1,1916	39	264	1,000.00		
2	.....do	May 30,1908	35	536	Site	10,000.00	May 30,1908	35	489	10,000.00	1918	
		June 25,1910	36	683	Building	85,000.00	Aug. 24,1912	37	419	50,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
dings.			Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
.....	$165.00	$5,000.00	July 24, 1916	.....	.....	$45,085.00		
$5,744.92	123,949.31	18,052.14	Feb. 12, 1900	.....	$80.50	.....	Surplus fund, June 30, 1916, $2,827.35	
10,450.39	192,355.02	68,095.37	Oct. 15, 1907	.....	.....	.....		
7,805.18	120,812.63	26,059.85	Jan. 29, 1904	.....	.....	.....		
.....	.....	.....	.....	.....	.....	2,500.00		
.....	.....	4,000.00	Dec. 23, 1916	.....	.....	.....		
5,825.03	79,409.76	11,925.09	Apr. 8, 1903	.....	.....	.....	Surplus fund, June 30, 1918, $300.	
1,014.44	121,013.48	10,000.00	Oct. 19, 1908	.....	8,170.20	6,830.76		
1,174.79	60,320.21	7,000.00	June 28, 1911	.....	2,012.00	13,842.58		

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

e and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
worth, Me.....	3	Post office and customhouse.	Aug. 4,1854	10	571	Site, $3,000; building, $10,000; 10 per cent architects, etc., $1,000.	$14,000.00	Aug. 4,1854	10	571	$14,000.00	1858	
								Aug. 1,1856	11	145	3,000.00		
								Mar. 3,1857	11	221	1,500.00		
			Aug. 1,1856	11	145	Modify plan.....	3,000.00	June 2,1858	11	32-39, 324	5,000.00		
			Mar. 3,1857	11	221	Contingent expenses.....	1,500.00						
			June 2,1858	11	32-39, 324	Completion, $2,000; fencing, etc., $3,000.	5,000.00	.....do.....	11	32-39, 324	1,309.00		
			.....do.....	11	32-39, 324	From customhouse, Belfast, Me.	1,309.00	Feb. 14,1902	32	9	7,000.00		
								May 30,1908	35	482	20,000.00		
			Feb. 14,1902	32	9	Repairs, etc.....	7,000.00	Mar. 4,1909	35	949	20,000.00		
			May 30,1908	35	524	Extension, etc.....	42,000.00	Mar. 4,1911	36	1371	2,000.00		
			Mar. 4,1909	35	913	Additional land within limit.							
ra, N. Y.....	37	Post office and courthouse.	Mar. 2,1899	30	989	Site and building.....	185,000.00	Mar. 3,1899	30	1075	50,000.00	1903	
			Mar. 3,1901	31	1097	Limit increased and additional land, $7,000.	47,000.00	Mar. 3,1901	31	1135	75,000.00		
								June 28,1902	32	420	107,000.00		
			Aug. 4,1886	24	107	Site and building	150,000.00	Aug. 4,1886	24	222	50,000.00	1893	

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
0.87	$36,760.42	$24,013.45	$80,834.74	$3,000.00 5,236.86	Apr. 11, 1855 May 23, 1910	.....	.....	.....	
2.77	.....	9,503.00	209,635.77	23,824.03 7,000.00	Apr. 28, 1900 Apr. 29, 1901	.....	.....	.....	
4.06	.....	51,088.29	247,712.35	10,375.94	Feb. 18, 1887	.....	.....	.....	
3.04	.....	.....	151,593.04	60,000.00	Jan. 25, 1916	.....	$137,222.91	$11,184.05	
8.71	.....	1,085.58	75,564.29	5,900.00	Mar. 30, 1912	.....	.....	.....	
4.76	.....	1,050.97	61,365.73	8,500.00	Dec. 28, 1909	.....	.....	.....	
6.99	.....	855.36	87,512.35	25,000.00	Mar. 31, 1911	.....	2,280.00	11,063.01	
.....	.....	.....	.....	6,850.00	Oct. 11, 1915	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
		Vol.	Page.				Vol.	Page.			
Post office	Mar. 3, 1891	26	950	Site	$10,000.00	Mar. 3, 1891	26	950	$10,000.00	1904	
	June 6, 1902	32	316	Building	41,000.00	June 28, 1902	32	426	15,000.00		
	Mar. 3, 1903	32	1204	Limit increased	9,000.00	Mar. 3, 1903	32	1085	26 000.00		
	May 30, 1908	35	524	Extension, etc	30,000.00	do	32	1038	9,000.00	1911	
						May 30, 1908	35	482	15,000.00		
						Mar. 4, 1909	35	949	15,000.00		
Post office and courthouse.	do	35	527	Building	100,000.00	May 30, 1908	35	484	20,000.00	1912	Erected on Government reservation.
						Mar. 4, 1909	35	950	55,000.00		
						June 25, 1910	36	704	15,000.00		
						Mar. 4, 1911	36	1371	10,000.00		
Post office	June 25, 1910	36	688	Site and building	60,000.00	do	36	1371	12,000.00	1916	
						Aug. 1, 1914	38	611	5,000.00		
						Mar. 3, 1915	38	824	43,000.00		
do	May 30, 1908	35	528	do	60,000.00	May 30, 1908	35	484	25,000.00	1912	
						Mar. 4, 1911	36	1371	35,000.00		
Customhouse, etc.	Mar. 3, 1849	9	364	do	29,000.00	Mar. 3, 1849	9	364	29,000.00	1850	
Post office and courthouse.	June 27, 1882	22	108	do	150,000.00	June 27, 1882	22	108	100,000.00	1887	
	Mar. 3, 1885	23	306	Limit increased	100,000.00	Mar. 3, 1885	23	306	100,000.00		
	Mar. 3, 1887	24	510	Approaches	5,000.00	Aug. 4, 1886	24	222	50,000.00		
	June 30, 1906	34	775	Additional land and extension.	17,500.00	Mar. 3, 1887	24	510	5,000.00		
						June 30, 1906	34	791	17,500.00		
	Mar. 4, 1907	34	1298	Additional land (limit increased).	5,000.00	Mar. 4, 1907	34	1298	5,000.00		
Post office	June 30, 1906	34	779	Site and building	50,000.00	June 30, 1906	34	793	20,000.00	1910	
	May 30, 1908	35	521	Limit increased	14,000.00	Mar. 4, 1907	34	1298	30,000.00		
						Mar. 4, 1909	35	950	14,000.00		
do	June 30, 1906	34	782	Site	8,000.00	June 30, 1906	34	794	8,000.00	1911	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.26	$13,944.16	$93,905.42	$9,802.59	Mar. 3, 1893	.....	.....	.....	
...	6,617.88	106,519.81	.....	.....	.....	.....	.....	
...	1,053.39	56,125.17	3,000.00	Mar. 9, 1912	.....	.....	.....	
...	3,080.97	50,043.82	13,000.00	June 29, 1909	.....	.....	.....	Cost of site includes building.
...	13,823.74	13,823.74	29,000.00	July 2, 1849	.....	.....	.....	
...	39,806.91	263,566.26	36,488.60	Apr. 9, 1883	.....	.....	.....	
			22,272.50	Sept. 3, 1907	.....	$75.00	.....	Surplus fund, June 30, 1917, $3,727.54.
...	1,678.89	57,845.10	4,031.25	Aug. 7, 1907	.....	.....	.....	
...	1,963.10	61,952.72	5,535.08	Apr. 25, 1907	.....	.....	.....	Surplus fund, June 30, 1916, $363.83.
...	4,524.12	45,104.04	9,000.00	July 15, 1909	.....	56.25	.....	Surplus fund, June 30, 1918, $389.90.
...	1,432.00	64,880.09	6,162.01	Apr. 25, 1907	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office and customhouse.	June 30, 1906	34	778	Site and building	$120,000.00	June 30, 1906	34	792	$30,000.00	1911	
	May 30, 1908	35	520	Limit increased	25,000.00	Mar. 4, 1907	34	1298	40,000.00		
						June 25, 1910	36	704	75,000.00		
Post office	Mar. 4, 1913	37	876	Site and building	50,000.00	July 29, 1914	38	561	5,000.00	....	Site not selected.
						June 12, 1917	40	108	10,000.00		
.....do	May 30, 1908	35	487	Site	7,500.00	May 30, 1908	35	487	7,500.00		
	June 25, 1910	36	684	Site and building, $57,500	50,000.00	Mar. 4, 1911	36	1371	4,000.00	1918	
						Aug. 1, 1914	38	611	20,000.00		
						Mar. 3, 1915	38	824	16,000.00		
						June 12, 1917	40	108	10,000.00		
.....do	June 6, 1902	32	317	Site and building	90,000.00	June 28, 1902	32	427	20,000.00	1906	
	June 25, 1910	36	679	Extension, etc	50,000.00	Mar. 3, 1903	32	1085	22,500.00	1914	
						Mar. 3, 1905	33	1157	30,000.00		
						June 30, 1906	34	698	17,500.00		
						Mar. 4, 1911	36	1371	30,000.00		
						Aug. 24, 1912	37	420	10,000.00		
						June 23, 1913	38	8	10,000.00		
Post office and courthouse.	June 6, 1902	32	320	Site and building	100,000.00	June 28, 1902	32	427	25,000.00	1908	
	Mar. 3, 1903	32	1205	Limit increased	79,000.00	Mar. 3, 1903	32	1085	25,000.00		
	June 30, 1906	34	774	.....do	5,000.00	Apr. 28, 1904	33	454	25,000.00		
						Mar. 3, 1905	33	1157	75,000.00		
						June 30, 1906	34	698	29,000.00		
						.....do	34	790	5,000.00		
Marine hospital	Aug. 27, 1888	25	450	Site and building	100,000.00	Mar. 2, 1889	25	939	100,000.00	1892	
	July 19, 1897	30	113	Retaining wall	6,000.00	July 19, 1897	30	113	6,000.00		
Post office and customhouse.	Mar. 3, 1873	17	541	Site and building	100,000.00	Mar. 3, 1873	17	541	100,000.00	1879	
	June 23, 1874	18	227	Building, above amount for site.	200,000.00	June 23, 1874	18	227	50,000.00		
						Mar. 3, 1875	18	374	50,000.00		
	June 20, 1878	20	210	Fencing, grading, etc	15,000.00	July 31, 1876	19	110	50,000.00		
	June 16, 1880	21	259	do	25,000.00	Mar. 3, 1877	19	351	20,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
..	$6,253.60	$132,373.82	$15,075.80	Sept. 28, 1907	.....	.....	.....	
..	.....	.....	.....	.....	.....	.....	$15,000.00	
..	640.62	36,448.12	7,500.00	May 24, 1912	.....	$8,913.25	5,279.25	
16	5,804.66	128,151.80	17,532.52	Mar. 29, 1904	.....	.....	.....	
..	5,578.06	183,368.62	4,012.14	July 29, 1903	.....	.....	.....	
45	31,500.61	128,310.54	8,901.45	July 2, 1889	.....	.....	.....	
15	39,539.32	400,586.99	98,916.15	Mar. 14, 1873 Feb. 26, 1874	.....	22,177.95	2,235.90	
..	.....	10,770.00	.....	.....	.....	95.00	635.00	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office and customhouse.	May 30, 1908	35	532	Site and building	$130,000.00	May 30, 1908	35	487	$35,000.00	1917	
	Mar. 4, 1913	37	869	Limit increased	50,000.00	Mar. 4, 1909	35	950	40,000.00		
						Mar. 4, 1911	36	1371	20,000.00		
						Mar. 3, 1915	38	824	85,000.00		
Post office	June 25, 1910	36	686	Site and building	60,000.00	Mar. 4, 1911	36	1371	12,000.00	1915	
						June 23, 1913	38	8	10,000.00		
						Aug. 1, 1914	38	611	18,000.00		
						Mar. 3, 1915	38	824	20,000.00		
Courthouse and jail.	Aug. 1, 1914	38	611	Additional land	15,000.00	Aug. 1, 1914	38	611	15,000.00		
Post office	May 30, 1908	35	530	Site and building	70,000.00	May 30, 1908	35	485	15,000.00	1912	
						Mar. 4, 1909	35	950	55,000.00		
...do	Mar. 4, 1913	37	878	Site	10,000.00	July 29, 1914	38	561	200.00	....	No provision for building.
						Aug. 1, 1914	38	611	8,800.00		
...do	....do	37	875	Site and building	65,000.00	July 29, 1914	38	561	5,000.00	....	Site selected.
						June 12, 1917	40	108	10,000.00		
...do	June 30, 1906	34	781	....do	75,000.00	June 30, 1906	34	794	20,000.00	1914	
	May 30, 1908	35	523	Limit increased	50,000.00	Mar. 4, 1907	34	1298	25,000.00		
						May 30, 1908	35	482	10,000.00		
						Mar. 4, 1909	35	950	20,000.00		
						Aug. 24, 1912	37	420	10,000.00		
						June 23, 1913	38	8	40,000.00		
...do	Mar. 4, 1913	37	875	Site and building	55,000.00	July 29, 1914	38	561	5,000.00	....	Contract not awarded for building.
						June 12, 1917	40	108	10,000.00		
Customhouse and post office.	May 21, 1872	17	140	....do	200,000.00	Mar. 3, 1873	17	523	200,000.00	1882	
	Mar. 3, 1875	18	394	Limit increased	40,000.00	Mar. 3, 1875	18	394	40,000.00		
	July 31, 1876	19	110	....do	25,000.00	July 31, 1876	19	110	25,000.00		
	Mar. 3, 1877	19	351	....do	20,000.00	Mar. 3, 1877	19	351	20,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$1,803.05	$117,739.32	$12,000.00	May 20, 1909	.....	$3,594.50	$48,499.23		
1,159.54	49,772.90	11,000.00	Oct. 11, 1911	.....	.....	.....		Surplus fund, June 30, 1918, $386.64.
.....	.....	15,000.00	Sept. 30, 1915	.....	.....	.....		
6,341.85	67,340.52	9,001.00	Jan. 16, 1909	.....	.....	.....		
.....	.....	7,000.00	Sept. 18, 1916	.....	.....	.....		
.....	.....	.....	.....	$5,000.00	.....	10,000.00		
1,719.27	95,809.61	30,728.85	Nov. 26, 1909	.....	180.00	.81		
.....	257.00	1,500.00	June 11, 1917	.....	.....	13,243.00		
67,426.34	427,561.88	163,392.17	June 20, 1873 Jan. 12, 1874	.....	.....	.....		

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1	Post office	June 25, 1910	36	690	Site	$6,000.00	Mar. 4, 1911	36	1371	$6,000.00	1918	
		Mar. 4, 1913	37	872	Building	65,000.00	Mar. 3, 1915	38	824	10,000.00		
							Feb. 28, 1916	39	17	15,000.00		
							July 1, 1916	39	265	30,000.00		
							June 12, 1917	40	108	10,000.00		
6	do	Mar. 4, 1913	37	878	Site	5,000.00	Aug. 1, 1914	38	611	5,000.00	....	No provision for building.
1	Post office and courthouse.	Dec. 27, 1890	26	703	Site and building	100,000.00	Mar. 3, 1891	26	950	100,000.00	1897	
		Mar. 3, 1903	32	1204	Extension, etc	80,000.00	Apr. 23, 1904	33	454	30,000.00	1907	
		Mar. 4, 1907	34	1374	Additional	2,500.00	Mar. 3, 1905	33	1157	20,000.00		
							June 30, 1906	34	698	30,000.00		
							Mar. 4, 1907	34	1374	2,500.00		
1	do	Mar. 4, 1913	37	878	Site	25,000.00	Aug. 1, 1914	38	611	23,500.00	....	Do.
3	Post office	May 30, 1908	35	530	Site and building	50,000.00	May 30, 1908	35	485	20,000.00	1912	
		June 25, 1910	36	678	Limit increased	20,000.00	Mar. 4, 1909	35	950	30,000.00		
							Mar. 4, 1911	36	1371	20,000.00		
3	do	Mar. 4, 1913	37	878	Site	5,000.00	July 1, 1916	39	265	5,000.00	....	Do.
4	do	do	37	876	Site and building	60,000.00	Aug. 1, 1914	38	611	5,000.00	....	Contract in force for building.
							Feb. 28, 1916	39	17	500.00		
							June 12, 1917	40	108	25,000.00		
7	do	do	37	875	do	55,000.00	July 1, 1916	39	265	5,300.00		
							June 12, 1917	40	108	10,000.00		
3	do	June 30, 1906	34	778	Site and building (site, $1)	50,000.00	June 30, 1906	34	792	10,000.00	1911	Site donated.
		May 30, 1908	35	520	Limit increased	10,000.00	Mar. 4, 1907	34	1298	40,000.00		
							Mar. 4, 1909	35	950	10,000.00		
6	do	June 30, 1906	34	780	Site and building	60,000.00	June 30, 1906	34	793	20,000.00	1911	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
ildings.			Sites.		Outstanding obligations.		Balances.	Remarks.
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...	$359.64	$46,937.37	$5,700.00	May 1, 1911	.....	$2,300.00	$16,592.27	
			5,000.00	Nov. 21, 1914	.....	.....	.....	
.03	28,565.85	203,623.97	4,107.94	Mar. 7, 1892	.....	.....	.....	
			23,500.00	Apr. 9, 1915	.....	.....	.....	
...	3,767.75	64,764.54	9,000.00	Dec. 16, 1908	.....	.....	.....	
			5,000.00	Jan. 30, 1918	.....	.....	.....	Deficiency, $28,834.79.
...	3.10	15,074.55	5,000.00	Jan. 8, 1916	.....	39,263.24	.....	
		115.00	4,000.00	Mar. 28, 1917	.....	.....	11,185.00	Surplus fund, June 30, 1916, $4,148.09.
...			29.51	Mar. 8, 1907	.....	300.00	.....	
...	1,426.57	56,948.97						
...	1,485.52	61,454.76	10,012.44	Oct. 15, 1907	.....	.....	.....	Surplus fund, June 30, 1918, $1,105.92.
...	991.95	41,319.03	8,500.00	Oct. 2, 1911	.....	67.00	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition if sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
		Vol.	Page.				Vol.	Page.			
Courthouse and post office.	Mar. 2, 1899	30	976	Site and building	$75,000.00	Mar. 3, 1899	30	1075	$37,500.00	1904	
	Mar. 3, 1901	31	1097	Limit increased	25,000.00	Mar. 3, 1901	31	1134	37,500.00		
	June 6, 1902	32	312	.....do	15,000.00	June 28, 1902	32	420	25,000.00		
						Mar. 3, 1903	32	1085	15,000.00		
Post office, customhouse, and courthouse.	June 30, 1906	34	778	Site and building	100,000.00	June 30, 1906	34	792	15,000.00	1911	
						Mar. 4, 1907	34	1298	35,000.00		
						Mar. 4, 1909	35	950	25,000.00		
						June 25, 1910	36	705	25,000.00		
Post office	June 6, 1902	32	319	.....do	55,000.00	June 28, 1902	32	319	15,000.00	1908	
						Mar. 3, 1903	32	1085	13,750.00		
						Apr. 28, 1904	33	454	10,000.00		
						Mar. 3, 1905	33	1157	16,250.00		
.....do	Mar. 2, 1899	30	919	.....do	100,000.00	Mar. 3, 1899	30	1075	50,000.00	1903	Additional land donated by city in 1905.
	Mar. 3, 1901	31	1097	Limit increased	25,000.00	Mar. 3, 1901	31	1134	50,000.00		
	Mar. 3, 1903	32	1204	.....do	5,000.00	June 28, 1902	32	421	25,000.00		
						Mar. 3, 1903	32	1038	5,000.00		
.....do	Mar. 4, 1913	37	874	Site and building	75,000.00	Aug. 1, 1914	38	611	10,000.00	....	Contract in force for building.
						July 1, 1916	39	265	5,000.00		
						June 12, 1917	40	108	60,000.00		
.....do	June 6, 1902	32	319	.....do	65,000.00	June 28, 1902	32	427	20,000.00	1909	
	June 30, 1906	34	773	Limit increased	25,000.00	Mar. 3, 1903	32	1085	16,250.00		
	July 1, 1916	39	265	Lookout	3,000.00	Apr. 28, 1904	33	454	10,000.00		
						Mar. 3, 1905	33	1157	18,750.00		
						Mar. 4, 1907	34	1298	25,000.00		
						July 1, 1916	39	263	3,000.00		
Post office and courthouse.	Mar. 3, 1903	32	1208	Site	7,500.00	Mar. 3, 1903	32	1039	7,500.00	1913	
	June 30, 1906	34	776	Building	50,000.00	June 30, 1906	34	791	25,000.00		
	May 30, 1908	35	538	Sale of part of site		Mar. 4, 1907	34	1298	25,000.00		
	June 25, 1910	36	677	Limit increased, courthouse provided for.	70,000.00	Mar. 4, 1911	36	1371	30,000.00		
						Aug. 24, 1912	37	420	10,000.00		

r plus-fund deposits, and other features. (Associated with Division 11 by corresponding line numbers.) Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
..	$6,616.58	$108,042.29	$13,059.56	June 19, 1901	.....	.....	.....	Surplus fund, June 30, 1916, $5,547.12.
..	3,461.14	91,800.83	6,043.69	Sept. 28, 1907	.....	$69.50	.....	
..	3,666.39	46,879.20	11,517.41	July 9, 1903	.....	.....	.....	
..	9,229.69	102,557.57	35,890.82	July 17, 1900	.....	.....	.....	
			.67	June 30, 1905				
	5.00	25,735.10	10,000.00	Aug. 20, 1914	.....	20,502.06	$18,767.84	
00	3,832.75	85,037.16	9,130.80	July 23, 1903	.....	1,825.00	725.00	
	3,694.45	123,682.56	6,043.49	Apr. 13, 1904	.....	.....	.....	
..	9,159.26	109,124.46	34.80	Nov. 25, 1902	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 6, 1902	32	320	Site and building	$60,000.00	June 28, 1902	32	427	$15,000.00	1906	
	Mar. 3, 1903	32	1206	Limit increased	5,000.00	Mar. 3, 1903	32	1085	15,000.00		
						Apr. 28, 1904	33	454	15,000.00		
						Mar. 3, 1905	33	1157	20,000.00		
do	June 25, 1910	36	688	Site	5,000.00	Mar. 4, 1911	36	1371	5,000.00	1918	
	Mar. 4, 1913	37	871	Building	50,000.00	Feb. 28, 1916	39	17	500.00		
						July 1, 1916	39	265	10,000.00		
						June 12, 1917	40	108	39,500.00		
do	do	37	877	Site	5,000.00	July 29, 1914	38	561	4,500.00	....	No provision for building.
do	do	37	877	do	5,000.00	do	38	561	5,000.00	....	Contract in force for building.
	Mar. 4, 1915	38	1218	Building	50,000.00	Mar. 4, 1915	38	1218	50,000.00		
do	June 25, 1910	36	688	Site and building	60,000.00	Mar. 4, 1911	36	1371	12,000.00	1917	
						Aug. 1, 1914	38	611	3,000.00		
						Mar. 3, 1915	38	824	30,000.00		
						Feb. 28, 1916	39	17	10,000.00		
						July 1, 1916	39	265	5,000.00		
do	May 30, 1908	35	528	do	60,000.00	May 30, 1908	35	484	25,000.00	1912	
	June 25, 1910	36	677	Limit increased	40,000.00	Mar. 4, 1909	35	950	35,000.00		
						Mar. 4, 1911	36	1371	40,000.00		
do	Jan. 21, 1891	26	723	Site and building	75,000.00	Mar. 3, 1891	26	950	75,000.00	1895	
	Mar. 2, 1895	28	911	3 additional rooms, etc	1,500.00	Mar. 2, 1895	28	911	1,500.00		
	May 30, 1908	35	524	Extensions, etc	130,000.00	May 30, 1908	35	482	25,000.00	1911	
	June 25, 1910	36	675	Limit increased	7,500.00	Mar. 4, 1909	35	950	105,000.00		
						Mar. 4, 1911	36	1371	7,500.00		
Post office and customhouse.	Mar. 4, 1913	37	874	Site and building	80,000.00	Aug. 1, 1914	38	611	18,000.00	....	Contract not awarded for building.
						July 1, 1916	39	265	5,000.00		
						June 12, 1917	40	108	45,000.00		
Post office	May 30, 1908	35	533	Site	10,000.00	May 30, 1908	35	487	10,000.00	1914	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...	$4,465.19	$61,890.44	$7,574.76	June 1, 1903	...	...	$14,345.67	
...	...	29,417.90	5,000.00	Oct. 22, 1912	...	$6,236.43	...	
...	...	...	4,500.00	Mar. 28, 1917	...	...	9,092.94	
...	...	6,578.90	5,000.00	Aug. 16, 1915	...	34,328.16	...	Surplus fund, June 30, 1918, $4,586.33.
...	800.90	44,774.57	11,500.00	Feb. 3, 1913	...	...	...	
...	1,919.46	89,813.20	12,000.00	May 24, 1909	...	...	...	
.84	7,779.54	218,124.80	3,650.58	July 18, 1891	...	...	49,765.00	
...	...	235.00	18,000.00	Feb. 8, 1915	...	...	...	
...	1,269.43	66,198.24	10,000.00	May 25, 1909	...	...	...	
...	1,029.26	41,132.45	9,785.00	Dec. 24, 1912	...	6,950.25	12,946.56	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	Mar. 4, 1913	37	875	Site and building	$65,000.00	July 29, 1914	38	561	$8,000.00	....	Site not selected.
						July 1, 1916	39	265	2,500.00		
						June 12, 1917	40	108	10,000.00		
Courthouse and post office.	Mar. 3, 1885	23	482	....do	50,000.00	Mar. 3, 1885	23	482	50,000.00	1890	Site donated.
	Aug. 4, 1886	24	222	Approaches, etc	12,000.00	Aug. 4, 1886	24	222	12,000.00		
	Jan. 27, 1887	24	370	Completion of building, etc.	40,000.00	Aug. 27, 1887	24	370	40,000.00		
	Mar. 2, 1889	25	939	....do	8,000.00	Mar. 2, 1889	25	939	8,000.00		
Courthouse, post office, etc.	Mar. 16, 1886	24	4	Building	100,000.00	Mar. 16, 1886	24	4	100,000.00	1889	Government reservation.
	Mar. 2, 1889	25	939	Fencing, approaches, etc	15,000.00	Mar. 2, 1889	25	939	15,000.00		
	Apr. 4, 1890	26	36	Complete building	1,000.00	Apr. 4, 1890	26	36	1,000.00		
	June 6, 1902	32	311	Extension, etc	100,000.00	June 28, 1902	32	424	25,000.00	1904	
						Mar. 3, 1903	32	1085	75,000.00		
Sanitarium				Reservations and buildings						....	Executive order, Apr. 1, 1899.
	Aug. 1, 1914	38	611	Wire fence	800.00	Aug. 1, 1914	38	611	800.00		
	Mar. 28, 1918	....	....	Authorizes fence placed at any point on reservation.							
Post office and courthouse.	Aug. 8, 1882	22	369	Site and building	100,000.00	Aug. 8, 1882	22	369	50,000.00	1889	
	Feb. 28, 1885	23	195	Limit increased	75,000.00	July 7, 1884	23	195	40,000.00		
	Mar. 3, 1885	23	337	....do	25,199.12	Feb. 28, 1885	23	337	50,000.00		
	May 17, 1886	24	57	Additional land, $9,000		Mar. 3, 1885	23	480	60,199.12		
	Aug. 4, 1886	24	222	Approaches, elevators, etc.	15,000.00	Aug. 4, 1886	24	222	15,000.00		
	Mar. 30, 1888	25	47	Completion	16,000.00	Mar. 30, 1888	25	47	16,000.00		
	July 1, 1916	39	265	Mail-conveying machinery.	5,000.00	July 1, 1916	39	265	5,000.00	....	Contract not awarded for mail-conveying machinery.
....do	Mar. 2, 1889	25	788	Site and building	75,000.00	Aug. 30, 1890	26	372	60,000.00	1896	
	July 9, 1890	26	221	Limit increased	100,000.00	Mar. 3, 1891	26	950	115,000.00		
	Aug. 18, 1894	28	373	....do	40,000.00	Mar. 2, 1895	28	911	40,000.00		
	June 30, 1906	34	575	Extension, etc	150,000.00	June 30, 1906	34	700	30,000.00	1909	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
s.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
							$20,500.00	
	$21,310.17	$133,764.56	$22.99	June 11, 1885				
.00	37,069.13	252,993.36					800.00	
	91,597.49	91,597.49					5,000.00	
	43,205.56	239,579.07	25,184.12 9,138.00	May 13, 1883 Dec. 22, 1885				
.13	31,321.39	385,455.62	10,694.60	Sept. 17, 1891				
	135.00	135.00						

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
kfort, Ind....	9	Post office.....	May 30, 1908	35	533	Site.....	$15,000.00	May 30, 1908	35	487	$15,000.00	1915	
			June 25, 1910	36	681	Building.....	70,000.00	Aug. 24, 1912	37	420	35,000.00		
								June 23, 1913	38	8	35,000.00		
kfort, Ky....	7	Post office and courthouse.	Apr. 26, 1882	22	49	Site and building.....	100,000.00	Apr. 26, 1882	22	49	100,000.00	1887	
			Mar. 3, 1885	23	480	Paving, fencing, retaining wall, etc.	15,000.00	Mar. 3, 1885	23	480	15,000.00		
								June 30, 1886	24	106	15,000.00		
			June 30, 1886	24	106	Completion.....	15,000.00	Mar. 2, 1889	25	940	6,119.18		
			Mar. 2, 1889	25	940	Materials for construction..	6,119.18	Sept. 30, 1890	26	507	310.00		
			Sept. 30, 1890	26	507	....do.....	310.00	May 30, 1908	35	482	20,000.00		
			May 30, 1908	35	524	Extension, etc.....	60,000.00	Mar. 4, 1909	35	950	40,000.00	1911	
klin, La.....	3	Post office.....	....do.....	35	529	Site and building.....	50,000.00	May 30, 1908	35	485	15,000.00	1914	
								Mar. 4, 1911	36	1371	20,000.00		
								Aug. 24, 1912	37	420	5,000.00		
								June 23, 1913	38	8	10,000.00		
klin, N. H...	2	....do.....	Mar. 4, 1913	37	875	....do.....	90,000.00	July 29, 1914	38	561	24,500.00	....	Contract not awarded for building.
								June 12, 1917	40	108	15,000.00		
klin, Pa....	28	do.....	do.....	37	876	do.....	100,000.00	July 29, 1914	38	561	10,000.00		Do.

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
--	$948.02	$68,157.10	$10,500.00	May 27, 1909	.....	.....	.....	
S2	23,185.53	196,591.78	17,828.72	Dec. 6, 1882	.....	.....	.....	
--	697.10	41,717.25	8,000.00	Sept. 28, 1910	.....	.....	$979.85	
--	.....	95.00	10,460.90	Aug. 29, 1917	.....	.....	28,944.10	
--	.....	140.00	19,000.00	Feb. 1, 1915	.....	.....	69,860.00	
--	23.70	221.70	6,200.00	Jan 17, 1917	.....	.....	21,052.00	
--	913.00	32,480.87	5,000.00	Nov. 21, 1912	.....	$11,544 02	1,888.11	
--	.....	56,496.57	23,000.00	Sept. 28, 1912	.....	28,084.13	5,419.30	
--	.....	.....	6,800.00	Mar. 8, 1917	.....	.....	.....	
--	3,644.70	57,038.13	6,529.45	Apr. 21, 1908	.....	.....	.....	
--	5,947.49	73,415.35	17,532.14	Jan. 10, 1900	.....	.....	.....	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
		Vol.	Page.				Vol.	Page.			
Post office	May 5, 1890	26	101	Site and building	$60,000.00	Aug. 30, 1890	26	392	$25,000.00	1895	
	May 30, 1908	35	525	Extension, etc.	50,000.00	Mar. 3, 1891	26	950	35,000.00	1911	
						May 30, 1908	35	482	15,000.00		
						Mar. 4, 1909	35	950	35,000.00		
do	June 25, 1910	36	691	Site	15,000.00	Mar. 4, 1911	36	1371	15,000.00	....	Contract not awarded for building.
	Mar. 4, 1913	37	872	Building	100,000.00	Feb. 28, 1916	39	17	20,000.00		
						July 1, 1916	39	265	40,000.00		
						June 12, 1917	40	108	40,000.00		
do	June 6, 1902	32	319	Site and building	100,000.00	June 28, 1902	32	427	25,000.00	1908	
	Mar. 3, 1903	32	1203	Limit increased	50,000.00	Mar. 3, 1903	32	1085	25,000.00		
	June 12, 1917	40	108	Mail-conveying machinery	2,000.00	Apr. 28, 1904	33	454	25,000.00	....	Contract not awarded for mail-conveying machinery.
						Mar. 3, 1905	33	1157	25,000.00		
						Mar. 4, 1907	34	1298	50,000.00		
						June 12, 1917	40	108	2,000.00		
do	Mar. 4, 1913	37	876	Site and building	50,000.00	Aug. 1, 1914	38	611	8,000.00	....	Contract not awarded for building.
						July 1, 1916	39	265	5,000.00		
						June 12, 1917	40	108	30,000.00		
do	May 30, 1908	35	530	do	50,000.00	May 30, 1908	35	485	15,000.00	1913	
						Mar. 4, 1911	36	1372	35,000.00		
do	June 25, 1910	36	685	do	50,000.00	do	36	1372	10,000.00	1915	
						Aug. 1, 1914	38	611	5,000.00		
						Mar. 3, 1915	38	824	35,000.00		
do	do	36	686	do	60,000.00	Mar. 4, 1911	36	1372	12,000.00	1917	
						Aug. 1, 1914	38	611	3,000.00		
						Mar. 3, 1915	38	824	30,000.00		
						Feb. 28, 1916	39	17	5,000.00		
						July 1, 1916	39	265	10,000.00		
do	May 30, 1908	35	535	Site	10,000.00	May 30, 1908	35	488	10,000.00	1915	
	June 25, 1910	36	682	Building	75,000.00	Aug. 24, 1912	37	420	1,000.00		
						June 23, 1913	38	8	50,000.00		
						Aug. 1, 1914	38	611	24,000.00		
do	June 30, 1906	34	778	Site and building	60,000.00	June 30, 1906	34	702	10,000.00	1910	

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
lings.		Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$1,882.87	$108,672.69	$6,063.81	Nov. 8, 1901				
	135.00	12,000.00	Apr. 2, 1912			$99,865.00	
26,945.14	161,893.03	15,033.13	July 25, 1903			2,000.00	
2.50	202.50	8,000.00	Sept. 24, 1914			34,800.00	
973.90	40,676.22	10,000.00	Nov. 9, 1909				Surplus fund, June 30, 1918, $662.67.
795.87	43,632.20	6,500.00	Mar. 25, 1912				
817.61	49,172.53	8,810.00	Feb. 23, 1914		$1,441.00	1,394.08	Surplus fund, June 30, 1918, $1,008.97.
1,032.35	75,023.38	10,000.00	Apr. 8, 1910				
1,996.57	176,091.65	11,041.41	May 20, 1907				

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and ther pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	May 30, 1908	35	531	Site and building	$50,000.00	May 30, 1908	35	486	$10,000.00	1913	
	June 25, 1910	36	678	Limit increased	10,000.00	Mar. 4, 1911	36	1372	35,000.00		
						Aug. 24, 1912	37	420	5,000.00		
						June 23, 1913	38	8	10,000.00		
do	June 6, 1902	32	316	Site and building (site $1)	35,000.00	June 28, 1902	32	426	10,000.00	1911	Site donated.
	June 30, 1906	34	773	Limit increased	25,000.00	Mar. 3, 1903	32	1085	8,750.00		
	May 30, 1908	35	520	do	90,000.00	Apr. 28, 1904	33	454	16,250.00		
						Mar. 4, 1907	34	1298	25,000.00		
						Mar. 4, 1909	35	950	25,000.00		
						June 25, 1910	36	705	65,000.00		
do	Mar. 3, 1903	32	1208	Site	5,000.00	Mar. 3, 1903	32	1039	5,000.00	1910	
	June 30, 1906	34	776	Building	50,000.00	June 30, 1906	34	791	20,000.00		
	May 30, 1908	35	520	Limit increased	15,000.00	Mar. 4, 1907	34	1298	30,000.00		
						Mar. 4, 1909	35	950	15,000.00		
do	June 6, 1902	32	320	Site and building	70,000.00	June 28, 1902	32	427	15,000.00	1906	
	June 30, 1906	34	775	Approaches	2,500.00	Mar. 3, 1903	32	1085	17,500.00		
						Apr. 28, 1904	33	454	20,000.00		
						Mar. 3, 1905	33	1157	17,500.00		
						June 30, 1906	34	790	2,500.00		
Customhouse and post office.	Aug. 18, 1856	11	93	Site	9,609.00	Aug. 18, 1856	11	93	16,500.00	1858	
	do	11	93	Limit increased	6,891.00	do	11	93	55,000.00		
	do	11	93	Building	50,000.00	June 12, 1858	11	323	10,000.00		
	do	11	93	Compensation to architects, etc.	5,000.00	do	11	324	3,700.00		
	June 12, 1858	11	323	Limit increased	10,000.00						
	do	11	324	Fencing, grading, etc.	3,700.00						
Post office	Apr. 26, 1890	26	69	Site and building	75,000.00	Aug. 30, 1890	26	372	15,000.00	1894	
	Aug. 23, 1894	28	428	Limit increased	7,500.00	Mar. 3, 1891	26	950	60,000.00		
	July 1, 1916	39	265	Lookouts	2,500.00	Aug. 23, 1894	28	428	7,500.00		
						July 1, 1916	39	265	2,500.00	....	Contract not

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
tion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
22.47	.....	$1,673.64	$52,096.11	$9,500.00	Dec. 3, 1909	.....	.....	.....	
26.82	.....	2,803.89	151,730.71	40.56	Aug. 5, 1903	.....	.....	.....	
55.63	.....	6,712.96	71,568.59	4,986.36	Dec. 5, 1903	.....	.....	.....	
59.10	.....	5,686.97	68,146.07	10,036.48	Mar. 27, 1903	.....	.....	.....	
72.44	.....	30,878.80	92,251.24	16,500.00	Mar. 24, 1857	.....	.....	.....	
21 46	.....	17,463.28	90,184.74	9,778.54	July 29, 1891	.....	.....	$2,500.00	
71.71	.....	.....	32,271.71	6,000.00	July 20, 1915	.....	$11,206.34	.....	Deficiency, $7,978.05
.....	.....	.....	.....	.....	.....	$15,100.00	.....	7,400.00	

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
7	Appraiser's stores.	Mar. 4, 1913	37	868	For the purchase of a suitable and convenient building and site for an appraiser's stores, warehouse, and other purposes, and providing suitable offices therein.	$65,000.00	Oct. 22, 1913	38	209	$65,000.00	....	
7	Courthouse	Aug. 4, 1854	10	571	Site and building.....	106,000.00	Aug. 4, 1854	10	571	116,000.00	1858	
		.....do.....	10	571	Compensation to architects, etc.	10,000.00	Mar. 4, 1911	36	1372	40,000.00		
							Aug. 24, 1912	37	420	25,000.00		
		June 25, 1910	36	680	Remodeling, etc.....	90,000.00	Aug. 1, 1914	38	611	50,000.00	....	Contract in force for remodeling.
		Mar. 4, 1913	37	868	To adapt old appraiser's stores for courthouse. Amends authorization of June 25, 1910, and appropriations of Mar. 4, 1911, and Aug. 24, 1912.	50,000.00						
7	Post office and customhouse.	May 25, 1882	22	95	Site and building.....	125,000.00	Aug. 7, 1882	22	304	62,500.00	1891	
		Mar. 3, 1885	23	480	3 lots out of present appropriation.		July 7, 1884	23	195	25,000.00		
							Mar. 3, 1885	23	480	37,500.00		
		July 30, 1886	24	169	Building, exclusive of site, $250,000.	155,581.71	Mar. 3 1887	24	510	65,000.00		
							Oct. 2, 1888	25	506	90,581.71		
		Aug. 23, 1894	28	428	Elevator.....	4,000.00	Aug. 23, 1894	28	428	4,000.00		
		Mar 4, 1913	37	868	Rearranging third story....	15,000.00	Aug. 1, 1914	38	611	15,000.00	....	Contract not awarded for remodeling.
7	Quarantine station	June 19, 1906	34	299	Buildings, wharves, etc., amount transferred from Public Health Service.	131,159.34	June 19, 1906	34	299	131,159.34	1912	Site on Pelican Spit, Galveston Harbor; transferred by War Department.
							Oct. 22, 1913	38	209	50,000.00		
		Oct 22, 1913	38	209	Riprap.....	50,000.00						

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
uildings.			Sites.		Outstanding obligations.		Balances.	Remarks
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
								Cost of site includes building.
.00	$2,151.83	$33,906.83	$33,000.00	May 7, 1915	.....	.....	.....	
.49	76,973.58	224,790.89	6,000.00	Sept. 1, 1855	.....	$2,510.00	$8,032.51	
...	67,377.51	311,888.90	20,320.60 10,286.11	Nov. 7, 1883 July 6, 1885	.....	.....	15,000.00	
...	20,279.33	197,139.74	.....	.....	.....	850.00	2,279.80	Surplus fund, June 30, 1918, $1,158.13
...	920.53	62,713.09	2,000.00	May 27, 1912	.....	75.00	.....	Surplus fund, June 30, 1917, $2,182.44.

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
3	Post office	May 30, 1908	35	534	Site	$15,000.00	May 30, 1908	35	488	$15,000.00	1917	
		June 25, 1910	36	685	Site and building, $105,000	90,000.00	Mar. 4, 1911	36	1372	7,000.00		
							Aug. 1, 1914	38	611	3,000.00		
							Mar. 3, 1915	38	824	65,000.00		
							Feb. 28, 1916	39	17	5,000.00		
							July 1, 1916	39	265	10,000.00		
10	do	do	36	685	Site and building	125,000.00	Mar. 4, 1911	36	1372	25,000.00	1916	Site donated.
							June 23, 1913	38	8	20,000.00		
							Aug. 1, 1914	38	611	30,000.00		
							Mar. 3, 1915	38	824	50,000.00		
9	do	May 30, 1908	35	530	do	65,000.00	May 30, 1908	35	486	15,000.00	1916	
		Mar. 4, 1913	37	867	Limit increased	20,000.00	Mar. 4, 1911	36	1372	25,000.00		
		Oct. 14, 1914	38	729	Authorizes sale of portion of site for not less than $2,500.		June 23, 1913	38	8	25,000.00	....	Portion of site sold.
							Aug. 1, 1914	38	611	5,000.00		
							Mar. 3, 1915	38	824	15,000.00		
15	do	Mar. 4, 1913	37	874	Site and building	60,000.00	July 29, 1914	38	561	10,000.00	....	Site selected.
							June 12, 1917	40	108	20,000.00		
36	do	June 6, 1902	32	319	do	75,000.00	June 28, 1902	32	427	15,000.00	1906	
							Mar. 3, 1903	32	1085	18,750.00		
							Apr. 28, 1904	33	454	16,250.00		
							Mar. 3, 1905	33	1157	10,000.00		
							June 30, 1906	34	698	15,000.00		
7	do	June 25, 1910	36	685	do	60,000.00	Mar. 4, 1911	36	1372	15,000.00	1916	
		Mar. 4, 1913	37	867	Limit increased	30,000.00	June 23, 1913	38	8	5,000.00		
							Aug. 1, 1914	38	611	25,000.00		
							Mar. 3, 1915	38	824	45,000.00		

Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Balances Site.	Balances Building.	Balances	Remarks.
$863.50	$62,050.42	$22,000.00	Nov. 18, 1912	.....	$2,835.00	$18,978.08	
1,337.25	105,232.71	1.00	Nov. 3, 1911	.....	1,000.00	20,103.54	
983.97	67,265.89	14,750.00	June 29, 1910	.....	66.25	.....	Surplus fund, June 30, 1917, $3,904.83.
.....	.....	.....	.....	$10,000.00	.....	20,000.00	
6,600.72	62,460.17	19,057.75	Oct. 16, 1903	.....	.....	.....	
907.90	67,414.93	12,500.00	Dec. 19, 1911	.....	2,000.00	8,992.97	
8,873.53	63,811.54	10,061.99	Apr. 17, 1903	.....	.....	.....	
7,037.63	7,037.63	.....	.....	.....	.....	.....	
8.00	8.00	5,000.00	Oct. 5, 1914	.....	.....	.....	
1,131.61	113,721.40	24,000.00	Jan. 19, 1909	.....	1,000.00	3,410.21	

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
3	Post office	Mar. 4, 1913	37	876	Site and building	$55,000.00	July 29, 1914	38	561	$5,000.00	....	Contract not awarded for building.
							June 12, 1917	40	108	35,000.00		
3	do	do	37	874	do	75,000.00	July 29, 1914	38	561	6,000.00	....	Contract in force for building.
							Feb. 28, 1916	39	17	500.00		
							June 12, 1917	40	108	50,000.00		
3	do	do	37	874	do	60,000.00	July 29, 1914	38	561	7,500.00	....	Do.
							Feb. 28, 1916	39	17	500.00		
							July 1, 1916	39	265	400.00		
							June 12, 1917	40	108	40,000.00		
29	do	June 25, 1910	36	686	do	100,000.00	Mar. 4, 1911	36	1372	20,000.00	1916	
							June 23, 1913	38	8	5,000.00		
							Aug. 1, 1914	38	611	30,000.00		
							Mar. 3, 1915	38	824	45,000.00		
9	do	Mar. 4, 1913	37	874	do	50,000.00	Aug. 1, 1914	38	611	5,000.00	....	Do.
							Feb. 28, 1916	39	17	500.00		
							June 12, 1917	40	108	44,500.00		
2	do	do	37	874	do	100,000.00	July 29, 1914	38	561	9,500.00	....	Do.
							July 1, 1916	39	265	5,000.00		
							June 12, 1917	40	108	65,000.00		
1	Post office and courthouse.	June 25, 1910	36	688	Site	15,000.00	Mar. 4, 1911	36	1372	15,000.00	....	Contract not awarded for building.
		Mar. 4, 1913	37	871	Building	100,000.00	Mar. 3, 1915	38	824	1,000.00		
							Feb. 28, 1916	39	17	19,000.00		
							July 1, 1916	39	265	40,000.00		
							June 12, 1917	40	108	20,000.00		
6	Customhouse and post office	Aug. 4, 1854	10	571	Site and building	49,000.00	Aug. 4, 1854	10	571	53,000.00	1858	
		do	10	571	Compensation to architects	4,000.00						

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
s.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
		$70.00	$5,000.00	Jan. 23, 1917			$34,930.00	
		39,764.23	3,500.00	Jan. 25, 1916		$16,932.17		Deficiency, $3,696.40.
		10,323.87	7,900.00	Sept. 14, 1916		34,794.72		Deficiency, $4,616.59.
	$2.00	75,390.61	18,500.00	Nov. 28, 1911				Surplus fund, June 30, 1918, $6,987.88.
	878.49	22,257.89	5,000.00	June 3, 1915		20,750.32	1,991.79	
		27,212.12	9,500.00	Jan. 13, 1915		57,260.10		Deficiency, $14,472.22.
		156.00	15,000.00	Nov. 14, 1911			79,844.00	
	28,067.66	68,925.98	9,000.00	June 6, 1853				
	6,032.85	71,959.95	14,987.67	Mar. 12, 1903				

BION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

tate and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Goldfield, Nev....	1	Post office.....	May 30, 1908	35	530	Site and building.....	$75,000.00	May 30, 1908	35	485	$15,000.00	....	Site not selected.
								Mar. 3, 1915	38	824	60,000.00		
Goldsboro, N. C...	3	.....do.....	June 6, 1902	32	319	.....do.....	35,000.00	June 28, 1902	32	427	10 000.00	1904	
			Mar. 3, 1903	32	1205	Limit increased.....	15,000.00	Mar. 3, 1903	32	1085	8,750.00		
			May 30, 1908	35	525	Extension, etc.....	10,000.00	.....do.....	32	1038	15.000.00	1911	
								Apr. 28, 1904	33	454	16,250.00		
								May 30, 1908	35	483	10,000.00		
Gonzales, Tex.....	9	.....do.....	June 30, 1906	34	778	Site and building (site, $1)..	50,000.00	June 30, 1906	34	792	10,000.00	1911	Site donated.
								Mar. 4, 1907	34	1298	20,000.00		
								Mar. 4, 1909	35	950	20,000.00		
Goshen, Ind.....	13	.....do.....	May 30, 1908	35	529	Site and building.....	70,000.00	May 30, 1908	35	485	15,000.00	1913	
								Mar. 4, 1911	36	1572	25.000.00		
								Aug. 24, 1912	37	420	10.000.00		
								June 23, 1913	38	8	20.000.00		
Gouverneur, N. Y.	31	.....do.....	June 25, 1910	36	686	.....do.....	70,000.00	Mar. 4, 1911	36	1372	14.000.00	1917	

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
n.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.....	.....	.....	.....	.....	.....	.....	.....	$75,000.00	
35	$9,569.12	$6,080.99	$57,619.46	$8,030.65	Oct. 31, 1902	.....	.....	.....	
95	.....	1,655.77	47,291.72	26.38	Apr. 21, 1908	.....	$77.00	.....	Surplus fund, June 30, 1916, $4,260.67.
84	.....	975.71	55,593.55	13,650.00	Mar. 21, 1910	.....	.....	.....	
.11	.....	777.66	55,995.77	9.500.00	Jan. 15, 1913	.....	10.00	.....	Surplus fund, June 30, 1918, $5,271.89.
.15	.....	1,046.24	134,616.39	24,026.20	Jan. 22, 1909 Mar. 22, 1910	.....	1,000.00	429.85	
.71	.....	4,316.97	143,272.68	16,540.23	Feb. 16, 1903	.....	.....	.....	
.86	.....	7,3[illegible]3.97	57,351.83	12.14	Mar. 19, 1903	.....	.....	.....	
.49	.....	2,430.47	123,987.96	9,585.41	Mar. 24, 1904	.....	.....	.....	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Titleof building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	May 30, 1908	35	532	Site	$10,000.00	May 30, 1908	35	487	$10,000.00	1918	
	June 25, 1910	36	681	Building	100,000.00	Aug. 24, 1912	37	420	50,000.00		
	Jan. 26, 1915	38	798	Limit increased	75,000.00	June 23, 1913	38	9	50,000.00		
	June 12, 1916	39	225	Provision for post office, courthouse, etc.		July 1, 1916	39	265	45,000.00		
Post office and courthouse.	June 30, 1906	34	786	Building	500,000.00	June 12, 1917	40	108	30,000.00		
	do	34	786	Sale of old building and increases limit of cost by the net proceeds.	2,523.56	June 30, 1906	34	796	10,000.00	1911	Old site; former building sold.
Post office	May 30, 1908	35	529	Site and building		Mar. 4, 1907	34	1298	150,000.00		
	June 25, 1910	36	677	Limit increased	70,000.00	Mar. 4, 1909	35	950	340,000.00		
	do	36	697	Permit monument to be erected on ground.	10,000.00	Aug. 26, 1912	37	596	2,523.56		
do	May 30, 1908	35	532	Site		May 30, 1908	35	485	25,000.00	1912	
	June 25, 1910	36	681	Building	10,000.00	Mar. 4, 1911	36	1372	55,000.00		
do	May 30, 1908	35	529	Sito and building	55,000.00	May 30, 1908	35	487	10,000.00	1915	
						Aug. 24, 1912	37	420	20,000.00		
						June 23, 1913	38	9	25,000.00		
						Mar. 3, 1915	38	824	10,000.00		
ost office and courthouse.	June 30, 1906	34	780	do	60,000.00	May 30, 1908	35	485	15,000.00	1912	
	June 25, 1910	36	678	Limit increased	200,000.00	Mar. 4, 1911	36	1372	35,000.00		
					15,000.00	Aug. 24, 1912	37	420	10,000.00		
						June 30, 1906	34	793	30,000.00	1912	
ost office	May 30, 1908	35	533	Site		Mar. 4, 1907	34	1298	70,000.00		
	June 25, 1910	36	681	Building	15,000.00	June 25, 1910	36	705	25,000.00		
	Mar. 4, 1913	37	866	Limit increased	75,000.00	Mar. 4, 1911	36	1372	90,000.00		
					35,000.00	May 30, 1908	35	487	15,000.00	1915	
st office and courthouse.	June 6, 1902	32	319	Site and building		June 23, 1913	38	9	25,000.00		
	June 30, 1906	34	774	Limit increased	140,000.00	Aug. 1, 1914	38	611	60,000.00		
	May 30, 1908					Mar. 3, 1915	38	824	25,000.00		
						June 28, 1902	32				

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.			Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1917.	Cost.	Date of purchase.	Site.	Building.			
$1,204.74	$153,039.59	$9,800.00	Mar. 27, 1909	.....	$21,036.98	$2,098.17		
16,032.19	518,498.81	69,996.00	Aug. 6, 1874	.....	.....	.....		
958.53	66,099.51	13,500.00	May 19, 1909	.....	89.08	.....		Surplus fund, June 30, 1916, $1,269.94.
1,051.23	53,753.48	10,000.00	Sept. 22, 1909	.....	.....	.....		Surplus fund, June 30, 1918, $2,297.75.
3,268.74	57,260.67	6,000.00	June 11, 1909	.....	.....	.....		
5,544.37	203,516.56	15,080.70	Mar. 31, 1908	.....	.....	.....		
1,177.65	103,113.86	15,000.00	July 19, 1911	.....	75.00	.....		Surplus fund, June 30, 1918, $7,988.79.
3,660.93	167,947.92	13,571.42	Nov. 28, 1903	.....	.....	.....		
1,621.93	51,565.39	8,971.05	Mar. 6, 1907	.....	.....	.....		

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1	Post office and courthouse.	June 6, 1902	32	317	Site and building	$110,000.00	June 28, 1902	32	427	$20,000.00	1905	
							Mar. 3, 1903	32	1085	27,500.00		
							Apr. 28, 1904	33	454	47,500.00		
							Mar. 3, 1905	33	1158	15,000.00		
1	Post office	June 25, 1910	36	685	do	100,000.00	Mar. 4, 1911	36	1372	20,000.00	1916	
							Aug. 1, 1914	38	611	5,000.00		
							Mar. 3, 1915	38	824	75,000.00		
1	do	do	36	693	Site	6,000.00	Mar. 4, 1911	36	1372	6,000.00	....	No provision for building.
5	Courthouse, post office, etc.	May 25, 1882	22	97	Site and building	50,000.00	Aug. 7, 1882	22	304	25,000.00	1887	
		Mar. 3, 1885	23	480	Approaches, grading, etc	7,500.00	Mar. 3, 1883	22	604	25,000.00		
		July 26, 1886	24	158	Completion	9,000.00	Mar. 3, 1885	23	480	7,500.00		
		June 6, 1902	32	315	Extension, etc	61,650.00	July 26, 1886	24	158	9,000.00	1905	
							June 28, 1902	32	424	20,000.00		
							Mar. 3, 1903	32	1086	41,650.00		
4	Post office	Mar. 4, 1913	37	877	Site	12,000.00	July 1, 1916	39	265	12,000.00	....	Do.
22	do	June 30, 1906	34	784	do	25,000.00	June 30, 1906	34	795	25,000.00	1912	
		May 30, 1908	35	527	Building	100,000.00	May 30, 1908	35	484	20,000.00		
							Mar. 4, 1909	35	950	30,000.00		
							June 25, 1910	36	705	15,000.00		
							Mar. 4, 1911	36	1372	35,000.00		
2	do	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	561	5,000.00	....	Do.
22	do	May 30, 1908	35	529	Site and building	65,000.00	May 30, 1908	35	485	25,000.00	1911	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
ldings.			Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$7,327.17	$109,875.73	$7,019.75	Feb. 12, 1903					
947.04	67,276.82	16,500.00	May 27, 1912		$130.00			Surplus fund, June 30, 1918, $17,040.22.
		6,000.00	Oct. 6, 1911					
20,586.04	134,352.10	13,350.00	Apr. 26, 1883					
		12,000.00	July 26, 1917					
1,338.18	93,734.27	24,971.82	Mar. 25, 1908		88.50			Surplus fund, June 30, 1916, $7,515.41.
		5,000.00	Jan. 23, 1917					
928.53	52,541.25	12,000.00	Jan. 12, 1910					
3,239.93	65,472.30	10,524.97	July 16, 1907					
1,164.08	52,710.98	9,500.00	Nov. 3, 1909		103.00			Surplus fund, June 30, 1918, $3,350.10.

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
4	Post office	June 30, 1906	34	780	Site and building	$35,000.00	June 30, 1906	34	793	$23,000.00	1909	Site donated.
4	Post office and courthouse.	May 1, 1888	25	107	do		Mar. 4, 1907	34	1298	12,000.00		
		July 28, 1892	27	284	Heating apparatus	100,000.00	Oct. 2, 1888	25	506	50,000.00	1892	$20,000 erroneously appropriated, sent to surplus fund.
		June 30, 1906	34	775	Extension, additional land, etc.	2,000.00	Mar. 2, 1889	25	940	50,000.00		
		do	34	791	Erroneously appropriated	80,000.00	July 28, 1892	27	284	2,000.00	1910	
	Post office	do	34	781	Site and building	20,000.00	June 30, 1906	34	791	50,000.00		
						70,000.00	Mar. 4, 1907	34	1298	50,000.00		
	do	do	34	782	Site		June 30, 1906	34	794	20,000.00	1910	
		Mar. 4, 1913	37	871	Building	20,000.00	Mar. 4, 1907	34	1299	30,000.00		
						90,000.00	Mar. 4, 1909	35	951	20,000.00		
	do	May 30, 1908	35	530	Site and building		June 30, 1906	34	794	20,000.00	1917	
						60,000.00	Mar. 3, 1915	38	82	50,000.00		
	do	June 30, 1906	34	781	do		July 1, 1916	39	265	40,000.00		
						60,000.00	May 30, 1908	35	485	15,000.00	1914	
	do	June 25, 1910	36	686	do		June 25, 1910	36	705	15,000.00		
						50,000.00	Mar. 4, 1911	36	1372	30,000.00		
	do	June 30, 1906	34	782	Site		June 30, 1906	34	793	15,000.00	1911	
		May 30, 1908	35	526	Building	7,500.00	Mar. 4, 1907	34	1299	45,000.00		
		June 25, 1910	36	677	Limit increased	50,000.00	Mar. 4, 1911	36	1372	10,000.00	1915	
	do	do	36	689	Site	10,000.00	Aug. 1, 1914	38	611	15,000.00		
		Mar. 4, 1911	36	1372	Limit increased		Mar. 3, 1915	38	82	25,000.00		
		Mar. 4, 1913	37	871	Building	8,000.00	June 30, 1906	34	794	7,500.00	1912	
						7,000.00	May 30, 1908	35	483	20,000.00		
						90,000.00	Mar. 4, 1909	35	951	30,000.00		
							Mar. 4, 1911	36	1372	10,000.00		
							do	36	1372	15,000.00	1918	
							Mar. 3, 1915	38	824	1,000.00		
							Feb. 28, 1916	39	17	35,000.00		
	Quarantine station											

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
ldings.			Sites.		Outstanding obligations		Balances.	Remarks.
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
..	$1,829.35	$36,758.19	$33.79	May 24, 1907	.....	.....	.....	
74	39,338.03	180,983.75	12,147.64 16,962.00	Feb. 4, 1899 May 9, 1907	.....	.....	.....	
..	6,268.28	68,138.57	8,074.11	Apr. 23, 1907	.....	.....	.....	
..	950.16	76,940.49	20,000.00	Sept. 16, 1909	.....	$2,351.00	$11,659.67	
..	1,137.92	49,840.88	6,500.00	Mar. 29, 1909	.....	2,441.71	2,355.33	
..	4,067.11	52,068.79	6,520.71	June 15, 1907	.....	.....	.....	
..	594.35	43,777.00	5,500.00	Jan. 31, 1912	.....	258.00	.....	Surplus fund, June 30, 1918, $363.55.
..	1,620.80	61,618.61	6,522.52	Aug. 3, 1907	.....	.....	.....	
	939.25	66,354.64	15,000.00	Oct. 31, 1911	.....	2,100.00	22,484.61	
96	36,357.58	188,222.84	.....	.....	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Quarantine station	July 1, 1898	30	599	For launch, steam or naphtha, $4,000; additional building, $3,500; disinfecting machinery, $1,500; pavilion ward for noninfectious diseases, $1,500; isolation ward, $800; fence, $800; transfer barge and ballast lighter, $2,000.	$14,100.00	Mar. 3, 1899	30	1077	$36,000.00		
						June 6, 1900	31	592	7,150.00		
						Mar. 3, 1905	33	1162	10,600.00		
						Mar. 4, 1907	34	1307	35,492.00		
	Mar. 3, 1899	30	1077	Improvements to pier, etc.	36,000.00						
	June 6, 1900	31	592	Improvements to station, etc.	7,150.00						
	Mar. 3, 1905	33	1162	Gangway, fences, etc.	10,600.00						
	Mar. 4, 1907	34	1307	Reconstruct and equip station.	35,492.00						
Post office and customhouse.	June 30, 1906	34	779	Site and building	100,000.00	June 30, 1906	34	793	25,000.00	1910	
	May 30, 1908	35	522	Limit increased	40,000.00	Mar. 4, 1907	34	1299	25,000.00		
						Mar. 4, 1909	35	951	25,000.00		
						June 25, 1910	36	705	65,000.00		
Post office and courthouse.	June 6, 1902	32	316	Site and building	50,000.00	June 28, 1902	32	426	15,000.00	1906	
	Mar. 3, 1903	32	1205	Limit increased	50,000.00	Mar. 3, 1903	32	1086	35,000.00		
	May 30, 1908	35	535	Additional land	35,000.00	Mar. 3, 1905	33	1158	50,000.00	1915	
	June 25, 1910	36	680	Extension, etc.	125,000.00	May 30, 1908	35	488	35,000.00		
						Mar. 4, 1911	36	1372	40,000.00		
						Aug. 24, 1912	37	420	30,000.00		
						June 23, 1913	38	9	55,000.00		
Post office	do	36	690	Site	25,000.00	Mar. 4, 1911	36	1372	25,000.00	1917	
	Mar. 4, 1913	37	872	Building	100,000.00	Mar. 3, 1915	38	824	1,000.00		
						Feb. 28, 1916	39	17	45,000.00		

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
tion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
60.64	.....	$5,074.37	$117,135.01	$24,979.30	Oct. 24, 1907	.....	.....	.....	
44.35	$123,200.77	5,367.42	228,412.54	27,505.00	June 25, 1910 Jan. 15, 1910	.....	$362.00	$1,437.23	
36.28	.....	1,092.68	77,978.96	25,000.00	Aug. 4, 1911	.....	1,993.00	21,120.72	
55.66	.....	2,844.10	64,699.76	22,999.83	July 18, 1907	.....	.....	30,000.00	

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
.	Rent of buildings..	Mar. 3, 1915	38	824	Temporary quarters and moving expenses.	$2,000.00	Mar. 3, 1915	38	824	$2,000.00	....	
3	Post office.....	June 25, 1910	36	689	Site.....	20,000.00	Mar. 4, 1911	36	1372	20,000.00	....	No provision for building.
3	.....do.....	June 6, 1902	32	321	.....do.....	20,000.00	June 28, 1902	32	429	20,000.00	1909	
		Mar. 3, 1903	32	1207	Limit increased.....	10,000.00	Mar. 3, 1903	32	1038	10,000.00		
		June 30, 1906	34	777	Building.....	100,000.00	June 30, 1906	34	791	20,000.00		
							Mar. 4, 1907	34	1299	40,000.00		
							Mar. 4, 1909	35	951	40,000.00		
10	Post office and courthouse.	June 6, 1902	32	318	Site and building.....	140,000.00	June 28, 1902	32	427	30,000.00	1907	Joseph T. Hutton, architect.
		June 30, 1906	34	698	Subdrainage.....	5,000.00	Mar. 3, 1903	32	1086	35,000.00		
							Apr. 28, 1904	33	455	15,000.00		
							Mar. 3, 1905	33	1158	25,000.00		
							June 30, 1906	34	698	40,000.00		
6	Post office.....	June 25, 1910	36	689	Site.....	5,000.00	Mar. 4, 1911	36	1373	5,000.00	1918	
		Mar. 4, 1913	37	871	Building.....	50,000.00	Feb. 28, 1916	39	17	500.00		
							July 1, 1916	39	265	5,000.00		
							June 12, 1917	40	108	44,500.00		
1	.....do.....	June 25, 1910	36	688	Site and building.....	80,000.00	Mar. 4, 1911	36	1373	20,000.00	1916	
							June 23, 1913	38	9	20,000.00		
							Aug. 1, 1914	38	611	20,000.00		
							Mar. 3, 1915	38	824	20,000.00		
7	.....do.....	.....do.....	36	684	.....do.....	75,000.00	Mar. 4, 1911	36	1373	17,000.00	1916	
							June 23, 1913	38	9	12,000.00		
							Aug. 1, 1914	38	611	31,000.00		
							Mar. 3, 1915	38	824	15,000.00		
1	.....do.....	May 5, 1882	22	93	.....do.....	75,000.00	Aug. 7, 1882	22	304	37,500.00	1888	
		Mar. 3, 1885	23	480	Limit increased.....	18,000.00	Mar. 3, 1885	23	480	55,500.00		
		June 30, 1886	24	105	.....do.....	37,000.00	June 30, 1886	24	105	37,000.00		

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.....	.....	.....	.....	.....	.....	.....	.....	$2,000.00	
.....	.....	.....	.....	$6,500.00	Mar. 13, 1912	.....	.....	.....	
2.20	.....	$3,074.83	$101,237.03	19,976.01	June 19, 1903	.....	.....	.....	
3.31	.....	8,844.92	134,318.23	19,526.69	July 25, 1903	.....	.....	.....	
5.59	.....	848.79	39,044.33	5,000.00	July 17, 1913	.....	$8,155.80	3,648.61	
4.10	.....	839.74	65,303.84	13,500.00	Aug. 7, 1911	.....	1,000.00	1,035.90	
4.88	.....	1,644.06	59,638.94	17,000.00	Oct. 17, 1911	.....	.....	.....	Surplus fund, June 30, 1918, $5.12.
9.28	.....	23,052.46	145,741.74	13,302.50	June 30, 1883	.....	.....	.....	
4.80	.....	568.73	83,303.53	21,500.00 4,250.00	Sept. 9, 1911 Dec. 19, 1916	.....	100.00	.....	Surplus fund, June 30, 1918, $1,415.20.

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
		Vol.	Page.				Vol.	Page.			
Post office	May 30, 1908	35	531	Site and building	$55,000.00	May 30, 1908	35	486	$13,000.00	1912	
						Mar. 4, 1909	35	951	42,000.00		
do	do	35	533	Site	7,500.00	May 30, 1908	35	487	7,500.00	1914	
	June 25, 1910	36	681	Building	60,000.00	Aug. 24, 1912	37	420	20,000.00		
						June 23, 1913	38	9	40,000.00		
Post office and courthouse.	Mar. 3, 1875	18	505	Site	160,000.00	Mar. 3, 1875	18	505	160,000.00	1882	
	Aug. 15, 1876	19	203	Authorized to use unexpended amount of site appropriation.		Mar. 3, 1877	19	352	30,000.00		
						June 20, 1878	20	210	50,000.00		
						Mar. 3, 1879	20	377	50,000.00		
	Mar. 3, 1877	19	352	Building	300,000.00	June 16, 1880	21	259	50,000.00		
	June 25, 1910	36	680	Extension, etc.	125,000.00	Mar. 3, 1881	21	435	70,000.00	1918	
	June 15, 1914	38	386	Limit increased	75,000.00	Mar. 4, 1911	36	1373	40,000.00		
	Mar. 28, 1918	40	466	Additional for completion	11,000.00	Aug. 24, 1912	37	420	30,000.00		
						June 23, 1913	38	9	55,000.00		
						Mar. 3, 1915	38	825	75,000.00		
						Mar. 28, 1918	44	466	11,000.00		
Rent of buildings	Aug. 24, 1912	37	420	Temporary quarters and moving expenses.	5,000.00	Aug. 24, 1912	37	420	5,000.00		
						June 23, 1913	38	9	3,000.00		
	June 23, 1913	38	9	do	3,000.00	Oct. 22, 1913	38	210	5,000.00		
	Oct. 22, 1913	38	210	do	5,000.00	Aug. 1, 1914	38	611	5,000.00		
	Aug. 1, 1914	38	611	do	5,000.00	Mar. 3, 1915	38	825	4,200.00		
	Mar. 3, 1915	38	825	do	4,200.00	July 1, 1916	39	625	6,000.00		
	July 1, 1916	39	265	do	6,000.00	Mar. 28, 1918	40	466	4,000.00		
	Mar. 28, 1918	40	466	do	4,000.00						
Post office and courthouse.	June 6, 1902	32	317	Site and building	70,000.00	June 28, 1902	32	1427	15,000.00	1906	
	Mar. 3, 1903	32	1203	Limit increased	30,000.00	Mar. 3, 1903	33	1086	17,500.00		
						Apr. 28, 1904	33	1455	35,000.00		
						Mar. 3, 1905	33	158	32,500.00		
Courthouse, post office, etc.	July 7, 1882	22	153	Site and building	50,000.00	Aug. 7, 1882	22	303	25,000.00	1886	
	Mar. 3, 1885	23	480	Approaches, grading, etc.	22,500.00	July 7, 1884	23	195	25,000.00		
	Mar. 3, 1887	24	510	Enlargement and comple-	40,000.00	Mar. 3, 1885	23	480	22,500.00		

Expenditures.

Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
tion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
689.28		$3,442.90	$55,132.24	$2,300.00	Aug. 28, 1909				
518.74		930.93	57,449.67	7,500.00	Apr. 16, 1910				
056.44	$188,075.24	49,227.70	527,359.38	110,927.88	May 26, 1877 Oct. 8, 1877		$15,901.29	$7,023.47	
			30,785.00				515.00	900.00	
785.00			104,651.04	5,431.11	Nov. 10, 1902				
359.24		10,291.80	118,510.98	12,329.00	Apr. 11, 1884				
057.74		18,453.24	300.00	5,000.00	Oct. 27, 1916			20,200.00	
300.00				7,500.00	Mar. 24, 1917				

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1	Post office and customhouse.	Mar. 18, 1872	17	42	Building	$300,000.00	Mar. 18, 1872	17	42	$300,000.00	1882	Site donated.
		June 10, 1872	17	353	Continuation	100,000.00	June 10, 1872	17	353	100,000.00		
		June 23, 1874	18	227	.....do	150,000.00	June 23, 1874	18	227	150,000.00		
		Mar. 3, 1875	18	395	.....do	100,000.00	Mar. 3, 1875	18	395	100,000.00		
		July 31, 1876	19	110	.....do	100,000.00	July 31, 1876	19	110	100,000.00		
		Mar. 3, 1877	19	351	.....do	50,000.00	Mar. 3, 1877	19	351	50,000.00		
		Apr. 30, 1878	20	43	.....do	75,000.00	Apr. 30, 1878	20	43	75,000.00		
		June 20, 1878	20	210	.....do	25,000.00	June 20, 1878	20	210	25,000.00		
		Mar. 3, 1879	20	377	.....do	75,000.00	Mar. 3, 1879	20	377	75,000.00		
		June 16, 1880	21	259	.....do	125,000.00	June 16, 1880	21	259	125,000.00		
		Mar. 3, 1881	21	435	Completion of building and approaches.	25,000.00	Mar. 3, 1881	21	435	25,000.00		
							June 28, 1902	32	424	50,000.00		
		June 6, 1902	32	311	Extension, etc	240,000.00	Mar. 3, 1903	32	1086	190,000.00		
		July 1, 1916	39	265	Mail-conveying machinery.	3,000.00	July 1, 1916	39	265	3,000.00	....	Contract not awarded for mail-conveying machinery.
4	Post office	Mar. 4, 1913	37	875	Site and building	81,000.00	July 29, 1914	38	561	6,750.00	....	Site selected.
							July 1, 1916	39	265	500.00		
							June 12, 1917	40	108	25,000.00		
5	.....do	Mar. 2, 1899	30	970	Site	10,000.00	Mar. 3, 1899	30	1076	10,000.00	1905	
		June 6, 1902	32	316	Building	125,000.00	June 28, 1902	32	426	15,000.00		
							Mar. 3, 1903	32	1086	60,000.00		
							Apr. 28, 1904	33	455	20,000.00		
							Mar. 3, 1905	33	1158	30,000.00		
6	.....do	June 30, 1906	34	783	Site	15,000.00	June 30, 1906	34	795	15,000.00	1911	
		May 30, 1908	35	527	Building	70,000.00	May 30, 1908	35	484	20,000.00		
		June 25, 1910	36	705	Limit increased	5,000.00	Mar. 4, 1909	35	951	40,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
s, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.00	$50,809.85	$1,137,612.59		Oct. 3, 1872			$3,000.00 25,950.00	
	7,427.03	132,193.66	$9,508.24	Mar. 18, 1901	$6,300.00			
	1,615.08	76,469.78	14,966.38	June 3, 1907				
	2,320.22	60,211.57	15,028.29	Jan. 3, 1907				
			9,000.00	Nov. 14, 1916				
	17,389.18	80,025.59	20,363.59	Dec. 9, 1892				

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Courthouse and post office.	Apr. 11, 1888	25	84	Site and building	$75,000.00	Oct. 2, 1888	25	506	$75,000.00	1893	
	Aug. 23, 1894	26	428	Approaches	6,000.00	Aug. 23, 1894	26	428	6,000.00		
	July 19, 1897	30	112	do	4,000.00	July 19, 1897	30	112	4,000.00		
Assay office	May 12, 1874	18	45	Establishment	50,000.00	Mar. 12, 1874	18	45	50,000.00	1876	
	July 31, 1876	19	110	Site	1,500.00	July 31, 1876	19	110	1,500.00		
	Aug. 15, 1876	19	151	Machinery, etc	7,500.00	Aug. 15, 1876	19	151	7,500.00		
	June 20, 1878	20	211	Approaches, grades, etc	10,000.00	June 20, 1878	20	211	10,000.00		
Public building	Mar. 2, 1895	28	913	Site and building	150,000.00	Mar. 2, 1895	28	913	20,208.28	1904	
	June 11, 1896	29	414	Limit increased	150,000.00	June 11, 1896	29	414	50,000.00		
	June 4, 1897	30	11	Additional land within limit.		June 4, 1897	30	11	100,000.00		
						Mar. 3, 1901	31	1134	129,791.72		
	Feb. 9, 1900	31	10	Limit of site, $33,502.35		June 28, 1902	32	421	50,000.00		
	Mar. 3, 1901	31	1097	Limit increased	50,000.00						
Post office	June 6, 1902	32	318	Site and building	40,000.00	do	32	427	15,000.00	1906	
	Mar. 3, 1903	32	1204	Limit increased	10,000.00	Mar. 3, 1903	32	1086	10,000.00		
						Mar. 3, 1905	33	1158	25,000.00		
do	June 30, 1906	34	783	Site	7,500.00	June 30, 1906	34	795	7,500.00	1911	
	May 30, 1908	35	527	Building	60,000.00	May 30, 1908	35	484	20,000.00		
						Mar. 4, 1909	35	951	40,000.00		
do	June 25, 1910	36	686	Site and building	70,000.00	Mar. 4, 1911	36	1373	14,000.00	1915	
						June 23, 1913	38	9	27,000.00		
						Aug. 1, 1914	38	611	29,000.00		
do	do	36	689	Site	7,500.00	Mar. 4, 1911	36	1373	7,500.00	1918	
	Mar. 4, 1913	37	871	Building	60,000.00	Feb. 28, 1916	39	18	500.00		
						July 1, 1916	39	265	20,000.00		
						June 12, 1917	40	108	39,500.00		
do	May 30, 1908	35	535	Site	10,000.00	May 30, 1908	35	488	10,000.00	1914	
	June 25, 1910	36	682	Building	60,000.00	Aug. 24, 1912	37	420	15,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.							Remarks.
lings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$33,548.22	$114,619.38	$3,928.84	July 2, 1889	.....	.....	.....	
7,620.51	66,126.69	1,540.00	Nov. 6, 1874	.....	.....	.....	
18,865.02	314,981.38	20,208.28 14,002.35 19,500.00	Sept. 2, 1896 Feb. 3, 1898 Aug. 6, 1900	.....	.....	.....	
4,866.87	48,232.58	6,041.18	Nov. 25, 1903	.....	.....	.....	
670.55	59,477.23	7,014.55	Feb. 16, 1907	.....	.....	.....	
1,126.73	63,550.02	6,000.00	May 6, 1911	.....	.....	.....	Surplus fund, June 30, 1918, $1,576.71.
1,054.06	38,141.55	6,000.00	June 12, 1912	.....	$6,750.49	$16,162.02	
948.87	59,273.26	8,000.00	Sept. 7, 1909	.....	72.50	.....	Surplus fund, June 30, 1918, $1,603.11.
.....	.....	4,000.00	Sept. 30, 1914	.....	.....	.....	
1,407.04	58,324.76	9,988.15	May 25, 1907	.....	3,990.80	4,091.48	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	May 30, 1908	35	532	Site and building	$60,000.00	May 30, 1908	35	486	$25,000.00	1915	
	Mar. 4, 1913	37	868	Limit increased	10,000.00	Mar. 4, 1911	36	1373	15,000.00		
						Aug. 24, 1912	37	420	5,000.00		
						June 23, 1913	38	9	15,000.00		
						Aug. 1, 1914	38	611	10,000.00		
do	May 30, 1908	35	530	Site and building	50,000.00	May 30, 1908	35	485	15,000.00	1912	
	June 25, 1910	36	678	Limit increased	15,000.00	Mar. 4, 1909	35	951	35,000.00		
						Mar. 4, 1911	36	1373	15,000.00		
Customhouse											Building acquired by annexation in 1898. On leased land. Abandoned.
Post office											Site and building acquired by annexation in 1898.
Post office, customhouse, and courthouse.	June 25, 1910	36	696	Building	200,000.00	Mar. 4, 1911	36	1373	100,000.00	1917	Government reservation (34 Stat., 302). H. D. Whitfield, architect.
	Mar. 4, 1911	36	1373	Special architect, payable from "General expenses."		Aug. 24, 1912	37	420	25,000.00		
						Aug. 1, 1914	38	611	25,000.00		
						Mar. 3, 1915	38	825	50,000.00		
Post office	June 30, 1906	34	784	Site	10,000.00	June 30, 1906	34	796	10,000.00		Contract not awarded for building.
	May 30, 1908	35	528	Building	50,000.00	May 30, 1908	35	484	15,000.00		
						Mar. 4, 1909	35	951	35,000.00		
do	Mar. 4, 1913	37	878	Site	10,000.00	Aug. 1, 1914	38	611	10,000.00		No provision for building.
do	June 18, 1888	25	189	Site and building	60,000.00	Oct. 2, 1888	25	506	60,000.00	1893	
	Sept. 29, 1890	26	500	Limit increased	15,000.00	Sept. 29, 1890	26	500	15,000.00		
	Aug. 23, 1894	28	428	Outstanding liabilities	472.27	Aug. 23, 1894	28	428	472.27		
	May 30, 1908	35	525	Extension, additional land, etc., $20,000 for land.	60,000.00	May 30, 1908	35	483	20,000.00	1911	
						Mar. 4, 1909	35	951	40,000.00		
do	Mar. 4, 1913	37	878	Site	5,000.00	July 29, 1914	38	561	4,850.00		No provision for

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.	$859.90	$62,976.96	$6,500.00	May 20, 1910	.....	$70.50	.....	Surplus fund, June 30, 1916, $1,312.44.
.	2,987.52	60,333.15	7,500.00	Jan. 6, 1909	.....	.....	.....	
.	20.40	20.40	.....	.....	.....	.....	.....	
.	403.50	403.50	.....	.....	.....	.....	.....	
.	1,297.95	198,211.78	.....	.....	.....	2,066.00	$1,020.17	
.	.....	122.65	5,027.70	Mar. 14, 1913	.....	.....	49,877.35	
.	10.60	10.60	10,000.00	May 28, 1915	.....	.....	.....	
5	16,996.26	119,545.33	31,071.55	Feb. 6, 1889	.....	.....	.....	
.	.....	.....	2,500.00	Aug. 28, 1917	.....	.....	.....	Surplus fund, June 30, 1918, $2,350.
.	2,645.00	75,190.87	6,000.00	Feb. 2, 1909	.....	.....	.....	
.	981.05	73,461.49	14,000.00	Jan. 5, 1912	.....	1,000.00	12,519.56	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Corresp. line.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
9	Post office	Mar. 4, 1813	37	876	Site and building	$80,000.00	July 29, 1914 June 12, 1917	38 40	561 108	$12,000.00 25,000.00		Contract in force for building.
2	do	June 25, 1910 Mar. 4, 1913	36 37	690 871	Site Building, of which $2,500 may be used for site.	5,000.00 45,000.00	Mar. 4, 1911 Oct. 22, 1913 July 1, 1916 June 12, 1917	36 38 39 40	1373 210 265 108	5,000.00 2,500.00 5,000.00 37,500.00		Contract not awarded for building.
1	do	June 25, 1910	36	689	Site	7,500.00	Mar. 4, 1911	36	1373	7,500.00		No provision for building.
1	do	June 6, 1902	32	318	Site and building	135,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905	32 32 33 33	427 1086 455 1158	40,000.00 33,750.00 45,000.00 16,250.00	1906	
32	do	May 30, 1908	35	531	do	100,000.00	May 30, 1908 Mar. 4, 1911 Aug. 24, 1912 June 23, 1913	35 36 37 38	486 1373 421 9	35,000.00 45,000.00 10,000.00 10,000.00	1913	
4	do	Mar. 4, 1913	37	876	do	50,000.00	Aug. 1, 1914 Feb. 28, 1916 June 12, 1917	38 39 40	612 18 108	300.00 500.00 20,000.00		Contract not awarded for building.
..	Appraisers' stores											Acquired by annexation in 1898.
..	Customhouse											Do.
..	Post office											Do.
..	Post office, courthouse, and customhouse.	June 30, 1906 May 30, 1908 June 25, 1910	34 35 36	782 541 696	Site Building Additional land, $350,000, payable from amount heretofore authorized.	150,000.00 850,000.00	June 30, 1906 May 30, 1908 Mar. 4, 1909 Mar. 4, 1911 Oct. 22, 1913	34 35 35 36 38	794 490 951 1373 210	150,000.00 30,000.00 150,000.00 150,000.00 100,000.00		York & Sawyer, architects. Contract not awarded for building. Amount unex-

Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
uction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
007.20			$6,007.20	$10,000.00	Dec. 12, 1916		$60,802.14		Deficiency, $39,809.34.
95.00			95.00	6,500.00	Feb. 2, 1914			$43,405.00	
				4,500.00	Sept. 22, 1911				
499.16		$11,187.25	129,686.41	15,031.78	Nov. 12, 1903				
698.49		1,624.87	67,323.36	32,000.00	Aug. 3, 1909				
170.00			170.00	300.00	Dec. 2, 1916			20,330.00	
		5,615.00	5,615.00						
		16,315.21	16,315.21						
		14,449.43	14,449.43						
474.38		67.13	541.51	200,000.00	Jan. 15, 1917			274,994.33	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Quarantine station	Mar. 3, 1903	32	1091	Wharf, $55,000; runway, $10,000; retaining wall, $10,000; laundry plant, $5,000.	$80,000.00	Mar. 3, 1903	32	1091	$80,000.00	....	Acquired by annexation in 1898.
						Aug. 24, 1912	37	435	35,000.00		
						Aug. 1, 1914	38	615	3,200.00		
						Mar. 4, 1915	38	1140	22,000.00		
	Feb. 26, 1906	34	29	Appropriation for wharf decreased $5,000 and for runway increased $5,000.		Sept. 8, 1916	39	803	10,000.00	....	Contracts in force for new projects.
	Aug. 24, 1912	37	435	Sewerage and latrines	35,000.00						
	Aug. 1, 1914	38	612	Kitchen, $1,200; dining room, $2,000.	3,200.00						
	Mar. 4, 1915	38	1140	Removal and reerection of wharf.	22,000.00						
	July 1, 1916	39	803	Limit increased	10,000.00						
Post office	Mar. 4, 1913	37	874	Site and building	70,000.00	July 29, 1914	38	561	10,000.00	....	Contract in force for building.
						Feb. 28, 1916	39	18	500.00		
						June 12, 1917	40	108	45,000.00		
do	do	37	875	do	80,000.00	July 1, 1916	39	265	13,850.00	....	Contract not awarded for building
						June 12, 1917	40	108	25,000.00		
do	May 30, 1908	35	528	do	50,000.00	May 30, 1908	35	484	12,500.00	1912	Site partly donated.
						Mar. 4, 1909	35	951	37,500.00		
do	do	35	534	Site	12,000.00	May 30, 1908	35	488	12,000.00	1915	
	June 25, 1910	36	681	Building	65,000.00	Aug. 24, 1912	37	421	1,000.00		
	Mar. 4, 1913	37	867	Limit increased	20,000.00	June 23, 1913	38	9	45,000.00		
						Aug. 1, 1914	38	612	39,000.00		
do	May 30, 1908	35	535	Site	20,000.00	May 30, 1908	35	488	20,000.00	1918	
	June 25, 1910	36	707	Unexpended balance, $9,000, transferred to Waterloo, N. Y.		Mar. 3, 1915	38	825	30,000.00		
						Feb. 28, 1916	39	18	15,000.00		
						July 1, 1916	39	265	30,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.									
ldings.			Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
$17,14[illegible]	$17[illegible]	.....	.....	.....	$3[illegible],398.2[illegible]	$1,691.90	Surplus fund, June 30, 1918, $675.94.
.....	[illegible]	$1[illegible]	Mar. 8, 1919	.....	23,228.41	.....	Deficiency, $13,357.86.
[illegible]	11,[illegible]	1[illegible]	Apr. 21, 1917	.....	.....	25,373.55	
4,2[illegible]	4[illegible],717.42	7,[illegible]	May 17, 1919	.....	.....	.....	
1,[illegible]	7[illegible]	12,[illegible]	Apr. 8, 1920	.....	280.0[illegible]	.....	Surplus fund, June 30, 1918, $9,519.93.
[illegible]	[illegible],638.62	11,[illegible]	Nov. 3, 1[illegible]	.....	2,[illegible]93.0[illegible]	14,330.97	
17,[illegible]	13[illegible],017.02	112.17	Mar. 1, 1[illegible]	.....	2,919.9[illegible]	[illegible] 437.64	
.....	[illegible]	23,[illegible]	Nov. 2, 1916	.....	.....	60,141.20	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Customhouse and post office.	Mar. 27, 1890	26	32	Site and building	$50,000.00	Aug. 30, 1890	26	372	$15,000.00	1894	
	Mar. 3, 1893	26	673	Limit increased	16,000.00	Mar. 3, 1891	26	950	35,000.00		
						Mar. 3, 1893	26	673	16,000.00		
Post office, etc.	Feb. 24, 1887	24	416	Site and building	75,000.00	Mar. 3, 1887	24	511	25,000.00	1891	To be sold.
	Apr. 16, 1890	26	56	Limit increased	15,000.00	Oct. 2, 1888	25	506	50,000.00		
	June 30, 1906	34	787	Sale of building; miscellaneous receipts.		Apr. 16, 1890	26	56	15,000.00		
Post office and courthouse.	Mar. 3, 1903	32	1208	Site	125,000.00	Mar. 3, 1903	32	1039	125,000.00	1911	
	June 30, 1906	34	787	Building: authorizes sale of old building.	400,000.00	June 30, 1906	34	796	100,000.00		
						Mar. 4, 1907	34	1299	100,000.00		
						Mar. 4, 1909	35	951	200,000.00		
Post office	do	34	780	Site and building	75,000.00	June 30, 1906	34	793	25,000.00	1912	
						Mar. 4, 1907	34	1299	30,000.00		
						Mar. 4, 1909	35	951	20,000.00		
Customhouse											Lot and building. President's proclamation June 30, 1903.
Post office	June 25, 1910	36	692	Site	5,000.00	Mar. 4, 1911	36	1373	5,000.00	1917	
	Mar. 4, 1913	37	872	Building	50,000.00	Mar. 3, 1915	38	825	1,000.00		
						Feb. 28, 1916	39	18	29,000.00		
						July 1, 1916	39	265	20,000.00		
do	June 25, 1910	36	687	Site and building	80,000.00	Mar. 4, 1911	36	1373	16,000.00	1915	
						June 23, 1913	38	9	25,000.00		
						Aug. 1, 1914	38	612	24,000.00		
						Mar. 3, 1915	38	825	15,000.00		
do	Mar. 4, 1913	37	879	Site	2,500.00	July 29, 1914	38	562	2,500.00		No provision for building.
	Mar. 4, 1915	38	1163	Disregard provisions requiring site to be bounded on at least two sides by streets.							

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
on.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.50		$9,358.13	$69,150.63	$6,207.50	June 5, 1891				
.73		20,833.11	103,383.84	7,383.39	July 29, 1887				
.29		6,122.90	406,018.19	120,142.95	Nov. 17, 1903 Nov. 14, 1903				
.92		1,852.36	60,130.28	15,036.07	Mar. 10, 1908		$299.00		Surplus fund, June 30, 1915, $1,387.01.
		1,005.50	1,005.50						
.29		947.57	48,452.86	4,000.00	July 31, 1911		1,082.35	$1,412.36	
.38		883.70	63,640.08	15,950.00	Aug. 2, 1911		1,275.00	18.62	
				2,500.00	Aug. 13, 1915				
.25		999.47	67,063.72	20,000.00	July 20, 1911		13,588.85	15,346.90	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
5	Post office and courthouse.	June 6, 1902	32	320	Site and building	$125,000.00	June 28, 1902	32	427	$25,000.00	1907	Parker & Thomas, architects.
		Mar. 3, 1903	32	1205	Limit increased	25,000.00	Mar. 3, 1903	32	1086	31,250.00		
		May 30, 1908	35	525	Elevator	5,500.00	Apr. 28, 1904	33	455	25,000.00		
		June 25, 1910	36	692	Additional land	25,000.00	Mar. 3, 1905	33	1158	30,000.00		
		Mar. 4, 1913	37	870	Extension, etc	225,000.00	June 30, 1906	34	698	38,750.00	....	Contract in force for extension.
							May 30, 1908	35	483	5,500.00		
							Mar. 4, 1911	36	1373	25,000.00		
							Mar. 3, 1915	38	825	100,000.00		
							June 12, 1917	40	108	125,000.00		
	Rent of buildings	Mar. 3, 1915	38	825	Temporary quarters and moving expenses.	6,000.00	Mar. 3, 1915	38	825	6,000.00		
		July 1, 1916	39	265	do	10,000.00	July 1, 1916	39	265	10,000.00		
8	Courthouse and post office.	Feb. 24, 1887	24	417	Site and building	100,000.00	Feb. 24, 1887	24	417	50,000.00	1890	
							Oct. 2, 1888	25	503	50,000.00		
8	Post office	June 25, 1910	36	692	Site	5,000.00	Mar. 4, 1911	36	1373	5,000.00	....	No provision for building.
2	do	May 30, 1908	35	531	Site and building	80,000.00	May 30, 1908	35	486	25,000.00	1914	Site donated.
		June 25, 1910	36	679	Limit increased	20,000.00	Mar. 4, 1911	36	1374	55,000.00		
		July 3, 1912	37	187	do	6,000.00	June 23, 1913	38	9	26,000.00		
7	do	June 6, 1902	32	318	Site and building	50,000.00	June 28, 1902	32	427	15,000.00	1903	
		Mar. 3, 1903	32	1204	Limit increased	10,000.00	Mar. 3, 1903	32	1086	12,500.00		
							Apr. 28, 1904	33	455	12,500.00		
							Mar. 3, 1905	33	1158	20,000.00		
1	do	June 25, 1910	36	684	Site and building	100,000.00	Mar. 4, 1911	36	1374	20,000.00	1916	Site partly donated.
							June 23, 1913	38	9	38,000.00		
							Aug. 1, 1914	38	612	42,000.00		
3	do	May 30, 1908	35	529	do	75,000.00	May 30, 1908	35	485	15,000.00	1912	
							Mar. 4, 1909	35	951	60,000.00		
5	do	June 30, 1906	34	783	Site	10,000.00	June 30, 1906	34	795	10,000.00	1911	
		May 30, 1908	35	527	Building; includes $5,000	80,000.00	May 30, 1908	35	484	15,000.00		

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
on.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.04	$110,294.02	$7,978.38	$259,171.44	$13,536.03 22,917.95	June 19, 1903 Jan. 24, 1912	.....	$80,269.05	$34,436.93	
.97	.....	.....	15,094.97	.....	.....	.....	.....	905.03	
.35	.....	23,017.31	112,743.66	10,103.12	June 27, 1897	.....	.....	.....	
...	.....	.....	.....	5,000.00	Jan. 25, 1912	.....	.....	.....	
.45	.....	5,077.95	110,999.40	1.00	June 5, 1909	.....	.....	.....	
.47	.....	3,616.57	58,160.04	5,084.47	May 22, 1903	.....	.....	.....	
.27	.....	782.82	91,486.09	8,000.00	May 18, 1911	.....	42.50	.....	Surplus fund, June 30, 1918, $1,254.23.
.64	.....	1,626.37	62,270.01	13,500.00	Dec. 21, 1908 Feb. 8, 1910	.....	61.52	.....	Surplus fund, June 30, 1917, $794.84.
.78	.....	1,656.19	76,338.97	9,935.89 4,750.00	June 13, 1907 Jan. 15, 1909	.....	72.50	.....	Surplus fund, June 30, 1916, $494.72.
.42	.....	.....	32,514.42	18,000.00	July 19, 1915	.....	34,447.10	5,038.48	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office and courthouse.	Mar. 1, 1899	30	916	Site and building	$1,500,000.00	Mar. 3, 1899	30	1075	$250,000.00	1905	Rankin & Kellogg, architects.
	Mar. 7, 1900	....	.....	First payment on old site	100,000.00	Mar. 7, 1900	....	.....	100,000.00		
	June 5, 1900	....	.....	First installment of interest on deferred payments.	3,001.00	June 5, 1900	....	.....	3,001.00		
						June 6, 1900	31	589	325,000.00		
	Sept. 19, 1900	....	.....	Second payment on site	50,000.00	Sept. 19, 1900	....	.....	50,000.00		
	.....do	....	.....	Second installment of interest.	3,001.00	.....do	....	.....	3,001.00		
						Jan. 11, 1901	....	.....	2,500.00		
	Jan. 11, 1901	....	.....	Third installment of interest	2,500.00	Feb. 21, 1901	....	.....	50,000.00		
	Feb. 21, 1901	....	.....	Third payment on site	50,000.00	Mar. 3, 1901	31	1134	250,000.00		
	Mar. 3, 1901	31	1098	Extends limit	300,000.00	Mar. 5, 1901	....	.....	2,402.00		
	Mar. 5, 1901	....	.....	Fourth installment of interest.	2,402.00	June 8, 1901	....	.....	2,000.00		
						July 17, 1901	....	.....	1.00		
	June 8, 1901	....	.....	Fifth installment of interest	2,000.00	Aug. 23, 1901	....	.....	2,001.00		
	July 17, 1901	....	.....	Balance of fifth installment of interest.	1.00	Dec. 2, 1901	....	.....	2,001.00		
						Dec. 23, 1901	....	.....	200,516.65		
	Aug. 23, 1901	....	.....	Sixth installment of interest	2,001.00	June 28, 1902	32	421	100,000.00		
	Dec. 2, 1901	....	.....	Seventh installment of interest.	2,001.00	Mar. 3, 1903	32	1086	600,000.00		
						Mar. 3, 1905	33	1158	675,000.00		
	Dec. 23, 1901	....	.....	Final payment on principal $200,100; interest $416.65.	200,516.65	Aug. 1, 1914	38	612	6,000.00		
						July 1, 1916	39	235	20,000.00	....	Contract not awarded for mail-conveying machinery.
	Mar. 3, 1903	32	1204	Limit increased	400,000.00						
	Aug. 1, 1914	38	612	Extension of mailing platform.	6,000.00						
	July 1, 1916	39	265	Mail-conveying machinery.	20,000.00						
Post office	June 30, 1906	34	779	Site and building	60,000.00	June 30, 1906	34	792	15,000.00	1910	Site donated.
						Mar. 4, 1907	34	1299	45,000.00		
....do	May 30, 1908	35	530	.....do	70,000.00	May 30, 1908	35	485	25,000.00	1912	
						Mar. 4, 1909	35	951	45,000.00		
....do	June 6, 1902	32	318	do	60,000.00						

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
on.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.62	$4,294.00	$55,304.51	$2,049,817.16	$626,281.52	Aug. 1,1900	.....	.....	$20,000.00	
.25	.....	2,111.57	62,089.82	21.30	Apr. 13,1907	.....	.....	.....	
.62	.....	3,275.85	62,759.47	10,500.00	Jan. 23,1909	.....	.....	.....	
.60	.....	6,233.98	58,407.58	7,826.40	Dec. 23,1902	.....	.....	.....	
.14	.....	3,487.75	52,413.89	1.00	Sept. 6,1909	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	May 30, 1908	35	531	Site and building	$90,000.00	May 30, 1908	35	486	$20,000.00	1913	
						Mar. 4, 1909	35	951	50,000.00		
						Aug. 24, 1912	37	421	20,000.00		
do	June 25, 1910	36	686	do	75,000.00	Mar. 4, 1911	36	1374	15,000.00	1916	
						June 23, 1913	38	9	10,000.00		
						Aug. 1, 1914	38	612	20,000.00		
						Mar. 3, 1915	38	825	30,000.00		
do	June 6, 1902	32	319	do	70,000.00	June 28, 1902	32	427	20,000.00	1910	
	June 30, 1906	34	773	Limit increased	30,000.00	Mar. 3, 1903	32	1086	17,500.00		
	Feb. 19, 1909	35	614	Completion	2,000.00	Mar. 3, 1905	33	1158	20,000.00		
						Mar. 4, 1907	34	1299	42,500.00		
						Feb. 9, 1909	35	614	2,000.00		
Post office and courthouse.	June 25, 1910	36	685	Site and building	100,000.00	Mar. 4, 1911	36	1374	20,000.00	1916	
						June 23, 1913	38	9	20,000.00		
						Aug. 1, 1914	38	612	25,000.00		
						Mar. 3, 1915	38	825	35,000.00		
do	Aug. 21, 1888	25	444	do	60,000.00	Mar. 2, 1889	25	940	50,000.00	1895	
	Aug. 30, 1890	26	374	Limit increased	35,000.00	Aug. 30, 1890	26	374	35,000.00		
	Mar. 3, 1893	27	573	do	10,000.00	Mar. 3, 1893	27	573	10,000.00		
	May 30, 1908	35	524	Extension, etc	25,000.00	May 30, 1908	35	482	15,000.00	1911	
	Mar. 4, 1911	36	1374	Limit increased	10,000.00	Mar. 4, 1909	35	951	10,000.00		
	July 1, 1916	39	265	Lookouts	3,000.00	Mar. 4, 1911	36	1374	10,000.00	....	Contract not awarded for lookouts.
						July 1, 1916	39	265	3,000.00		
do	Mar. 2, 1881	21	379	Site and building	100,000.00	Mar. 2, 1881	21	379	100,000.00	1885	
	July 7, 1884	23	195	Limit increased	15,000.00	July 7, 1884	23	195	15,000.00		
	Mar. 2, 1889	30	985	Extension, etc	31,000.00	Mar. 3, 1889	30	1076	31,000.00		
	June 6, 1902	32	312	Changes	5,000.00	June 28, 1902	32	425	5,000.00	1910	
	June 30, 1906	34	774	Extension, etc	40,000.00	June 30, 1906	34	790	30,000.00		
	May 30, 1908	35	522	Limit increased	10,000.00	Mar. 4, 1907	34	1299	10,000.00		
						Mar. 4, 1909	35	951	10,000.00		
Post office	June 25, 1910	36	691	Site	10,000.00	Mar. 4, 1911	36	1374	10,000.00	....	No provision for building.

Expenditures.

Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
2.50	.....	$1,029.78	$77,732.28	$13,000.00	Apr. 21, 1909	.....	.....	.....	
2.76	.....	1,074.75	60,567.51	12,000.00	Nov. 8, 1911	.....	.....	.....	Surplus fund, June 30, 1918, $3,507.24.
4.20	.....	7,014.37	95,968.57	13,018.24	Aug. 3, 1903	.....	.....	.....	
7.37	.....	548.46	90,215.83	10,000.00	Aug. 26, 1911	.....	$323.00	$9.63	
4.70	$34,977.53	19,611.95	146,154.18	13,435.30	Jan. 20, 1890	.....	.....	3,000.00	
2.08	85,855.21	33,031.57	229,378.86	4,475.00	July 18, 1882	.....	.....	.....	
.....	.....	.....	.....	10,000.00	July 31, 1911	.....	.....	.....	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office and courthouse.	May 19, 1882	22	88	Site and building	$50,000.00	May 19, 1882	22	88	$50,000.00	1886	
	Aug. 7, 1882	22	304	Limit increased	25,000.00	Aug. 7, 1882	22	304	25,000.00		
	Mar. 3, 1883	22	604	do	25,000.00	Mar. 3, 1883	22	604	25,000.00		
	Mar. 3, 1885	23	480	Approaches, fencing, etc	10,000.00	Mar. 3, 1885	23	480	10,000.00		
	May 1, 1886	24	19	do	7,000.00	May 1, 1886	24	19	7,000.00		
	Mar. 30, 1888	25	47	Completion	1,000.00	Mar. 30, 1888	25	47	1,000.00		
	May 30, 1908	35	525	Extension, etc	50,000.00	May 30, 1908	35	483	20,000.00	1911	
						Mar. 4, 1909	35	951	30,000.00		
do	July 29, 1886	24	161	Site and building	150,000.00	Mar. 3, 1887	24	510	70,000.00	1895	Additional land donated in 1903.
	June 9, 1890	26	127	Limit increased	125,000.00	Oct. 2, 1888	25	506	80,000.00		
	July 1, 1898	30	598	Building for toilet purposes	2,500.00	Mar. 3, 1891	26	950	125,000.00		
	July 7, 1898	30	660	Material, etc	962.00	July 1, 1898	30	598	2,500.00		
	June 6, 1902	32	315	Limit increased	50,000.00	July 7, 1898	30	660	962.00		
	Feb. 21, 1903	32	1231	Additional land, within limit, $45,000.		June 28, 1902	32	425	20,000.00		
						Mar. 3, 1903	32	1086	30,000.00		
	Mar. 3, 1903	32	1203	Extension, etc	200,000.00	do	32	1039	50,000.00	1906	
	Mar. 3, 1905	33	1158	Reimburse appropriation	15,000.00	Apr. 23, 1904	33	455	50,000.00		
	Mar. 4, 1909	35	951	Tower clock	4,000.00	Mar. 3, 1905	33	1158	115,000.00		
	July 1, 1916	39	266	Lookouts	1,500.00	Mar. 4, 1909	35	951	4,000.00	....	Contract not awarded for lookouts.
						July 1, 1916	39	266	1,500.00		
Post office	June 6, 1902	32	317	Site and building	60,000.00	June 28, 1902	32	427	15,000.00	1906	
						Mar. 3, 1903	32	1086	15,000.00		
						Apr. 28, 1904	33	455	10,000.00		
						Mar. 3, 1905	33	1158	20,000.00		
do	Mar. 2, 1899	30	985	do	75,000.00	Mar. 3, 1899	30	1075	37,500.00	1904	
	Mar. 3, 1901	31	1097	Limit increased	40,000.00	June 6, 1900	31	590	37,500.00		
	June 6, 1902	32	313	do	35,000.00	June 28, 1902	32	421	40,000.00		

Expenditures.

	Buildings.			Sites.		Outstanding obligations.		Balances.	Remarks.
tion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
76.87	$46,164.18	$24,826.12	$131,967.17	$6,813.07	Mar. 31, 1883				
70.04	267,736.42	56,739.72	562,346.18	40,599.53 66.58	Sept. 18, 1888 May 14, 1903			$1,500.00	
97.07		5,368.87	56,465.94	7,642.48	May 16, 1904				
97.37		9,262.01	145,159.38	14,022.09	Aug. 15, 1899				
20.00			20.00	7,500.00	Dec. 23, 1911			59,980.00	
96.15			334,196.15						

f legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and her pertinent features. (Associated with Division B by corresponding line numbers.—Contiuued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
onument	Mar. 3, 1905	33	1047	Monument to be erected on site to be donated in commemoration of the first English settlement.	$50,000.00	Mar. 3, 1905	33	1047	$50,000.00		
ost office	Mar. 2, 1899	30	1004	Site and building	50,000.00	Mar. 3, 1899	30	1076	25,000.00	1903	
	Mar. 3, 1901	31	1097	Limit increased	25,000.00	June 6, 1900	31	590	25,000.00		
	Mar. 3, 1903	32	1205	do	6,000.00	June 28, 1902	32	421	25,000.00		
						Mar. 3, 1903	32	1038	6,000.00		
do	June 25, 1910	36	688	Site	7,500.00	Mar. 4, 1911	36	1374	7,500.00		Contract in force for building.
	Mar. 4, 1913	37	871	Building	100,000.00	Mar. 3, 1915	38	825	1,000.00		
						Feb. 28, 1916	39	18	19,000.00		
						July 1, 1916	39	266	40,000.00		
						June 12, 1917	40	109	40,000.00		
ourthouse and post office.	Feb. 9, 1887	24	393	Site and building	50,000.00	Mar. 3, 1887	24	511	25,000.00	1890	Site donated.
	Mar. 3, 1891	25	951	Limit increased	3,000.00	Oct. 2, 1888	25	506	25,000.00		
						Mar. 3, 1891	25	951	3,000.00		
do	Mar. 3, 1883	22	453	Site and building	100,000.00	Mar. 3, 1883	22	453	100,000.00	1889	
	Mar. 3, 1885	23	480	Limit increased	32,000.00	Mar. 3, 1885	23	480	32,000.00		
	Aug. 4, 1886	24	222	Approaches	7,500.00	Aug. 4 1886	24	222	7,500.00		
	Feb. 1, 1888	25	6	Completion	11,000.00	Feb. 1, 1888	25	6	11,000.00		
	Mar. 30, 1888	25	48	do	3,000.00	Mar. 30, 1888	25	48	3,000.00		
	Mar. 2, 1889	25	936	do	49.45	Mar. 2, 1889	25	936	49.45		
ost office	June 30, 1906	34	782	Site	10,000.00	June 30, 1906	34	794	10,000.00	1912	
	May 30, 1908	35	526	Building	65,000.00	May 30, 1908	35	483	15,000.00		
						Mar. 4, 1909	35	952	50,000.00		
do	June 25, 1910	36	692	Site	6,500.00	Mar. 4, 1911	36	1374	10,000.00	1916	
	Mar. 4, 1911	36	1374	Limit increased	3,500.00	Aug. 1, 1914	38	612	40,000.00		
	Mar. 4, 1913	37	872	Building	70,000.00	Mar. 3, 1915	38	825	20,000.00		

[illegible] of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, [illegible]urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.				Outstanding obligations.		Balances.	Remarks.
[illegible]		Sites.					
[illegible]	[illegible]	[illegible]	[illegible]	Site.	Building.		
[illegible]	[illegible]						
[illegible]	[illegible]	[illegible]	[illegible]		$1,[illegible]	$[illegible]6.1[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]				
[illegible]	[illegible]	[illegible]	[illegible] 2[illegible], 18[illegible]				
[illegible]	[illegible]	[illegible]	[illegible], 1[illegible]		1,0[illegible].00	1,[illegible]4.53	
[illegible]	[illegible]	[illegible]	Jan. 1[illegible], 1912		1,00[illegible].00	3,766.37	
[illegible]	[illegible]	4,[illegible]	Jan. [illegible], 1912		247.00		Surplus fund, June 30, 1918, $324.37.

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Courthouse and post office.	Mar. 3, 1873	17	613	Site and building	$100,000.00	Mar. 3, 1873	17	613	$100,000.00	1875	
	July 31, 1876	19	110	Removing and remodeling building.	12,000.00	July 31, 1876	19	110	12,000.00	1888	
						Mar. 30, 1888	25	48	12,200.00		
	Mar. 30, 1888	25	48	do	12,200.00						
	June 6, 1902	32	326	Investigation authorized as to the capacity for proper transaction of public business.							
	Feb. 17, 1915	38	811	Authorizes sale of old building, upon completion of new building, for not less than $25,000.							
Post office	June 30, 1906	34	783	Site	400,000.00	June 30, 1906	34	795	400,000.00	1913	
	May 30, 1908	35	542	Building	350,000.000	Mar. 4, 1909	35	952	150,000.00		
	June 25, 1910	36	678	Limit increased; additional land, $66,000.	300,000.00	Mar. 4, 1911	36	1374	100,000.00		
						Aug. 24, 1912	37	421	100,000.00		
	July 1, 1916	39	266	Mail-conveying machinery.	5,000.00	June 23, 1913	38	9	300,000.00	....	Contract not awarded for mail-conveying machinery.
						July 1, 1916	39	266	5,000.00		
do	Mar. 4, 1913	37	874	Site and building	65,000.00	July 29, 1914	38	562	8,900.00	....	Site selected.
						June 12, 1917	40	109	10,000.00		
do	June 30, 1906	34	781	do	50,000.00	June 30, 1906	34	791	20,000.00	1910	Site donated.
	Mar. 4, 1907	34	1299	Limit increased	10,000.00	Mar. 4, 1907	35	1299	30,000.00		
	May 30, 1908	35	523	do	10,000.00	Mar. 4, 1909	35	952	20,000.00		
do	June 30, 1906	34	783	Site	15,000.00	June 30, 1906	34	795	15,000.00	1914	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
uildings.			Sites.		Outstanding obligations.		Balances.	
ns. ns.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
6.95	$43,466.97	$100,283.92	$71,383.65	Aug. 15, 1875				Cost of site includes building.
	4,847.98	577,520.36	454,625.57	June 12, 1911			$5,000.00	
					$6,250.00		12,650.00	
	1,528.91	68,509.84	65.47	June 30, 1907				
	1,285.90	74,410.50	14,743.51	Oct. 30, 1907				
	1,762.99	129,422.47	80,833.75	Dec. 23, 1909			1,506.77	

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

e and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
t, Ill	11	Post office	Mar. 2, 1899 Mar. 3, 1901	30 31	987 1097	Site and building Limit increased	$100,000.00 30,000.00	Mar. 3, 1899 June 6, 1900 June 28, 1902	30 31 32	1075 590 421	$50,000.00 50,000.00 30,000.00	1903	
sboro, Ark	1	do	May 30, 1908 Mar. 4, 1915	35 38	528 1155	Site and building Claim allowed by auditor	80,000.00 12.76	May 30, 1908 Mar. 4, 1909 June 23, 1913 Mar. 4, 1915	35 35 38 38	481 952 9 1155	25,000.00 45,000.00 10,000.00 12.76	1913	
in, Mo	15	do	Mar. 2, 1899 Mar. 3, 1901 June 6, 1902	30 31 32	972 1098 312	Site and building Limit increased do	50,000.00 50,000.00 50,000.00	Mar. 3, 1899 Mar. 3, 1901 June 28, 1902 Mar. 3, 1903	30 31 32 32	1075 1131 421 1086	25,000.00 25,000.00 25,000.00 75,000.00	1904	
au, Alaska		Building											Acquired from Russia in 1867. Known as Mission Building; used as office for governor.
do		Executive mansion.	June 25, 1910	36	684	Site and building	40,000.00	Mar. 4, 1911	36	1374	40,000.00	1912	Site acquired from Interior Department by Executive Order No. 1316, Mar. 14, 1911.
do		Post office and customhouse.	do	36	684	do	200,000.00	do June 23, 1913 Mar. 3, 1915	36 38 38	1374 9 825	40,000.00 40,000.00 75,000.00		Contract not awarded for building.

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
ldings.			Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$9,039.38	$118,830.74	$15,048.04	Nov. 6, 1899					
2,400.43	71,898.14	10,500.00	July 5, 1909					
5,955.82	150,054.48	5,101.85	July 31, 1900					
1,887.75	1,887.75							
	39,919.79		Mar. 14, 1911					
50.00	578.30	22,500.00	Sept. 2, 1911				$131,971.70	
1,275.09	1,275.09							
18,662.35	138,710.07	6,117.20 10,800.75	Oct. 2, 1889 Apr. 18, 1907					
1,303.05	88,539.45	15,000.00	May 31, 1911		$5,594.75		7,168.85	

.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

l location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amonnt.		
ee, Ill.....	18	Post office.....	June 6, 1902	32	318	Site and building.....	$70,000.00	June 28, 1902	32	427	$20,000.00	1906	Pond & Pond, architects.
			Mar. 3, 1903	32	1204	Limit increased.....	10,000.00	Mar. 3, 1903	32	1086	17,500.00		
								Apr. 28, 1904	33	455	20,000.00		
								Mar. 3, 1905	33	1158	22,500.00		
City, Kans.	2	.....do.....	Mar. 2, 1899	30	984	Site and building.....	150,000.00	Mar. 3, 1899	30	1075	50,000.00	1902	
			May 30, 1908	35	524	Extension, etc.....	150,000.00	June 6, 1900	31	590	50,000.00	1911	
			June 25, 1910	36	677	Limit increased.....	6,000.00	Mar. 3, 1901	31	1134	50,000.00		
								May 30, 1908	35	482	40,000.00		
								June 25, 1910	36	705	60,000.00		
								Mar. 4, 1911	36	1374	56,000.00		
City, Mo..	5	Post office and courthouse.	Jan. 2, 1891	2	70	Site and building.....	1,200,000.00	Mar. 3, 1891	26	950	750,000.00	1900	
			June 11, 1896	29	414	Limit increased.....	116,000.00	Aug. 18, 1894	28	373	100,000.00		
			Feb. 9, 1900	31	10	Elevator.....	35,000.00	Mar. 2, 1895	28	911	100,000.00		
			June 2, 1902	32	322	Sale of old customhouse building for not less than $260,000, and proceeds to		June 11, 1896	29	414	50,000.00		
								.....do.....	29	414	50,000.00		
								June 4, 1897	30	12	266,000.00		

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, dus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
			Sites.		Outstanding obligations.			
Annual repairs, etc.	Capital-fund deposits.	Sites.	Date of purchase.	Site.	Building.	Balances.		
$9,984.10	$79,347.34	$13,724.8[illegible]	Feb. 27,19[illegible]	.....	.....	.....		
15,984.93	241,289.24	24,132.5[illegible]	Jan. 10,1909	.....	.....	.....		
151,541.85	1,463,428.89	451,575.3[illegible]	Dec. 10,1891	.....	.....	$238,242.75		

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Rent of buildings.	Mar. 3, 1915	38	825	Temporary quarters and moving expenses.	$15,000.00	Mar. 3, 1915	38	825	$15,000.00		
Post office	June 30, 1906	34	780	Site and building	80,000.00	June 30, 1906	34	793	13,000.00	1911	
	May 30, 1908	35	522	Limit increased	30,000.00	Mar. 4, 1907	34	1299	40,000.00		
						Mar. 4, 1909	35	952	20,000.00		
						June 25, 1910	36	705	37,000.00		
.....do	June 30, 1906	34	783	Site	20,000.00	June 30, 1906	34	795	20,000.00	1912	
	May 30, 1908	35	527	Building	70,000.00	May 30, 1908	35	484	20,000.00		
	June 25, 1910	36	678	Limit increased	5,000.00	Mar. 4, 1909	35	952	35,000.00		
	Apr. 6, 1914	38	330	Certified claim	2.00	Mar. 4, 1911	36	1374	20,000.00		
						Apr. 6, 1914	38	330	2.00		
.....do	Mar. 4, 1913	37	874	Site and building	75,000.00	July 29, 1914	38	562	18,000.00	....	Contract in force for building.
						July 1, 1916	39	256	500.00		
						June 12, 1917	40	109	45,000.00		
Customhouse	July 13, 1832	4	574	Purchase of customhouse	1,600.00	July 13, 1832	4	574	1,600.00	1832	Leased for library purposes.
Post office	June 30, 1906	34	781	Site and building	75,000.00	June 30, 1906	34	794	20,000.00	1910	
						Mar. 4, 1907	34	1299	40,000.00		
						Mar. 4, 1909	35	952	15,000.00		
.....do	Mar. 4, 1913	37	875	.....do	80,000.00	July 29, 1914	38	562	14,000.00	....	Contract not awarded for building.
						June 12, 1917	40	109	50,000.00		
Post office, courthouse, etc.	Feb. 25, 1885	23	320	.....do	100,000.00	Mar. 3, 1885	23	481	100,000.00	1890	
	July 10, 1886	24	141	Limit increased	40,000.00	July 10, 1886	24	141	40,000.00		
	Mar. 30, 1888	25	47	.....do	15,000.00	Mar. 30, 1888	25	47	15,000.00		
	Aug. 30, 1890	26	372	Tower, fence, etc	7,500.00	Aug. 30, 1890	26	372	7,500.00		
	July 1, 1916	39	266	Lookouts	1,500.00	July 1, 1916	39	266	1,500.00	....	Contract not awarded for lookouts.

Expenditures.							
ngs.		Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
						$15,000.00	
$3,754.42	$108,538.61	$5,028.83	Oct. 25, 1907		$104.70		Surplus fund, June 30, 1915, $82.28.
3,080.30	77,963.37	19,974.90	June 19, 1907				
	14,140.00	15,800.00	Oct. 11, 1916		37,034.90		Deficiency, $3,474.90.
2,750.33	2,750.33	1,575.00	Nov. 9, 1832				Cost of site includes building.
3,740.81	60,790.52	13,511.80	July 13, 1907				
	235.00	14,000.00	Nov. 2, 1916				
29,270.08	184,544.99	6,906.20	Aug. 15, 1885			49,765.00	
2,095.68	53,972.63	11,535.43	Sept. 4, 1907			1,500.00	
		3,091.74	Apr. 28, 1858				
39,052.11	147,008.07	8,135.95	July 26, 1833				

egislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

e of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ne hospital...	June 15, 1844	5	670	For furnishing and erecting.	$25,000.00	June 15, 1844	5	670	$25,000.00	1893	
	Sept. 30, 1850	9	534	Repairs, etc.	600.00	Sept. 30, 1850	9	534	600.00		
	June 16, 1880	16	21	do	1,000.00	June 16, 1880	16	21	1,000.00		
	Aug. 7, 1882	22	305	do	4,000.00	Aug. 7, 1882	22	305	4,000.00		
	July 7, 1884	23	195	do	1,000.00	July 7, 1884	23	195	1,000.00		
	Mar. 3, 1891	26	950	Isolation ward and wharf...	3,000.00	Mar. 3, 1891	26	950	3,000.00		
	June 4, 1897	30	13	Repairs to sea wall, $700; storehouse, etc., $1,000.	1,700.00	June 4, 1897	30	13	1,700.00		
						Mar. 3, 1899	30	1077	1,550.00		
	Mar. 3, 1899	30	1077	Iron fence	1,550.00	June 30, 1906	34	701	4,500.00		
	June 30, 1906	34	701	Complete breakwater, etc..	4,500.00	Mar. 4, 1907	34	1307	3,000.00		
	Mar. 4, 1907	34	1307	Improvements to hospital..	3,000.00	Mar. 4, 1911	36	1374	40,000.00		
	Mar. 4, 1911	36	1374	Rebuilding breakwater.....	40,000.00	June 12, 1917	40	112	5,000.00		
	June 12, 1917	40	112	Tent houses and refrigerating plant.	5,000.00						Contract not awarded for tent houses, etc.
office, court-use, and cus-nhouse.	Mar. 4, 1913	37	877	Site	80,000.00	July 29, 1914	38	562	70,000.00		No provision for building.
office	June 25, 1910	36	683	Building on Government reservation.	45,000.00	Aug. 24, 1912	37	421	25,000.00	1913	Executive order, June 6, 1906. Government reservation.
						June 23, 1913	38	10	20,000.00		
do	June 6, 1902	32	319	Site and building	80,000.00	June 28, 1902	32	427	20,000.00	1908	
	June 30, 1906	34	773	Limit increased	30,000.00	Mar. 3, 1903	32	1086	20,000.00		
						Apr. 28, 1904	33	455	15,000.00		
						Mar. 3, 1905	33	1158	25,000.00		

—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
00.00	$50,022.20	$59,901.13	$135,023.33	$500.00	Nov. 30, 1844		$4,564.50	$6,904.39	
				52,750.00	Nov. 3, 1915		296.00		Surplus fund, June 30, 1916, $52.77.
51.23		2,310.66	46,961.89						
27.51		3,320.64	92,848.15	19,976.78	July 29, 1903				
91.68		857.30	57,148.98	20,018.20	May 11, 1909		1,679.00	8,394.17	
76.50	29,926.83	7,379.64	71,782.97	5,523.50	Oct. 9, 1902				

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

nd location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
mec, Fla...	2	Post office.....	Mar. 4, 1913	37	877	Site.....	$6,000.00	July 29, 1914	38	562	$6,000.00	....	No provision for building.
ning, Pa....	27	.....do.....	May 30, 1908	35	536	.....do.....	15,000.00	May 30, 1908	35	489	15,000.00	....	Do.
ille, Tenn..	2	Post office and courthouse.	Aug. 18, 1856	11	93	Site and building.....	98,300.00	Aug. 18, 1856	11	93	107,100.00	1874	
			.....do.....	11	93	Compensation to architects, etc.	8,800.00	Mar. 3, 1869	15	305	5,000.00		
								Mar. 3, 1871	16	509	20,000.00		
			Mar. 3, 1869	15	305	Completion.....	5,000.00	May 18, 1872	17	126	100,000.00		
			July 15, 1870	16	310	Revive all former unexpended appropriations for completion, $96,568.19.		Mar. 3, 1873	17	523	166,747.00		
								June 23, 1874	18	228	20,000.00		
								June 30, 1906	34	791	20,000.00		
			Mar. 3, 1871	16	509	Completion.....	20,000.00	Mar. 4, 1907	34	1299	80,000.00		
			May 18, 1872	17	126	.....do.....	100,000.00	May 27, 1908	35	317	35,000.00		
			Mar. 3, 1873	17	523	.....do.....	166,747.00	Mar. 4, 1909	35	952	20,000.00		
			June 23, 1874	18	228	Furniture, etc.....	20,000.00	July 1, 1916	39	266	3,500.00	....	Contract not awarded for lookouts.
			June 30, 1906	34	770	Extension, additional land, etc.	155,000.00						
			July 1, 1916	39	266	Lookouts.....	3,500.00					1909	
k, Alaska...	....	Customhouse.....										....	Transferred from War Department.
ao, Ind.....	9	Post office.....	June 30, 1906	34	782	Site.....	15,000.00	June 30, 1906	34	794	15,000.00	1912	
			May 30, 1908	35	526	Building.....	75,000.00	May 30, 1908	35	483	20,000.00		
								Mar. 4, 1909	35	952	40,000.00		
								Mar. 4, 1911	36	1374	15,000.00		
a, N. H....	1	.....do.....	June 25, 1910	36	690	Site.....	15,000.00	.....do.....	36	1374	15,000.00	....	Contract in force for building.
			Mar. 4, 1913	37	872	Building.....	75,000.00	Feb. 28, 1916	39	18	30,000.00		
								July 1, 1916	39	266	30,000.00		
								June 12, 1917	40	109	15,000.00		
sse, Wis....	7	Post office and courthouse.	Feb. 28, 1885	23	335	Site and building.....	100,000.00	Feb. 28, 1885	23	335	100,000.00	1890	
			Mar. 3, 1887	24	510	Limit increased.....	50,000.00	Mar. 3, 1887	24	510	50,000.00		

.—Statement of expenditures for buildings (continued).—Associated with Division A by corresponding letters and with notes as to surplus-fund deposits, and other features.

Expenditures.									
Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
ction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
				$5,000.00	Oct. 9, 1914				
				15,000.00	Sept. 30, 1909				
				10,300.00	Sept. 30, 1870 / Mar. 3, 1871			$3,500.00	
293.12	$154,984.21	$61,250.17	$554,527.50						
		902.42	902.42						
959.76		3,789.23	78,718.99	14,969.05	Aug. 6, 1907		$33,096.64	8,281.28	
622.08		6.59	33,628.58	9,000.00	Feb. 16, 1912				
822.94	39,811.93	41,966.45	216,601.32	12,160.20	July 14, 1885				

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and her pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ost office	May 16, 1890	26	111	Site and building	$80,000.00	Aug. 30, 1890	26	372	$25,000.00	1894	
	June 30, 1906	34	775	Additional land, extension, etc.	60,000.00	Mar. 3, 1891	26	950	55,000.00		
						June 30, 1906	34	790	15,000.00	1908	
	May 27, 1908	35	317	Change driveway	1,502.41	Mar. 4, 1907	34	1299	45,000.00		
						May 27, 1908	35	317	1,502.41		
...do	May 30, 1908	35	534	Site	5,000.00	May 30, 1908	35	488	5,000.00	1915	
	June 25, 1910	36	685	Site and building, $65,000	60,000.00	Mar. 4, 1911	36	1374	10,000.00		
						June 23, 1913	38	10	15,000.00		
						Aug. 1, 1914	38	612	25,000.00		
						Mar. 3, 1915	38	825	10,000.00		
...do	May 30, 1908	35	531	Site and building	65,000.00	May 30, 1908	35	486	20,000.00	1913	
						Mar. 4, 1909	35	952	45,000.00		
...do	....do	35	529	....do	50,000.00	May 30, 1908	35	485	20,000.00	1913	
	June 25, 1910	36	677	Limit increased	10,000.00	June 25, 1910	36	705	10,000.00		
						Mar. 4, 1911	36	1374	30,000.00		
...do	....do	36	684	Site and building (site, $1)	50,000.00	....do	36	1374	100.00	1916	Site donated.
	Mar. 4, 1913	37	866	Limit increased	25,000.00	June 23, 1913	38	10	25,000.00		
	Oct. 20, 1914	38	740	....do	10,000.00	Aug. 1, 1914	38	612	29,900.00		
						Mar. 3, 1915	38	825	10,000.00		
						Feb. 28, 1916	39	18	20,000.00		
ost office and courthouse.	June 30, 1906	34	779	Site and building	125,000.00	June 30, 1906	34	792	20,000.00	1912	
						Mar. 4, 1907	34	1299	45,000.00		
						Mar. 4, 1909	35	952	15,000.00		
						June 25, 1910	36	705	45,000.00		
ost office	Mar. 4, 1913	37	877	Site	7,500.00	Aug. 1, 1914	38	612	6,000.00	....	No provision for building.
do	June 25, 1910	36	686	Site and building	55,000.00	Mar. 4, 1911	36	1374	11,000.00	1916	

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
345.72	$52,349.35	$8,338.38	$125,533.45	$15,154.28 9,003.83	Apr. 20, 1891 July 5, 1907	.....	.....	.....	
175.47	.....	579.00	47,754.47	15,000.00	Sept. 2, 1911	.....	$66.25	.....	Surplus fund, June 30, 1917, $2,758.28.
956.35	.....	4,654.08	60,610.43	8,750.00	May 12, 1909	.....	.....	.....	
969.87	.....	3,720.05	55,689.92	8,000.00	Mar. 15, 1909	.....	.....	.....	
934.84	.....	1,071.11	86,005.95	1.00	May 20, 1911	.....	.....	.....	
128.04	.....	8,245.74	128,373.78	4,814.74	June 3, 1907	.....	.....	.....	
.....	.....	.....	.....	6,000.00	Oct. 17, 1914	.....	.....	.....	
361.30	.....	803.01	50,164.31	2,650.00	July 17, 1911	.....	130.00	.....	Surplus fund, June 30, 1918, $2,858.70.
707.10	.....	.....	33,707.10	7,500.00	Jan. 13, 1916	.....	17,494.15	$16,298.75	
.....	.....	6.60	6.60	7,000.00	Aug. 22, 1914	.....	.....	.....	

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
8	Post office	June 25, 1910	36	689	Site	$5,000.00	Mar. 4, 1911	36	1374	$5,000.00	....	Contract in force for building.
		Mar. 4, 1913	37	871	Building	55,000.00	Feb. 28, 1916	39	18	500.00		
							July 1, 1916	39	266	5,000.00		
							June 12, 1917	40	109	49,500.00		
11	do	June 30, 1906	34	778	Site and building (site, $1)	75,000.00	June 30, 1906	34	792	10,000.00	1911	
		Mar. 4, 1907	34	1236	Prior legislation modified relative to cost of site.		Mar. 4, 1907	34	1299	40,000.00		
							Mar. 4, 1909	35	952	25,000.00		
9	do	May 9, 1888	25	136	Site and building	100,000.00	May 9, 1888	25	136	100,000.00	1892	
		June 30, 1906	34	775	Additional land, extension, etc.	75,000.00	June 30, 1906	34	791	20,000.00	1908	
							Mar. 4, 1907	34	1300	35,000.00		
		June 25, 1910	36	691	Additional land	40,000.00	May 27, 1908	35	317	20,000.00		
							Mar. 4, 1911	36	1371	40,000.00		
9	do	Mar. 4, 1913	37	881	Site. Unexpended balance heretofore appropriated for extension, plus $80,000, made available for new site.	138,278.78	Aug. 1, 1914	38	612	138,278.78	....	No provision for building.
5	do	do	37	876	Site and building	50,000.00	July 29, 1914	38	562	8,000.00	....	Contract not awarded for building.
							July 1, 1916	39	266	5,000.00		
							June 12, 1917	40	109	37,000.00		
1	do	June 30, 1906	34	784	Site	7,500.00	June 30, 1906	34	796	7,500.00	1912	
		May 30, 1908	35	528	Building	115,000.00	May 30, 1908	35	481	20,000.00		
							Mar. 4, 1909	35	952	50,000.00		
							June 25, 1910	36	705	30,000.00		
5	do						Mar. 4, 1911	36	1375	15,000.00		

t of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
uildings.			Sites.		Outstanding obligations.		Balances.	
ns, ns,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.....	.....	$5,290.78	$5,000.00	Feb. 21, 1913	.....	$28,224.40	$21,484.82	
.....	$1,274.65	61,047.33	15,067.05	Apr. 21, 1908	.....	.....	.....	
7.37	25,208.19	165,928.80	15,874.59	Aug. 18, 1888	.....	.....	.....	
.....	.....	.....	127,833.00	Oct. 1, 1917	.....	.....	.....	Surplus fund, June 30, 1918, $10,445.78.
.....	.....	40.00	8,000.00	Mar. 30, 1915	.....	.....	41,960.00	
.....	2,788.38	115,621.54	6,043.97	Apr. 17, 1907	.....	375.00	.....	Surplus fund, June 30, 1918, $1,791.84.
.....	.....	.....	.....	.....	.....	.....	.....	See West Point, Ga.
2.50	10,326.54	191,299.73	18,798.67	Sept. 27, 1890	.....	.....	1,500.00	
.....	2,594.95	59,594.95	13,000.00	Aug. 13, 1909	.....	.....	.....	

ISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, an other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
				Vol.	Page.				Vol.	Page.			
Laramie, Wyo....	1	Post office.....	June 6, 1902	32	320	Site and building.....	$100,000.00	June 28, 1902	32	428	$25,000.00	1906	
								Mar. 3, 1903	32	1087	25,000.00		
								Mar. 3, 1905	33	1158	50,000.00		
Laredo, Tex.....	15	Post office, court-house, and cus-tomhouse.	.....do.....	32	320	.....do.....	150,000.00	June 28, 1902	32	428	35,000.00	1906	
			Mar. 4, 1907	34	1300	Limit increased.....	6,000.00	Mar. 3, 1903	32	1087	37,500.00		
								Mar. 3, 1905	33	1158	20,000.00		
								June 30, 1906	34	698	57,500.00		
								Mar. 4, 1907	34	1300	6,000.00		
La Salle, Ill.....	12	Post office.....	May 30, 1908	35	529	Site and building.....	65,000.00	May 30, 1908	35	485	20,000.00	1916	
			Mar. 4, 1913	37	866	Limit increased.....	35,000.00	Mar. 4, 1911	36	1375	20,000.00		
								Aug. 24, 1912	37	421	15,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
..	$4,775.02	$96,348.45	$8,029.71	June 26, 1903	.....	.....	.....	
..	15,470.43	160,545.29	10,893.44	Jan. 14, 1904	.....	.....	.....	
..	12.75	70,148.10	14,000.00	Mar. 25, 1910	.....	$78.75	.....	Surplus fund, June 30, 1918, $15,785.90.
..	.....	65,513.82	15,000.00	Apr. 25, 1914	.....	31,461.22	$28,024.96	
..	1,018.78	72,947.58	8,000.00	May 14, 1909	.....	15.75	.....	Surplus fund, June 30, 1917, $8,055.45.
..	1,404.02	50,456.95	10,000.00	Mar. 22, 1910	.....	.....	.....	
..	4,374.30	57,296.74	6,581.82	Mar. 3, 1903	.....	.....	.....	
..	17,246.78	122,111.06	30,135.72	Jan. 16, 1903	.....	.....	1,500.00	

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
nceburg, Ky.	8	Post office.....	May 30, 1908	35	534	Site.....	$7,500.00	May 30, 1908	35	488	$7,500.00	1914	
			June 25, 1910	36	681	Building.....	50,000.00	Aug. 24, 1912	37	421	30,000.00		
n, Okla.....	5	Post office and courthouse.	May 29, 1908	35	458	Building, $100,000. Proceeds of sale of certain Indian lands made available for construction fund.		June 23, 1913	38	10	20,000.00		
								Mar. 4, 1909	35	1069	17,700.00	1917	
									.....	.....	45,712.64		
			May 30, 1908	35	545	Old site to be sold and proceeds for new site.		Mar. 3, 1915	38	825	152,300.00		
			Mar. 4, 1909	35	1069	Prior legislation amended. New site authorized. To be paid from proceeds arising from sale of lots 31 and 32.	17,700.00						
			June 25, 1910	36	687	Additional for site and							

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.		Sites.		Outstanding obligations.		Balances.		
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$697.01	$50,508.69	$7,200.00	Apr. 3, 1909	.....	$74.70	.....		Surplus fund, June 30, 1918, $113.62.
822.30	139,315.81	8,002.00	Feb. 28, 1912	.....	3,363.63	$65,853.50		
1,205.94	77,664.68	21,104.25	July 16, 1908	.....	109.12	.....		Surplus fund, June 30, 1916, $2,327.89.
8,861.90	80,331.87	12,084.34	July 25, 1901	.....	.....	.....		
46,672.58	232,470.78	10,412.45	May 31, 1883	.....	.....	.....		
.....	.....	9,000.00	Apr. 3, 1917	.....	.....	.....		

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1	Post office	June 30, 1906	34	779	Site and building	$30,000.00	June 30, 1906	34	792	$20,000.00	1913	
		May 30, 1908	35	521	Limit increased	25,000.00	Mar. 4, 1907	34	1300	10,000.00		
							Mar. 4, 1909	35	952	25,000.00		
6	do	Mar. 4, 1913	37	878	Site	7,500.00	July 29, 1914	38	562	7,500.00	....	No provision for building.
3	do	June 6, 1902	32	319	Site and building	75,000.00	June 28, 1902	32	428	20,000.00	1906	
							Mar. 3, 1903	32	1087	18,750.00		
							Apr. 28, 1904	33	455	16,250.00		
							Mar. 3, 1905	33	1158	10,000.00		
							June 30, 1906	34	698	10,000.00		
3	do	May 30, 1908	35	536	Site	5,000.00	May 30, 1908	35	489	5,000.00	1915	
		June 25, 1910	36	683	Building	50,000.00	Aug. 24, 1912	37	421	1,000.00		
							June 23, 1913	38	10	34,000.00		
							Aug. 1, 1914	38	612	15,000.00		
3	do	Mar. 4, 1913	37	876	Site and building	55,000.00	July 29, 1914	38	562	8,750.00	....	Site not selected.
							June 12, 1917	40	109	20,000.00		
1	do	May 30, 1908	35	533	Site	10,000.00	May 30, 1908	35	487	10,000.00	1915	
		June 25, 1910	36	681	Building	50,000.00	Aug. 24, 1912	37	421	15,000.00		
							June 23, 1913	38	10	35,000.00		
3	do	Mar. 4, 1913	37	878	Site	8,000.00	Aug. 1, 1914	38	612	7,000.00	....	No provision for building.
3	do	do	37	875	Site and building	90,000.00	June 12, 1917	40	109	40,500.00	....	Contract not awarded for building.
	do	May 30, 1908	35	533	Site	5,000.00	May 30, 1908	35	487	5,000.00	1915	
		June 25, 1910	36	681	Building	40,000.00	Aug. 24, 1912	37	421	20,000.00		
							June 23, 1913	38	10	20,000.00		
1	do	June 30, 1906	34	782	Site	10,000.00	June 30, 1906	34	794	10,000.00	1912	

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$1,992.84	$47,959.99	$9,032.85	June 5, 1909					
		6,800.00	Dec. 16, 1914					
5,761.19	60,677.45	20,083.74	Jan. 28, 1904 Jan. 29, 1904					
883.04	49,547.11	4,000.00	Mar. 15, 1910					
							$28,750.00	
824.44	48,145.33	3,000.00	July 24, 1909				2,679.11	
		4,500.00	Aug. 24, 1915					
	97.00	20,000.00	July 2, 1917				20,403.00	
818.77	40,501.07	4,990.00	Feb. 24, 1909			$225.00		Surplus fund, June 30, 1918, $92.70.
1,184.37	83,557.54	9,074.40	Sept. 17, 1907					
15,646.67	83,673.48	16,472.19	Aug. 16, 1892					
3.50	123.50	16,500.00	May 15, 1917				11,880.00	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
7	Post office	Mar. 3, 1885	23	484	do	$150,000.00	Mar. 3, 1885	23	484	$150,000.00	1889	
		Aug. 4, 1886	24	223	Approaches, etc	13,000.00	Aug. 4, 1886	24	223	13,000.00		
		May 30, 1908	35	524	Extension, etc	80,000.00	May 30, 1908	35	482	25,000.00	1912	
							Mar. 4, 1909	35	952	55,000.00		
7	do	June 30, 1906	34	783	Site	7,500.00	June 30, 1906	34	795	7,500.00	1912	
		May 30, 1908	35	527	Building	45,000 00	May 30, 1908	35	484	15,000.00		
							Mar. 4, 1909	35	952	30,000.00		
7	do	do	35	531	Site and building	65,000.00	May 30, 1908	35	486	15,000.00	1913	
							June 25, 1910	36	705	30,000.00		
							Mar. 4, 1911	36	1375	20,000.00		
10	do	do	35	532	do	60,000.00	May 30, 1908	35	487	10,000.00	1913	
							Mar. 4, 1911	36	1375	50,000.00		
3	do	Mar. 4, 1913	37	875	do	60,000.00	July 29, 1914	38	562	7,500.00	....	
							June 12, 1917	40	109	20,000.00		
4	do	Dec. 24, 1890	26	694	do	60,000.00	Mar. 3, 1891	26	950	60,000.00	1895	
		May 30, 1908	35	525	Extension, etc	60,000.00	May 30, 1908	35	483	20,000.00	1911	
							Mar. 4, 1909	35	952	40,000.00		
17	do	June 30, 1906	34	778	Site and building	65,000.00	June 30, 1906	34	792	20,000.00	1912	
		May 30, 1908	35	521	Limit increased	10,000.00	Mar. 4, 1907	34	1300	20,000.00		
							Mar. 4, 1909	35	952	35,000.00		
1	Post office and courthouse.	June 6, 1902	32	312	Extension, etc., to old building.	300,000.00	June 28, 1902	32	425	25,000.00	1906	Old building and part of site sold.
							Mar. 3, 1903	32	1087	175,000.00		
		Mar. 3, 1903	32	1209	New building to be erected on old site at a limit of cost of $350,000. Amends act June 6, 1902; also provides for sale of old building and portion of site.	50,000.00	Mar. 3, 1905	33	1158	150,000.00		
							Mar. 4, 1911	36	1375	40,000.00		
							Aug. 24, 1912	37	421	25,000.00		
							Mar. 3, 1915	38	825	135,000.00		
							Feb. 28, 1916	39	18	75,000.00		
							July 1, 1916	39	266	5,000.00		
		June 25, 1910	36	679	Extension, etc	100,000.00	.....	....	....	.....	1916	

uildings.			Sites.		Outstanding obligations.		Balances.	Remarks.
ns. ds.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
7.02	$10,257.14	$210,834.93	$20,333.47	Feb. 13,1899	.....	$253.00	.....	Surplus fund, June 30, 1918, $1,129.48.
....	2,638.74	47,694.85	7,405.9[illegible]	Apr. 22,1908	.....	.....	.....	
....	1,624.63	53,009.89	15,000.00	Mar. 19,1909	.....	80.50	.....	Surplus fund, June 30, 1918, $934.24.
....	1,149.27	52,854.72	7,500.00	May 27,1903	.....	70.00	.....	Surplus fund, June 30, 1918, $724.55
	75.00		6,000.00	Sept. 28,1917	.....	.....	$21,425.00	
6.65	4,648.45	113,564.68	10,151.82	Sept. 7,1891	.....	.....	.....	
....	1,122.67	64,550.61	11,544.82	Oct. 25,1907	.....	.....	.....	
0.53	20,542.77	605,776.41	436.35	Apr. 1,1873	.....	1,568.00	43,081.17	

ON A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

e and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
on, Ind	2	Post office	Mar. 4, 1913	37	877	Site	$8,000.00	July 29, 1914	38	562	$4,500.00	----	No provision for building.
afield, Ill	21	do	June 30, 1906	34	782	do		Mar. 3, 1915	38	825	1,000.00		
			May 30, 1908	35	526	Building	7,500.00	June 30, 1906	34	794	7,500.00	1912	
e Falls, Minn.	6	do	June 25, 1910	36	690	Site	60,000.00	May 30, 1908	35	483	20,000.00		
			Mar. 4, 1913	37	871	Building	5,000.00	Mar. 4, 1909	35	952	40,000.00		
							65,000.00	Mar. 4, 1911	36	1375	5,000.00	1918	
								Mar. 3, 1915	38	825	10,000.00		
Falls, N. Y.	33	do	June 6, 1902	32	319	Site and building	50,000.00	Feb. 28, 1916	39	18	16,000.00		
			June 30, 1906	34	773	Limit increased	35,000.00	July 1, 1916	39	266	26,000.00		
								June 12, 1917	40	109	13,000.00		
Rock, Ark.	5	Post office						June 28, 1902	32	428	15,000.00	1909	
								Mar. 3, 1903	32	1087	12,500.00		

3.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, th notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
tion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
				$5,500.00	Aug. 18, 1916				
43.34		$1,172.36	$60,815.70	7,018.42	Jan. 29, 1900		$73.04		Surplus fund, June 30, 1916, $283.62.
34.89		1,008.88	57,143.77	5,000.00	June 13, 1911		1,750.00	$7,115.11	
51.89		8,247.21	77,199.10	16,047.47	July 18, 1904				
90.93	$227,824.80	46,486.81	495,702.54	29,729.25	May 25, 1873		65.25	3,500.00	Surplus fund, June 30, 1916, $98.52.
03.34		795.14	51,798.48	7,000.00	Mar. 15, 1910		140.00		Surplus fund, June 30, 1918, $8,856.66.
99.74		987.50	75,987.24	14,500.00	Feb. 27, 1909				

ment of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
15	Post office	Mar. 4, 1913	37	875	Site and building	$100,000.00	July 29, 1914	38	562	$22,500.00	....	Contract not awarded for building.
							July 1, 1916	39	266	500.00		
							June 12, 1917	40	109	25,000.00		
40	.....do	Mar. 3, 1899	30	1352	.....do	50,000.00	Mar. 3, 1899	30	1352	25,000.00	1904	
		Mar. 3, 1901	31	1098	Limit increased	55,000.00	Mar. 3, 1901	31	1134	25,000.00		
							June 28, 1902	32	421	25,000.00		
							Mar. 3, 1903	32	1087	30,000.00		
11	.....do	June 25, 1910	36	691	Site	15,000.00	Mar. 4, 1911	36	1375	15,000.00	1917	
		Mar. 4, 1913	37	872	Building	60,000.00	Mar. 3, 1915	38	825	20,000.00		
							Feb. 28, 1916	39	18	20,000.00		
							July 1, 1916	39	266	20,000.00		
1	.....do	June 30, 1906	34	781	Site and building	50,000.00	June 30, 1906	34	794	15,000.00	1911	
		May 30, 1908	35	523	Limit increased	20,000.00	Mar. 4, 1907	34	1300	35,000.00		
							Mar. 4, 1909	35	952	20,000.00		
11	.....do	June 6, 1902	32	318	Site and building	75,000.00	June 28, 1902	32	428	15,000.00	1905	
							Mar. 3, 1903	32	1087	18,750.00		
							Apr. 28, 1904	33	455	25,000.00		
							Mar. 3, 1905	33	1159	16,250.00		
11	Post office and courthouse.	June 30, 1906	34	779	.....do	65,000.00	June 30, 1906	34	792	15,000.00	1911	
		May 30, 1908	35	521	Limit increased	40,000.00	Mar. 4, 1907	34	1300	50,000.00		
							Mar. 4, 1909	35	952	10,000.00		
							June 25, 1910	36	705	30,000.00		
9	Post office	June 25, 1910	36		Site	40,000.00	Mar. 4, 1911	36	1375	40,000.00	....	No provision for building.
3	.....do	.....do	36	686	Site and building	125,000.00	.....do	36	1375	25,000.00	1915	
							June 23, 1913	38	10	50,000.00		
							Aug. 1, 1914	38	612	50,000.00		
2	.....do	Mar. 4, 1913	37	875	.....do	200,000.00	July 29, 1914	38	562	100,000.00	....	Contract not awarded for
							June 12, 1917	40	109	75,000.00		

3.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, th notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
tion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
50.00	.....	.....	$150.00	$22,000.00	June 7, 1917	.....	$60.00	$25,790.00	
61.34	.....	$8,407.43	105,868.77	7,538.66	Sept. 25, 1900	.....	.....	.....	
90.68	.....	849.64	47,140.32	12,500.00	Mar. 25, 1911	.....	1,680.00	12,029.32	
08.79	.....	5,835.90	69,044.69	3,684.40	May 8, 1907	.....	.....	.....	
13.82	.....	7,819.13	67,832.95	14,986.18	Feb. 21, 1903	.....	.....	.....	
82.71	.....	2,051.84	90,684.55	7,520.96	Oct. 7, 1907	.....	250.00	.....	Surplus fund, June 30, 1916, $8,596.33.
.....	.....	.....	.....	40,000.00	Feb. 14, 1914	.....	.....	.....	
43.08	.....	1,040.11	99,883.19	19,000.00	June 17, 1911	.....	1,279.00	5,877.92	
28.00	.....	.....	628.00	40,000.00	Apr. 13, 1915	.....	.....	134,372.00	
20.37	.....	995.87	41,916.24	6,500.00	Nov. 18, 1911	.....	.....	.....	Surplus fund, June 30, 1917, $2,504.63; Surplus fund, June 30, 1918, $75.
58.86	.....	1,055.62	101,814.48	41,250.00	Jan. 18, 1912	.....	83.75	.....	Surplus fund, June 30, 1916, $7,907.39.

Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

tion.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
al...	10	Post office and courthouse.	Jan. 29, 1887	24	370	Site and building	$150,000.00	Mar. 3, 1887	24	510	$50,000.00	1910	Site donated.
			June 28, 1892	27	284	Heating apparatus	3,000.00	Oct. 2, 1888	25	506	100,000.00		
			Mar. 2, 1895	28	913	Addition and alterations	5,000.00	July 28, 1892	27	284	3,000.00		
			June 11, 1895	29	414	do	12,000.00	Mar. 2, 1895	28	913	5,000.00		
			Mar. 3, 1899	30	1355	Additional land and extension.	100,000.00	June 11, 1896	29	414	12,000.00		
								Mar. 3, 1899	30	1355	100,000.00		
			Mar. 3, 1901	31	1134	Limit increased	150,000.00	Mar. 3, 1901	31	1134	150,000.00		
			June 6, 1902	32	324	Additional land adjacent to present site.	175,000.00	June 28, 1902	32	429	200,000.00		
								Mar. 3, 1903	32	1087	212,500.00		
			do	32	324	Building on enlarged site	675,000.00	Mar. 4, 1907	34	1300	300,000.00		
			do	32	324	Re repayment of damages from amount authorized.		Mar. 4, 1909	35	953	137,500.00		
								Feb. 25, 1910	36	207	25,000.00		
			Apr. 22, 1904	33	241	Additional land; or old site may be sold and limit increased by proceeds.					338,367.25		
								July 1, 1916	39	266	4,000.00		
								June 12, 1917	40	109	5,000.00		
			do	33	242	Payment of damages due to abrogation of contracts.							
			June 30, 1906	34	785	Sale of old site; proceeds to be applied to construction of new building. New site donated.							
			Mar. 4, 1907	34	1238	Description of old site, etc.							
			Feb. 25, 1910	36	207	Mechanical devices, etc.	25,000.00						
						Proceeds from sale of old site, including interest on deferred payments.	338,367.25						

.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, h notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
9.83	.....	$25,359.39	$1,238,579.22	$97.19	June 30, 1906	.....	.....	$0,000.00	
6.17	.....	5,839.12	40,865.29	4,978.99	Oct. 27, 1903	.....	.....	.....	

t of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	May 25, 1882	22	94	Site and building	$500,000.00	May 25, 1882	22	94	$200,000.00	1893	
	Mar. 3, 1885	23	349	Building limited, $1,000,000	641,001.75	Mar. 3, 1883	22	304	140,000.00		
	Aug. 30, 1890	26	372	Limit increased	95,000.00	Mar. 3, 1885	23	481	200,000.00		
	Aug. 24, 1912	37	421	Lookout gallery	6,500.00	Aug. 4, 1886	24	223	200,000.00		
	June 12, 1917	40	109	Mail-conveying machinery	5,000.00	Mar. 3, 1887	24	510	200,000.00	....	Contract not awarded for mail-conveying machinery, or conduit and wiring.
	June 12, 1917	40	109	Conduit and wiring	20,000.00	Oct. 2, 1888	25	506	60,000.00		
						Oct. 19, 1888	25	508	10,000.00		
						Mar. 2, 1889	25	940	131,001.75		
						Aug. 30, 1890	26	372	95,000.00		
						Aug. 24, 1912	37	421	6,500.00		
						June 12, 1917	40	109	25,000.00		
Marine hospital	Aug. 29, 1842	5	546	Site	6,000.00	Aug. 29, 1842	5	546	6,000.00	1856	
	Mar. 3, 1845	7	795	Building	8,333.33	Mar. 3, 1845	7	795	8,333.33		
	Aug. 3, 1848	9	269	Completion	10,000.00	Aug. 3, 1848	9	269	10,000.00		
	Mar. 3, 1849	9	367	.....do	11,667.00	Mar. 3, 1849	9	367	11,667.00		
	Sept. 30, 1850	9	534	.....do	5,000.00	Sept. 30, 1850	9	534	5,000.00		
	Mar. 3, 1851	9	609	.....do	7,000.00	Mar. 3, 1851	9	609	7,000.00		
	Sept. 30, 1850	9	534	Furnishing	7,000.00	Sept. 30, 1850	9	534	7,000.00		
	Aug. 31, 1852	10	87	Draining site, etc	2,000.00	Aug. 31, 1852	10	87	2,000.00		
	Aug. 4, 1854	10	562	Completion	12,500.00	Aug. 4, 1854	10	562	12,500.00		
	Mar. 2, 1867	14	461	Repairs	10,000.00	Mar. 2, 1867	14	461	10,000.00		
	Mar. 3, 1891	26	950	Deadhouse	1,200.00	Mar. 3, 1891	26	950	1,200.00		
	June 11, 1896	29	416	Isolation ward	1,500.00	June 11, 1896	29	416	1,500.00		
	Mar. 3, 1905	33	1162	Laundry, etc	6,000.00	Mar. 3, 1905	33	1162	6,000.00		
Post office	Apr. 9, 1888	25	83	Site and building	200,000.00	Oct. 2, 1888	25	506	100,000.00	1895	Site donated.
	June 12, 1917	40	109	Mail-conveying machinery	800.00	Mar. 2, 1889	25	940	100,000.00	....	Contract not awarded for
						June 12, 1917	40	109	800.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
00	$177,532.44	$1,282,731.36	$141,001.75	Jan. 29, 1883	.....	.....	$25,000.00	
00	77,327.30	145,797.91	6,000.00	Nov. 3, 1842	.....	.....	.....	
	24,437.58	224,238.51	199.07	Jan. 16, 1890	.....	.....	800.00	
	.....	.....	10,000.00	Sept. 16, 1914	.....	.....	.....	

nt of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
6	Post office and courthouse.	June 10, 1882	22	101	Site and building	$100,000.00	Aug. 7, 1882	22	304	$50,000.00	1888	
		Mar. 3, 1885	23	481	Limit increased	25,000.00	July 7, 1884	23	195	25,000.00		
		Aug. 4, 1886	24	223	Approaches	7,500.00	Mar. 3, 1885	23	481	50,000.00		
		Mar. 30, 1888	25	48	Completion	2,000.00	Aug. 4, 1886	24	223	7,500.00		
		June 30, 1906	34	775	Extension, etc	80,000.00	Mar. 30, 1888	25	48	2,000.00	1913	
		Mar. 4, 1907	34	1300	Limit increased	70,000.00	June 30, 1906	34	790	20,000.00		
		May 30, 1908	35	543	New site in lieu of extension; present building and site to be exchanged for new site; or authority to proceed with extension, etc.		Mar. 4, 1907	34	1300	70,000.00		
							Mar. 4, 1909	35	953	60,000.00		
							June 23, 1913	38	10	30,000.00		
							Mar. 3, 1915	38	825	25,000.00		
		Aug. 22, 1911	37	32	Limit increased	30,000.00						
		Mar. 4, 1913	37	869	.....do	25,000.00						
7	Post office	June 3, 1890	26	125	Site and building	125,000.00	Aug. 30, 1890	26	372	35,000.00	1898	
		June 6, 1902	32	312	Repairs	1,200.00	Mar. 3, 1891	26	950	90,000.00		
							June 28, 1902	32	425	1,200.00		
6	.....do	Mar. 4, 1913	37	878	Site	15,000.00	July 1, 1916	39	266	15,000.00	....	No provision for building.
3	Customhouse and post office.	Mar. 2, 1867	14	461	Site and building	20,000.00	Mar. 2, 1867	14	461	20,000.00	1872	
		May 18, 1872	17	126	Furniture	3,766.00	May 18, 1872	17	126	3,766.00		
		June 10, 1872	17	352	Paving, grading, etc	2,000.00	June 10, 1872	17	352	2,000.00		
		June 14, 1878	20	118	.....do	.91	June 14, 1878	20	118	.91		
4	Post office	June 25, 1910	36	685	Site and building	70,000.00	Mar. 4, 1911	36	1375	14,000.00	1915	
							June 23, 1913	38	10	30,000.00		
							Aug. 1, 1914	38	612	26,000.00		
6	Post office, courthouse, etc.	Feb. 25, 1885	23	331	.....do	125,000.00	Mar. 3, 1885	23	481	75,000.00	1896	
		Mar. 3, 1887	24	510	Approaches	4,000.00	Aug. 4, 1886	24	223	50,000.00		
		Mar. 3, 1891	26	950	Sewer	8,000.00	Mar. 3, 1887	24	510	4,000.00		

.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, h notes as to surplus-fund deposits, and other features.* (*Associated with Division A by corresponding line numbers*)—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
8.65	$179,843.61	$10,449.76	$310,582.02	$14,119.70	May 31, 1883	.....	.....	.....	
2.77	1,200.00	21,790.45	112,033.22	35,957.23	Dec. 14, 1892	.....	.....	.....	
.....	.....	.....	.....	15,000.00	Dec. 18, 1917	.....	.....	.....	
6.00	.....	19,527.09	44,293.09	1,000.00	May 7, 1870	.....	.....	.....	
8.31	.....	869.29	64,477.60	4,000.00	Apr. 14, 1911	.....	$1,001.00	$1,390.69	
1.20	263,305.33	21,297.93	413,124.46	12,716.00 31,000.00	Aug. 15, 1885 Apr. 13, 1904	.....	.....	.....	

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
n, Mo	1	Post office	June 30, 1906	34	783	Site	$10,000.00	June 30, 1906	34	795	$10,000.00	1912	
			May 30, 1908	35	527	Building	60,000.00	May 30, 1908	35	484	15,000.00		
			Mar. 4, 1911	36	1375	Reimburse account foundation work.	3,500.00	Mar. 4, 1909	35	953	45,000.00		
								Mar. 4, 1911	36	1375	3,500.00		
son, Ga	8	do	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	562	5,000.00	....	No provision for building.
son, Ind	4	do	Dec. 24, 1890	26	693	Site and building	50,000.00	Mar. 3, 1891	26	950	50,000.00	1897	
son, S. Dak	1	do	June 25, 1910	36	692	Site	10,000.00	Mar. 4, 1911	36	1375	10,000.00	1918	
			Mar. 4, 1913	37	872	Building	60,000.00	Feb. 28, 1916	39	18	12,000.00		
								July 1, 1916	39	266	24,000.00		
								June 12, 1917	40	109	24,000.00		
son, Wis	3	do	Mar. 3, 1857	11	228	do	50,000.00	Mar. 3, 1857	11	228	50,000.00	1871	
			July 20, 1868	15	114	Continuation	50,000.00	July 20, 1868	15	114	50,000.00		
			July 25, 1868	15	174	do	50,000.00	July 25, 1868	15	174	50,000.00		

3.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, th notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
tion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
36.69	.....	$1,248.59	$64,685.28	$6,517.50	Dec. 12, 1908	.....	.....	.....	
.....	.....	.....	.....	5,000.00	July 21, 1917	.....	.....	.....	
13.74	.....	9,799.05	51,012.79	8,786.26	Feb. 25, 1892	.....	.....	.....	
67.34	.....	1,040.67	38,108.01	6,000.00	Dec. 26, 1911	.....	$7,178.75	$15,753.91	
82.74	$2,909.00	42,139.65	384,131.39	10,885.95	May 17, 1867	.....	.....	.....	
95.00	.....	.....	195.00	.....	.....	.....	.....	214,805.00	
.....	.....	.....	.....	5,000.00	Dec. 29, 1916	.....	.....	.....	
.....	.....	.....	.....	.....	.....	.....	.....	.....	
30.46	.....	1,271.84	50,502.30	9,967.10	Apr. 11, 1908	.....	165.00	.....	Surplus fund, June 30, 1915, $604.54.
.....	.....	.....	.....	.....	.....	.....	.....	3,750.00	
.....	.....	.....	.....	12,000.00	Aug. 22, 1911	.....	.....	.....	

ent of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
		Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
2	Post office and courthouse.	Mar. 3, 1885	23	83	Site and building	$200,000.00	Mar. 3, 1885	23	83	$100,000.00	1891	
		Mar. 30, 1888	25	48	Limit increased	46,000.00	Mar. 3, 1897	24	510	100,000.00		
		Apr. 4, 1890	26	36	White oak instead of white pine.	5,000.00	Mar. 30, 1888	25	48	46,000.00		
							Apr. 4, 1890	26	36	5,000.00		
		May 30, 1908	35	525	Extension, etc.	25,000.00	May 30, 1908	35	483	15,000.00	1910	
							Mar. 4, 1909	35	953	10,000.00		
3	Post office	June 30, 1906	34	781	Site and building	60,000.00	June 30, 1906	34	794	12,000.00	1910	
		May 30, 1908	35	523	Limit increased	5,000.00	Mar. 4, 1907	34	1300	48,000.00		
							Mar. 4, 1909	35	953	5,000.00		
3	.....do	June 25, 1910	36	687	Site and building	55,000.00	Mar. 4, 1911	36	1375	12,000.00	1915	
		July 17, 1914	38	513	Limit increased (complete and furnish).	11,000.00	June 23, 1913	38	10	25,000.00		
							Aug. 1, 1914	38	612	18,000.00		
							Mar. 3, 1915	38	826	11,000.00		
5	.....do	June 30, 1906	34	779	Site and building	30,000.00	June 30, 1906	34	792	10,000.00	1911	
		May 30, 1908	35	521	Limit increased	20,000.00	Mar. 4, 1907	34	1300	20,000.00		
							Mar. 4, 1909	35	953	20,000.00		
9	.....do	June 30, 1906	34	779	Site and building	55,000.00	June 30, 1906	34	793	15,000.00	1911	
		May 30, 1908	35	521	Limit increased	35,000.00	Mar. 4, 1907	34	1300	40,000.00		
							Mar. 4, 1909	35	953	20,000.00		
							June 25, 1910	36	705	15,000.00		
6	.....do	June 30, 1906	34	781	Site and building	75,000.00	June 30, 1906	34	794	20,000.00	1911	
		May 30, 1908	35	524	Limit increased	20,000.00	Mar. 4, 1907	34	1300	35,000.00		
							Mar. 4, 1909	35	953	20,000.00		
							June 25, 1910	36	705	20,000.00		
2	Courthouse and post office.	Jan. 27, 1891	26	732	Site and building	90,000.00	Mar. 3, 1891	26	950	100,000.00	1896	
		Mar. 3, 1891	26	950	Limit increased	10,000.00						
14	Post office	May 30, 1908	35	531	Site and building	100,000.00	May 30, 1908	35	486	20,000.00	1914	
							Mar. 4, 1911	36	1375	50,000.00		

.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances. h notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
4.99	$24,997.21	$38,755.75	$276,687.95	$38,964.03	May 8, 1886	.....	.....	.....	
8.50	.....	1,699.12	47,627.62	11,931.76	July 10, 1907	.....	.....	.....	
8.43	.....	93.91	52,182.34	12,000.00	Apr. 15, 1911	.....	$1,090.00	$821.57	
9.3	.....	1,701.26	49,120.62	2,419.85	Feb. 5, 1907	.....	.....	.....	
7.60	.....	3,663.68	82,331.28	8,834.46	June 7, 1907	.....	.....	.....	
2.70	.....	1,842.89	79,095.59	17,721.65	Nov. 16, 1907	.....	.....	.....	
7.85	.....	18,321.68	111,949.53	6,372.15	Jan. 19, 1892	.....	.....	.....	
1.0	.....	1,764.26	80,995.27	20,000.00	Oct. 27, 1909	.....	.....	.....	Surplusf und, June 30, 1918, $768.99
5.48	.....	.....	19,095.48	4,000.00	July 25, 1911	.....	30,625.77	278.75	

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

e and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
				Vol.	Page.				Vol.	Page.			
blehead, Mass.	6	Post office.....	June 6, 1902	32	317	Site and building.....	$40,000.00	June 28, 1902	32	428	$15,000.00	1906	Arthur W. Rice, architect.
			Mar. 3, 1903	32	1205	Limit increased.....	30,000.00	Mar. 3, 1903	32	1087	10,000.00		
			June 30, 1906	34	786	Authorizes sale of portion of site.		Apr. 28, 1904	33	455	25,000.00		
								Mar. 3, 1905	33	1159	20,000.00		
engo, Iowa....	2	.....do.....	Mar. 4, 1913	37	878	Site.....	5,000.00	July 29, 1914	38	562	3,500.00	....	No provision for building.
ianna, Ark....	1	.....do.....	.....do.....	37	873	Site and building.....	50,000.00	.....do.....	38	562	6,500.00	....	Contract not awarded for building.
								June 12, 1917	40	109	20,000.00		
ianna, Fla.....	3	Post office and courthouse	.....do.....	37	874	.....do.....	70,000.00	July 29, 1914	38	562	4,000.00	....	Do.
								June 12, 1917	40	109	50,000.00		

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
uildings.			Sites.		Outstanding obligations.		Balances.	
ns, s,	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
...	$2,811.63	$60,736.34	$12,023.29	Apr. 7, 1903	.....	.....	.....	
...	5.00	5.00	3,500.00	Dec. 29, 1915	.....	.....	.....	
...	.....	260.00	2,750.00	Feb. 7, 1917	.....	.....	$23,490.00	
...	.....	75.50	4,000.00	Nov. 16, 1916	.....	.....	49,924.50	
...	2,641.90	51,240.60	9,784.69	June 24, 1907	.....	.....	.....	
...	5,274.77	104,973.76	15.39	June 30, 1907	.....	.....	.....	
...	2,066.88	77,629.38	9,973.40	Jan. 28, 1904	.....	$56.25	.....	Surplus fund, June 30, 1917, $4,381.25.
...	10.00	23,293.15	10,248.00	Nov. 17, 1915	.....	27,250.05	.....	Deficiency, $10,781.20.
...	2,844.79	102,781.14	20,143.82	Jan. 21, 1904	.....	.....	.....	
...	.....	30,503.09	5,250.00	Aug. 18, 1914	.....	10,593.20	8,903.71	
...	3,904.73	79,997.73	18,093.48	Apr. 19, 1907	.....	.....	.....	Surplus fund, June 30, 1918, $813.52.

A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
n, S. C	6	Post office	June 25, 1910	36	692	Site	$10,000.00	Mar. 4, 1911	36	1376	$10,000.00	....	Contract in force for building.
			Mar. 4, 1913	37	872	Building	50,000.00	Mar. 3, 1915	38	826	1,000.00		
								Feb. 28, 1916	39	18	10,000.00		
								July 1, 1916	39	266	19,000.00		
								June 12, 1917	40	109	20,000.00		
oro, Mass	13	do	June 30, 1906	34	782	Site	15,000.00	June 30, 1906	34	795	15,000.00	1912	
			May 30, 1908	35	526	Building	70,000.00	May 30, 1908	35	483	20,000.00		
								Mar. 4, 1909	35	953	40,000.00		
								Mar. 4, 1911	36	1376	10,000.00		
n, Tex	11	do	do	35	536	Site	7,500.00	May 30, 1908	35	489	7,500.00	1916	
			June 25, 1910	36	683	Building	45,000.00	Aug. 24, 1912	37	421	20,000.00		
			Jan. 16, 1915	38	794	Limit increased	12,000.00	June 23, 1913	38	10	25,000.00		
								Feb. 28, 1916	39	18	7,000.00		
								July 1, 1916	39	266	5,000.00		
ette, Mich	12	Post office, courthouse, etc.	July 27, 1882	22	177	Site and building	100,000.00	Aug. 7, 1882	22	304	50,000.00	1889	
			July 1, 1916	39	266	Lookouts	1,500.00	Mar. 3, 1885	23	481	50,000.00	....	Contract not awarded for lookouts.
								July 1, 1916	39	266	1,500.00		
all, Mo	7	Post office	May 30, 1908	35	534	Site	10,000.00	May 30, 1908	35	488	10,000.00	1914	
			June 25, 1910	36	682	Building	60,000.00	Aug. 24, 1912	37	422	45,000.00		
								June 23, 1913	38	10	15,000.00		
all, Tex	2	do	May 30, 1908	35	536	Site	10,000.00	May 30, 1908	35	489	10,000.00	1914	
			June 25, 1910	36	683	Building	65,000.00	Aug. 24, 1912	37	422	1,000.00		
								June 23, 1913	38	10	40,000.00		
								Aug. 1, 1914	38	612	24,000.00		
halltown,	5	do	June 6, 1902	32	318	Site and building	85,000.00	June 28, 1902	32	428	20,000.00	1906	
								Mar. 3, 1903	32	1087	21,250.00		
								Apr. 28, 1904	33	455	20,000.00		
								Mar. 3, 1905	33	1159	23,750.00		
n, Tenn	9	do	June 25, 1910	36	692	Site	5,000.00	Mar. 4, 1911	36	1376	5,000.00	1918	

.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, h notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
9.50	.....	.....	$37,549.50	$6,600.00	Aug. 25, 1911	.....	$10,103.29	$2,347.21	
5.85	.....	$1,531.62	69,637.47	14,415.15	Dec. 24, 1907	.....	.....	.....	
3.69	.....	841.96	48,940.65	7,500.00	Aug. 18, 1909	.....	891.33	8,006.93	
3.05	.....	33,067.54	125,340.59	7,276.60	May 9, 1883	.....	.....	1,500.00	
2.37	.....	1,296.25	60,108.62	4,700.00	Mar. 12, 1909	.....	.....	.....	
8.23	.....	6,240.44	70,043.72	10,000.00	Feb. 18, 1911	.....	53.75	.....	Surplus fund, June 30, 1916, $1,137.97
2.65	.....	6,926.26	79,133.91	12,787.35	Oct. 21, 1903	.....	.....	.....	
3.75	.....	.....	35,693.75	5,000.00	Dec. 27, 1912	.....	9,010.91	5,290.31	
9.78	$18,185.14	10,415.60	109,140.52	9,460.22	June 8, 1891	.....	.....	1,814.86	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
		Vol.	Page.				Vol.	Page.			
Post office	Mar. 4, 1913	37	875	Site and building	$85,000.00	July 29, 1914	38	562	$15,000.00	1918	
						June 12, 1917	40	109	70,000.00		
do	June 6, 1902	32	318	do	35,000.00	June 28, 1902	32	428	10,000.00	1904	
	Mar. 3, 1903	32	1205	Limit increased	10,000.00	Mar. 3, 1903	32	1087	8,750.00		
						do	32	1038	10,000.00		
						Apr. 28, 1904	33	455	16,250.00		
Customhouse	Mar. 3, 1891	26	1087	Building	7,500.00	Mar. 3, 1891	26	1087	7,500.00	1891	Abandoned as custom station in May, 1900. Government reservation.
Post office	May 30, 1908	35	530	Site and building	50,000.00	May 30, 1908	35	485	15,000.00	1913	
	June 25, 1910	36	678	Limit increased	25,000.00	Mar. 4, 1911	36	1376	35,000.00		
						Aug. 24, 1912	37	422	10,000.00		
						June 23, 1913	38	10	15,000.00		
do	do	36	692	Site	10,000.00	Mar. 4, 1911	36	1376	10,000.00	1917	
	Mar. 4, 1913	37	872	Building	60,000.00	Mar. 3, 1915	38	826	10,000.00		
						Feb. 28, 1916	39	18	15,000.00		
						July 1, 1916	39	266	25,000.00		
						June 12, 1917	40	109	10,000.00		
do	Mar. 3, 1903	32	1039	Site	8,000.00	Mar. 3, 1903	32	1208	8,000.00	1909	
	June 30, 1906	34	777	Building	70,000.00	June 30, 1906	34	791	20,000.00		
	Mar. 2, 1907	34	1237	Additional land by donation.		Mar. 4, 1907	34	1301	50,500.00		
						Mar. 4, 1909	35	953	5,000.00		
	Mar. 4, 1907	34	1301	Additional land	500.00	June 25, 1910	36	780	98.93		
	May 30, 1908	35	521	Limit increased	5,000.00						
	June 25, 1910	36	780	Sewer license	98.93						
do	May 30, 1908	35	531	Site and building	90,000.00	May 30, 1908	35	486	20,000.00	1913	

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								
dings.			Sites.		Outstanding obligations.		Balances.	Remarks.
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
.....	$38,495.31	$11,700.00	July 13, 1915	.....	$8,100.28	$26,704.41		
$5,201.82	50,393.69	2,521.25	Oct. 27, 1902	.....	.....	.....		
509.20	7,957.63	.....	.....	.....	.....	.....		
1,136.38	68,433.99	6,800.00	Aug. 13, 1909	.....	.....	.....		
905.62	57,841.60	10,000.00	June 5, 1911	.....	2,122.00	942.02		
4,709.46	78,631.99	8,461.46	Jan. 13, 1904	.....	.....	.....		
998.64	66,797.57	20,000.00	June 30, 1909	.....	89.50	.....	Surplus fund, June 30, 1918, $4,111.57.	
1,113.61	81,109.05	9,000.00	Jan. 11, 1910	.....	.....	.....		
31.58	31.58	.....	.....	.....	.....	.....		

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
ield, Ky	1	Post office	June 30, 1906	34	779	Site and building	$40,000.00	June 30, 1906	34	792	$15,000.00	1910	
			May 30, 1908	35	521	Limit increased	15,000.00	Mar. 4, 1907	34	1301	25,000.00		
								Mar. 4, 1909	35	953	15,000.00		
ville, Ky	9	do	June 6, 1902	32	318	Site and building	40,000.00	June 28, 1902	32	428	10,000.00	1905	
			Mar. 3, 1903	32	1204	Limit increased	10,000.00	Mar. 3, 1903	32	1087	10,000.00		
								Apr. 28, 1904	33	455	20,000.00		
								Mar. 3, 1905	33	1159	10,000.00		
ester, Okla	4	Post office and courthouse.	May 30, 1908	35	535	Site	15,000.00	May 30, 1908	35	488	15,000.00	1914	
			June 25, 1910	36	683	Building	135,000.00	Aug. 24, 1912	37	422	70,000.00		
								June 23, 1913	38	10	65,000.00		
mb, Miss	7	Post office	do	36	690	Site	5,000.00	Mar. 4, 1911	36	1376	5,000.00		Contract in force

of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, urplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ildings.			Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.			
$2,786.00	$50,272.17	$7,022.20	Sept. 6, 1907					
10,695.05	54,668.11	6,027.94	Apr. 7, 1903					
1,524.95	136,339.72	10,000.00	Feb. 11, 1909		$12.50			Surplus fund, June 30, 1916, $122.73.
1.50	36,272.10	5,000.00	Sept. 5, 1911		8,635.99		$5,093.41	
1,143.83	110,731.24	5,750.00	Feb. 15, 1909		5,028.85		5,333.79	
10,434.29	85,390.33	34,996.56	Sept. 8, 1903					
	593.00	14,500.00	Sept. 7, 1916				50,407.00	
1,283.73	57,039.22	3,000.00	Mar. 11, 1909		63.00			Surplus fund, June 30, 1916, $1,181.56.
994.53	46,745.06	4,100.00	May 1, 1912		63.75			Surplus fund, June 30, 1917, $80.77.
3,874.61	92,749.28	31,073.70	June 10, 1907					

N A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
rd, Oreg.....	1	Post office and courthouse.	June 25, 1910	36	687	Site and building.....	110,000.00	Mar. 4, 1911	36	1376	26,000.00	1916	Site donated.
								June 23, 1913	38	11	40,000.00		
								Aug. 1, 1914	38	612	24,000.00		
, Pa.....	7	Post office.....	.....do.....	36	691	Site.....	10,000.00	Mar. 3, 1915	38	826	20,000.00		
			Mar. 4, 1913	37	872	Building.....	60,000.00	Mar. 4, 1911	36	1376	10,000.00	....	Contract in force for building.
								Feb. 28, 1916	39	18	25,000.00		
								July 1, 1916	39	266	25,000.00		
								June 12, 1917	40	109	10,000.00		
his, Tenn...	10	Customhouse, courthouse, and post office.	Feb. 21, 1873	17	469	Additional site.....	25,000.00	Feb. 21, 1873	17	469	25,000.00	1885	Site donated.
			June 23, 1874	18	227	Building.....	50,000.00	June 23, 1874	18	227	50,000.00		
			May 23, 1876	19	55	Building limited to $400,000.	350,000.00	July 31, 1876	19	110	26,000.00		
			June 20, 1878	20	210	Limit increased.....	85,000.00	Mar. 3, 1877	19	351	30,000.00		
			July 7, 1884	23	195	Completion, etc.....	56,000.00	June 20, 1878	20	210	25,000.00		
			.....do.....	23	240	To pay judgment Court of Claims.	4,500.00	Mar. 3, 1879	20	377	60,000.00		
								June 16, 1880	21	259	50,000.00		
			Mar. 3, 1891	26	950	Improvement of grounds...	1,000.00	Mar. 3, 1881	21	435	100,000.00		
			Mar. 3, 1899	30	1075	Clock.....	3,000.00	Aug. 7, 1882	22	304	75,000.00		
			June 6, 1902	32	314	Extension, etc.....	250,000.00	Mar. 3, 1883	22	603	25,000.00	1905	
								July 7, 1884	23	195	100,000.00		
								.....do.....	23	240	4,500.00		
								Mar. 3, 1891	26	950	1,000.00		
								Mar. 3, 1899	30	1075	3,000.00		
								June 28, 1902	32	425	25,000.00		
.....	10	Marine hospital...	May 3, 1880	21	100	Site and building.....	30,000.00	Mar. 3, 1903	32	1087	175,000.00		
			[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	Apr. 28, 1904	33	457	50,000.00		
			[illegible]	[illegible]	[illegible]	[illegible]	16,000.00	May 1, 1880	21	100	30,000.00	1884	

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
dings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
-	$1,189.28	$109,595.56	$1.00	Oct. 17, 1911	.....	$1,068.00	$524.72	
	.....	34,807.92	10,000.00	Oct. 31, 1912	.....	19,078.73	6,113.35	
0	73,137.16	897,626.76	.....	June 26, 1876	.....	.....	.....	
0	58,388.25	128,390.09	5,719.17	Aug. 10, 1882	.....	.....	.....	
-	.....	.....	90,000.00	Mar. 14, 1918	.....	287.50	40,212.50	

ON A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

e and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
aphis, Tex....	13	Post office.....	Mar. 4, 1913	37	879	Site.....	7,500.00	July 29, 1914	38	562	4,100.00	....	No provision for building.
a, Ark.....	4	.....do.....	June 25, 1910	36	688	.....do.....	5,000.00	Mar. 4, 1911	36	1376	5,000.00	....	Contract in force for building.
			Mar. 4, 1913	37	871	Building.....	50,000.00	Feb. 28, 1916	39	18	500.00		
								July 1, 1916	39	266	15,000.00		
								June 12, 1917	40	109	34,500.00		
lota, Ill.....	12	.....do.....	.....do.....	37	877	Site.....	10,000.00	July 29, 1914	38	562	10,000.00	....	No provision for building.
minee, Mich.	12	.....do.....	Mar. 2, 1899	30	984	Site and building.....	50,000.00	Mar. 3, 1899	30	1076	25,000.00	1902	
			June 6, 1902	32	315	Limit increased.....	1,500.00	June 6, 1900	31	590	25,000.00		
monie, Wis..	10	.....do.....	May 30, 1908	35	536	Site.....	10,000.00	June 28, 1902	32	425	1,500.00		
			June 25, 1910	36	684	Building.....	50,000.00	May 30, 1908	35	489	10,000.00	1915	
								Aug. 24, 1912	37	422	1,000.00		
								June 23, 1913	38	11	39,000.00		
en, Conn....	3	.....do.....	June 6, 1902	32	317	Site and building.....	100,000.00	Aug. 1, 1914	38	612	10,000.00		
			June 30, 1906	34	773	Limit increased.....		June 28, 1902	32	498			

B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, ith notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
				$3,600.00	Mar. 18, 1916				
153.91			$25,153.91	4,100.00	May 27, 1912		$21,307.37	$3,538.72	
				10,000.00	Sept. 8, 1917				
266.11		$11,360.70	58,626.81	4,233.89	Nov. 10, 1899				
053.03		1,092.41	48,145.44	10,000.00	Jan. 3, 1911				
097.54		12,721.06	124,818.60	20,527.61	Dec. 17, 1902				
848.78	$19,890.45	11,456.26	135,195.49	6,151.22	Mar. 11, 1892				
153.35		855.00	60,008.35	4,462.50	July 2, 1909		600.00	15,246.65	
								20,000.00	
239.33		1,457.54	70,696.87	10,000.00	Aug. 27, 1909				
717.50		9,649.85	169,367.35	15,000.00	Aug. 7, 1909				

ION A —*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

te and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
			Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
				Vol.	Page.				Vol.	Page.			
higan City, Ind.	13	Post office	June 30, 1906	34	779	Site and building	$70,000.00	June 30, 1906	34	792	20,000.00	1910	
								Mar. 4, 1907	34	1301	35,000.00		
dlesboro, Ky.	11	do	June 25, 1910	36	685	Site and building	60,000.00	Mar. 4, 1909	35	953	15,000.00		
			Mar. 4, 1913	37	867	Limit increased	25,000.00	Mar. 4, 1911	36	1376	12,000.00	1916	
dletown, Conn.	2	Customhouse and post office.	July 13, 1832	4	574	Erection or purchase of a customhouse, etc.	5,000.00	Aug. 1, 1914	38	612	8,000.00		
								Mar. 3, 1915	38	826	65,000.00		
								July 13, 1832	4	574	5,000.00	1834	
			Mar. 2, 1833	4	627	Erection	4,800.00	Mar. 2, 1833	4	627	4,800.00		
			June 27, 1834	4	697	do	6,000.00	June 27, 1834	4	697	6,000.00		
			Feb. 25, 1836	6	628	Additional land	150.00	Feb. 25, 1836	6	628	150.00		
do	2	Post office	July 28, 1866	14	311	Repairs, etc	5,000.00	July 28, 1866	14	311	5,000.00		
			June 25, 1910	36	689	Site	30,000.00						
			Mar. 4, 1913	37	874	Building	140,000.00	Mar. 4, 1911	36	1376	30,000.00		Contract in force
								Mar. 3, 1915	38	[illegible]	[illegible]		

.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, h notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
ion.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
3.62	.....	$2,377.65	$56,301.27	$12,622.94	Oct. 28, 1907	.....	.....	.....	
0.18	.....	1,054.93	73,774.11	6,000.00	May 10, 1912	.....	$67.00	.....	Surplus fund, June 30, 1917, $6,198.82; surplus fund, June 30, 1918, $15.
6.64	.....	34,768.82	46,945.46	2,000.00	Feb. 8, 1833	.....	.....	.....	
6.16	.....	1,351.82	78,727.98	28,000.00	Aug. 23, 1911	.....	31,656.70	$30,967.14	
4.54	.....	1,725.56	71,940.10	18,022.49	July 31, 1907	.....	100.00	.....	Surplus fund, June 30, 1916, $4,685.46.
6.75	.....	848.10	80,784.85	10,000.00	May 5, 1909	.....	3,250.00	16,813.25	
4.00	.....	.....	281.00	*6,000.00	Nov. 8, 1916	.....	.....	38,016.00	
...	.....	.....	.....	4,000.00	July 7, 1917	.....	.....	.....	
2.97	.....	1,289.35	93,652.32	14,500.00 4,500.00	Apr. 17, 1912 Apr. 16, 1915	.....	1,101.25	37,535.78	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
Post office	June 30, 1906	34	778	Site and building	$30,000.00	June 30, 1906	34	792	15,000.00	1910	
	May 30, 1908	35	520	Limit increased	10,000.00	Mar. 4, 1907	34	1301	15,000.00		
						Mar. 4, 1909	35	953	10,000.00		
...do	...do	35	530	Site and building	80,000.00	May 30, 1908	35	485	25,000.00	1914	
	Mar. 4, 1913	37	867	Limit increased	15,000.00	Mar. 4, 1909	35	953	55,000.00		
						Aug. 1, 1914	38	612	15,000.00		
...do	May 30, 1908	35	529	Site and building	50,000.00	May 30, 1908	35	485	20,000.00	1913	
	June 25, 1910	36	677	Limit increased	10,000.00	June 25, 1910	36	705	10,000.00		
						Mar. 4, 1911	36	1376	30,000.00		
...do	Mar. 4, 1913	37	878	Site	7,500.00	July 29, 1914	38	562	7,000.00	....	No provision for building.
						Oct. 6, 1917	40	348	500.00		
...do	June 25, 1910	36	686	Site and building	55,000.00	Mar. 4, 1911	36	1376	15,000.00	....	Contract not awarded for building.
						Aug. 1, 1914	38	612	5,000.00		
						Mar. 3, 1915	38	826	25,000.00		
Appraisers' stores	May 30, 1908	35	537	Site	50,000.00	May 30, 1908	35	489	50,000.00	1916	
	June 25, 1910	36	684	Building	75,000.00	Aug. 24, 1912	37	422	45,000.00		
	Apr. 30, 1914	38	371	Limit increased	40,000.00	June 23, 1913	38	11	30,000.00		
						Mar. 3, 1915	38	826	40,000.00		
Post office (west side).	Mar. 4, 1913	37	879	Site	100,000.00	.....	....	....	.....	....	No provision for building.
Post office, court-house, and cus-house.	Jan. 21, 1889	25	652	Site and building; site not to exceed $400,000.	1,200,000.00	Jan. 21, 1889	25	652	1,200,000.00	1899	
						Mar. 3, 1891	26	952	286,402.36		
	Aug. 30, 1890	26	372	Limit increased	400,000.00	June 4, 1897	30	12	400,000.00		
	Mar. 3, 1891	26	952	Sale of buildings on block No. 23 and present building and site. Proceeds to be applied to construc-	286,402.36	July 1, 1916	39	266	15,000.00		

f expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, rplus-fund balances, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures.								Remarks.
ldings.			Sites.		Outstanding obligations.		Balances.	
	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
..	$1,580.00	$84,500.34	$6,684.81	Aug. 22, 1907	.....	.....	.....	
..	1,314.72	78,217.58	17,000.00	Apr. 5, 1909	.....	$55.25	.....	Surplus fund, June 30, 1917, $633.87; surplus fund, June 30, 1918, $7.
..	910.46	47,431.71	10,000.00	Mar. 9, 1909	.....	50.75	.....	Surplus fund, June 30, 1916, $3,448.94.
..	.....	.....	7,500.00	Feb. 20, 1918	.....	.....	.....	
..	.....	67.50	14,700.00	Nov. 29, 1912	.....	.....	$30,232.50	
..	259.68	194,270.21	45,500.00	Apr. 21, 1909	.....	300.00	10,659.47	
00	115,649.58	1,617,768.17	394,908.73	Oct. 5, 1900	.....	245.00	5,000.00	Surplus fund, June 30, 1918, $1,123.
..	1,030.30	45,875.49	.....	Mar. 11, 1911	.....	2,072.84	81.97	

of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and ther pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes.		Project or object.	Limit of cost.	Date of act.	Statutes.		Amount.		
		Vol.	Page.				Vol.	Page.			
Post office and customhouse.	Mar. 4, 1913	37	871	Site and building	$50,000.00	July 29, 1914	38	562	$4,500.00	....	Site selected.
						June 12, 1917	40	109	20,000.00		
Post office	May 30, 1908	35	532	.....do	60,000.00	May 30, 1908	35	486	15,000.00	1914	Site donated.
						Mar. 4, 1911	36	1376	45,000.00		
.....do	June 30, 1906	34	783	Site	350,000.00	June 30, 1906	34	795	350,000.00	1915	
	May 30, 1908	35	542	Building	500,000.00	May 30, 1908	35	490	20,000.00		
	June 25, 1910	36	696	Limit increased	200,000.00	Mar. 4, 1909	35	954	150,000.00		
	Mar. 4, 1911	36	1376	Conveyance to city of 20-foot strip off Third Avenue, site frontage for street purposes.		June 25, 1910	36	705	50,000.00		
						Aug. 24, 1912	37	422	150,000.00		
						June 23, 1913	38	11	330,000.00		
						Aug. 1, 1914	38	612	175,000.00		
	Mar. 4, 1913	37	867	Limit increased	175,000.00	.....do	38	612	25,000.00		
	Aug. 1, 1914	38	612	Mail-handling devices	25,000.00	Sept. 8, 1916	39	803	954.00		
	Sept. 8, 1916	39	803	Extra construction work	954.00						
Federal office building and customhouse.	Apr. 11, 1882	22	43	Site and building	175,000.00	Apr. 11, 1882	22	43	60,000.00	1889	
	July 7, 1884	23	195	Limit increased	15,000.00	Mar. 3, 1883	22	604	60,000.00		
	Mar. 3, 1885	23	481	Building limited to $500,000.	402,514.56	July 7, 1884	23	195	70,000.00		
	Oct. 2, 1888	25	506	Heating apparatus, $31,000; elevator, $6,000.	37,000.00	Mar. 3, 1885	23	481	110,000.00		
						Aug. 4, 1886	24	223	125,000.00		
	Oct. 19, 1888	25	506	Approaches, etc	11,500.00	Mar. 3, 1887	24	510	167,514.56		
	Aug. 5, 1892	27	350	Repairs and painting	10,000.00	Oct. 2, 1888	25	506	37,000.00		
	Mar. 2, 1899	30	999	Extension	55,000.00	Oct. 19, 1888	25	506	11,500.00		
	June 6, 1902	32	312	.....do	250,000.00	Aug. 5, 1892	27	350	10,000.00	1904	
	Mar. 4, 1915	38	1220	Title changed from "Post office, etc."		Mar. 3, 1899	30	999	55,000.00		
						June 28, 1902	32	425	25,000.00		
						Mar. 3, 1903	32	1087	225,000.00		
Post office and	May 30, 1908	35	531	Site and building	150,000.00	May 30, 1908	35	486	25,000.00	1915	

expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, plus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

Expenditures							Remarks.
lings.		Sites.		Outstanding obligations.		Balances.	
Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
.....	.....	.....	.....	$4,225.00	.....	$20,275.00	
$1,025.30	$59,541.63	$1.00	May 19, 1909	.....	$51.85	.....	Surplus fund, June 30, 1917, $1,430.82.
36,727.34	929,766.01	349,981.88	Apr. 19, 1907	.....	4,181.00	3,732.00	
59,698.24	923,231.88	92,514.56	Mar. 31, 1883 Aug. 21, 1884	.....	.....	.....	
1,584.94	138,894.71	9,800.00	Aug. 3, 1911	.....	48.75	.....	Surplus fund, June 30, 1918, $2,841.48.
1,195.80	57,111.33	15,000.00	June 22, 1911	.....	184.50	.....	Surplus fund, June 30, 1918, $3,899.97.

egislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
of building.											
office and rthouse.	June 30, 1906	34	783	Site	$20.000.00	June 30, 1906	34	795	$20.000.00	1913	
	May 30.1908	35	527	Building	115.000.00	May 30, 1908	35	484	25.000.00		
	June 25, 1910	36	678	Limit increased	65.000.00	Mar. 4, 1909	35	954	30.000.00		
	Mar. 4, 1913	37	869	Extension, etc	125,000.00	June 25, 1910	36	705	30,000.00	....	Contract not awarded for extension.
						Mar. 4, 1911	36	1378	45.000.00		
						Aug. 24, 1912	37	422	50,000.00		
						Mar. 3.1915	38	826	50.000.00		
						Feb. 28, 1916	39	18	15.000.00		
of buildings..	Mar. 3, 1915	38	826	Temporary quarters and moving expenses.	3,000.00	Mar. 3, 1915	38	826	3.000.00		
						July 1.1916	39	266	2,000.00		
	July 1, 1916	39	266	.....do	2,000.00						
office	June 30, 1906	34	781	Site and building	90,000.00	June 30, 1906	34	794	20,000.00	1909	
						Mar. 4, 1907	34	1301	35,000.00		
						Mar. 4, 1909	35	954	35,000.00		
o	June 6.1902	32	317	Site	5.000.00	June 28.1902	32	429	5.000.00	1906	
	Mar. 3.1903	32	1206	Building	35.000.00	Mar. 3.1903	32	1038	20,000.00		
	Mar. 4.1913	37	869	Extension	35,000.00	Apr. 28.1904	33	455	15.000.00	1916	
						Mar. 3.1915	38	826	20,000.00		
						Feb. 28.1916	39	18	10,000.00		
						July 1,1916	39	266	5,000.00		
	July 1,1916	39	266	.....do	2 000.00						
omhouse and t office.	Sept. 30.1850	9	539	Site and building	100.000.00	Sept. 30.1850	9	539	100.000.00	1856	Old customhouse site.
	July 21.1852	10	22	Completion	100.000.00	July 21.1852	10	22	100,000.00		
	Aug. 4.1854	10	559	.....do	65.000.00	Aug. 4.1854	10	559	65.000.00		
	Mar. 3.1855	10	659	.....do	95.000.00	Mar. 3.1855	10	659	95.000.00		
	June 12.1858	11	323	Repair damage caused by	30.000.00	June 12.1858	11	323	30.000.00		

—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

Expenditures.									Remarks.
Buildings.				Sites.		Outstanding obligations.		Balances.	
n.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
03	.....	$2,258.41	$176,904.44	$19,920.75	Oct. 5, 1907	.....	.....	$65,000.00 5,000.00	Surplus fund, June 30, 1918, $5,353.97.
..	.....	.....	.....	.....	.....	.....	.....	.....	
99	.....	11,346.23	96,790.27	4,548.66	Jan. 14, 1907	.....	.....	.....	
63	$34,252.69	3,726.04	72,896.36	4,979.32	June 2, 1903	.....	$577.00	170.31	
93	.....	137,220.76	516,785.69	15,000.00	Oct. 3, 1851	.....	.....	.....	

legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and er pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

tle of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
	Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
rine hospital...	Mar. 3, 1837	5	189	Erection of hospital.....	$10,000.00	Mar. 3, 1837	5	189	$10,000.00	1840	
	Mar. 3, 1839	5	346	....do.....	15,000.00	Mar. 3, 1839	5	346	15,000.00		
	May 18, 1842	5	485	Completion.....	15,000.00	May 18, 1842	5	485	15,000.00		
	Aug. 3, 1848	9	269	Repairs.....	1,090.00	Aug. 3, 1848	9	269	1,090.00		
	Sept. 30, 1850	9	531	....do.....	2,330.00	Sept. 30, 1850	9	534	2,330.00		
	Aug. 18, 1856	11	84	To purchase lot.....	6,000.00	Aug. 18, 1856	11	84	6,000.00		
	Mar. 3, 1857	11	221	Grading, etc.....	5,400.00	Mar. 3, 1857	11	221	5,400.00		
	Mar. 3, 1891	26	950	Laundry machinery.....	1,500.00	Mar. 3, 1891	26	950	1,500.00		
	July 1, 1898	30	599	Improvements.....	5,000.00	July 1, 1898	30	599	5,000.00		
	June 6, 1900	31	596	Isolation ward.....	2,500.00	June 6, 1900	31	596	2,500.00		
st office.....	May 30, 1908	35	532	Site.....	125,000.00	May 30, 1908	35	487	125,000.00	1916	
	June 25, 1910	36	696	Building.....	225,000.00	Aug. 24, 1912	37	422	40,000.00		
	Mar. 4, 1913	37	866	Limit increased.....	75,000.00	June 23, 1913	38	11	140,000.00		
						Aug. 1, 1914	38	612	50,000.00		
						Mar. 3, 1915	38	826	70,000.00		
arantine station.	.....	.....	.....	.....	.....	.....	.....	.....	.....	....	Acquired by Public Health Service under national quarantine act June 19, 1906.
st office.....	Mar. 4, 1913	37	877	Site.....	20,000.00	July 29, 1914	38	562	20,000.00	....	No provision for building.
orosy hospital..	.....	.....	.....	.....	.....	.....	.....	.....	.....	....	Buildings erected by Public Health Service.
st office.....	June 30, 1906	34	778	Site and building.....	75,000.00	June 30, 1906	34	792	20,000.00	1910	
	May 30, 1908	35	521	Limit increased.....	35,000.00	Mar. 4, 1907	34	1301	35,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, associated with Division A by corresponding line numbers*—Continued.

No.	Expenditures. Buildings. Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Sites. Cost.	Date of purchase.	Outstanding obligations. Site.	Building	Balances.	Remarks.
975	*341,191.00	$9,900.00	$68,972.91	$419,572.91	$16,000.00	June 23, 1898; Aug. 23, 1898				Surplus fund, June 30, 1918, $5,661.32.
976	292,518.58		718.82	293,237.40	125,303.09	Oct. 27, 1909		$920.10		
977			13,291.08	13,291.08						
978					17,600.00	Dec. 27, 1916				
979	187.03		625.79	813.79	11,062.76	June 21, 1907				
980	*89,532.77		9,102.90	98,635.67	21,475.01	Jan. 17, 1916		28,777.87	$6,474.93	
981	33,272.20			33,272.20	3,991.89	Oct. 26, 1899				
982	*44,009.01		6,485.88	50,494.89						

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
983	$54,689.41		$846.31	$55,535.72	$21,788.00	Oct. 11, 1912		$1,590.00	$1,932.59	
984					5,000.00	May 29, 1916				
985	*69,626.72		24,112.94	93,739.66	4,600.25	Apr. 16, 1889				
986	*51,960.72		668.16	52,628.88	8,000.00	May 29, 1919				Surplus fund, June 30, 1918, $901.43.
987	*52,395.57		1,029.12	53,427.69	10,000.00	July 31, 1909				
988				345.00	7,500.00	Aug. 1, 1911			79,655.00	
989	345.00		5.00	5.00	30,000.00	Nov. 11, 1914			49,777.55	
990				222.50						
991	222.50		5.75	5.75	5,000.00	Aug. 23, 1911				
992					3,900.00	May 22, 1916				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.			
983	Monongahela, Pa.	24	Post office	June 25, 1910	36	687	Site and building	$80,000.00	Mar. 4, 1911	36	1377	$22,000.00	1917		
									Aug. 1, 1914	38	612	25,000.00			
									Mar. 3, 1915	38	826	23,000.00			
									July 1, 1916	39	267	10,000.00			
984	Monroe, Ga.	8	do	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	562	5,000.00			No provision for building.
985	Monroe, La.	5	Courthouse, post office, etc.	June 18, 1888	25	186	Site and building	75,000.00	June 18, 1888	25	186	75,000.00	1892		
986	Monroe, Mich.	2	Post office	May 30, 1908	35	530	do	60,000.00	May 30, 1908	35	485	15,000.00	1913		
									Mar. 4, 1909	35	954	45,000.00			
987	Monroe, N. C.	7	do	do	35	535	Site	10,000.00	May 30, 1908	35	488	10,000.00	1915		
				June 25, 1910	36	682	Building	50,000.00	Aug. 21, 1912	37	422	25,000.00			
				Apr. 16, 1914	38	346	Limit increased	3,000.00	June 23, 1913	38	11	20,000.00			
									Apr. 16, 1914	38	346	3,000.00			
									Aug. 1, 1914	38	612	5,000.00			
988	Monroe, Wis.	3	do	June 25, 1910	36	693	Site	7,500.00	Mar. 4, 1911	36	1377	7,500.00			No provision for building.
989	Montclair, N. J.	10	do	Mar. 4, 1913	37	875	Site and building	130,000.00	Aug. 1, 1914	38	612	30,000.00			Contract not awarded for building.
									July 1, 1916	39	267	5,000.00			
									June 12, 1917	40	109	75,000.00			
990	Monterey, Cal.	8	Customhouse												Acquired from Mexico: leased.
991	Montevideo, Minn.	7	Post office	June 25, 1910	36	690	Site	5,000.00	Mar. 4, 1911	36	1377	5,000.00			Contract not awarded for building.
				Mar. 4, 1913	37	871	Building	50,000.00	Mar. 3, 1915	38	825	1,000.00			
									Feb. 28, 1916	39	18	10,000.00			
									July 1, 1916	39	267	19,000.00			
									June 12, 1917	40	109	20,000.00			
992	Monte Vista, Colo.	2	do	do	37	877	Site	10,000.00	July 29, 1914	38	562	5,000.00			No provision for building.
993	Montgomery, Ala.	2	Courthouse, post office, etc.	May 26, 1880	21	142	Site and building	125,000.00	May 26, 1880	21	142	40,000.00	1885		
				Aug. 7, 1882	22	304	Limit increased	15,000.00	Mar. 3, 1881	21	436	40,000.00			
				Mar. 3, 1883	22	603	Approaches	15,000.00	Aug. 7, 1882	22	304	60,000.00			
				July 7, 1884	23	195	Approaches, iron fence, etc.	5,000.00	Mar. 3, 1883	22	603	15,000.00			
				Mar. 3, 1885	23	481	Tower clock	5,000.00	July 7, 1884	23	195	5,000.00			
				June 6, 1902	32	311	Extension, etc.	65,000.00	Mar. 3, 1885	23	481	5,000.00	1910		

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page	Amount.	Year occupied.	Remarks.
993	Montgomery, Ala. (continued).	2	Courthouse, post office, etc.	June 30, 1906	34	773	Limit increased	$12,000.00	June 28, 1902	32	425	$25,000.00		
				May 20, 1908	35	524	Extension, etc	25,000.00	Mar. 3, 1903	32	1057	40,000.00		
									June 30, 1906	34	789	12,000.00		
									May 30, 1908	35	482	15,000.00		
									Mar. 4, 1909	35	954	10,000.00		
994	Montpelier, Vt.	2	do	Mar. 3, 1885	23	482	Site and building	75,000.00	Mar. 3, 1885	23	482	75,000.00	1891	
				Aug. 4, 1886	24	224	Limit increased	50,000.00	Aug. 4, 1886	24	224	50,000.00		
				Mar. 30, 1888	25	48	do	20,000.00	Mar. 20, 1888	25	48	35,000.00		
				do	25	48	Fireproofing	15,000.00						
995	Montrose, Colo.	2	Post office and courthouse.	Mar. 4, 1913	37	877	Site	15,000.00	July 29, 1914	38	562	15,000.00		No provision for building.
996	Moorhead, Minn.	9	Post office	May 20, 1908	35	534	do	5,000.00	May 30, 1908	35	488	5,000.00	1915	
				June 25, 1910	36	682	Building	50,000.00	Aug. 24, 1912	37	422	55,000.00		
				Mar. 4, 1913	37	867	Limit increased	13,500.00	June 23, 1913	38	11	15,000.00		
									Aug. 1, 1914	38	612	13,500.00		
997	Morgan City, La.	3	do	do	37	878	Site	6,000.00	July 29, 1914	38	562	4,200.00		Site not selected.
998	Morgantown, W. Va.	2	do	May 30, 1908	35	532	Site and building	100,000.00	May 30, 1908	35	487	25,000.00	1914	
				June 25, 1910	36	679	Limit increased	35,000.00	Feb. 25, 1910	36	207	11,000.00		
				Feb. 25, 1910	36	207	Additional for site within limit, $11,000.		Mar. 4, 1911	36	1377	40,000.00		
									Aug. 24, 1912	37	422	20,000.00		
									June 23, 1913	38	11	39,000.00		
999	Morristown, N. J.	5	do	May 30, 1908	35	535	Site	25,000.00	May 30, 1908	35	488	35,000.00	1916	Site partly donated.
				June 25, 1910	36	682	Building	75,000.00	June 23, 1913	38	11	45,000.00		
				Mar. 4, 1913	37	867	Limit increased	50,000.00	Mar. 3, 1915	38	826	80,000.00		
1000	Morristown, Tenn.	2	do	May 30, 1908	35	536	Site	5,000.00	May 30, 1908	35	489	5,000.00	1915	
				June 25, 1910	36	683	Building	75,000.00	Aug. 24, 1912	37	422	20,000.00		
									June 23, 1913	38	11	30,000.00		
									Aug. 1, 1914	38	612	20,000.00		
1001	Moscow, Idaho	1	Post office and courthouse.	June 30, 1906	34	778	Site and building	100,000.00	June 30, 1906	34	792	30,000.00	1911	
									Mar. 4, 1907	34	1301	30,000.00		
									Mar. 4, 1909	35	954	15,000.00		
									June 25, 1910	36	705	5,000.00		
									Mar. 4, 1911	36	1377	20,000.00		
1002	Moultrie, Ga.	2	Post office	Mar. 4, 1913	37	874	do	65,000.00	Aug. 1, 1914	38	612	7,000.00		Contract in force for building.
							Limit increased	3,700.00	Mar. 3, 1915	38	826	1,200.00		
									July 1, 1916	39	267	5,000.00		
									June 12, 1917	40	109	51,800.00		
									Mar. 28, 1918			3,700.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
993	*$152,371.29	$101.988.17	$56,600.25	$310,959.71	$13,000.00	Nov. 5, 1880				
994	*141,670.61		19,983.00	164,653.61	15,178.76	Sept. 21, 1885				
995			10.00	10.00	15,000.00	Mar. 31, 1916				
996	*60,918.83		1,173.58	62,092.41	4,900.00	Feb. 11, 1909				
997									$4,250.00	
998	*99,000.00		1,205.83	100,205.83	36,000.00	Mar. 19, 1909				
999	112,985.85		1,175.92	114,161.77	35,000.00	June 28, 1910		$93.75		Surplus fund, June 30, 1918, $11,920.40
1000	*13,525.80		1,160.57	64,686.37	5,000.00	July 29, 1912				Surplus fund, June 30, 1918, $6,471.20.
1001	*87,301.64		938.41	88,240.65	12,574.11	Aug. 8, 1907				
1002	32,269.48			32,269.48	8,200.00	Oct. 8, 1914		25,990.77	2,279.75	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1003	Moundsville, W. Va.	1	Post office	June 25, 1910	36	688	Site and building	$65,000.00	Mar. 4, 1911	36	1377	$14,000.00	1915	
				Mar. 4, 1913	37	869	Limit increased	25,000.00	June 23, 1913	38	11	10,000.00		
									Aug. 1, 1914	38	612	56,000.00		
									Mar. 3, 1915	38	826	10,000.00		
1004	Mountain Grove, Mo.	16	do	do	37	878	Site	7,500.00	July 29, 1914	38	562	6,500.00		
1005	Mount Airy, N. C.	5	do	do	37	878	do	5,000.00	do	38	562	5,000.00		Site not selected. No provision for building.
1006	Mount Carmel, Ill.	23	do	do	37	874	Site and building	75,000.00	Aug. 1, 1914	38	612	20,000.00		Contract not awarded for building.
									July 1, 1916	39	267	5,000.00		
									June 12, 1917	40	100	30,000.00		
1007	Mount Clemens, Mich.	7	do	May 30, 1908	35	530	do	65,000.00	May 30, 1908	35	485	15,000.00	1912	
				Apr. 17, 1917	40	[illegible]	Authority to pay Frank N. Vannater $4.50.		Mar. 4, 1909	35	954	50,000.00		
1008	Mount Olive, N. C.	3	do	Mar. 4, 1913	37	878	Site	5,000.00	July 29, 1914	38	562	2,000.00		Site not selected. No provision for building.
1009	Mount Pleasant, Mich.	11	do	do	37	875	Site and building	75,000.00	do	38	562	7,500.00		Contract not awarded for building.
									June 12, 1917	40	110	30,000.00		
1010	Mount Pleasant, Tex.	1	do	do	37	876	do	55,000.00	July 29, 1914	38	563	5,000.00		Do.
									Feb. 28, 1916	39	18	500.00		
									June 12, 1917	40	110	30,000.00		
1011	Mount Sterling, Ky.	9	do	May 30, 1908	35	529	do	65,000.00	May 30, 1908	35	485	11,000.00	1913	
									Mar. 4, 1909	35	954	34,000.00		
1012	Mount Vernon, Ill.	23	do	June 25, 1910	36	685	do	75,000.00	Mar. 4, 1911	36	1377	17,000.00	1916	
				Mar. 4, 1913	37	836	Limit increased	15,000.00	June 23, 1913	38	11	30,000.00		
									Aug. 1, 1914	38	612	35,000.00		
									Mar. 3, 1915	38	826	8,000.00		
1013	Mount Vernon, Ind.	1	do	June 25, 1910	36	689	Site	7,500.00	Mar. 4, 1911	36	1377	7,500.00		No provision for building.
1014	Mount Vernon, N. Y.	24	do	May 30, 1908	35	535	do	35,000.00	May 30, 1908	35	485	35,000.00	1918	
				June 25, 1910	36	682	Building	100,000.00	Aug. 24, 1912	37	422	1,000.00		
									June 23, 1913	38	11	69,000.00		
									Mar. 3, 1915	38	826	20,000.00		
									Feb. 28, 1916	39	18	10,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing [illegible] with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1003	$61,365.85		$547.44	$62,213.32	$13,511.00	Oct. 15, 1911		$1,000.00	$14,133.12	
1004					6,000.00	Oct. 12, 1916			5,000.00	
1005									54,935.00	Surplus fund, June 30, 1918, $1,705.10.
1006			5.50	41.50	20,000.00	Sept. 23, 1914			2,000.00	
1007	35.00		2,064.25	60,359.10	5,000.00	Jan. 13, 1919			50,957.00	
1008	*58,294.90								20,250.00	Surplus fund, June 30, 1916, $761.21.
1009				133.00	6,400.00	Nov. 27, 1916		65.00		
1010	131.00			250.00	5,000.00	Dec. 29, 1916				
1011	250.00		1,355.13	54,775.92	11,750.00	Mar. 6, 1919		1,000.00	8,123.29	
1012	53,424.79		1,071.09	64,917.30	17,000.00	Apr. 25, 1911				
1013	63,870.71				7,500.00	Sept. 15, 1911		10,945.78	5,338.33	
1014			1,084.70	84,835.59	35,000.00	Mar. 29, 1910				
	83,750.80									

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1015	Muncie, Ind.	8	Post office	June 6, 1902	32	318	Site and building	$80,000.00	June 28, 1902	32	428	$10,000.00	1907	Site partly donated.
									July 1, 1902	32	558	10,000.00		
									Mar. 3, 1903	32	1087	20,000.00		
									Apr. 28, 1904	33	455	20,000.00		
									June 30, 1906	34	698	20,000.00		
1016	Murfreesboro, Tenn.	5	do	June 30, 1906	34	781	do	30,000.00	do	34	794	10,000.00	1913	
				May 30, 1908	35	523	Limit increased	25,000.00	Mar. 4, 1907	34	1301	20,000.00		
				June 25, 1910	36	679	do	12,000.00	May 30, 1908	35	482	10,000.00		
									Mar. 4, 1909	35	954	15,000.00		
									Mar. 4, 1911	36	1377	12,000.00		
1017	Murphysboro, Ill.	25	do	May 30, 1908	35	529	Site and building	65,000.00	May 30, 1908	35	485	20,000.00	1912	
				June 25, 1910	36	677	Limit increased	20,000.00	Mar. 4, 1909	35	954	45,000.00		
									Mar. 4, 1911	36	1377	20,000.00		
1018	Murray, Ky.	1	do	Mar. 4, 1913	37	878	Site	5,000.00	July 1, 1916	39	267	4,500.00		No provision for building.
1019	Muscatine, Iowa	2	do	June 6, 1902	32	320	do	15,000.00	June 28, 1902	32	429	15,000.00	1909	
				June 30, 1905	34	777	Building	75,000.00	June 30, 1906	34	792	25,000.00		
									Mar. 4, 1907	34	1301	40,000.00		
									May 27, 1908	35	317	15,000.00		
1020	Muskegon, Mich.	9	Post office and customhouse.	June 6, 1902	32	317	Site and building	70,000.00	June 28, 1902	32	426	10,000.00	1905	Site donated.
				Mar. 3, 1913	37	869	Extension, etc. (additional land, $10,000).	75,000.00	Mar. 3, 1903	32	1087	17,500.00		
									do	33	1159	20,000.00		Contract in force for extension.
									June 30, 1906	34	698	22,500.00		
									Aug. 1, 1914	38	612	10,000.00		
									Mar. 3, 1915	38	826	30,000.00		
									Feb. 28, 1916	39	18	15,000.00		
									July 1, 1916	39	267	20,000.00		
1021	do		Rent of building	Mar. 3, 1915	38	826	Temporary quarters and moving expenses.	3,000.00	Mar. 3, 1915	38	826	3,000.00		
1022	Muskogee, Okla.	3	Post office and courthouse	Oct. 6, 1917	40	348	do	3,000.00	Oct. 6, 1917	40	348	3,000.00		
				May 30, 1908	35	531	Building, on Government reservation.	200,000.00	May 30, 1908	35	486	50,000.00	1915	
									Mar. 4, 1909	35	954	25,000.00		
				Mar. 4, 1911	36	954	Site authorized within limit		Mar. 4, 1911	36	1377	150,000.00		
				June 25, 1910	36	677	Limit increased	300,000.00	Aug. 24, 1912	37	422	25,000.00		
									June 23, 1913	38	11	320,000.00		
1023	Mystic, Conn.	2	Post office	Mar. 4, 1913	37	871	Site and building	55,000.00	July 29, 1914	38	563	4,000.00		Contract not awarded for building.
									June 12, 1917	40	110	20,000.00		

with notes as to site ownership.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1015	*$64,965.33		$8,874.38	$73,839.71	$15,034.67	Mar. 12, 1903				
1016	*59,972.99		4,156.97	64,129.96	7,026.93	Apr. 16, 1907				
1017	*68,971.63		2,694.65	71,666.28	16,000.00	Feb. 2, 1909				
1018					4,000.00	May 3, 1917				
1019	*74,955.07		3,841.01	78,796.08	12,052.27	Feb. 26, 1913		$31,952.84	$4,366.55	
1020	*67,123.24	$38,680.60	4,163.04	109,966.88	18.08	Jan. 22, 1904			75.00	
1021	5,925.00			5,925.00						
1022	*494,969.23		16,773.22	511,742.45	65,000.00	Aug. 23, 1909			19,863.00	
1023	137.00			137.00	4,000.00	Mar. 22, 1917				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the wo other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Rema
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1024	Nacogdoches, Tex.	2	Post office	May 30, 1908	35	536	Site	$5,000.00	May 30, 1908	35	489	$5,000.00	1918	
				Mar. 4, 1913	37	873	Building	55,000.00	Mar. 3, 1915	38	826	20,000.00		
									Feb. 28, 1916	39	18	5,000.00		
									July 1, 1916	39	267	30,000.00		
1025	Nampa, Idaho	1	do	do	37	877	Site	10,000.00	July 29, 1914	38	563	9,500.00		No prov buildin
1026	Napoleon, Ohio	5	do	do	37	878	do	7,500.00	do	38	563	7,500.00		De
1027	Narragansett Pier, R. I.	2	do	June 25, 1910	36	688	Site and building	50,000.00	Mar. 4, 1911	36	1377	20,000.00	1916	
				Mar. 4, 1913	37	868	Limit increased	19,000.00	Aug. 1, 1914	38	612	10,000.00		
									Mar. 3, 1915	38	826	39,000.00		
1028	Nashua, N. H.	2	do	June 6, 1902	32	318	Site and building	90,000.00	June 28, 1902	32	428	25,000.00	1906	F. Mant field, a
									Mar. 3, 1903	32	1088	22,500.00		
									Apr. 28, 1904	33	475	20,000.00		
									Mar. 3, 1905	33	1119	22,500.00		
1029	Nashville, Tenn.	6	Post office and customhouse.	Aug. 18, 1856	11	93	Site	20,000.00	Aug. 18, 1856	11	93	124,500.00	1882	
				do	11	93	Building	95,000.00	Mar. 3, 1873	17	523	150,000.00		
				do	11	93	Compensation to architects, etc.	9,500.00	Mar. 3, 1877	19	371	13,000.00		
									Apr. 30, 1878	20	43	40,000.00		
				Feb. 24, 1870	16	379	Sale or exchange of site		June 20, 1878	20	210	35,000.00		
				Jan. 24, 1873	17	419	Building	150,000.00	Mar. 3, 1879	20	377	90,000.00		
				Mar. 15, 1876	19	7	Additional land, within limit, not to exceed $18,500.		June 19, 1880	21	279	75,000.00		
									Mar. 3, 1881	21	437	15,000.00		
				Mar. 3, 1877	19	371	Continuation	13,000.00	Aug. 7, 1882	22	309	6,000.00		
				Apr. 30, 1878	20	45	do	40,000.00	Mar. 3, 1883	22	485	4,000.00		
				June 20, 1878	20	210	do	35,000.00	June 28, 1902	32	425	25,000.00		
				Mar. 3, 1879	20	377	do	90,000.00	Mar. 3, 1903	32	1088	75,000.00		
				June 19, 1880	21	279	Completion	75,000.00	Apr. 28, 1904	33	455	80,000.00		
				Mar. 3, 1881	21	437	Approaches	15,000.00	Mar. 3, 1905	33	1119	40,000.00		
				Aug. 7, 1882	22	309	Complete approaches	6,000.00	Feb. 27, 1906	34	31	5,000.00		
				Mar. 3, 1883	22	485	Elevator	4,000.00	June 30, 1906	34	698	5,000.00		
				June 6, 1902	32	318	Extension, etc	100,000.00	Mar. 4, 1907	34	1301	7,671.35	1925	
				Mar. 3, 1903	32	1200	Limit increased	100,000.00	Mar. 3, 1915	38	826	200,000.00		
				Mar. 4, 1913	37	870	Extension, etc	400,000.00	July 1, 1916	39	267	100,000.00		Contract for exte
				July 1, 1916	39	267	Mail-conveying machinery	3,500.00	June 12, 1917	40	110	100,000.00		Contra
									July 1, 1916	39	267	3,500.00		award

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1024	$43,964.73	.....	.....	$43,964.73	$4,510.00	Aug. 17, 1915	.....	$7,777.32	$3,257.95	
1025	.....	.....	.....	.....	6,240.00	Jan. 15, 1917	.....	.....	.....	
1026	.....	.....	.....	.....	7,500.00	Sept. 15, 1915	.....	.....	.....	
1027	*49,645.16	.....	$721.77	50,166.93	19,000.00	Feb. 27, 1912	.....	.....	.....	Surplus fund, June 30, 1918, $314.84.
1028	*72,829.05	.....	3,923.97	76,753.02	17,030.10	Apr. 22, 1913	.....	.....	.....	
1029	*404,684.41	$453,582.70	64,597.64	922,864.75	35,500.00	Feb. 14, 1876 Apr. 29, 1876 Jan. 7, 1877	.....	150,327.41	7,233.13	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features.* (*Associated with Division B by corresponding line numbers*)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.			
1030	Nashville, Tenn.		Rent of buildings.	Mar. 3, 1915	38	826	Temporary quarters and moving expenses.	$20,000.00	Mar. 3, 1899	38	825	$20,000.00			
1031	Natchez, Miss.	7	Post office	June 6, 1902	32	318	Site and building	50,000.00	June 28, 1902	32	428	10,000.00	1907		
									Mar. 3, 1903	32	1088	12,500.00			
									Apr. 28, 1904	33	455	10,000.00			
									Mar. 3, 1905	33	1159	17,500.00			
1032	Natchitoches, La.	8	do	do	32	321	Site	5,000.00	June 28, 1902	32	429	5,000.00	1907		
				Mar. 3, 1905	32	1267	Building	60,000.00	Mar. 3, 1905	32	1035	30,000.00			
				Mar. 3, 1905	33	999	Exchange of site without additional cost to United States.		Apr. 28, 1904	33	456	30,000.00			
1033	Naugatuck, Conn.	3	do	May 30, 1908	35	533	Site	15,000.00	May 30, 1908	35	487	15,000.00	1917		
				June 25, 1910	36	689	Limit increased	15,000.00	Mar. 4, 1911	36	1377	15,000.00			
				Mar. 4, 1913	37	871	Building	80,000.00	Mar. 3, 1915	38	829	25,000.00			
									Feb. 28, 1916	39	18	25,000.00			
									July 1, 1916	39	267	30,000.00			
1034	Navasota, Tex.	8	do	May 30, 1908	35	536	Site	5,000.00	May 30, 1908	35	489	5,000.00	1917		
				Mar. 4, 1913	37	872	Building	50,000.00	Mar. 3, 1915	38	829	15,000.00			
									Feb. 28, 1916	39	18	15,000.00			
									July 1, 1916	39	267	20,000.00			
1035	Nebraska City, Nebr.	1	Post office and courthouse.	Mar. 3, 1885	23	485	Site and building	75,000.00	Mar. 3, 1885	23	485	75,000.00	1889		
				Aug. 5, 1886	24	223	Vaults, etc.	5,000.00	Aug. 1, 1886	24	223	5,000.00			
				Mar. 3, 1887	24	510	Completion of building	31,000.00	Mar. 3, 1887	24	510	31,000.00			
				June 30, 1906	34	773	Additional land, extension, etc.	8,000.00	June 30, 1906	34	790	8,000.00			
1036	Neenah, Wis.	1	Post office	June 25, 1910	36	693	Site	7,500.00	Mar. 1, 1911	36	1377	7,500.00	1918		
				Mar. 4, 1913	37	873	Building	80,000.00	Mar. 3, 1915	38	829	1,000.00			
									Feb. 28, 1916	39	18	31,000.00			
									July 1, 1916	39	267	33,000.00			
									June 12, 1917	40	110	15,000.00			
1037	Nephi, Utah	1	do	do	37	872	Site	5,000.00	July 29, 1914	38	563	5,000.00			No provision for building.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1030	$19,856.22			$19,856.22				$137.48	$6.30	
1031	*42,316.01		$3,257.03	45,573.04	$7,503.31	Jan. 19, 1904				
1032	*59,428.48		9,026.70	68,455.18	4,971.39	Feb. 17, 1903				
1033	62,163.00		906.70	63,069.70	25,040.00	Aug. 10, 1911		1,612.00	26,225.00	
1034	46,504.40		926.13	47,430.53	9,500.00	July 7, 1910		551.00	2,955.60	
1035	*105,652.57		18,973.28	124,626.15	5,102.50 8,000.00	June 26, 1883 June 15, 1907				
1036	62,280.26		1,201.68	63,481.94	5,000.00	Sept. 20, 1911		2,686.97	15,032.77	
1037					5,000.00	May 17, 1918				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1038	Nevada, Mo.	15	Post office	June 6, 1902	32	318	Site and building	$10,000.00	June 28, 1902	32	428	$10,000.00	1910	
				Mar. 3, 1905	33	1159	Exchange site		Mar. 3, 1903	32	1088	10,000.00		
				June 30, 1906	34	773	Limit increased	10,000.00	Apr. 28, 1904	33	456	20,000.00		
				May 30, 1908	35	522	do	25,000.00	Mar. 4, 1907	34	1301	10,000.00		
									Mar. 4, 1909	35	954	25,000.00		
1039	New Albany, Ind.	3	do	Mar. 3, 1885	23	483	Site and building	100,000.00	Mar. 3, 1885	23	483	100,000.00	1888	
				Mar. 3, 1887	24	610	Approaches	4,000.00	Mar. 3, 1887	24	510	4,000.00		
				June 25, 1910	36	679	Extension, etc	35,000.00	Mar. 4, 1911	36	1377	25,000.00	1916	
				Mar. 4, 1913	37	867	Limit increased	38,000.00	June 23, 1913	38	11	10,000.00		
									Aug. 1, 1914	38	612	38,000.00		
1040	Newark, Del.	1	Post office	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	563	4,000.00		No provision for building.
				May 1, 1916	39	60	New site to be exchanged							
1041	Newark, N. J.	10	Post office and customhouse.	Mar. 1, 1888	25	43	Additional land, extension, etc.	350,000.00	Mar. 1, 1888	25	43	350,000.00	1896	
									Mar. 3, 1891	26	951	100,000.00		
				May 2, 1890	26	100	Additional land and building; removal of old building.	300,000.00	Mar. 2, 1895	28	912	50,000.00		
									June 11, 1896	29	411	150,000.00		
									June 4, 1897	30	12	65,000.00		
				June 4, 1897	30	12	Limit increased	66,000.00	Mar. 3, 1901	31	1135	85,000.00		
				Mar. 3, 1901	31	1135	Extension, etc	85,000.00	June 28, 1902	32	421	15,000.00	1903	
				June 28, 1902	32	421	Completion	15,000.00	July 1, 1916	39	267	10,000.00		Contract not awarded for mail-conveying machinery.
				July 1, 1916	39	267	Mail-conveying machinery	10,000.00						
1042	do	10	Post office	Mar. 4, 1913	37	883	Site and building (site, $500,000); old building and site to be sold; proceeds for site and toward construction of new building.	1,500,000.00						
				Aug. 11, 1913	38	109	Amends above, and authorizes employment of technical services, etc. Proceeds of sale appropriated.							

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1038	*$69,633.03	.....	$3,145.25	$72,778.28	$4,327.32	June 11, 1913	.....	.....	.....	
1039	*$9,816.56	$72,399.72	13,131.09	175,346.37	14,151.77	Sept. 25, 1905	.....	.....	.....	Surplus June 30, 1918, $100.25
1040	.....	.....	.....	.....	4,033.91	Dec. 18, 1911	.....	.....	.....	
1041	*101,539.62	100,000.00	100,285.53	635,125.15	53,226.01 61,137.18 253,022.12	May 30, 1905 Sept. 15, 1905 Mar. 30, 1898	.....	.....	$10,000.00	
1042	.....	.....	.....	.....	.....	.....	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.			
1043	Newark, N. Y.	36	Post office	May 30, 1908	35	530	Site and building	$50,000.00	May 30, 1908	35	486	$18,000.00	1913		
									Mar. 4, 1911	36	1377	20,000.00			
									Aug. 24, 1912	37	422	12,000.00			
1044	Newark, Ohio	17	do	June 30, 1906	34	780	do	90,000.00	June 30, 1906	34	793	20,000.00			Contract in force for building.
				June 25, 1910	36	678	Limit increased	100,000.00	Mar. 4, 1907	34	1301	40,000.00			
				Aug. 22, 1911	37	31	To sell present site, and proceeds for the purchase of new one.		Mar. 4, 1909	35	954	15,000.00			
									June 25, 1910	36	705	5,000.00			
									Aug. 24, 1912	37	422	10,000.00			
									Mar. 3, 1915	38	820	50,000.00			
									June 12, 1917	40	110	50,000.00			
1045	New Bedford, Mass.	16	Customhouse and post office (old).	July 15, 1832	4	574	Site and building	15,000.00	July 13, 1832	4	574	15,000.00	1836		
				June 27, 1834	4	697	Additional	8,200.00	June 27, 1834	4	697	8,200.00			
				May 9, 1836	5	24	Completion	7,200.00	May 9, 1836	5	24	7,200.00			
				May 8, 1840	5	379	Repairs	500.00	May 8, 1840	5	379	500.00			
				May 15, 1850	9	426	do	845.00	May 15, 1850	9	426	845.00			
1046	do	16	Customhouse and post office (new).	Feb. 20, 1885	23	308	Additional land	20,000.00	Feb. 20, 1885	23	308	20,000.00	1893		
				Aug. 4, 1886	24	223	do	30,000.00	Aug. 4, 1886	24	223	30,000.00			
				Mar. 3, 1887	24	510	Building	100,000.00	Mar. 3, 1887	24	510	100,000.00			
				Aug. 5, 1892	27	350	$7,000 from site appropriation made available for building.								
1047	do	16	Post office	May 30, 1908	35	531	Site	125,000.00	May 30, 1908	35	488	125,000.00	1915		
				June 25, 1910	36	695	Building	350,000.00	Aug. 24, 1912	37	422	175,000.00			
									June 23, 1913	38	11	175,000.00			
1048	Newbern, N. C.	3	Post office, courthouse, and customhouse.	Mar. 2, 1889	25	894	Site and building	75,000.00	Aug. 30, 1890	26	372	25,000.00	1897		
				June 30, 1906	34	774	Extension, etc.	5,000.00	Mar. 3, 1891	26	951	50,000.00			
				May 30, 1908	35	525	Limit increased	15,000.00	June 30, 1906	34	790	5,000.00	1912		
									May 30, 1908	35	553	15,000.00			
1049	New Berry, S. C.	3	Post office	do	35	521	Site and building	50,000.00	do	35	486	15,000.00	1913		
				June 25, 1910	36	678	Limit increased	10,000.00	Mar. 4, 1911	36	1377	35,000.00			
									June 23, 1913	38	11	10,000.00			
[illegible]	New [illegible] Tex.	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	May 30, 1908	35	489	7,500.00	1916		
				[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	Mar. 3, 1913	38	826	20,000.00			
									Feb. 28, 1916	39	18	20,000.00			
									July 1, 1916	39	367	10,000.00			

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1043	*$39,987.01		$1,[illegible]92	$51,[illegible]	$10,000.00	July 12, 1910				
1044	97,008.21		984.79	97,932.00	25,549.53	July 12, 1908		$29,161.80	$38,160.49	
1045	*25,500.00		19,237.47	44,737.47	15,091.06	Mar. 11, 1916				Surplus fund, June 30, 1918, $20,514.99
1046	*106,115.56		21,193.61	125,609.17	4,030.00	Apr. 9, 1883				
1047	*329,495.01*		1,089.19	331,091.50	4,051.35	Feb. 7, 1889				Surplus fund, June 30, 1916, $1,444.79.
1048	*98,745.60	$18,997.53	26,341.08	108,085.21	108,000.00	May 29, 1913				
1049	53,000.71		841.64	53,842.35	6,233.50	July 8, 1891		51.51		
1050	45,010.29		854.45	45,864.69	5,500.00	[illegible] 9, 1909		571.09	1,409.81	
					6,290.00	June 22, 1910				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1051	New Brighton, Pa.	21	Post office	Mar. 3, 1899	30	1353	Site and building	$75,000.00	Mar. 3, 1899	30	1075	$37,500.00	1902	
				June 6, 1902	32	315	Limit increased	5,000.00	June 6, 1900	31	590	37,500.00		
									June 28, 1902	32	425	5,000.00		
1052	New Britain, Conn.	1	do	June 30, 1906	34	778	Site and building	140,000.00	June 30, 1906	34	792	60,000.00	1910	
									Mar. 4, 1907	34	1301	50,000.00		
									Mar. 4, 1909	35	951	30,000.00		
1053	New Brunswick, N. J.	3	do	Mar. 1, 1899	30	968	do	100,000.00	Mar. 3, 1899	30	1075	50,000.00	1903	
				June 6, 1902	32	312	Limit increased	15,000.00	June 6, 1900	31	590	50,000.00		
				May 30, 1908	35	525	Extension, etc	45,000.00	Mar. 3, 1903	32	1088	15,000.00	1911	
									May 30, 1908	35	483	20,000.00		
									Mar. 4, 1909	35	954	25,000.00		
1054	Newburgh, N. Y.	26	do	Jan. 12, 1891	26	714	Site and building	100,000.00	Mar. 3, 1891	26	951	100,000.00	1898	
1055	Newburyport, Mass.	6	do	June 25, 1910	36	690	Site	25,000.00	Mar. 4, 1911	36	1377	25,000.00		Contract not awarded for building.
				Mar. 4, 1913	37	871	Building	70,000.00	Feb. 28, 1916	39	18	28,000.00		
									July 1, 1916	39	267	28,000.00		
									June 12, 1917	40	110	14,000.00		
1056	Newcastle, Ind.	6	do	June 25, 1910	36	683	Site and building	75,000.00	Mar. 4, 1911	36	1377	17,000.00	1917	
				July 22, 1911	38	613	Limit increased	15,000.00	June 23, 1913	38	11	30,000.00		
									Aug. 1, 1914	38	611	28,000.00		
									Mar. 3, 1915	38	826	15,000.00		
1057	New Castle, Pa.	21	do	June 6, 1902	32	319	Site and building	125,000.00	June 28, 1902	32	428	25,000.00	1906	
									Mar. 3, 1903	32	1088	31,250.00		
									Mar. 3, 1905	33	1159	30,000.00		
									June 30, 1906	34	698	38,750.00		
1058	Newcastle, Wyo.	1	do	Mar. 4, 1913	37	879	Site	5,000.00	July 29, 1914	38	563	3,000.00		No provision for building.
									July 1, 1916	39	267	1,400.00		
1059	New Haven, Conn.	3	do	June 25, 1910	36	694	Site and building (sale of old building; proceeds to miscellaneous receipts).	1,200,000.00	Mar. 4, 1911	36	1377	400,000.00		Contract in force for building. J. G. Rogers, architect.
									Aug. 21, 1912	37	422	125,000.00		
									June 23, 1913	38	11	125,000.00		
									Aug. 1, 1914	38	613	150,000.00		
				Mar. 4, 1913	37	880	Limit to be increased $400,000 or so much thereof as is realized from sale of old site and building.	400,000.00	Mar. 3, 1915	38	826	400,000.00		
									July 1, 1916	39	267	100,000.00		
									Apr. 17, 1917	40	5	200,000.00		
				Aug. 1, 1914	38	613	Install mail-handling devices.							
				Apr. 17, 1917	40	5	Limit decreased $100,000.							

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1051	*$64,921.36		$5,093.49	$70,014.85	$15,078.64	Sept. 27, 1899				
1052	*101,475.05		4,763.79	106,238.84	31,554.98	Feb. 23, 1907				
1053	*85,296.64	$31,773.37	6,399.67	123,379.68	29,793.36	Apr. 11, 1900				
1054	*63,323.13		11,402.81	74,725.94	36,676.87	June 29, 1892				
1055	78.17		6.88	85.05	25,000.00	May 3, 1912		$1,500.00	$68,421.83	
1056	53,937.84		1,041.97	54,979.81	17,000.00	May 11, 1911		3,102.30	15,959.86	
1057	*85,947.95		5,588.87	91,536.83	24,997.72	Dec. 9, 1903				
1058					4,400.63	Dec. 22, 1916				
1059	983,487.03			983,487.03	350,000.00	Aug. 9, 1911		151,129.63	15,383.34	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1060	New Haven, Conn.	3	Post office and customhouse.	Aug. 4, 1854	10	571	Site and building	$112,500.00	Aug. 4, 1854	10	571	$113,500.00	1860	Sold Feb. 28, 1917. Partial payments.
				do	10	571	Fee to architects	8,500.00	do	10	571	8,500.00		
				June 12, 1858	11	323	Completion	60,000.00	June 12, 1858	11	323	60,000.00		
				do	11	323	Fencing, grading, etc.	8,500.00	do	11	324	8,500.00		
				June 23, 1874	18	228	Repairs, etc.	20,000.00	June 23, 1874	18	228	20,000.00		
				July 7, 1884	23	196	Extension, etc.	50,000.00	July 7, 1884	23	196	50,000.00		
				Aug. 4, 1886	24	223	Pay assessment for connection with city sewer.	210.00	Aug. 4, 1886	24	223	210.00		
									Aug. 30, 1890	26	372	25,000.00		
				Aug. 30, 1890	26	372	Additional land	25,000.00	Mar. 3, 1891	26	951	50,000.00		
				Mar. 3, 1891	26	951	Extension, etc.	40,000.00	Mar. 2, 1895	28	847	3,000.00		
				Mar. 2, 1895	28	847	Heating apparatus, etc.	3,000.00	May 27, 1908	35	319	50,000.00		
				May 27, 1908	35	319	Extension, etc.	50,000.00						
				June 25, 1910	36	694	Site and building to be sold; miscellaneous receipts.							
				Mar. 4, 1913	37	849	Proceeds of sale to be applied to new building.							
1061	New Iberia, La.	3	Post office	Mar. 2, 1899	30	1035	Site and building	50,000.00	Mar. 3, 1899	30	1075	25,000.00	1903	
									Mar. 3, 1901	31	1131	25,000.00		
1062	New London, Conn.	2	Customhouse and post office.	July 13, 1832	4	571	do	5,000.00	July 13, 1832	4	571	5,000.00	1835	
				Mar. 2, 1833	4	628	Completion	4,000.00	Mar. 2, 1833	4	628	4,000.00		
				June 27, 1834	4	697	do	9,000.00	June 27, 1834	4	697	9,000.00		
				May 8, 1840	5	379	Repairs	1,700.00	May 8, 1840	5	379	1,700.00		
				July 27, 1842	6	873	Contingent expenses	637.37	July 27, 1842	6	873	637.37		
				Aug. 5, 1848	9	731	Material claim	1,317.21	Aug. 5, 1848	9	731	1,317.21		
1063	do	2	Post office	June 20, 1890	26	162	Site and building	75,000.00	Aug. 30, 1890	26	373	25,000.00	1898	
				June 30, 1906	34	784	Additional land	6,500.00	Mar. 3, 1891	26	951	50,000.00		
				May 30, 1908	35	482	Extension, etc.	50,000.00	June 30, 1906	34	791	6,500.00	1911	
									May 30, 1908	35	482	20,000.00		
									Mar. 4, 1909	35	951	30,000.00		
1064	New Martinsville, W. Va.	1	do	Mar. 4, 1913	37	879	Site	12,500.00	July 29, 1914	38	565	12,500.00		No provision for building.
1065	Newport, Ky.	4	do	June 30, 1906	34	792	do	7,500.00	June 30, 1906	34	791	7,500.00	1911	
				Mar. 3, 1908	35	483	Site and building	45,000.00	Mar. 30, 1908	35	483	20,000.00		
				June 2, 1909	36	465	Land survey, etc.	1,500.00	Mar. 4, 1909	35	951	25,000.00		
									Mar. 4, 1911	36	1377	7,500.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1060	*$158,143.50	$145,135.52	$70,513.80	$373,792.82	$25,500.00 23,034.22	June 1, 1855 Feb. 10, 1891				
1061	*41,899.63		5,730.71	47,629.79	8,123.96	Dec. 11, 1900				
1062	*14,600.58		23,636.39	38,236.39	3,422.22	May 18, 1893				
1063	*49,936.90	37,703.77	8,286.96	95,947.63	25,0 3.10 6,481.78	Mar. 27, 1893 May 20, 1907		$225.00		Surplus fund, June 30, 1916, $12,071.23
1064					12,250.04	June 20, 1916				
1065	*52,189.74		3,331.22	55,520.95	7,430.25	July 9, 1907				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1036	New Orleans, La.	1	Customhouse	Mar. 3, 1845	5	761	Plans	$500.00	Mar. 3, 1845	5	761	$500.00	1860	Site ceded by city, 1848.
				Mar. 3, 1847	9	164	Building	100,000.00	Mar. 3, 1847	9	164	100,000.00		
				Aug. 12, 1848	9	296	Continuation	130,758.00	Aug. 12, 1848	9	296	130,758.00		
				Mar. 3, 1849	9	364	do	150,000.00	Mar. 3, 1849	9	364	150,000.00		
				May 15, 1850	9	426	do	100,000.00	May 15, 1850	9	426	100,000.00		
				Sept. 30, 1850	9	539	do	200,000.00	Sept. 30, 1850	9	539	200,000.00		
				Mar. 3, 1851	9	609	do	250,000.00	Mar. 3, 1851	9	609	250,000.00		
				Aug. 31, 1852	10	87	do	150,000.00	Aug. 31, 1852	10	87	150,000.00		
				Mar. 3, 1853	10	202	do	324,000.00	Mar. 3, 1853	10	202	324,000.00		
				Aug. 4, 1854	10	560	do	395,000.00	Aug. 4, 1854	10	560	395,000.00		
				Mar. 3, 1855	10	658	do	275,000.00	Mar. 3, 1855	10	658	275,000.00		
				Aug. 18, 1856	11	84	do	300,000.00	Aug. 18, 1856	11	84	300,000.00		
				Mar. 3, 1857	11	221	do	300,000.00	Mar. 3, 1857	11	221	300,000.00		
				June 12, 1858	11	323	do	250,000.00	June 12, 1858	11	323	250,000.00		
				June 25, 1860	12	105	Preserve unfinished work	5,000.00	June 25, 1860	12	105	5,000.00		
				do	12	105	Pay for material delivered	25,000.00	do	12	105	25,000.00		
				do	12	105	Space for post office	20,000.00	do	12	105	20,000.00		
				July 23, 1866	14	199	Material, etc	4,268.65	June 23, 1866	14	199	4,268.65		
				Apr. 20, 1870	16	86	Repairs	25,000.00	Apr. 20, 1870	16	86	25,000.00		
				July 15, 1870	16	235	do	25,000.00	July 15, 1870	16	235	25,000.00		
				Mar. 3, 1871	16	509	Continuation	150,000.00	Mar. 3, 1871	16	509	150,000.00		
				June 10, 1872	17	352	do	300,000.00	June 10, 1872	17	352	300,000.00		
				Mar. 3, 1873	17	523	Completion	170,000.00	Mar. 3, 1873	17	523	170,000.00		
				June 23, 1874	18	227	do	191,000.00	June 23, 1874	18	227	191,000.00		
				do	18	227	Granite work	43,327.85	do	18	227	43,327.85		
				Mar. 3, 1875	18	394	Continuation	100,000.00	Mar. 3, 1875	18	394	100,000.00		
				July 31, 1876	19	110	Completion	29,000.00	July 31, 1876	19	110	29,000.00		
				Apr. 30, 1878	20	43	Continuation	10,000.00	Apr. 30, 1878	20	43	10,000.00		
				June 20, 1878	20	210	do	30,000.00	June 20, 1878	20	210	30,000.00		
				Mar. 3, 1879	20	377	do	40,000.00	Mar. 3, 1879	20	377	40,000.00		
				June 16, 1880	21	239	Repairs, etc	47,000.00	June 16, 1880	21	239	47,000.00		
				Mar. 3, 1881	21	435	Complete entrance	40,000.00	Mar. 3, 1881	21	435	40,000.00		
				Aug. 7, 1882	22	304	Repairs and elevator	60,000.00	Aug. 7, 1882	22	304	60,000.00		
				Mar. 3, 1883	22	603	Complete approaches, etc	15,000.00	Mar. 3, 1883	22	603	15,000.00		
				July 7, 1884	23	196	Plumbing, etc	25,000.00	July 7, 1884	23	196	25,000.00		
				Mar. 3, 1885	23	481	Repairs, etc	15,000.00	Mar. 3, 1885	23	481	15,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1056	*$4,221,824.40	$55,694.05	$275,823.02	$5,057,341.47	.....	.....	.....	$126,783.72	$4,123.75	Surplus fund, June 30, 1917, $89.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1066	New Orleans, La. (continued).	1	Customhouse	Oct. 2, 1888	25	506	Alterations, etc.	$167,959.00	Oct. 2, 1888	25	506	$167,959.00		
				Mar. 3, 1901	31	1135	Heating apparatus, etc.	60,000.00	Mar. 3, 1901	31	1135	60,000.00		
				Mar. 4, 1909	35	954	Lookout gallery	800.00	Mar. 4, 1909	35	954	800.00		
				Aug. 1, 1914	38	613	Remodeling, etc.	350,000.00	Aug. 1, 1914	38	613	100,000.00	....	Contract in
				July 1, 1916	39	257	Lighting fixtures within limit.		Mar. 3, 1915	38	826	250,000.00		for extension
1067	.....do.....	1	Marine hospital	Aug. 7, 1882	22	306	Site and building	100,000.00	Aug. 7, 1882	22	306	100,000.00	1886	
				Oct. 2, 1888	25	506	Approaches	20,000.00	Oct. 2, 1888	25	506	20,000.00		
				Aug. 30, 1890	26	373	Electric-light plant	3,000.00	Aug. 30, 1890	26	373	3,000.00		
				Mar. 3, 1891	26	951	Ward	10,000.00	Mar. 3, 1891	26	951	10,000.00		
				Aug. 5, 1892	27	350	New mains and cisterns	3,000.00	Aug. 5, 1892	27	350	3,000.00		
				Mar. 2, 1895	28	914	Laundry and attendants' building.	5,000.00	Mar. 2, 1895	28	914	5,000.00		
				June 11, 1896	29	416	Laundry machinery, $2,000; veranda, executive building, $150.	2,150.00	June 11, 1896	29	416	2,150.00		
									June 4, 1897	30	13	2,150.00		
									Mar. 3, 1899	30	1077	3,000.00		
									Mar. 4, 1907	34	1397	4,000.00		
				June 2, 1897	30	13	Protect water supply, etc.	2,150.00	Aug. 1, 1914	38	615	1,500.00		
				Mar. 3, 1899	30	1077	Operating room	3,000.00	Mar. 28, 1918	40	467	162,000.00		
				Mar. 4, 1907	34	1397	Improvements	4,000.00						
				Aug. 1, 1914	38	615	Addition to surgeon's quarters.	1,500.00						
				Mar. 28, 1918	40	467	Hospital ward units, remodeling certain buildings, etc.	162,000.00						
1068	.....do.....	1	Mint	Mar. 2, 1835	4	774	Site and building	200,000.00	Mar. 2, 1835	4	774	200,000.00	1838	Use of site gra
				Mar. 3, 1837	5	171	Completion	112,000.00	Mar. 3, 1837	5	171	112,000.00		by city 1835.
				July 7, 1838	5	266	Machinery, etc.	2,800.00	July 7, 1838	5	266	2,800.00		le vested
				July 20, 1840	6	814	Amount due contractor	8,588.55	July 20, 1840	6	814	8,588.55		United St
				July 17, 1844	5	689	Machinery and machinist	4,000.00	July 17, 1844	5	689	4,000.00		July 18, 1878.
				Aug. 10, 1846	9	91	.....do	4,500.00	Aug. 10, 1846	9	91	4,500.00		
				Mar. 3, 1847	9	161	.....do	3,000.00	Mar. 3, 1847	9	161	3,000.00		
				Mar. 3, 1849	9	360	.....do	1,500.00	Mar. 3, 1849	9	360	1,500.00		
				Sept. 30, 1850	9	531	.....do	13,000.00	Sept. 30, 1850	9	531	13,000.00		
				Aug. 31, 1852	10	83	.....do	24,000.00	Aug. 31, 1852	10	83	24,000.00		
				.....do	10	83	Paving	1,265.40	.....do	10	83	1,265.40		
				Aug. 4, 1854	10	555	Rebuild walls, etc.	37,000.00	Aug. 4, 1854	10	555	37,000.00		
				Mar. 3, 1855	10	674	.....do	[illegible]	Mar. 3, 1855	10	674	[illegible]		
				Mar. 3, 1857	11	242	Complete repairs, etc.	120,000.00	Mar. 3, 1857	11	242	120,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1067	$801,499.79	$49,341.14	$92,591.89	$206,342.82	$18,000.00 17,095.00	Apr. 30, 1885 Aug. 30, 1885	.....	.....	$162,000.00	
1068	327,548.55	29,988.92	389,244.16	746,781.63	.....	.....	.....	.....	.....	Expenditures for special repairs, etc., cluded in amount in third column.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1068	New Orleans, La. (continued).	1	Mint	July 20, 1868	15	107	Care of building	$3,000.00	July 20, 1868	15	107	$3,000.00		
				Mar. 3, 1869	15	298	do	3,000.00	Mar. 3, 1869	15	298	3,000.00		
				June 19, 1878	20	192	Repairs, etc	75,000.00	June 19, 1878	20	192	75,000.00		
				June 21, 1879	21	27	do	5,000.00	June 21, 1879	21	27	5,000.00		
				June 15, 1880	21	224	do	5,000.00	June 15, 1880	21	224	5,000.00		
				Aug. 4, 1886	24	223	do	15,000.00	Aug. 4, 1886	24	223	15,000.00		
				Mar. 2, 1889	25	955	Vaults	60,000.00	Mar. 2, 1889	25	955	60,000.00		
				May 27, 1908	35	317	Improvements, etc	30,000.00	May 27, 1908	35	317	30,000.00		
1069	do	1	Post office and courthouse.	June 6, 1902	32	323	Site	200,000.00	June 28, 1902	32	429	200,000.00	1915	Hale & Rogers, architects.
				June 30, 1906	34	799	Building	1,300,000.00	June 30, 1906	34	799	200,000.00		
				June 25, 1910	36	678	Limit increased	157,000.00	Mar. 4, 1907	34	1301	250,000.00		
				Mar. 4, 1911	36	1377	do	200,000.00	June 25, 1910	36	700	300,000.00		
				Mar. 3, 1915	38	827	Mail-handling devices	25,000.00	Mar. 4, 1911	36	1377	650,000.00		
									Aug. 21, 1912	37	422	100,000.00		
									June 23, 1913	38	11	157,000.00		
									Mar. 3, 1915	38	827	25,000.00		
1070	do	1	Quarantine warehouse.	Mar. 3, 1857	11	226	Construction	50,000.00	Mar. 3, 1857	11	226	50,000.00	1857	Use of site granted by State, 1827.
				Aug. 1, 1914	38	615	Wharf	12,000.00	Aug. 1, 1914	38	615	12,000.00		
				July 1, 1916	39	270	Fire protection	4,000.00	July 1, 1916	39	270	5,200.00		Transferred by Public Health Service Dec. 28, 1916.
				do	39	270	Dynamo and engine, etc	1,200.00	June 19, 1906	34	299	616.50		
									June 12, 1917	40	113	5,000.00		
				June 19, 1906	34	299	"National Quarantine and Sanitation." Additional land.	616.50						Transferred by Public Health Service Sept. 12, 1916.
				June 12, 1917	40	113	Laundry building and equipment.	5,000.00						
1071	do	1	Subtreasury	June 25, 1910	36	694	Site and building	250,000.00						
1072	do	1	The "Jump," boarding station.											Title to land vested in United States May 3, 1883; rented.
1073	New Philadelphia, Ohio.	17	Post office	Mar. 4, 1913	37	878	Site	12,500.00	July 29, 1913	38	563	12,500.00		No provision for building.
1074	Newport, Ark.	2	do	June 25, 1910	36	681	Site and building ($4,500, transferred from Searcy, Ark.).	59,500.00	Mar. 4, 1911	36	1377	12,000.00	1915	
									June 23, 1912	38	11	17,000.00		
									Aug. 1, 1914	38	613	30,500.00		

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1069	*$1,656,988.90	$22,158.50	$21,552.81	$1,700,700.21	$199,808.12	Jan. 9, 1904	.....	$291.10	$2,547.40	Surplus fund, June 30, 1918, $397.05.
1070	*40,044.12	25,047.33	30,351.41	98,442.86	616.50	Oct. 3, 1916	.....	4,947.00	1,253.00	
1071	.....	.....	.....	.....	.....	.....	.....	.....	.....	
1072	.....	.....	17,235.75	17,235.75	.....	.....	.....	.....	.....	
1073	.....	.....	.....	.....	12,400.00	July 20, 1915	.....	.....	.....	
1074	45,625.02	.....	1,088.35	46,713.37	9,000.00	May 3, 1911	.....	106.98	.....	Surplus fund, June 30, 1917, $1,768.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1075	Newport, Ky.	6	Post office	Feb. 20, 1893	28	676	Site and building	$75,000.00	Mar. 2, 1895	28	912	$25,000.00	1901	
									June 4, 1897	30	12	50,000.00		
1076	Newport, R. I.	1	Post office and customhouse.	May 24, 1828	4	297	do	10,000.00	May 24, 1828	4	297	10,000.00	1830	
				July 13, 1872	4	571	Fence, etc.	500.00	July 13, 1872	4	571	500.00		
				May 18, 1872	17	126	Roof and remodeling, etc.	11,241.73	May 18, 1872	17	126	11,241.73		
				Mar. 3, 1875	18	408	Repair damage	7,419.43	Mar. 3, 1875	18	408	7,419.43		
				do	18	408	Storage building	3,712.50	do	18	408	3,712.50		
				Mar. 3, 1901	31	1135	Alterations, etc.	20,000.00	Mar. 3, 1901	31	1135	20,000.00	1903	
				June 30, 1906	34	775	Extension, etc.	20,000.00	June 30, 1906	34	790	20,000.00		
1077	do	1	do	Mar. 4, 1913	37	879	Building (additional land adjoining present building, $100,000).	150,000.00	Aug. 1, 1914	38	613	100,000.00		Contract in force for building.
									Mar. 3, 1915	38	827	150,000.00		
									July 1, 1916	39	267	40,000.00		
									June 12, 1917	40	110	110,000.00		
1078	do		Rent of buildings.	Mar. 3, 1915	38	827	Temporary quarters and moving expenses.	12,000.00	Mar. 3, 1915	38	827	12,000.00		
									July 1, 1916	39	267	5,000.00		
				July 1, 1916	39	267	do	5,000.00						
1079	Newport, Vt.	2	Courthouse, post office, and customhouse.	Mar. 2, 1899	30	909	Site and building	50,000.00	Mar. 3, 1899	30	1077	25,000.00	1904	
				Mar. 3, 1901	31	1058	Limit increased	50,000.00	June 6, 1900	31	590	25,000.00		
				June 6, 1902	32	315	do	25,000.00	June 28, 1902	32	421	50,000.00		
									Mar. 3, 1903	32	1088	25,000.00		
1080	Newport News, Va.	1	Customhouse and post office	Feb. 21, 1899	30	839	Site and building	100,000.00	Mar. 3, 1899	30	1075	35,000.00	1906	
				Mar. 3, 1901	31	1076	Limit increased	100,000.00	June 6, 1900	31	590	65,000.00		
				June 6, 1902	32	314	do	50,000.00	June 28, 1902	32	421	50,000.00		
									Mar. 3, 1903	32	1088	100,000.00		
1081	New Rochelle, N. Y.	25	Post office	June 25, 1910	36	685	Site and building	125,000.00	Mar. 4, 1911	36	1377	55,000.00	1917	
									June 23, 1913	38	12	25,000.00		
									Aug. 1, 1914	38	613	30,000.00		
									Mar. 3, 1915	38	827	15,000.00		
1082	Newton, Iowa	6	do	Mar. 4, 1913	37	878	Site	10,000.00	July 29, 1911	38	539	10,000.00		No provision for building.
1083	Newton, Kans.	8	do	June 30, 1906	34	779	Site and building	60,000.00	June 30, 1906	34	792	15,000.00	1910	
									Mar. 4, 1907	34	1301	45,000.00		
1084	New Ulm, Minn.	2	do	do	34	780	do	30,000.00	June 30, 1906	34	793	20,000.00	1910	
				May 30, 1908	35	522	Limit increased	20,000.00	Mar. 4, 1907	34	1351	10,000.00		
									Mar. 4, 1909	35	954	20,000.00		

DIVISION B.—*Statement of expenditures for building construction and annual repairs, etc., and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1075	*$84,331.71		$15,[illegible]	$[illegible]	$[illegible]	Nov. 12, 1907				
1076	*9,[illegible]	$58,[illegible]	[illegible]	[illegible]	[illegible]	[illegible]		$129,[illegible]	[illegible]	
1077	144,712.01			[illegible]	$[illegible]	Nov. [illegible], 1914			1,733.00	
1078	15,[illegible]			[illegible]	[illegible]	[illegible]				
1079	*105,582.12		3,[illegible]	[illegible]	[illegible]	[illegible]				
1080	*206,183.43		13,173.00	219,35[illegible]	25,[illegible] / 12,[illegible].00	[illegible] / July 15, 1901				Surplus fund, June 30, 1918, $11,601.66
1081	*68,[illegible].01		1,203.[illegible]	62,[illegible]	[illegible]	[illegible]				
1082					[illegible]	July [illegible]				
1083	*19,454.13		1,543.55	18,[illegible].90	9,[illegible]	Apr. 12, 1906				
1084	*45,128.23		3,612.79	48,[illegible].00	4,[illegible]	Apr. 5, 1907				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1085	New York, N. Y.	11	Appraisers' stores.	Sept. 14, 1888	25	479	Site and building	$1,155,022.48	Sept. 14, 1888	25	479	$1,155,022.48	1899	
				Mar. 3, 1891	26	850	Customhouse on land adjoining appraisers' stores, and provides for sale of old customhouse for not less than $1,000,000.		Mar. 2, 1895	28	912	200,000.00		
									June 8, 1896	29	276	125,000.00		
									June 11, 1896	29	415	500,000.00		
									June 4, 1897	30	12	300,000.00		
									July 7, 1897	30	660	50,000.00		
				Mar. 2, 1895	28	912	Limit increased	1,000,000.00	June 28, 1902	32	422	15,000.00		
				June 8, 1896	29	276	Strengthen floors	125,000.00	Mar. 3, 1903	32	1088	30,000.00		
				July 7, 1898	30	660	Completion	50,000.00	Apr. 28, 1904	33	456	12,000.00		
				June 28, 1902	32	422	Fire escapes	15,000.00	Mar. 4, 1909	35	954	175,000.00		
				Mar. 3, 1903	32	1088	Elevators and repairs	30,000.00	Aug. 21, 1912	37	422	75,000.00		
				Apr. 28, 1904	33	456	Alterations	12,000.00						
				Mar. 4, 1909	35	954	Pneumatic-tube service	175,000.00						
				Aug. 24, 1912	37	422	Conduits and wiring	75,000.00						
				Oct. 22, 1913	38	210	Appropriation of Aug. 24, 1912, made available for miscellaneous items, such as inclosing central elevator shaft, etc.							
1086	do	11	Assay office	Mar. 3, 1853	10	209	Establishing an assay office.	100,000.00	Mar. 3, 1853	10	209	100,000.00	[illegible]	
							Transferred from—							
							Annual repairs of customhouse.	10,402.57				10,402.57		
							Salaries of officers and clerks in assay office, New York.	2,916.14				2,916.14		
							Incidental and contingent expenses of assay office, New York.	5,000.00				5,000.00		
							Wages of workmen in assay office, New York.	7,500.00				7,500.00		
							Incidental and contingent expenses of mint, Philadelphia.	20,000.00				20,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1085	*$1,825,000.00	$296,106.94	$501,976.89	$2,622,084.87	$255,022.45	Mar. 9, 1891	.....	.....	.....	Surplus fund, June 30, 1918, $9,025.07.
1086	*153,358.75	336,206.08	107,545.63	627,110.46	333,000.00	Aug. 14, 1884	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1086	New York, N. Y. (continued).	11	Assay office.....	Aug. 4, 1854	10	561	Lots and building for assay office.	$560,318.96	Aug. 4, 1859	10	561	$560,318.90		
									Mar. 3, 1859	11	428	11,000.00		
				Mar. 3, 1859	11	425	Payment of mortgage and interest on property.	11,000.00	Mar. 3, 1877	19	306	25,000.00		
									June 30, 1906	34	799	20,000.00		
				Mar. 3, 1877	19	306	Repair machinery.....	25,000.00	Mar. 4, 1907	34	1301	150,000.00		
				June 30, 1906	34	774	Extension, etc.....	350,000.00	June 25, 1910	36	706	150,000.00	1912	
				Mar. 4, 1911	36	1378	Extension (Wall Street side)	270,000.00	Mar. 4, 1911	36	1377	30,000.00		
				Aug. 26, 1912	37	596	Vaults ($170,000 transferred from Subtreasury, New York).	322,000.00	Aug. 24, 1912	37	422	150,000.00		
									Aug. 26, 1912	37	596	170,000.00		
1087	.....do.....	11	Assay office building.	Oct. 20, 1914	38	740	Previous legislation modified. Limit for Wall Street side, $270,000; limit for vaults, $322,000; unexpended balance, Pine Street side, $13,793.92; total, $605,793.92, made available for new building on Wall Street, including vaults, special services, etc.	605,793.92	Oct. 20, 1914	38	740	333,793.92	....	Contract not awarded for building.
									July 1, 1916	39	267	125,000.00		
									June 12, 1917	40	110	75,000.00		
				June 12, 1917	40	110	Limit increased.....	200,000.00						
1088	.....do.....	11	Barge office.....	May 27, 1908	35	318	Reconstruct annex and pier	500,000.00	May 27, 1908	35	318	100,000.00	1913	Original building practically destroyed by fire, 1910. New building on old site.
									Mar. 4, 1909	35	951	100,000.00		
				Mar. 4, 1911	36	1378	Reconstruct building within limit.		June 25, 1910	36	706	100,000.00		
									Mar. 4, 1911	36	1378	100,000.00		
				Apr. 6, 1914	38	314	Additional amount to provide landing piers and slips for [illegible] Island ferry, etc., $89,935, together with unexpended balance [illegible]	89,935.00	Aug. 24, 1912	37	422	75,000.00		
									June 23, 1913	38	12	25,000.00		
									Apr. 6, 1914	38	314	89,935.00		

DIVISION B.—*Statement of expenditures for buildings (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.						Outstanding obligations.		Balances.	Remarks.
	Buildings.				Sites.					
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1916.	Cost.	Date of purchase.	Site.	Building.		
1087	$10,[illegible]			$10,[illegible]				$21,[illegible]	$101,[illegible]	
1088	*371,[illegible]		$[illegible]	[illegible]	$[illegible]	[illegible]				Surplus fund, June 30, 1916, $[illegible]

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1089	New York, N. Y.	11	Courthouse and post office.	Aug. 18, 1856	11	94	Site and building	$500,000.00	Aug. 18, 1856	11	94	$500,000.00	1875	
				Jan. 22, 1867	14	564	Site	500,000.00	Jan. 22, 1867	14	564	500,000.00		
				Mar. 3, 1869	15	305	Foundations, etc.	200,000.00	Mar. 3, 1869	15	305	200,000.00		
				Apr. 20, 1870	16	85	Building	3,000,000.00	Apr. 20, 1870	16	85	1,000,000.00		
				Mar. 3, 1871	16	509	Limit increased	391,897.00	July 15, 1870	16	291	500,000.00		
				Feb. 5, 1873	17	422	Stonework, etc.	500,000.00	Mar. 3, 1871	16	511	500,000.00		
				Mar. 3, 1873	17	523	Continuation	1,900,000.00	do	16	509	1,391,897.00		
				June 24, 1874	18	227	Completion, including grading, heating apparatus, furniture, etc.	1,384,207.82	Feb. 5, 1873	17	422	500,000.00		
									Mar. 3, 1873	17	523	1,900,000.00		
									June 21, 1874	18	227	1,384,207.82		
				Mar. 3, 1875	18	395	Completion	388,160.08	Mar. 3, 1875	18	395	388,160.08		
				July 31, 1876	19	111	do	250,000.00	July 31, 1876	19	111	250,000.00		
				Aug. 14, 1876	19	132	To meet deficiency	227,566.78	Aug. 14, 1876	19	132	227,566.78		
				Apr. 30, 1878	20	44	Repairs	10,000.00	Apr. 30, 1878	20	44	10,000.00		
				Mar. 3, 1879	20	384	Offer defective ventilation, etc.	42,464.28	Mar. 3, 1879	20	384	42,464.28		
									July 16, 1880	21	241	15,000.00		
				June 16, 1880	21	241	Elevators	15,000.00	Mar. 3, 1881	21	435	15,000.00		
				Mar. 3, 1881	21	435	Approaches in rear	15,000.00	Aug. 5, 1892	27	370	65,000.00		
				Aug. 5, 1892	27	370	Elevator, etc.	65,000.00	Aug. 18, 1894	28	373	90,000.00		
				Aug. 18, 1894	28	373	Repairs, etc.	90,000.00	June 11, 1896	29	415	60,000.00		
				June 11, 1896	29	415	Alterations	60,000.00	July 1, 1898	30	598	20,000.00		
				July 1, 1898	30	598	Sidewalk, etc.	20,000.00	Mar. 3, 1899	30	1092	20,000.00		
				Mar. 3, 1899	30	1092	Repair power plant	20,000.00	June 6, 1900	31	590	25,000.00		
				June 6, 1900	31	590	Repairs	25,000.00	June 28, 1902	32	422	35,000.00		
				June 28, 1902	32	422	Complete mezzanine floor	35,000.00	June 30, 1906	34	698	43,300.00		
				June 30, 1906	34	698	Special repairs	43,300.00	Mar. 30, 1908	35	492	20,000.00		
				May 30, 1908	35	492	Alterations and repairs	20,000.00	Apr. 6, 1911	38	314	200,000.00		
				Apr. 6, 1911	38	314	Repairs, etc.	200,000.00						
1090	do	11	Customhouse	Sept. 14, 1888	25	479	Site	1,491,977.52	Sept. 14, 1888	25	480	1,491,977.52	1907	Cass Gilbert, architect.
				Mar. 3, 1891	26	850	Building from proceeds of sale of old site and building.		Mar. 2, 1899	30	969	750,000.00		
									do	30	970	1,000,000.00		
									Mar. 3, 1901	31	1170	500,000.00		
				Mar. 2, 1899	30	969	Additional for site	750,000.00	June 28, 1902	32	421	150,000.00		
				do	30	970	Building	5,000,000.00	Mar. 3, 1907	34	1085	300,000.00		
				June 6, 1902	32	317	Limit increased	1,500,000.00	Apr. 28, 1908	35	434	250,000.00		
				June 30, 1906	34	773	do	434,000.00	Mar. 3, 1909	35	1170	500,000.00		
				Feb. 8, 1907	34	866	Changes, remodeling, and improvements	35,000.00	June 30, 1906	34	[illegible]	[illegible]		

DIVISION B.—*Statement of expenditures for buildings, construction and annual repairs, etc., and sites, [illegible] with notes as to surplus [illegible] Division A by corresponding line numbers.*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1916.	Cost.	Date of purchase.	Site.	Building.		
1089	*$5,543,[illegible]	$225,[illegible]	$1,[illegible]	$3,9[illegible]	$[illegible]	Apr. 17, 1907	.....	.....	.....	
1093	4,943,592.11	[illegible]	[illegible]	[illegible]	[illegible]	Dec. 19, 1909	.....	$27,264.5[illegible]	$253.5[illegible]	Surplus fund, June 30, 1914, $1,467.59.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1091	New York, N. Y.	11	Marine hospital (Stapleton, Staten Island.)	June 28, 1902	32	423	Site and building	$250,000.00	June 28, 1902	32	423	$250,000.00	1903	
				June 30, 1906	34	701	Improvement to fences, etc.	7,800.00	June 30, 1906	34	701	7,800.00		
				May 27, 1908	35	320	Additional buildings	250,000.00	May 27, 1908	35	320	100,000.00	1915	
				June 12, 1917	40	112	Laundry building and pavilion for consumptives.	25,000.00	Mar. 4, 1911	36	1378	150,000.00		
									June 12, 1917	40	112	25,000.00		Contract not awarded for laundry, etc
				Mar. 28, 1918	40	467	Remodeling old white house, etc.	256,500.00	Mar. 28, 1918	40	467	256,000.00		
1092	do	11	No. 23 Pine Street											Lot building removed in 1875. Used in connection with assay office.
1093	do	15	Post office	June 6, 1902	32	323	Commission to report to Congress.		June 28, 1902	32	429	25,000.00	1913	McKim, Meade & White, architects.
									Apr. 28, 1904	33	434	1,700,000.00		
				June 28, 1902	32	429	Appropriates under foregoing.	25,000.00	June 30, 1906	34	786	5,000.00		
									Mar. 4, 1907	34	1210	100,000.00		
				Apr. 28, 1904	33	434	Site to be purchased from Pennsylvania, New York & Long Island R. R. Cos.	1,700,000.00	May 27, 1908	35	317	200,000.00		
									Mar. 4, 1909	35	951	1,500,000.00		
									June 25, 1910	36	706	250,000.00		
				June 30, 1906	34	786	Commission to investigate postal situation, and for expenses.	5,000.00	Mar. 4, 1911	36	1378	1,250,000.00		
									Aug. 24, 1912	37	422	700,000.00		
									June 23, 1913	38	12	500,000.00		
				Mar. 4, 1907	34	1210	Plans and foundations within limit.	100,000.00	Apr. 6, 1914	38	314	50,000.00		
									Aug. 1, 1914	38	613	150,000.00		
				May 27, 1908	35	317	Building, $3,500,000	3,400,000.00	June 12, 1917	40	110	5,000.00		
				June 25, 1910	36	706	Limit increased	1,000,000.00						
				Apr. 6, 1914	38	314	Special fixtures	50,000.00						
				Aug. 1, 1914	38	613	Additional mail-handling devices.	150,000.00						
				June 12, 1917	40	110	Shelter over driveway	5,000.00						Contract not awarded for shelter over driveway.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.						Outstanding obligations.		Balances.	Remarks.
	Buildings.				Sites.					
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1091	.....	$247,975.42	$72,012.67	$317,977.09	$250,000.00	Mar. 6, 1905	.....	$43,752.00	$229,789.38	Cost of site includes building.
1092	.....	.....	4,411.26	4,411.26	15,000.00	Mar. 7, 1899	.....	.....	.....	
1093	$81,499,985.67	172,020.55	88,707.07	1,761,713.29	1,661,111.77	June 15, 1906	.....	.....	32,970.45	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1094	New York, N. Y.	11	Subtreasury				Transferred from customhouse and public warehouses.	$70,000.00				$70,000.00	1862	Site of old customhouse.
				July 13, 1832	4	574	Site and building	200,000.00	July 13, 1832	4	574	200,000.00		
				Mar. 2, 1833	4	627	Building	300,000.00	Mar. 2, 1833	4	627	300,000.00		
				May 9, 1836	5	24	do	300,000.00	May 9, 1836	5	24	300,000.00		
				Mar. 3, 1839	5	346	Continuation	150,000.00	Mar. 3, 1839	5	346	150,000.00		
				May 8, 1840	5	379	Completion	118,743.00	May 8, 1840	5	379	118,743.00		
				Mar. 3, 1841	5	428	Payment of arrearages	34,321.21	Mar. 3, 1841	5	428	34,321.21		
				May 18, 1842	5	483	Superintendence, etc.	28,200.00	May 18, 1842	5	483	28,200.00		
				Mar. 3, 1843	6	899	Painting and bronzing	3,515.50	Mar. 3, 1843	6	899	3,515.50		
				Mar. 3, 1847	9	167	Material, etc.	533.86	Mar. 3, 1847	9	167	533.86		
				Apr. 11, 1860	12	835	John Frazee as superintendent.	2,868.00	Apr. 11, 1860	12	835	2,868.00		
									July 11, 1862	12	534	100,000.00		
				July 11, 1862	12	534	Vaults, etc.	100,000.00	Mar. 3, 1863	12	749	50,000.00		
				Mar. 3, 1863	12	749	Alterations	50,000.00	Mar. 14, 1864	13	25	80,000.00		
				Mar. 14, 1864	13	25	Claims	80,000.00	June 20, 1878	20	211	15,000.00		
				June 20, 1878	20	211	Secure safety of public treasure.	15,000.00	June 6, 1900	31	590	125,000.00		
									Mar. 4, 1909	35	939	4,193.09		
				June 6, 1900	31	590	Vaults	125,000.00	June 25, 1910	36	708	170,000.00		
				Mar. 4, 1909	35	939	Claims	4,193.09						
				June 25, 1910	36	708	Special repairs	170,000.00						
1095	Niagara Falls, N. Y.	40	Customhouse and post office.	Mar. 2, 1867	14	460	Site and building	6,000.00	Mar. 2, 1867	14	460	6,000.00	1869	
1096	do	40	Post office	June 6, 1902	32	319	do	75,000.00	June 28, 1902	32	428	25,000.00	1908	
				Mar. 3, 1903	32	1205	Limit increased	75,000.00	Mar. 3, 1903	32	1088	18,750.00		
									Mar. 3, 1905	33	1159	40,000.00		
									June 30, 1906	34	699	30,000.00		
									Mar. 4, 1907	34	1301	50,250.00		
1097	Niles, Mich.	4	do	June 30, 1906	34	779	Site and building	40,000.00	June 30, 1906	34	793	15,000.00	1910	
				May 30, 1908	35	521	Limit increased	20,000.00	Mar. 4, 1907	34	1301	25,000.00		
									Mar. 4, 1909	35	934	20,000.00		
1098	Niles, Ohio	19	do	June 25, 1910	36	691	Site	15,000.00	Mar. 4, 1911	36	1378	15,000.00		No provision for building.
1099	Noblesville, Ind.	9	do	Mar. 4, 1913	37	977	do	10,000.00	July 29, 1914	38	563	10,000.00		Site selected. No provision for building.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1094	*$939,301.75	$96,331.30	$367,274.19	$1,402,907.21	$270,000.00	Dec. 2, 1816 Dec. 8, 1832 Jan. 11, 1833 Dec. 6, 1846				
1095			34,391.65	34,391.65	6,000.00	Aug. 15, 1867				Cost of site includes building.
1096	*125,850.90		5,921.74	131,772.70	21,149.05	May 16, 1904				
1097	*49,680.70		1,675.57	51,356.27	6,559.70	Jan. 21, 1907				
1098					15,000.00	May 27, 1911				
1099					10,000.00	Dec. 11, 1917				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1100	Nogales, Ariz.	1	Bridge	July 1, 1916	39	278	Wagon and foot bridge	$7,500.00	July 1, 1916	39	278	$7,500.00		Constructed for customs purposes. Account closed.
1101	do	1	Customhouse	Mar. 4, 1913	37	873	Site and building	110,000.00	July 29, 1914	38	563	16,000.00		Site not selected.
									June 12, 1917	40	110	25,000.00		
1102	do	1	Post office	do	37	877	Site	10,000.00						
1103	Nome, Alaska		Customhouse (buildings).											Transferred from War Department, Executive order, Apr. 16, 1903.
1104	Norfolk, Nebr.	3	Post office	Mar. 2, 1893	30	970	Site	10,000.00	Mar. 3, 1893	30	1076	20,000.00	1904	
				June 6, 1902	32	316	Building	100,000.00	June 28, 1902	32	426	15,000.00		
									Mar. 3, 1903	32	1088	85,000.00		
1105	Norfolk, Va.	2	Post office and courthouse.	Jan. 2, 1891	26	703	Site and building	150,000.00	Mar. 3, 1891	26	951	75,000.00	1909	Wyatt & Nolting, architects.
				June 4, 1897	30	12	Limit increased	100,000.00	Aug. 5, 1892	27	350	15,000.00		
				June 6, 1902	32	315	do	8,000.00	Mar. 2, 1895	28	912	60,000.00		
				Mar. 4, 1909	35	954	Lookout gallery	1,200.00	June 4, 1897	30	12	100,000.00		
				July 1, 1916	39	267	Mail-conveying machinery	6,000.00	June 28, 1902	32	425	8,000.00		Contract not awarded for mail-conveying machinery.
									Mar. 4, 1909	35	954	1,200.00		
									July 1, 1916	39	267	6,000.00		
1106	do	2	Customhouse	Mar. 3, 1849	9	364	Site	12,000.00	Mar. 3, 1849	9	364	12,000.00	1859	
				Sept. 30, 1850	9	540	Site and building	50,000.00	Sept. 30, 1850	9	540	50,000.00		
				July 21, 1852	10	22	Completion	50,000.00	July 21, 1852	10	22	50,000.00		
				Mar. 3, 1857	10	202	do	20,000.00	Mar. 3, 1857	10	202	20,000.00		
				May 15, 1856	11	12	[illegible]	1,000.00	May 15, 1856	11	12	1,000.00		
				Aug. 18, 1856	11	85	Completion	[illegible]	Aug. 18, 1856	11	85	[illegible]		
				June 12, 1858	11	[illegible]	Completion	[illegible]	June 12, 1858	11	[illegible]	[illegible]		
				[illegible]	11	[illegible]	[illegible]	[illegible]	[illegible]	11	[illegible]	[illegible]		
				June [illegible], 1860	11	[illegible]	[illegible]	[illegible]	June [illegible], 1860	11	[illegible]	[illegible]		
				Mar. [illegible]	11	[illegible]	[illegible]	[illegible]	Mar. [illegible]	11	[illegible]	20,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1100	*$7,500.00			$7,500.00						
1101									$41,000.00	
1102										
1103			$4,870.94	4,870.94						
1104	$100,000.00		7,744.83	107,744.83	$4,840.14	June 29, 1900				
1105	*212,589.33	$1,050.00	47,618.08	261,257.41	40,410.67 5,000.00	Jan. 23, 1892 Mar. 1, 1893			6,000.00	
1106	*203,003.75	20,000.00	100,337.30	324,241.05	13,500.00	Dec. 28, 1852				

DIVISION A.—*Statement of legislative authorizations and appropriation, with notes relative to the acquisition of sites, the progress of the work, other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes Vol.	Statutes Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes Vol.	Statutes Page.	Amount.	Year occupied.	Remarks
1107	Norristown, Pa.	8	Post office	June 6, 1902	32	319	Site and building	$78,000.00	June 28, 1902	32	428	$20,000.00	1906	
									Mar. 3, 1903	32	1088	19,500.00		
									Apr. 28, 1904	33	456	20,000.00		
									Mar. 3, 1905	33	1159	18,500.00		
1108	North Adams, Mass.	1	do	June 30, 1906	34	779	do	115,000.00	June 30, 1906	34	793	40,000.00	1911	
									Mar. 4, 1907	34	1302	50,000.00		
									Mar. 4, 1911	36	1378	25,000.00		
1109	Northampton, Mass.	2	do	June 6, 1902	32	318	do	70,000.00	June 28, 1902	32	428	10,000.00	1905	
									Mar. 3, 1903	32	1088	17,500.00		
									Apr. 28, 1904	33	456	42,500.00		
1110	North Attleboro, Mass.	13	do	June 25, 1910	36	660	do	70,000.00	Mar. 4, 1911	36	1378	11,000.00	1917	
									Aug. 1, 1914	38	613	6,000.00		
									Mar. 3, 1915	38	827	50,000.00		
1111	North Platte, Nebr.	6	Post office and courthouse.	May 30, 1908	35	562	do	110,000.00	May 30, 1908	35	486	15,000.00	1913	
									Mar. 4, 1909	35	555	60,000.00		
									Mar. 4, 1911	36	1378	35,000.00		
1112	North Tonawanda, N. Y.	40	Post office	June 30, 1906	34	796	Site	15,000.00	June 30, 1906	34	796	15,000.00	1914	
				June 25, 1910	36	654	Building	80,000.00	Aug. 24, 1912	37	422	50,000.00		
									June 25, 1913	38	12	70,000.00		
1113	North Topeka, Kans.	1	Branch post office.	Mar. 4, 1913	37	874	Site and building	71,000.00	July 23, 1914	38	563	11,000.00		Contract awarded building.
									June 12, 1917	40	110	45,000.00		
1114	North Vernon, Ind.	4	Post office	do	37	874	do	60,000.00	July 23, 1914	38	563	13,500.00		
									June 12, 1917	40	110	10,000.00		
1115	North Yakima, Wash.	5	Post office and courthouse.	June 30, 1906	34	794	Site	15,000.00	June 30, 1906	34	796	15,000.00	1912	
				May 30, 1908	35	525	Building	120,000.00	May 30, 1908	35	481	25,000.00		
				June 25, 1910	36	679	Limit increased	80,000.00	Mar. 4, 1909	35	955	50,000.00		
									June 25, 1910	36	706	10,000.00		
									Mar. 4, 1911	36	1378	75,000.00		
									Aug. 24, 1912	37	422	40,000.00		
1116	Norton, Va.	9	Post office	Mar. 4, 1913	37	876	Site and building	75,000.00	Aug. 1, 1914	38	613	50,000.00	1917	
									Mar. 3, 1915	38	827	25,000.00		
									Mar. 3, 1899	30	1076	50,000.00	1906	
				Mar. 2, 1899	30	1001	do	100,000.00	Mar. 3, 1901	31	1356	50,000.00		
							Limit increased (site,	10,000.00	Apr. 28, 1904	33	456	10,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1107	*$56,962.23		$7,964.79	$64,927.08	$21,037.71	June 19, 1903				
1108	78,807.37		1,144.98	82,952.35	30,792.61	Jan. 1, 1909		$274.00		Surplus fund, June 30, 1916, $5,126.02.
1109	*55,325.81		4,065.38	59,391.19	9,999.59 1,030.65	Nov. 29, 1902 Mar. 5, 1903				
1110	51,109.77		1,0[illegible]3.68	55,213.[illegible]	11,000.00	Aug. 11, 1912		1,819.00		Surplus fund, June 30, 1918, $11.23.
1111	*103,933.10		5,9[illegible]1.11	10[illegible],891.2[illegible]	9,000.00	Jan. 22, 1909				
1112	*71,997.23		2,989.13	82,986.36	13,526.01	June 1, 1907				
1113	67.50			67.50	9,300.00	Nov. 8, 1916			$46,032.51	
1114					10,000.00	May 16, 1918			13,500.00	
1115	195,[illegible]95.29		2,7[illegible]8.71	198,2[illegible]3.91	11,611.9[illegible]	May 28, 1907		56.25		Surplus fund, June 30, 1916, $1,448.55.
1116	60,573.82		48[illegible].90	61,058.72	4,759.00	June 5, 1915		3,373.00	6,303.18	
1117	*89,8[illegible].32		19,674.9[illegible]	109,5[illegible].26	20,136.73	Apr. 9, 1902				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1118	Nyack, N. Y.	25	Post office	June 25, 1910	36	691	Site	$15,500.00	Mar. 4, 1911	36	1378	$15,500.00		No provision for building.
1119	Oakland, Cal.	6	Post office and customhouse.	Mar. 2, 1899	30	974	Site and building	250,000.00	Mar. 3, 1899	30	1075	75,000.00	1903	
				June 30, 1906	34	629	Repair earthquake damage	15,000.00	June 6, 1901	31	590	50,000.00		
				Mar. 4, 1912	37	869	Extension and additional land.	115,000.00	Mar. 3, 1901	31	1135	125,000.00		
									June 20, 1906	34	639	15,000.00		
									Aug. 1, 1914	38	613	115,000.00		
				Mar. 3, 1915	38	827	Additional for land	51,750.00	Mar. 3, 1915	38	827	51,750.00		
1120	Oak Park, Ill.	6	Post office	June 6, 1902	32	317	Site and building	35,000.00	June 28, 1902	32	428	10,000.00	1906	
				Mar. 2, 1903	32	1206	Limit increased	10,000.00	Mar. 3, 1903	32	1088	8,750.00		
									Apr. 28, 1904	33	456	10,000.00		
									Mar. 3, 1905	33	1159	16,250.00		
1121	Ocala, Fla.	1	Post office and courthouse.	do	32	1208	Site	4,000.00	Mar. 2, 1903	32	1029	4,000.00	1909	
				June 30, 1906	34	776	Building	85,000.00	June 30, 1906	34	791	25,000.00		
				Mar. 4, 1907	34	1236	Additional land within limit, $5,000.		Mar. 4, 1907	34	1302	30,000.00		
									May 27, 1908	35	318	30,000.00		
				May 30, 1908	35	520	Limit increased	25,000.00	Mar. 4, 1909	35	955	25,000.00		
1122	Oconto, Wis.	9	Post office	Mar. 4, 1913	37	876	Site and building	60,000.00	July 29, 1914	38	563	3,000.00		Contract not awarded for building.
									June 12, 1917	40	110	30,000.00		
1123	Oelwein, Iowa	4	do	do	37	878	Site	8,000.00	July 29, 1914	38	563	8,000.00		No provision for building.
1124	Ogden, Utah	1	Post office and courthouse.	June 6, 1902	32	316	Site and building (site, $1)	200,000.00	June 28, 1902	32	426	10,000.00	1909	Site donated.
				June 30, 1906	34	778	Limit increased	120,000.00	Mar. 3, 1903	32	1088	50,000.00		
									Mar. 3, 1905	33	1159	40,000.00		
									June 30, 1906	34	699	50,000.00		
									Mar. 4, 1907	34	1302	130,000.00		
									Mar. 4, 1909	35	955	40,000.00		
1125	Ogdensburg, N. Y.	31	Customhouse and post office.	Aug. 18, 1856	11	93	Site	8,000.00	Aug. 18, 1856	11	93	63,000.00	1869	
				do	11	93	Building	50,000.00	Mar. 3, 1857	11	227	55,000.00		
				do	11	93	Fees to architects, etc	5,000.00	July 20, 1868	15	114	40,000.00		
				Mar. 3, 1857	11	227	Enlargement	50,000.00	Mar. 3, 1869	15	314	12,500.00		
				do	11	227	Fees to architects, etc	5,000.00	Apr. 7, 1869	16	11	37,500.00		
				July 20, 1868	15	114	Completion	40,000.00	Apr. 20, 1870	16	84	5,000.00		
				Mar. 3, 1869	15	314	Construction	12,500.00	do	16	86	15,000.00		
								37,500.00	July 15, 1870	16	312	701.88		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1118					$15,500.00	Aug. 10, 1911				
1119	*$192,594.82	$14,688.00	$16,739.46	$224,022.28	53,050.98 166,750.00	Mar. 24, 1900 May 27, 1915				
1120	*39,932.19		5,244.51	45,176.70	5,020.66	Mar. 6, 1903				
1121	*109,957.69		1,505.15	111,462.84	2,540.66 5,011.25	Feb. 3, 1904 Nov. 22, 1907				
1122	221.00		2.00	226.00	1,800.00	Dec. 8, 1916			$39,976.00	
1123			23.25	23.25	8,000.00	Aug. 23, 1915				
1124	*303,066.41		5,206.38	308,272.79	52.50 6,077.10	July 30, 1903 June 26, 1907				
1125	*220,006.96		59,700.56	279,707.52	8,100.00	Dec. 14, 1857		$225.00		Surplus fund, June 30, 1916, $3,164.60

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the wo other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Rema
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1125	Ogdensburg, N. Y. (continued).	31	Customhouse and post office.	Apr. 20, 1870	16	84	Grading, etc.	$5,000.00	June 10, 1873	17	333	$3,000.00		
				do	16	86	Furniture	15,000.00						
				July 15, 1870	16	312	Balance due on building	701.88						
				June 10, 1873	17	333	Approaches, etc.	3,000.00						
1126	Oil City, Pa.	28	Post office	June 6, 1902	32	317	Site and building	60,000.00	June 28, 1902	32	428	15,000.00	1906	
				Mar. 3, 1903	32	1205	Limit increased (site, $25,000).	25,000.00	Mar. 3, 1903	32	1088	15,000.00		
									Apr. 28, 1904	33	456	25,000.00		
				June 25, 1910	36	680	Extension, etc.	25,000.00	Mar. 3, 1905	33	1159	30,000.00	1913	
									Mar. 4, 1911	36	1378	20,000.00		
									June 23, 1913	38	12	5,000.00		
1127	Oklahoma City, Okla.	2	Post office and courthouse.	June 6, 1902	32	316	Building on Government land.	50,000.00	June 28, 1902	32	426	15,000.00	1912	
									Mar. 3, 1903	32	1088	35,000.00		
				Mar. 3, 1903	32	1212	Site and building (site, $1); prior legislation amended.		June 30, 1906	34	796	30,000.00		
									May 30, 1908	35	490	20,000.00		
				June 30, 1906	34	787	Site; prior legislation lapsed.	30,000.00	Mar. 4, 1909	35	955	70,000.00		
				May 30, 1908	35	541	Building	250,000.00	June 25, 1910	36	704	100,000.00		
				June 25, 1910	36	678	Limit increased; includes $30,000 for building, remainder for additional land.	130,000.00	Mar. 4, 1911	36	1378	130,000.00		
									Mar. 3, 1915	38	827	111,000.00		
									July 1, 1916	39	257	49,000.00		
									June 12, 1917	40	110	90,000.00		
				Mar. 4, 1913	37	868	Extension, etc.	250,000.00						Contrac for ex
1128	Oldtown, Me.	4	Post office	May 30, 1908	35	534	Site	10,000.00	May 30, 1908	35	488	10,000.00	1914	
				June 25, 1910	36	682	Building	80,000.00	Aug. 24, 1912	37	423	28,000.00		
									June 23, 1913	38	12	32,000.00		
1129	Olean, N. Y.	43	do	June 30, 1906	34	789	Site and building	70,000.00	June 30, 1906	34	793	30,000.00	1912	
				May 30, 1908	35	522	Limit increased	10,000.00	Mar. 4, 1907	34	1302	25,000.00		
									Mar. 4, 1909	35	955	25,000.00		
1130	Olney, Ill.	23	do	Mar. 4, 1913	37	874	Site and building	70,000.00	July 29, 1914	38	503	6,500.00		Contract for bui
									July 1, 1916	39	267	500.00		
									June 12, 1917	40	110	50,000.00		
1131	Olympia, Wash.	2	do	May 30, 1908	35	536	Site	20,000.00	May 30, 1908	35	489	20,000.00	1914	
				June 25, 1910	36	683	Building	100,000.00	Mar. 4, 1911	36	1378	60,000.00		
				Dec. 19, 1912	37	648	Limit increased	30,000.00	Aug. 24, 1912	37	423	16,000.00		
									June 23, 1913	38	12	30,000.00		
									Aug. 1, 1914	38	618	30,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1126	*$59,951.72	$21,610.40	$2,471.67	$84,033.79	$25,018.28	Apr. 25, 1904				
1127	*252,535.72	145,214.19	12,573.22	410,323.13	157,408.16	Jan. 9, 1908 May 29, 1911 July 14, 1911		$100,565.69	$1,220.12	
1128	*59,823.24		1,433.96	61,257.20	10,000.00	Jan. 1, 1910				
1129	*58,620.09		3,541.39	62,161.48	20,923.84	June 18, 1909				
1130	31,981.04			31,981.04	6,500.00	May 13, 1916		21,197.76		Deficiency, $2,678.80.
1131	*129,858.41		2,215.00	132,073.41	15,500.00	Jan. 5, 1910				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the wo*
other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Rama
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1132	Olyphant, Pa	10	Postoffice	Mar. 4, 1913	37	876	Site and building	$65,000.00	July 29, 1914	38	563	$13,500.00		Site not
									June 12, 1917	40	110	10,000.00		
1133	Omaha, Nebr	2	Post office, courthouse, and customhouse.	Jan. 21, 1889	25	652	Site and building (site, $400,000).	1,200,000.00	Jan. 21, 1889	25	652	600,000.00	1898	
									Aug. 15, 1892	25	350	200,000.00		
				June 4, 1897	30	12	Limit increased	100,000.00	Mar. 3, 1893	27	572	75,000.00		
				Mar. 2, 1899	30	981	do	500,000.00	Mar. 2, 1895	28	912	200,000.00		
				June 6, 1902	32	315	do	45,000.00	June 11, 1896	29	415	100,000.00		
				Mar. 3, 1903	32	1205	do	5,000.00	June 4, 1897	30	12	125,000.00		
				July 1, 1916	39	267	Lookouts	3,700.00	Mar. 3, 1899	30	1076	150,000.00		Contr
									Mar. 3, 1901	31	1134	350,000.00		awar
									June 28, 1902	32	425	25,000.00		lookou
									Mar. 3, 1903	32	1088	20,000.00		
									Feb. 18, 1904	33	23	5,000.00		
									July 1, 1916	39	267	3,700.00		
1134	Oneida, N. Y	32	Post office	June 25, 1910	36	697	Report as to postal situation to be reported to Congress.		July 1, 1916	39	267	15,000.00		Report No p build
				Mar. 4, 1913	37	878	Site	20,000.00						
1135	Oneonta, N. Y	34	do	May 30, 1908	35	537	do	20,000.00	May 30, 1908	35	488	20,000.00	1915	
				June 25, 1910	36	68.	Building	75,000.00	Aug. 24, 1912	37	423	15,000.00		
				July 1, 1916	39	267	Retaining wall	8,000.00	June 23, 1913	38	12	30,000.00		
									Aug. 1, 1914	38	613	30,000.00		
									July 1, 1916	39	267	8,000.00		
1136	Opelika, Ala	3	do	May 30, 1908	35	532	Site	7,500.00	May 30, 1908	35	488	7,500.00	1918	
				June 25, 1910	36	689	Building	55,000.00	Aug. 21, 1912	37	423	25,000.00		
				Mar. 4, 1913	37	876	Limit increased	50,000.00	June 23, 1913	38	12	25,000.00		
									Mar. 3, 1915	38	827	40,000.00		
									July 1, 1916	39	267	15,000.00		
1137	Opelousas, La	7	Courthouse and post office.	Aug. 1, 1888	25	358	Site and building	50,000.00	Oct. 2, 1888	25	507	50,000.00	1891	
1138	Orange, N. J	9	Post office	May 30, 1908	35	537	Site	30,000.00	May 30, 1908	35	488	30,000.00	1916	York & archite
				June 25, 1910	36	682	Building	100,000.00	Aug. 24, 1912	37	423	60,000.00		
									June 23, 1913	38	12	10,000.00		
									Aug. 1, 1914	38	613	10,000.00		
									Mar. 3, 1915	38	827	20,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1132									$23,500.00	
1133	*$1,450,000.00		$137,504.15	$1,587,204.15	$100,000.00	May 2, 1890			3,700.00	
1134					14,300.00	Mar. 29, 1917				
1135	*74,956.24	$5,342.65	2,913.20	83,212.09	19,516.00	Feb. 14, 1911		$300.00	2,357.35	
1136	89,156.80		902.28	90,059.08	4,500.00	Aug. 7, 1909		12,119.05	3,724.14	
1137	*44,327.29		18,229.35	62,556.64	3,021.81	Oct. 17, 1889				
1138	97,338.28		1,329.82	98,923.10	30,000.00	Oct. 20, 1909		107.50		Surplus fund, June 30, 1918, $2,499.22.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1139	Orange, Tex.	2	Post office	Mar. 4, 1913	37	876	Site and building	$60,000.00	July 29, 1914	38	563	$5,000.00		Contract not awarded for building.
									July 1, 1916	39	267	5,000.00		
									June 12, 1917	40	110	40,000.00		
1140	Orangeburg, S. C.	1	do	Mar. 30, 1908	35	533	do	50,000.00	May 30, 1908	35	488	15,000.00	1912	
				June 25, 1910	36	679	Limit increased	10,000.00	Mar. 4, 1911	36	1378	20,000.00		
									Aug. 23, 1912	37	42	10,000.00		
									June 23, 1913	38	12	5,000.00		
1141	Orlando, Fla.	2	do	do	36	689	Site	5,000.00	Mar. 4, 1911	36	1378	5,000.00	1918	
				Mar. 4, 1913	37	871	Building	60,000.00	Feb. 28, 1916	39	18	12,000.00		
									July 1, 1916	39	267	24,000.00		
									June 12, 1917	40	110	24,000.00		
1142	Osage City, Kans.	4	do	June 25, 1910	36	685	Site and building	50,000.00	Mar. 4, 1911	36	1378	10,000.00	1915	
				May 22, 1914	38	378	Limit increased	7,000.00	June 23, 1913	38	12	15,000.00		
									Aug. 1, 1914	38	613	20,000.00		
									Mar. 3, 1915	38	827	12,000.00		
1143	Oshkosh, Wis.	6	Courthouse, post office, etc.	July 28, 1886	24	158	Site and building	100,000.00	July 28, 1886	24	158	100,000.00	1890	
				Mar. 2, 1889	25	940	Substitute oak for white pine.	1,600.00	Mar. 2, 1889	25	940	1,600.00		
									Apr. 4, 1890	26	36	800.00		
				Apr. 4, 1890	26	36	Vault doors	800.00						
1144	Oskaloosa, Iowa	6	Post office	Mar. 2, 1899	30	1004	Site and building	50,000.00	Mar. 3, 1899	30	1075	25,000.00	1902	
				Mar. 3, 1901	31	1098	Limit increased	16,000.00	Mar. 3, 1901	31	1195	25,000.00		
				June 6, 1902	32	315	do	4,000.00	June 28, 1902	32	422	16,000.00		
									do	32	425	4,000.00		
1145	Oswego, N. Y.	32	do	Aug. 4, 1854	10	573	Site	12,000.00	Aug. 4, 1854	10	571	108,800.00	1858	
				do	10	571	Building	88,000.00	Aug. 18, 1856	11	84	5,000.00		
				do	10	571	Fees to architects, etc.	8,800.00	June 12, 1858	11	323	10,000.00		
				Aug. 18, 1856	11	84	Grading, paving, etc.	5,000.00	do	11	324	7,300.00		
				June 12, 1858	11	323	Completion	10,000.00						
				do	11	324	Furnishings, etc.	7,300.00						
1146	Ottawa, Ill.	12	do	June 6, 1902	32	317	Site and building	60,000.00	June 28, 1902	32	428	10,000.00	1906	
									Mar. 3, 1903	32	1088	15,000.00		
									Apr. 28, 1904	33	456	15,000.00		
									Mar. 3, 1905	33	1159	20,000.00		
1147	Ottawa, Kans.	2	do	May 30, 1908	35	533	Site	7,500.00	May 30, 1908	35	488	7,500.00	1915	Site donated.
				June 25, 1910	36	681	Building	65,000.00	Aug. 24, 1912	37	423	35,000.00		
									June 23, 1913	38	12	30,000.00		

No.	Expenditures. Buildings. Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Sites. Cost.	Date of purchase.	Outstanding obligations. Site	Building.	Balances.	Remarks.
1139	$111.10	.....	$6.70	$118.00	$5,000.00	Apr. 10, 1915	.....	.....	$44,888.10	
1140	49,597.78	.....	2,840.06	52,437.86	10,000.00	Oct. 15, 1903	.....	$274.00	.....	Surplus fund, June 30, 1916, $148.22.
1141	51,720.89	.....	1,043.44	52,764.33	5,000.00	Nov. 20, 1912	.....	2,482.00	5,764.11	
1142	*47,005.30	.....	1,374.69	48,960.99	9,200.00	July 23, 1911	.....	.....	.....	
1143	*92,218.22	.....	23,249.22	115,467.44	10,147.72	Nov. 23, 1886	.....	.....	.....	
1144	*63,337.12	.....	3,237.71	66,584.83	6,002.[illegible]	Sept. 13, 1900	.....	.....	.....	
1145	*113,977.98	.....	53,725.42	180,703.40	12,000.00	Dec. 15, 1874	.....	.....	.....	
1146	*30,170.66	.....	5,701.69	35,872.35	9,823.32	July 15, 1903	.....	.....	.....	
1147	61,310.66	.....	1,321.36	62,632.02	7,450.00	Apr. 13, 1900	.....	74.30	.....	Surplus fund, June 30, 1918, $3,414.84

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1148	Ottumwa, Iowa...	6	Post office and courthouse	June 30, 1906	34	774	Extension, etc.	$35,000.00	June 30, 1906	34	790	$20,000.00	1912	Old post-office site.
				May 30, 1908	35	559	Building, prior legislation modified.	165,000.00	Mar. 4, 1907	34	1302	15,000.00		
									May 30, 1908	35	490	30,000.00		
									Mar. 4, 1909	35	955	25,000.00		
									June 25, 1910	36	706	35,000.00		
									Mar. 4, 1911	36	1379	75,000.00		
1149	Owatonna, Minn..	1	Post office	June 25, 1910	36	686	Site and building	58,000.00	do	36	1379	12,000.00	1915	
									June 23, 1913	38	12	23,000.00		
									Aug. 1, 1914	38	613	27,000.00		
1150	Owego, N. Y.	37	do	Mar. 4, 1913	37	875	do	75,000.00	July 29, 1914	38	563	15,000.00		Contract not awarded for building.
				July 25, 1914	38	555	Disregard act requiring site to be bounded by 2 streets.		July 1, 1916	39	257	500.00		
									June 12, 1917	40	110	50,000.00		
1151	Owensboro, Ky...	2	Post office and courthouse.	June 30, 1906	34	779	Site and building	175,000.00	June 30, 1906	34	792	25,000.00	1911	
									Mar. 4, 1907	34	1302	75,000.00		
									June 25, 1910	36	706	75,000.00		
1152	do	2	do	Feb. 16, 1887	24	403	do	50,000.00	Feb. 16, 1887	24	403	50,000.00	1889	Site donated.
				Mar. 4, 1911	36	1379	Sale of building							Sold, title transferred May, 1918.
1153	Owosso, Mich.	8	Post office	June 6, 1902	32	317	Site and building (site, $1)	35,000.00	June 28, 1902	32	426	10,000.00	1909	
				Mar. 3, 1903	32	1212	Limit increased (site, $5,000)	5,000.00	Mar. 3, 1903	32	1088	8,750.00		
				June 30, 1906	34	773	Limit increased	20,000.00	Apr. 20, 1904	33	436	10,000.00		
				Mar. 2, 1907	34	1236	Enlargement of site ($500)		Mar. 3, 1905	33	1159	11,250.00		
				May 30, 1908	35	521	Limit increased	5,000.00	Mar. 4, 1907	34	1302	20,000.00		
									Mar. 4, 1909	35	955	5,000.00		
1154	Oxford, Miss.	2	Courthouse, post office, etc.	July 12, 1882	22	161	Site and building	50,000.00	Mar. 2, 1883	22	604	50,000.00	1887	
				Aug. 2, 1886	24	213	Limit increased	11,742.86	Aug. 2, 1886	24	213	11,742.86		
				Aug. 4, 1886	24	223	Approaches	5,000.00	Aug. 4, 1886	24	223	5,000.00		
				Oct. 2, 1888	25	507	Complete approaches	400.00	Oct. 2, 1888	25	507	400.00		
1155	Oxford, N. C.	5	Post office	May 30, 1908	35	535	Site	7,500.00	May 30, 1908	35	488	7,500.00	1914	
				June 25, 1910	36	882	Building	50,000.00	Aug. 24, 1912	37	423	25,000.00		
									June 23, 1913	38	12	25,000.00		
1156	Paducah, Ky.	1	Post office and courthouse.	Apr. 14, 1880	21	73	Site and building	100,000.00	Apr. 11, 1882	21	73	100,000.00	1883	
				Aug. 7, 1882	22	305	Approaches, etc	25,000.00	Aug. 7, 1882	22	305	25,000.00		
				Mar. 3, 1883	22	604	Completion	8,500.00	Mar. 3, 1883	22	604	8,500.00		
				July 7, 1884	23	196	Iron fence	2,000.00	July 7, 1884	23	196	2,000.00		
				June 6, 1902	32	311	Extension, etc	25,000.00	June 20, 1902	32	428	25,000.00	1911	
				[illegible]	[illegible]	[illegible]		[illegible]	Mar. 3, 1903	32	[illegible]	[illegible]		

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1148	*$199,991.02	.....	$3,871.02	$203,862.04	$213.94 6,500.00	Dec. 24, 1888 Jan. 6, 1904	.....	.....	.....	
1149	*51,231.46	.....	1,615.77	52,847.23	5,000.00	Apr. 12, 1911	.....	.....	.....	Surplus fund, June 30, 1918, $1,768.54.
1150	75.00	.....	1.16	76.16	14,875.00	Nov. 8, 1916	.....	.....	$30,500.00	
1151	155,371.28	.....	1,466.64	156,837.92	16,037.35	Dec. 5, 1907	.....	$278.00	.....	Surplus fund, June 30, 1916, $3,313.37.
1152	*49,525.75	.....	10,753.37	60,279.12	215.30	June 27, 1887	.....	.....	.....	
1153	*58,973.42	.....	3,460.68	62,434.10	5,026.58 1,000.00	Nov. 14, 1902 Sept. 6, 1907	.....	.....	.....	
1154	*60,610.94	.....	27,075.03	87,685.97	6,126.90	Feb. 18, 1884	.....	.....	.....	
1155	48,264.50	.....	1,135.12	49,399.62	7,500.00	June 4, 1909	.....	75.00	.....	Surplus fund, June 30, 1918, $1,660.50.
1156	*128,032.13	$84,999.20	25,367.77	238,399.10	7,477.30	July 31, 1880	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1157	Paintsville, Ky	10	Post office	Mar. 4, 1913	37	878	Site	$5,000.00	July 1, 1916	39	267	$4,000.00	....	No provision for building.
1158	Palatka, Fla	2	do	June 25, 1910	36	684	Site and building	60,000.00	Mar. 4, 1911	36	1379	12,000.00	1916	
									Aug. 1, 1914	38	613	15,000.00		
									Mar. 3, 1915	38	827	18,000.00		
									Feb. 28, 1916	39	18	5,000.00		
									July 1, 1916	39	267	10,000.00		
1159	Palestine, Tex	7	do	June 30, 1906	34	784	Site	10,000.00	June 30, 1906	34	796	10,000.00	1912	
				May 30, 1908	35	528	Building	70,000.00	May 30, 1908	35	484	20,000.00		
									Mar. 4, 1909	35	955	50,000.00		
1160	Pana, Ill	21	do	do	35	529	Site and building	70,000.00	May 30, 1908	35	484	16,000.00	1912	
									Mar. 4, 1909	35	955	54,000.00		
1161	Paragould, Ark	1	do	do	35	528	do	50,000.00	May 30, 1908	35	481	15,000.00	1914	
									Mar. 4, 1911	36	1379	30,000.00		
									June 23, 1913	38	12	5,000.00		
1162	Paris, Ill	18	do	June 30, 1906	34	779	do	65,000.00	June 30, 1906	34	792	20,000.00	1912	
				May 30, 1908	35	521	Limit increased	25,000.00	Mar. 4, 1907	34	1302	30,000.00		
				Mar. 4, 1911	36	1293	Complete building	15,000.00	Mar. 4, 1909	35	955	40,000.00		
									Mar. 4, 1911	36	1293	15,000.00		
1163	Paris, Ky	7	Post office and courthouse.	June 30, 1906	34	779	Site and building	40,000.00	June 30, 1906	34	792	20,000.00	1911	
				May 30, 1908	35	521	Limit increased	15,000.00	Mar. 4, 1907	34	1302	20,000.00		
									Mar. 4, 1909	35	955	15,000.00		
1164	Paris, Tenn	8	Post office	June 30, 1906	34	781	Site and building	40,000.00	June 30, 1906	34	791	15,000.00	1909	
									Mar. 4, 1907	34	1302	25,000.00		
1165	Paris, Tex	1	do	July 9, 1890	26	221	do	100,000.00	Aug. 30, 1890	26	373	30,000.00	1895	Site partly donated. Destroyed by fire.
				Mar. 2, 1895	28	847	Elevator	4,000.00	Mar. 3, 1891	26	951	70,000.00		
				June 25, 1910	36	680	Extension, etc	100,000.00	Mar. 2, 1895	28	847	4,000.00	1914	
									Mar. 4, 1911	36	1379	40,000.00		
									Aug. 24, 1912	37	423	20,000.00		
									June 23, 1913	38	12	40,000.00		
1166	do	1	Post office and courthouse.	Mar. 4, 1917	39	1196	Building	170,000.00	June 12, 1917	40	110	100,000.00	....	Contract not awarded for building. Old site.
1167	do	....	Rent of buildings	Mar. 28, 1918	40	460	Temporary quarters and moving expenses.	5,000.00	Mar. 28, 1918	40	460	5,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1157					$1,000.00	Aug. 10, 1917				Surplus fund, June 30, 1918, $5,059.32.
1158	$50,883.68		$1,022.13	$51,905.81	4,000.00	May 29, 1914		$57.00		
1159	*69,940.42		5,680.54	75,620.96	9,934.53	Sept. 19, 1907				
1160	*61,383.08		1,481.63	62,864.91	6,000.00	Mar. 10, 1909				Surplus fund, June 30, 1916, $2,206.16.
1161	40,971.34		1,354.75	42,326.09	6,750.00	Dec. 14, 1909		72.50		
1162	85,933.02		1,275.63	87,208.65	11,034.83	Aug. 26, 1907		1,000.00	$7,032.15	
1163	*43,246.95		1,839.18	45,086.13	7,328.73	Feb. 6, 1908				
1164	*30,124.85		4,023.89	34,148.74	9,34.61	Apr. 29, 1907				
1165	*102,383.15	$99,883.40	26,779.17	229,015.72	1,616.85	May 14, 1891			99,910.00	
1166	90.00			90.00					5,000.00	
1167										

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1168	Park City, Utah	1	Post office	May 30, 1908	35	532	Site and building	$25,000.00	May 30, 1908	35	486	$11,000.00	....	Contract not awarded for building.
				June 25, 1910	36	679	Limit increased	5,000.00	Mar. 4, 1911	36	1379	5,000.00		
									Aug. 1, 1914	38	613	14,000.00		
1169	Parkersburg, W. Va	4	Post office and courthouse.	Mar. 3, 1873	17	611	Site and building	150,000.00	Mar. 3, 1873	11	611	150,000.00	1878	
				Mar. 3, 1875	18	395	Continuation	18,000.00	Mar. 3, 1875	18	395	18,000.00		
				July 31, 1876	19	111	Completion	50,000.00	July 31, 1876	19	111	50,000.00		
				Mar. 3, 1877	19	351	Approaches, etc	10,000.00	Mar. 3, 1877	19	351	10,000.00		
				May 3, 1878	20	43	Continuation	6,000.00	May 3, 1878	20	43	6,000.00		
				June 20, 1878	20	210	Grading, etc	9,000.00	June 20, 1878	20	210	9,000.00		
				May 30, 1908	35	536	Additional land	35,000.00	May 30, 1908	35	489	35,000.00		
				June 25, 1910	36	692	....do	20,000.00	Mar. 4, 1911	36	1379	20,000.00		
1170	Parsons, Kans	3	Post office	May 30, 1908	35	529	Site and building	75,000.00	May 30, 1908	35	485	25,000.00	1913	Site partly donated.
1171	Pasadena, Cal	9	....do	....do	35	532	Site	50,000.00	Mar. 4, 1909	35	955	50,000.00		
				June 25, 1910	36	695	Building	200,000.00	May 30, 1908	35	487	50,000.00	1915	
									Aug. 24, 1912	37	423	5,000.00		
									June 23, 1913	38	12	135,000.00		
									Aug. 1, 1914	38	613	60,000.00		
1172	Pasco, Wash	3	....do	Mar. 4, 1913	37	879	Site	10,000.00	July 29, 1914	38	563	10,000.00	....	No provision for building.
1173	Passaic, N. J	7	....do	June 25, 1910	36	690	....do	25,000.00	Mar. 4, 1911	36	1379	25,000.00	....	Do.
1174	Paterson, N. J	7	....do	June 7, 1888	25	175	Site and building	80,000.00	June 7, 1888	25	175	80,000.00	1899	
				Feb. 20, 1895	28	912	Limit increased	120,000.00	Mar. 2, 1895	28	912	50,000.00		
				June 12, 1917	40	110	Repairs to roof	8,500.00	June 4, 1897	30	12	70,000.00		
									June 12, 1917	40	110	8,500.00		
1175	Pawtucket, R. I	2	....do	Jan. 12, 1891	26	710	Site and building	75,000.00	Mar. 3, 1891	26	951	75,000.00	1897	
				May 30, 1908	35	525	Extension, etc	50,000.00	May 30, 1908	35	483	20,000.00	1911	
									Mar. 4, 1909	35	955	30,000.00		
1176	Paxton, Ill	17	....do	Mar. 4, 1913	37	874	Site and building	60,000.00	July 29, 1914	38	563	12,000.00	....	Site not selected.
									June 12, 1917	40	110	10,000.00		
1177	Peekskill, N. Y	25	....do	May 30, 1908	35	539	....do	40,000.00	May 30, 1908	35	490	45,000.00	1912	
				....do	35	539	Alteration	5,000.00						
1178	Pekin, Ill	16	....do	June 6, 1902	32	317	Site and building	70,000.00	June 28, 1902	32	428	15,000.00	1905	
				Mar. 3, 1903	32	1204	Limit increased	10,000.00	May 3, 1903	32	1088	17,500.00		
									Apr. 28, 1904	33	456	20,000.00		
									Mar. 3, 1905	33	1159	27,500.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers).*—Continued.

No.	Expenditures. Buildings. Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1916.	Sites. Cost.	Date of purchase.	Outstanding obligations. Site.	Building.	Balances.	Remarks.
1168					$5,000.00	May 22, 1912			$23,000.00	
1169	*$223,039.05		$72,183.09	$295,222.12	17,841.12 57,700.00	June 25, 1877 Sept. 5, 1911				
1170	59,955.16		1,537.55	61,072.71	14,750.00	June 18, 1909		$288.00		Surplus fund, June 30, 1916, $446.84.
1171	193,173.78		1,880.91	195,054.69	53,000.00	Mar. 24, 1910			6,926.22	
1172					10,000.00	July 12, 1910				
1173			6.61	6.61	25,000.00	Apr. 7, 1913				
1174	*176,556.13	$1,222.20	22,765.82	200,524.15	22,260.00	Apr. 25, 1893		5,122.50	1,555.00	
1175	*50,644.16	49,135.36	15,444.60	115,224.12	24,355.84	Oct. 20, 1892			22,000.00	
1176					39,500.00	Sept. 20, 1910				Cost of site includes building.
1177		5,477.38	5,028.65	10,506.01	15,025.22	June 19, 1903				
1178	*64,932.86		8,531.70	73,464.56						

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1179	Pendleton, Oreg.	2	Post office	May 30, 1908	35	531	Site and building	$70,000.00	May 30, 1908	35	486	$22,000.00	1916	
				July 17, 1914	38	513	Limit increased	60,000.00	Mar. 4, 1911	36	1379	33,000.00		
									Mar. 3, 1915	38	827	73,000.00		
1180	Penn Yan, N. Y.	36	do	May 30, 1908	35	530	Site and building	50,000.00	May 30, 1908	35	486	20,000.00	1913	
									Mar. 4, 1911	36	1379	30,000.00		
									June 23, 1913	38	12	10,000.00		
1181	Pensacola, Fla.	3	Post office and courthouse.	June 10, 1882	22	99	Additional land and building.	200,000.00	June 10, 1882	22	99	200,000.00	1887	Building on portion of site of old customhouse destroyed by fire in 1880.
									Aug. 4, 1886	24	48	5,000.00		
				Mar. 3, 1883	22	604	New site if advisable, within limit.		May 30, 1888	25	48	2,000.00		
									Mar. 4, 1911	36	1379	30,000.00		
				Aug. 4, 1886	24	48	Approaches	5,000.00	Aug. 24, 1912	37	423	40,000.00		
				May 30, 1888	25	48	Completion	2,000.00	June 23, 1913	38	12	30,000.00		
				June 25, 1910	36	679	Extension, etc.	100,000.00	Mar. 3, 1915	38	827	50,000.00	1914	
				May 12, 1914	38	376	Limit increased	30,000.00						
1182	do	3	Quarantine station	June 28, 1902	32	424	Improvements to station, etc.	2,500.00	June 28, 1902	32	424	2,500.00		Originally known as Santa Rosa.
				Mar. 3, 1903	32	1091	do	12,555.71	Mar. 3, 1903	32	1091	12,555.71		
				Mar. 4, 1907	34	1307	Reconstruction	17,000.00	Mar. 4, 1907	34	1307	17,000.00		
1183	Peoria, Ill.	16	Post office and courthouse.	May 9, 1882	22	62	Site and building	225,000.00	May 9, 1882	22	62	100,000.00	1889	
				June 0, 1886	24	105	Limit increased (additional land, $16,000).	50,000.00	July 7, 1884	23	196	50,000.00		
									Mar. 3, 1885	23	481	75,000.00		
									June 30, 1886	24	105	50,000.00		
				Aug. 4, 1886	24	223	Approaches	7,500.00	Aug. 4, 1886	24	223	7,500.00		
				Oct. 2, 1888	25	507	Completion	12,000.00	Oct. 2, 1888	25	507	12,000.00		
				Aug. 30, 1890	26	373	Elevator	10,000.00	Aug. 30, 1890	26	373	10,000.00	1910	
				June 30, 1906	34	775	Extension, etc.	200,000.00	June 30, 1906	34	790	40,000.00		
				Mar. 4, 1907	34	1302	Additional land, within limit.		Mar. 4, 1907	34	1302	100,000.00		
				May 30, 1908	35	525	Limit increased	27,000.00	May 27, 1908	35	318	25,000.00		
				July 1, 1916	39	267	Lookouts	1,000.00	May 30, 1908	35	482	10,000.00		Contract not awarded for lookouts.
									Mar. 4, 1909	35	955	52,000.00		
									July 1, 1916	39	267	1,000.00		
1184	Perry, Iowa	7	Post office	June 25, 1910	36	685	Site and building	60,000.00	Mar. 4, 1911	36	1379	12,000.00	1915	
									June 23, 1913	38	12	25,000.00		
									Aug. 1, 1914	38	613	23,000.00		
1185	Perry, Okla.	1	do	Mar. 4, 1909	35	955	Repairs	3,000.00	Mar. 4, 1909	35	955	3,000.00		Building and ground accepted by act of Mar. 2, 1907.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1179	$105,338.8[illegible]	.....	$1,179.12	$109,[illegible]	$[illegible]	July 22, 1909	.....	$74.72	.....	Surplus fund, June 30, 1918, $13,566.42.
1180	*37,[illegible]	.....	[illegible]	[illegible]	17,[illegible]	[illegible]	.....	.....	.....	
1181	*187,284.34	$129,975.[illegible]	[illegible]	[illegible]	19,[illegible]	Mar. 12, 1883	.....	.....	.....	
1182	.....	32,961.[illegible]	[illegible]	[illegible]	.....	.....	.....	.....	.....	
1183	*251,835.8[illegible]	218,475.31	33,421.8[illegible]	503,754.25	37,[illegible] / 15,000.00 / 8,590.65	Oct. 13, 1883 / Mar. 5, 1887 / Oct. 31, 1906	.....	.....	$1,000.00	
1184	*51,678.[illegible]	.....	926.62	52,601.63	7,000.00	May 16, 1911	.....	.....	.....	
1185	.....	2,963.13	10,955.41	13,918.[illegible]	.....	.....	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1186	Perth Amboy, N. J.	3	Customhouse	Mar. 3, 1857	11	251	Site and building	$24,000.00	Mar. 3, 1857	11	251	$24,000.00	1859	$20,000 sent to surplus fund. To be sold.
1187	do	3	Post office and customhouse.	June 6, 1902	32	317	Site and building (site, $1)	50,000.00	June 28, 1902	32	426	10,000.00	1906	Site donated.
				Mar. 3, 1903	32	1203	Limit increased	10,000.00	Mar. 3, 1903	32	1088	12,500.00		
				June 30, 1906	34	773	do	7,000.00	Apr. 28, 1904	33	456	20,000.00		
				do	34	675	Retaining wall	6,000.00	Mar. 3, 1905	33	1159	17,500.00		
									June 30, 1906	34	789	7,000.00		
									Mar. 4, 1911	36	1379	6,000.00		
1188	Peru, Ind	11	Post office	do	34	782	Site	15,000.00	June 30, 1906	34	791	15,000.00	1912	
				May 30, 1908	35	526	Building	75,000.00	May 30, 1908	35	483	20,000.00		
									Mar. 4, 1909	35	955	40,000.00		
									June 25, 1910	36	706	5,000.00		
									Mar. 4, 1911	36	1379	10,000.00		
1189	Petersburg, Va	4	Post office and customhouse.	Aug. 4, 1854	10	571	Site	15,000.00	Aug. 4, 1854	10	571	83,200.00	1858	
				do	10	571	Building	68,200.00	Mar. 3, 1857	11	222	20,000.00		
				Mar. 3, 1857	11	222	Additional story	20,000.00	July 15, 1870	16	295	10,000.00		
				July 15, 1870	16	295	Repairs, etc	10,000.00	June 30, 1906	34	790	25,000.00	1910	
				June 30, 1906	34	775	Extension, etc	50,000.00	Mar. 4, 1907	34	1302	25,000.00		
				May 30, 1908	35	523	Limit increased	20,000.00	Mar. 4, 1909	35	955	20,000.00		
1190	Petoskey, Mich	10	Post office	do	35	531	Site	10,000.00	May 30, 1908	35	488	10,000.00	1915	
				June 25, 1910	36	682	Building	65,000.00	Aug. 24, 1912	37	423	25,000.00		
									June 23, 1913	38	12	40,000.00		
1191	Philadelphia, Pa	3	Appraisers' stores.	Aug. 18, 1856	11	83	Purchase of land and building for post office	230,000.00	Aug. 18, 1856	11	83	230,000.00	1871	
									July 28, 1866	14	326	20,000.00		
				July 28, 1866	14	326	Alter and repair to render it suitable for appraisers' stores.	20,000.00	Mar. 2, 1867	14	461	50,000.00		
									July 20, 1868	15	114	50,000.00		
									July 25, 1868	15	173	25,000.00		
				Mar. 2, 1867	14	461	New building	50,000.00	Mar. 3, 1869	15	313	37,500.00		
				July 20, 1868	15	114	Construction	50,000.00	do	15	306	25,000.00		
				July 25, 1868	15	173	do	25,000.00	Apr. 20, 1870	16	85	40,000.00		
				Mar. 3, 1869	15	313	do	37,500.00	July 15, 1870	16	295	46,146.00		
				do	15	306	do	25,000.00	do	16	295	8,200.00		
				Apr. 20, 1870	16	85	Continuation	40,000.00	do	16	295	15,000.00		
				July 15, 1870	16	295	Completion	46,146.00	Mar. 3, 1871	16	516	57,500.00		
				do	16	295	Lathe, pumps, etc	8,200.00	May 18, 1872	17	126	5,500.00		
				do	16	295	Heating apparatus	15,000.00						
				Mar. 3, 1871	16	516	Completion	57,500.00						
				May 18, 1872	17	126	Miscellaneous	5,500.00						

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1186	*$1,374.06			$1,374.06	$2,000.00	July 30, 1857				
1187	*66,929.53	$2,804.75	$6,138.08	75,872.68	24.30	Apr. 21, 1903				Surplus fund, June 30, 1918, $1,960.95.
1188	*73,039.02		1,877.40	74,916.51	14,991.00	Apr. 5, 1907				
1189	*84,664.88	68,259.11	36,915.75	189,879.74	15,000.00	Feb. 6, 1856				Surplus fund, June 30, 1918, $5,093.73.
1190	*59,906.27		925.11	60,831.38	10,000.00	July 28, 1909				
1191	*379,675.04		156,839.69	536,514.73	250,000.00	Mar. 2, 1857				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1192	Philadelphia, Pa..	3	Customhouse, etc.	June 17, 1844	5	693	Site and building (sale of old building provided for).	$275,000.00	June 17, 1844	5	693	$256,987.32	1844	
									Sept. 30, 1850	9	939	7,500.00		
				Sept. 30, 1850	9	939	Repairs, etc.	7,500.00	Mar. 3, 1863	12	752	10,000.00		
				Mar. 3, 1863	12	752	Vaults, etc.	10,000.00	June 2, 1864	13	352	40,000.00		
				July 2, 1864	13	352	....do	40,000.00	Apr. 7, 1866	14	17	30,000.00		
				Apr. 7, 1866	14	17	Completion	30,000.00	....do	14	25	7,425.00		
				....do	14	25	Alterations	7,425.00	Mar. 3, 1887	24	511	5,140.00		
				Mar. 3, 1887	24	511	Repair roof, etc.	5,140.00						
1193	....do	3	Lazaretto	1802			Site and building	29,238.93	1802			29,238.93		
				Aug. 12, 1848	9	291	Repairs	832.00	Aug. 12, 1848	9	291	832.00		
				July 15, 1870	16	297	....do	8,000.00	July 15, 1870	16	297	8,000.00		
1194	....do	3	Marine hospital										1877	Surgeon's office erected on customhouse lot, 1877.
1195	....do	2	Post office and courthouse.	June 8, 1872	17	312	Site and building	1,500,000.00	Mar. 3, 1873	17	523	1,500,000.00	1884	
				Mar. 3, 1873	17	523	Limit increased	1,500,000.00	June 23, 1874	18	228	750,000.00		
				June 23, 1874	18	228	....do	1,000,000.00	Mar. 3, 1875	18	395	750,000.00		
				Mar. 3, 1881	21	425	....do	250,000.00	July 31, 1876	19	110	350,000.00		
				Aug. 7, 1882	22	305	Continuation	400,000.00	Mar. 3, 1877	19	351	400,000.00		
				Mar. 3, 1883	22	601	Completion	400,000.00	Apr. 30, 1878	20	43	100,000.00		
				May 1, 1884	23	16	....do	61,000.00	June 20, 1878	20	210	350,000.00		
				Mar. 2, 1889	25	9[illegible]	To pay amount due contractors.	4,234.15	Mar. 3, 1879	20	379	350,000.00		
									June 16, 1880	21	259	350,000.00		
				Aug. 18, 1894	28	373	Additional land	65,000.00	Mar. 3, 1881	21	435	350,000.00		
				Mar. 2, 1895	28	912	....do	16,000.00	Aug. 7, 1882	22	305	400,000.00		
				June 8, 1896	29	275	....do	10,000.00	Mar. 3, 1883	22	604	400,000.00		
				June 6, 1900	31	590	Renovate plumbing system, etc.	80,000.00	May 1, 1884	23	16	61,000.00		
									Mar. 1, 1889	25	936	4,234.15		
				June 25, 1910	36	706	Repairs, etc.	25,000.00	Aug. 18, 1894	28	373	65,000.00		
				July 1, 1916	39	257	Mail-conveying machinery.	50,000.00	Mar. 2, 1895	28	912	16,000.00		
				....do	39	257	Lookouts, mezzanine floors, remodeling, etc.	30,000.00	June 8, 1896	29	275	10,000.00		
									June 6, 1900	31	590	80,000.00		
									June 25, 1910	36	706	25,000.00		
									July 1, 1916	39	257	50,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1192			$221,366.50	$221,366.50	$225,000.00	Aug. 24, 1844				Cost of site includes building; amount expended for repairs, etc., included in third column.
1193			9,048.60	9,048.60	29,238.93	1802				Cost of site includes building; amount expended for repairs, etc., included in third column; rented.
1194	*$1,000.00		2,122.98	3,122.98						
1195	*4,623,943.49	$145,365.24	436,044.97	5,205,353.70	1,491,200.00 82,667.77	Apr. 4, 1873 Mar. 12, 1873 June 21, 1897		$1,892.75	$33,243.80	Surplus fund, June 30, 1918, $16.43.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1196	Philadelphia, Pa.	2	United States Mint	Mar. 3, 1891	26	838	Site and building; sale of old building.	$2,000,000.00	Aug. 5, 1892	27	351	620,500.00	1901	
									do	27	351	178,124.91		
				Aug. 5, 1892	27	351	Unexpended balance of amount appropriated Oct. 2, 1888, for enlarging old building, made available under limit.		Mar. 3, 1893	27	572	250,000.00		
									Mar. 3, 1899	30	1075	600,000.00		
									June 6, 1900	31	593	351,375.09		
									June 28, 1902	32	425	25,000.00		
									June 30, 1906	34	699	20,000.00		
				June 6, 1902	32	315	Limit increased	25,000.00						
				June 30, 1906	34	699	Coal bunkers	20,000.00						
1197	Philippi, W. Va.	2	Post office and courthouse.	June 25, 1910	36	692	Site	8,000.00	Mar. 4, 1911	36	1379	8,000.00		No provision for building.
1198	Phoenix, Ariz.	1	do	May 30, 1908	35	528	Site and building	140,000.00	May 30, 1908	35	484	20,000.00	1915	
				June 25, 1910	36	677	Limit increased	30,000.00	Mar. 4, 1911	36	1379	120,000.00		
									Aug. 24, 1912	37	423	20,000.00		
1199	Phoenixville, Pa.	7	Post office	Mar. 4, 1913	37	875	Site and building	80,000.00	Aug. 1, 1914	38	613	16,000.00		Site not selected.
									July 1, 1916	39	267	500.00		
									June 12, 1917	40	110	20,000.00		
1200	Pierre, S. Dak.	2	Post office and courthouse.	June 6, 1902	32	320	Site	5,000.00	June 28, 1902	32	429	5,000.00	1906	
				Mar. 3, 1903	32	1207	Building	170,000.00	Mar. 3, 1903	32	1038	20,000.00		
							Reimbursement from Department of Agriculture.	390.00	Apr. 28, 1904	33	456	20,000.00		
									Mar. 3, 1905	33	1160	60,000.00		
									June 30, 1906	34	699	50,000.00		
												390.00		
1201	Pikeville, Ky.	10	do	Mar. 4, 1913	37	878	Site	7,500.00	July 1, 1916	39	267	7,000.00		No provision for building. Site not selected.
1202	Pine Bluff, Ark.	6	Post office	Mar. 3, 1903	32	1208	do	7,000.00	Mar. 3, 1903	32	1039	7,000.00	1909	
				June 30, 1906	34	776	Building	75,000.00	June 30, 1906	34	791	25,000.00		
									Mar. 4, 1907	34	1302	35,000.00		
									Mar. 4, 1909	35	855	15,000.00		
1203	Piqua, Ohio	7	do	June 25, 1910	36	687	Site and building	100,000.00	Mar. 4, 1911	36	1379	35,000.00	1915	
				Mar. 4, 1913	37	868	Limit increased	75,000.00	June 23, 1913	38	12	30,000.00		
									Aug. 1, 1914	38	613	110,000.00		
1204	Pittsburg, Kans.	3	do	June 30, 1906	34	779	Site and building	75,000.00	June 30, 1906	34	792	35,000.00	1911	Site donated.
									Mar. 4, 1907	34	1302	15,000.00		
									Mar. 4, 1909	35	855	35,000.00		
1205	Pittsburg, Tex.	1	do	Mar. 4, 1913	37	870	do	55,000.00	July 29, 1914	38	563	5,000.00		Contract not awarded for building.
									Feb. 28, 1919	40	1[illegible]	[illegible]		
									June 16, 1917	40	[illegible]	[illegible]		

DIVISION B.—*Statement of expenditures for building construction and* [illegible]

DIVISION B.—*Statement of expenditures for building, construction and annual repairs, etc., and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures. Buildings. Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Sites. Cost.	Date of purchase.	Outstanding obligations. Site.	Building.	Balances.	Remarks.
1196	*$1,095,991.29	$110.42	$73,199.25	$1,168,969.96	$529,278.21	Dec. 21, 1891	.....	.....	.....	
1197	.....	.....	2.15	2.15	8,000.00	Apr. 17, 1914	.....	.....	.....	
1198	*153,934.52	.....	11,888.72	171,823.24	10,000.00	Mar. 15, 1909	.....	.....	$35,500.00	
1199	.....	.....	.....	.....	.....	.....	.....	.....	.....	
1210	*173,586.86	.....	14,069.22	187,656.08	4,943.21	May 22, 1903	.....	.....	7,000.00	
1201	.....	.....	.....	.....	.....	.....	.....	.....	.....	
1202	*74,925.58	.....	8,015.51	82,941.09	6,575.00	April 5, 1910	.....	.....	.....	
1203	*128,496.56	.....	1,112.21	129,608.77	20,000.00 7,500.00	June 17, 1911 May 25, 1911	.....	.....	.....	
1204	*74,795.55	.....	3,870.38	78,665.93	79.31	Sept. 4, 1906	.....	.....	.....	
1205	140.00	.....	.....	140.00	5,000.00	Feb. 21, 1917	.....	.....	29,360.00	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1206	Pittsburgh, Pa.	31	Laboratories, Bureau of Mines.	Mar. 4, 1913	37	886	Buildings	$500,000.00	Aug. 1, 1914 Mar. 3, 1915	38 38	613 827	$150,000.00 350,000.00	....	Contract in force for buildings. Site transferred from War Department.
1207	....do	31	Post office and courthouse.	Mar. 3, 1873 May 24, 1880 Feb. 14, 1883 Sept. 30, 1890 Mar. 3, 1893 July 1, 1916 Mar. 4, 1917	17 21 23 26 27 39 39	621 142 305 507 650 267 1197	Site Building Limit increased Elevator, approaches, etc. For extra work Mail-conveying machinery. Enlargement, extension, etc.	300,000.00 750,000.00 750,000.00 110,000.00 8,144.88 7,500.00 50,000.00	Mar. 3, 1873 June 16, 1880 Mar. 3, 1881 Aug. 7, 1882 Mar. 3, 1883 Aug. 4, 1886 Mar. 3, 1887 Oct. 2, 1888 Mar. 2, 1889 Aug. 3, 1890 Sept. 30, 1890 Mar. 3, 1893 July 1, 1916 June 12, 1917	17 21 21 22 22 24 24 25 25 26 26 27 39 40	621 259 435 305 604 223 511 507 940 373 507 650 267 110	300,000.00 75,000.00 100,000.00 200,000.00 125,000.00 250,000.00 200,000.00 50,000.00 250,000.00 243,000.00 110,000.00 8,144.88 7,500.00 50,000.00	1891	Site partly donated. Contract not awarded for mail-conveying machinery; in force for extension.
1208	....do	31	Marine hospital	Mar. 31, 1902 Mar. 3, 1903	32 32	93 1088	Site and building Arsenal grounds to be transferred from War Department.	125,000.00	June 28, 1902 Mar. 3, 1905 June 30, 1906	32 33 34	423 1160 699	60,000.00 20,000.00 45,000.00	1910	Site transferred by War Department. Part of site leased by city.
1209	....do	31	Post office	June 30, 1906 Mar. 4, 1913	34 37	754 883	Site Sale of site for not less than $750,000, and deposited as miscellaneous receipts or applied toward purchase of another site.	1,000,000.00	....do	34	795	1,000,000.00	....	No provision for building. Sold.
1210	Pittsfield, Mass.	1	....do	June 30, 1906 June 12, 1917	34 40	779 110	Site and building Additional land	115,000.00 1,357.18	....do Mar. 4, 1907 June 25, 1910 June 12, 1917	34 34 36 40	793 1302 706 110	40,000.00 50,000.00 25,000.00 1,357.18	1911	
1211	Pittston, Pa.	11	....do	Mar. 4, 1913	37	876	Site and building	100,000.00	July 29, 1914 July 1, 1916 June 12, 1917	38 39 40	563 267 110	20,000.00 500.00 10,000.00	....	Site selected.

with notes as to all payments, expenditures, and outstanding obligations. (Associated with Division A by correspondence [illegible])

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1206	$445,556.93			$445,556.93				$33,087.91	$1,355.09	
1207	*1,610,462.12	$17,694.00	$184,658.51	1,812,814.51	$301,125.00	Jan. 9, 1878		21,366.00	18,440.00	
1208	*113,685.13		1,790.53	121,475.66	189.98					
1209			2,344.92	2,344.92	942,343.91	Apr. 19, 1907 May 20, 1907				
1210	*55,874.64		8,601.99	94,476.63	28,847.11 1,337.18	June 13, 1908 Apr. 12, 1918	$20,000.00		15,300.00	
1211										

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1212	Plainfield, N. J.	5	Post office	May 30, 1908	35	530	Site and building	$100,000.00	May 30, 1908	35	486	$25,000.00	1917	
				Feb. 25, 1910	36	207	Additional for site within limit, $15,000.		Feb. 25, 1910	36	207	15,000.00		
									June 23, 1913	38	12	30,000.00		
1213	Platteville, Wis.	3	do	Mar. 4, 1913	37	867	Limit increased	50,000.00	Mar. 3, 1915	38	827	80,000.00		
				June 30, 1906	34	781	Site and building	40,000.00	June 30, 1906	34	794	13,000.00	1911	
				May 30, 1908	35	521	Limit increased	25,000.00	Mar. 4, 1907	34	1302	15,000.00		
									May 30, 1908	35	482	15,000.00		
									Mar. 4, 1909	35	955	22,000.00		
1214	Plattsburg, N. Y.	31	Customhouse and post office.	Mar. 3, 1855	10	672	Site	5,000.00	Mar. 3, 1855	10	672	60,000.00	1858	
				do	10	672	Building	50,000.00	June 12, 1858	11	323	10,000.00		
				do	10	672	Architects' fee, etc.	5,000.00	do	11	324	9,900.00		
				June 12, 1858	11	323	Completion	10,000.00						
				do	11	324	Fencing, grading, etc.	9,900.00						
1215	Plattsmouth, Nebr.	1	Post office	June 30, 1906	34	783	Site	7,500.00	June 30, 1906	34	795	7,500.00	1912	
				May 30, 1908	35	527	Building	50,000.00	May 30, 1908	35	484	15,000.00		
									Mar. 4, 1909	35	955	35,000.00		
1216	Plymouth, Ind.	13	do	Mar. 4, 1913	37	877	Site	10,000.00	July 29, 1914	38	563	10,000.00		Site not selected; no provision for building.
1217	Plymouth, Mass.	16	do	June 30, 1906	34	782	do	12,000.00	June 30, 1906	34	795	12,000.00	1915	
				May 30, 1908	35	526	Building (additional land, $10,000).	75,000.00	May 30, 1908	35	483	25,000.00		
									June 23, 1913	38	12	45,000.00		
				Mar. 4, 1909	35	955	Limit for site removed		Aug. 1, 1914	38	613	35,000.00		
				June 25, 1910	36	678	Limit increased	30,000.00						
				May 27, 1912	37	117	Portion of site to be sold for $100—Burns lot.							
1218	Pocatello, Idaho	1	Post office and courthouse.	May 30, 1908	35	533	Site	10,000.00	May 30, 1908	35	487	10,000.00	1916	Site donated.
				June 25, 1910	36	681	Building	100,000.00	Aug. 24, 1912	37	423	30,000.00		
									June 23, 1913	38	12	50,000.00		
1219	Point Pleasant, W. Va.	5	Post office	May 30, 1908	35	532	Site and building	75,000.00	May 30, 1908	35	487	20,000.00	1913	
									Mar. 4, 1911	36	1379	35,000.00		
									Aug. 24, 1912	37	423	10,000.00		
									June 23, 1913	38	12	10,000.00		
1220	Ponce, P. R.		Customhouse				Lot and building							President's proclamation of June 30, 1913

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1212	$96,823.91		$1,079.84	$97,903.75	$30,000.00	June 5, 1911		$750.00	$22,426.03	
1213	*56,472.98		775.80	57,248.78	8,526.49	Dec. 5, 1907				
1214	*66,425.17		33,923.24	100,348.41	5,000.00	June 10, 1856				
1215	*49,853.53		14,613.09	64,466.62	2,618.89	Aug. 23, 1907				
1216									10,000.00	
1217	83,967.69		1,135.41	85,103.10	29,620.19	Dec. 26, 1911			3,412.12	
1218	*99,123.52		1,004.82	100,128.34	1.00	Mar. 25, 1909				Surplus fund, June 30, 1918, $878.48.
1219	62,345.91		1,007.27	63,353.18	7,500.00	June 12, 1909		1,000.00	4,154.09	
1220			3,153.50	3,153.50						

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the*
other pertinent features. (Associated with Division B by corresponding line numbers)—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Re
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1221	Pontiac, Ill.	17	Post office	May 30, 1908	35	529	Site and building	$65,000.00	May 30, 1908	35	485	$20,000.00	1913	
				June 25, 1910	36	677	Limit increased	25,000.00	Mar. 4, 1911	36	1379	45,000.00		
									Aug. 24, 1912	37	423	10,000.00		
									June 23, 1913	38	13	15,000.00		
1222	Pontiac, Mich.	6	do	June 30, 1906	34	783	Site	15,000.00	June 30, 1906	34	795	15,000.00	1912	
				May 30, 1908	35	526	Building	70,000.00	May 30, 1908	35	483	20,000.00		
				July 29, 1914	38	577	Deficiency appropriation	.75	Mar. 4, 1909	35	955	40,000.00		
									Mar. 4, 1911	36	1379	10,000.00		
									July 29, 1914	38	577	.75		
1223	Poplar Bluff, Mo.	14	do	May 30, 1908	35	534	Site	10,000.00	May 30, 1908	35	488	10,000.00	1914	
				June 25, 1910	36	682	Building	65,000.00	Aug. 24, 1912	37	423	20,000.00		
									June 23, 1913	38	13	35,000.00		
									Aug. 1, 1914	38	613	10,000.00		
1224	Port Arthur, Tex.	2	Post office and customhouse.	May 30, 1908	35	532	Site and building	125,000.00	May 30, 1908	35	486	15,000.00	1912	
									June 25, 1910	36	706	75,000.00		
									Mar. 4, 1911	36	1379	37,000.00		
1225	Port Huron, Mich.	7	Customhouse and post office.	June 10, 1872	17	287	do	200,000.00	Mar. 3, 1873	17	527	100,000.00	1877	
				July 31, 1876	19	111	Completion	75,000.00	June 23, 1874	18	228	75,000.00		
				Mar. 3, 1877	19	331	Fencing, grading, etc.	10,000.00	Mar. 3, 1875	18	395	25,000.00		
				Mar. 3, 1915	38	827	Loop-out gallery and remodeling first floor.	3,500.00	July 31, 1876	19	111	36,000.00	....	Com a w loo
									Mar. 3, 1877	19	331	10,000.00		
									Mar. 3, 1915	38	827	3,500.00		
1226	Port Jervis, N. Y.	26	Post office	June 25, 1910	36	686	Site and building	80,000.00	Mar. 4, 1911	36	1379	16,000.00	1916	
									June 23, 1913	38	13	25,000.00		
									Aug. 1, 1914	38	613	29,000.00		
									Mar. 3, 1915	38	827	10,000.00		
1227	Portland, Ind.	8	do	do	36	685	do	60,000.00	Mar. 4, 1911	36	1379	12,000.00	1916	
									June 23, 1913	38	13	10,000.00		
									Aug. 1, 1914	38	613	20,000.00		
									Mar. 3, 1915	38	827	18,000.00		
1228	Portland, Me.	1	Courthouse	Mar. 3, 1903	32	1208	Site	60,000.00	Mar. 3, 1903	32	1039	60,000.00	1911	
				June 30, 1906	34	777	Building	200,000.00	June 30, 1906	34	791	25,000.00		
				May 30, 1908	35	521	Limit increased	90,000.00	Mar. 4, 1907	34	1302	125,000.00		
				Mar. 4, 1909	35	955	Additional for site within limit.		Feb. 25, 1910	36	207	100,000.00		
									June 25, 1910	36	706	40,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.						Outstanding obligations.		Balances.	Remarks.
	Buildings.				Sites.					
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1221	*$73,867.32	.....	$1,262.16	$75,122.45	$16,110.00	July 22, 1909	.....	.....	.....	
1222	*69,997.84	.....	3,213.01	73,210.85	12,635.34	July 17, 1907	.....	.....	.....	
1223	63,501.23	.....	1,116.40	64,617.63	9,000.00	Oct. 22, 1909	.....	$250.00	.....	Surplus fund, June 30, 1918, $1,248.77.
1224	*115,445.31	.....	5,056.15	121,494.52	9,553.00	Oct. 30, 1909	.....	.....	.....	
1225	*240,703.34	.....	41,216.71	281,920.05	5,250.00	Jan. 16, 1873	.....	.....	$3,500.00	
1226	52,573.96	.....	841.00	53,414.96	15,500.00	Aug. 23, 1911	.....	1,608.75	10,317.29	
1227	*47,721.00	.....	841.74	48,562.74	9,000.00	Sept. 22, 1911	.....	.....	.....	
1228	*241,081.75	.....	4,782.93	245,864.73	58,210.63 41,032.22	Sept. 28, 1903 Nov. 24, 1903 Mar. 8, 1910	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1229	Portland, Me.	1	Post office and courthouse.	June 28, 1866	14	319	Building, on old site	$150,000.00	June 28, 1866	14	319	$150,000.00	1871	
				July 20, 1868	15	114	Construction	50,000.00	July 20, 1868	15	114	50,000.00		
				July 25, 1868	15	173	do	50,000.00	July 25, 1868	15	173	50,000.00		
				Mar. 3, 1869	15	306	do	25,000.00	Mar. 3, 1869	15	306	25,000.00		
				Apr. 20, 1870	16	85	Plastering, etc	20,000.00	Apr. 20, 1870	16	85	20,000.00		
				July 15, 1870	16	296	Furniture	10,000.00	July 15, 1870	16	296	10,000.00		
				do	16	295	Completion	25,000.00	do	16	295	25,000.00		
				Mar. 3, 1871	16	516	do	56,816.64	Mar. 3, 1871	16	516	56,816.64		
				May 18, 1872	17	126	do	15,398.00	May 18, 1872	17	126	15,398.00		
				June 12, 1917	40	110	Mail-conveying machinery	1,500.00	June 12, 1917	40	110	1,500.00		Contract not awarded for mail-conveying machinery.
1230	do	1	Customhouse	July 2, 1864	13	350	Building, on old site	50,000.00	July 2, 1864	13	350	50,000.00	1871	
				Apr. 7, 1866	14	22	Building: $35,000 for additional land.	75,000.00	Apr. 7, 1866	14	22	75,000.00		
									July 20, 1868	15	114	100,000.00		
				July 20, 1868	15	114	Construction	100,000.00	July 25, 1868	15	173	50,000.00		
				July 25, 1868	15	173	do	50,000.00	Apr. 10, 1869	16	11	70,000.00		
				Apr. 10, 1869	16	11	do	70,000.00	Mar. 3, 1869	15	305	60,000.00		
				Mar. 3, 1869	15	305	do	60,000.00	Apr. 20, 1870	16	84	30,000.00		
				Apr. 20, 1870	16	84	Plastering, etc	30,000.00	July 15, 1870	16	294	37,222.00		
				July 15, 1870	16	291	Completion, etc	37,222.00	do	16	296	15,000.00		
				do	16	296	Furniture, etc	15,000.00	Mar. 3, 1871	16	510	42,833.99		
				Mar. 3, 1871	16	510	Completion	42,833.99	May 18, 1872	17	126	10,851.00		
				May 18, 1872	17	126	do	10,851.00						
1231	do	1	Marine hospital	Aug. 31, 1852	10	87	Site and building	30,000.00	Aug. 31, 1852	10	87	30,000.00	1857	
				Aug. 4, 1854	10	562	Continuation	50,000.00	Aug. 4, 1854	10	562	50,000.00		
				Mar. 3, 1857	11	222	Fencing, grading, etc	16,000.00	Mar. 3, 1857	11	222	16,000.00		
				June 12, 1858	11	323	Completion	3,000.00	June 12, 1858	11	323	3,000.00		
				Apr. 7, 1866	14	22	Securing right and building bridge across canal.	3,000.00	Apr. 7, 1866	14	22	3,000.00		
									Apr. 20, 1870	16	85	10,000.00		
				Apr. 20, 1870	16	85	Repairing damage done by storm.	10,000.00	Oct. 2, 1888	25	507	2,000.00		
									Mar. 3, 1891	26	951	3,000.00		
				Oct. 2, 1888	25	507	Furnishing water supply	2,000.00	July 28, 1892	27	284	3,000.00		
				Mar. 3, 1891	26	951	Electric-light plant	3,000.00	Aug. 18, 1894	28	373	1,000.00		
				July 28, 1892	27	284	Complete light plant	3,000.00						
				Aug. 18, 1894	28	373	Steam laundry	1,000.00						

Departments.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1229	*$392,214.64	.....	$194,568.38	$586,783.02	$5,300.00	July 3, 1849	.....	.....	$1,500.00	
1230	*494,951.63	.....	39,130.95	534,081.93	40,500.00	Oct. 4, 1858 Dec. 31, 1866	.....	.....	.....	
1231	*83,511.33	$7,984.25	110,670.09	201,165.69	13,556.15	Mar. 23, 1852 Feb. 15, 1869	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1232	Portland, Me.	1	Quarantine station	Mar. 3, 1903	32	1091	Site and building	$50,000.00	Mar. 3, 1903	32	1091	$50,000.00		
				June 30, 1906	34	701	Quarantine property	2,000.00	June 30, 1906	34	701	2,000.00		
				Mar. 4, 1907	34	1307	Completion	2,183.00	Mar. 4, 1907	34	1307	2,183.00		
				Aug. 24, 1912	37	512	Quarantine facilities	43,880.00	Aug. 26, 1912	37	597	43,880.00	....	Contract in force for extension.
				Apr. 3, 1914	38	312	Limit increased	23,620.00	Mar. 3, 1915	38	829	23,620.00		
1233	Portland, Oreg.	3	Customhouse	Jan. 24, 1891	26	727	Site and building	500,000.00	Mar. 3, 1891	26	951	250,000.00	1901	
				Mar. 3, 1893	27	573	Limit increased	250,000.00	Mar. 2, 1895	28	912	100,000.00		
				June 6, 1902	32	314	....do	10,000.00	June 4, 1897	30	12	200,000.00		
									Mar. 3, 1899	30	1075	200,000.00		
									June 28, 1902	32	425	10,000.00		
1234	....do	3	Post office and courthouse.	July 20, 1868	15	114	Site and building	100,000.00	July 20, 1868	15	111	50,000.00	1875	Old building.
				July 15, 1870	16	295	Continuation	40,000.00	Mar. 3, 1869	15	305	50,000.00		
				Mar. 3, 1871	16	509	....do	100,000.00	July 15, 1870	16	295	40,000.00		
				Mar. 3, 1873	17	524	Completion	76,500.00	Mar. 3, 1871	16	509	100,000.00		
				June 23, 1874	18	228	Grading, fencing, approaches.	20,000.00	Mar. 3, 1873	17	524	76,500.00		
									June 23, 1874	18	228	40,000.00		
				....do	18	228	Furniture	20,000.00	Mar. 3, 1875	18	408	40,000.00		
				Mar. 3, 1875	18	408	Completion	40,000.00	June 28, 1902	32	425	25,000.00		
				June 6, 1902	32	314	Extension, etc	200,000.00	Mar. 3, 1903	32	1089	175,000.00	1905	
1235	....do	3	Post office	June 25, 1910	36	691	Site	500,000.00	Mar. 4, 1911	36	1380	500,000.00	....	New building. Contract in force. Lewis P. Hobart, architect. Appropriation title "Post office and courthouse."
				Mar. 4, 1913	37	879	Building	1,000,000.00	Oct. 22, 1913	38	210	100,000.00		
				Oct. 22, 1913	38	210	Unexpended balance of site appropriation made available for building.		Mar. 3, 1915	38	827	50,000.00		
									July 1, 1916	39	267	425,000.00		
									June 12, 1917	40	110	365,000.00		
				Mar. 3, 1915	38	827	Installation of vacuum cleaning, etc., may be eliminated.							
1236	Port Royal, S. C.	2	Quarantine station	....	....	....	....	....	....	....	....	....	....	On Paris Island, Port Royal Sound.
1237	Portsmouth, N.H.	1	Customhouse and post office.	Aug. 18, 1856	11	92	Site	19,500.00	Aug. 18, 1856	11	92	116,300.00	1860	
				....do	11	92	Building	88,000.00	June 12, 1858	11	323	50,000.00		
				....do	11	92	Architects' fee	8,800.00						
				June 12, 1858	11	323	Completion	50,000.00						

No.	Expenditures.								Remarks.
	Buildings.				Sites.		Outstanding obligations.		
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.
1232	*$27,483.19	$19,809.00	$8,956.52	$56,308.71	$20,010.13	Apr. 14, 1904	.....	$45,074.00	$2,557.00
1233	*599,594.20	.....	33,296.50	632,890.70	160,405.80	Aug. 16, 1892	.....	.....	.....
1234	*365,332.29	199,995.75	59,635.48	624,963.43	15,000.00	Apr. 6, 1908	.....	.....	.....
1235	670,872.86	.....	16.00	670,888.86	340,000.00	July 14, 1911	.....	315,808.97	13,318.17
1236	.....	.....	2,571.31	2,571.31	.....	.....	.....	.....	.....
1237	*145,116.01	.....	93,897.65	239,013.66	19,500.00	June 8, 1857	.....	.....	.....

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1238	Portsmouth, Ohio.	10	Post office and courthouse.	Mar. 11, 1888	25	137	Site and building	$60,000.00	Oct. 2, 1888	25	507	$60,000.00	1892	
				Feb. 13, 1891	26	759	Limit increased	15,000.00	Feb. 13, 1891	26	759	15,000.00		
				Aug. 23, 1891	28	428	To pay liabilities	100.97	Aug. 23, 1891	28	428	100.97		
				June 25, 1910	36	680	Extension, etc	65,000.00	Mar. 4, 1911	36	1380	40,000.00	1913	
									Aug. 21, 1912	37	423	10,000.00		
									June 23, 1913	38	13	15,000.00		
1239	Portsmouth, Va.	2	Post office and customhouse.	June 6, 1902	32	320	Site	15,000.00	June 28, 1902	32	429	15,000.00	1909	
				June 30, 1906	34	777	Building and additional land.	98,000.00	June 30, 1906	34	791	30,000.00		
									Mar. 4, 1907	34	1302	43,000.00		
									Mar. 4, 1909	35	956	25,000.00		
1240	Port Townsend, Wash.	2	Customhouse and post office.	Mar. 3, 1885	23	317	Site and building	70,000.00	Mar. 3, 1885	23	317	70,000.00	1893	
				Aug. 4, 1886	24	223	Approaches, etc	12,000.00	Aug. 4, 1886	24	223	12,000.00		
				Mar. 30, 1888	25	48	Completion	38,000.00	Mar. 30, 1888	25	48	38,000.00		
				Oct. 19, 1888	25	568	do	120,000.00	Oct. 19, 1888	25	568	120,000.00		
				Aug. 23, 1894	28	428	Elevators, etc	11,000.00	Aug. 23, 1894	28	428	11,000.00		
1241	do	2	Marine hospital	Aug. 7, 1882	22	305	Site and buildings	18,000.00	Aug. 7, 1882	22	305	18,000.00	1896	
				Mar. 3, 1893	27	572	New hospital, etc	30,000.00	Mar. 3, 1893	27	572	30,000.00		
				June 11, 1896	29	416	Heating apparatus	6,000.00	June 11, 1896	29	416	6,000.00		
				July 1, 1898	30	599	Verandas	1,500.00	July 1, 1898	30	599	1,500.00		
				June 12, 1917	40	112	Tent houses	1,000.00	June 12, 1917	40	112	1,000.00		Contract awarded tent houses
1242	do	2	Quarantine station	Aug. 1, 1888	25	357	Site and buildings	55,500.00	Aug. 1, 1888	25	357	55,500.00	1903	
				Mar. 3, 1899	30	1078	Improvements	26,200.00	Mar. 3, 1899	30	1078	26,200.00		
				Mar. 3, 1905	33	1162	Isolation hospital	9,500.00	Mar. 3, 1905	33	1162	9,500.00		
1243	Pottstown, Pa.	8	Post office	June 25, 1910	36	691	Site	25,000.00	Mar. 4, 1911	36	1380	25,000.00	1918	
				Mar. 4, 1913	37	872	Building	90,000.00	Feb. 28, 1916	39	18	36,000.00		
									July 1, 1916	39	268	36,000.00		
									June 12, 1917	40	110	18,000.00		
1244	Pottsville, Pa.	12	do	Feb. 20, 1895	28	695	Site and building	60,000.00	Mar. 2, 1895	28	912	20,000.00	1899	
									June 4, 1897	30	12	40,000.00		
1245	Poughkeepsie, N.Y.	26	do	July 15, 1882	22	171	do	75,000.00	July 15, 1882	22	171	75,000.00	1886	
				Mar. 3, 1885	23	481	Limit increased	30,000.00	Mar. 3, 1885	23	481	30,000.00		
				Aug. 4, 1886	24	223	Approaches	5,000.00	Aug. 4, 1886	24	223	5,000.00		
				Mar. 4, 1913	37	869	Extension and additional land.	68,000.00	Aug. 1, 1914	38	614	28,000.00		Contract awarded extension.
									Mar. 3, 1915	38	827	40,000.00		

	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.	
1238	*$62,672.42	$60,183.41	$9,235.82	$132,091.65	$12,391.85	Mar. 16, 1889	.....	$93.75	.....	Surplus fund, June 30, 1918, $4,722.84.
1239	*86,891.75	.....	4,668.56	91,560.31	14,970.77 7,510.59	Mar. 29, 1904 Dec. 11, 1906	.....	.....	.....	
1240	*241,822.81	.....	21,052.83	262,875.64	9,177.19	Dec. 11, 1885	.....	.....	.....	
1241	*36,206.10	.....	32,468.60	68,674.70	18,000.00	Oct. 11, 1882	.....	.....	$1,000.00	Cost of site includes building.
1242	*52,000.00	33,795.72	29,725.53	115,521.25	3,500.00	Sept. 10, 1892	.....	.....	.....	
1243	63,931.60	.....	971.03	64,902.63	17,000.00	Apr. 1, 1912	.....	12,517.91	13,550.46	
1244	*41,324.36	.....	16,671.54	57,995.90	18,675.64	Apr. 13, 1897	.....	.....	.....	
1245	*72,801.40	.....	35,228.68	108,030.08	37,540.17 4,500.00	Sept. 1, 1883 May 25, 1916	.....	.....	63,500.00	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1246	Poughkeepsie, N. Y.	....	Rent of buildings.	Mar. 3, 1915	38	827	Temporary quarters and moving expenses.	$10,000.00	Mar. 3, 1915	38	827	$10,000.00	....	
1247	Pratt, Kans.	7	Post office.	Mar. 4, 1913	37	874	Site and building.	60,000.00	July 29, 1914 June 12, 1917	38 40	563 110	7,400.00 40,000.00	....	Contract not awarded for building.
1248	Prescott, Ariz.	1	do.	do.	37	877	Site.	7,500.00	Aug. 1, 1914	38	613	7,500.00	....	No provision for building.
1249	Prescott, Ark.	7	do.	do.	37	873	Site and building.	50,000.00	July 1, 1916 June 12, 1917	39 40	268 110	5,000.00 35,000.00	....	Site donated. Contract not awarded for building.
1250	Prestonsburg, Ky.	10	do.	do.	37	878	Site.	5,000.00	July 29, 1914	38	563	5,000.00	....	No provision for building.
1251	Princeton, Ill.	16	do.	June 25, 1910	36	685	Site and building.	70,000.00	Mar. 4, 1911 Aug. 1, 1914 Mar. 3, 1915	36 38 38	1380 613 827	14,000.00 6,000.00 50,000.00	1916	
1252	Princeton, Ind.	1	do.	May 30, 1908	35	529	do.	65,000.00	May 30, 1908 Mar. 4, 1911	35 36	485 1380	20,000.00 45,000.00	1913	
1253	Providence, R. I.	2	Customhouse and post office.	Mar. 3, 1853	10	202	Additional land to old customhouse.	16,000.00	Mar. 3, 1853 do.	10 10	202 202	16,000.00 34,000.00	1857	
				do.	10	202	Building.	34,000.00	Aug. 4, 1854	10	559	224,000.00		
				Aug. 4, 1854	10	559	Site.	24,000.00	Apr. 7, 1886	14	22	3,000.00		
				do.	10	559	Building.	200,000.00						
				Apr. 7, 1886	14	22	Repairs, etc.	3,000.00						
1254	do.	2	Post office, courthouse, and customhouse.	June 6, 1902	32	322	Building. Old building and site to be sold for not less than $300,000 and deposited as miscellaneous receipts.	1,000,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906	32 32 33 33 34	429 1089 456 1160 699	25,000.00 125,000.00 50,000.00 300,000.00 250,000.00	1908	Site donated. Clarke & Howe, architects.
				Mar. 4, 1909	35	956	Finishing attic.	5,000.00	Mar. 4, 1907	34	1362	250,000.00		
				May 20, 1912	37	115	Old building to be sold for not less than $200,000.		Mar. 4, 1909	35	956	5,000.00		
1255	Provincetown, Mass.	16	Post office and customhouse.	Mar. 4, 1913	37	878	Site.	8,000.00	July 29, 1914	38	563	8,000.00	....	No provision for building.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1246									$10,000.00	
1247	$80.00			$80.00	$4,300.00	Nov. 14, 1916			43,020.00	
1248					7,500.00	Apr. 13, 1915				
1249	39.39		$7.50	46.89		Aug. 24, 1914			39,950.61	
1250					3,000.00	Mar. 12, 1918				Surplus fund, June 30, 1918, $2,000.
1251	58,422.60		859.19	59,281.79	10,500.00	Dec. 22, 1911		$87.50		Surplus fund, June 30, 1917, $939.90.
1252	52,544.42		1,513.52	54,057.94	11,137.50	May 25, 1909		1,318.00	.08	
1253	*209,723.32		91,664.52	301,387.84	40,000.00	Oct. 9, 1854				
1254	*1,001,791.69		47,394.88	1,052,186.57	15.90	Feb. 16, 1903				
1255					7,500.00	Dec. 10, 1917				Surplus fund, June 30, 1918, $500.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, a other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1258	Provo, Utah	1	Post office	June 30, 1906	34	781	Site and building	$90,000.00	June 30, 1906	34	794	$15,000.00	1909	Site donated.
									Mar. 4, 1907	34	1302	45,000.00		
1257	Pueblo, Colo	2	do	Feb. 7, 1891	26	733	do	225,000.00	Mar. 3, 1891	26	951	100,000.00	1895	Do.
				Mar. 3, 1891	26	951	Limit increased	75,000.00	Mar. 2, 1895	28	912	50,000.00		
									June 4, 1897	30	12	150,000.00		
1258	Pulaski, Tenn	7	do	May 30, 1908	35	536	Site	7,500.00	May 30, 1908	35	489	7,500.00	1915	
				June 25, 1910	36	683	Building	50,000.00	Aug. 24, 1912	37	423	20,000.00		
									June 23, 1913	38	13	25,000.00		
									Aug. 1, 1914	38	613	5,000.00		
1259	Pulaski, Va	9	do	do	36	692	Site	5,000.00	Mar. 4, 1911	36	1380	5,000.00		Contract in
				Mar. 4, 1913	37	873	Building	50,000.00	Mar. 3, 1915	38	827	1,000.00		for building.
									Feb. 28, 1916	39	18	10,000.00		
									July 1, 1916	39	268	19,000.00		
									June 12, 1917	40	110	20,000.00		
1260	Punxsutawney, Pa.	27	do	June 30, 1906	34	784	Site	25,000.00	June 30, 1906	34	795	25,000.00	1913	
				June 25, 1910	36	683	Building	60,000.00	Aug. 24, 1912	37	423	40,000.00		
									June 23, 1913	38	15	20,000.00		
1261	Putnam, Conn	2	do	do	36	684	Site and building	65,000.00	Mar. 4, 1911	36	1386	13,000.00		Contract
									June 23, 1913	38	13	10,000.00		awarded
									Aug. 1, 1914	38	613	22,000.00		building.
									Mar. 3, 1915	38	827	10,000.00		
									July 1, 1916	39	268	10,000.00		
1262	Quincy, Ill	15	Post office and courthouse.	May 9, 1882	22	62	do	175,000.00	Aug. 7, 1882	22	305	87,500.00	1887	Site donated.
				Aug. 4, 1886	24	223	Approaches	5,000.00	July 7, 1884	23	196	40,000.00		
				May 30, 1908	35	521	Extension, etc	100,000.00	Mar. 3, 1885	23	482	47,500.00	1911	
				Aug. 5, 1909	36	121	Additional land within limit.		Aug. 4, 1886	24	223	5,000.00		
									May 30, 1908	35	482	25,000.00		
				July 1, 1916	39	268	Lookouts	1,000.00	Mar. 4, 1909	35	956	50,000.00		Contract
									June 25, 1910	36	706	15,000.00		awarded
									Mar. 4, 1911	36	1380	10,000.00		lookouts.
									July 1, 1916	39	268	1,000.00		
1263	Quincy, Mass	14	Post office and customhouse.	June 6, 1902	32	320	Site	12,000.00	June 28, 1902	32	429	12,000.00	1909	Additional la
				June 30, 1906	34	777	Building	80,000.00	June 30, 1906	34	791	20,000.00		donated in 19
									Mar. 4, 1907	34	1302	40,000.00		
									May 27, 1908	35	315	20,000.00		

with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1255	*$59,715.98	.....	$5,624.30	$65,340.28	$77.79	Apr. 10, 1907	.....	.....	.....	
1257	*298,990.93	.....	40,815.21	339,806.14	1,009.07	Aug. 2, 1892	.....	.....	.....	
1258	48,703.84	.....	813.00	49,516.84	4,500.00	Aug. 27, 1909	.....	$78.00	$1,218.16	
1259	22,458.40	.....	.....	22,458.40	5,000.00	Sept. 16, 1911	.....	20,159.78	7,381.82	
1260	59,684.66	.....	1,233.21	60,917.87	24,977.87	June 15, 1907	.....	86.00	.....	Surplus fund, June 30, 1916, $229.34.
1261	156.00	.....	.....	156.00	8,500.00	Sept. 15, 1911	.....	800.00	55,544.00	
1262	*164,325.15	$84,397.00	31,833.47	280,555.62	33.29 15,000.00	Mar. 28, 1883 Nov. 24, 1909	.....	.....	1,000.00	
1263	*79,907.50	.....	2,102.81	82,010.31	60.00 11,932.19	June 30, 1905 Apr. 27, 1903	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	*Project or object.*	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1264	Quitman, Ga.	11	Post office	June 25, 1910	36	684	Site and building	$50,000.00	Mar. 4, 1911	36	1380	$10,000.00	1916	
									Aug. 1, 1914	38	613	5,000.00		
									Mar. 3, 1915	38	827	20,000.00		
									Feb. 28, 1916	39	18	10,000.00		
									July 1, 1916	39	268	5,000.00		
1265	Racine, Wis.	1	Customhouse and post office.	Dec. 21, 1890	26	696	do	100,000.00	Mar. 3, 1891	26	915	100,000.00	1898	
1266	Raleigh, N. C.	4	Post office and courthouse.	Mar. 3, 1857	11	228	do	50,000.00	Mar. 3, 1857	11	228	50,000.00	1878	Old site.
				June 10, 1872	17	390	Building	100,000.00	June 10, 1872	17	390	100,000.00		
				Mar. 3, 1873	17	521	Continuation	100,000.00	Mar. 3, 1873	17	521	100,000.00		
				Mar. 3, 1875	18	395	do	50,000.00	Mar. 3, 1875	18	395	50,000.00		
				July 31, 1876	19	110	Completion	50,000.00	July 31, 1876	19	110	50,000.00		
				Mar. 3, 1877	19	351	Furniture	5,300.00	Mar. 3, 1877	19	351	5,300.00		
				June 20, 1878	20	210	Approaches, grading, etc.	24,000.00	June 20, 1878	20	210	24,000.00		
				Mar. 3, 1879	20	377	Improvements to grounds	5,000.00	Mar. 3, 1879	20	377	5,000.00		
				Mar. 2, 1881	21	636	For stone furnished	7,190.63	Mar. 2, 1881	21	636	7,190.63		
				May 30, 1908	35	525	Elevator	10,000.00	May 30, 1908	35	483	10,000.00		
				June 25, 1910	36	693	Extension, etc.	225,000.00	Mar. 4, 1911	36	1380	40,000.00	1915	
									Aug. 24, 1912	37	423	60,000.00		
									June 23, 1913	38	13	125,000.00		
1267	Rapid City, S. Dak.	3	Post office	May 30, 1908	35	536	Site	7,500.00	May 30, 1908	35	489	7,500.00	1914	
				June 25, 1910	36	683	Building	100,000.00	Aug. 24, 1912	37	423	50,000.00		
									June 23, 1913	38	13	50,000.00		
1268	Raton, N. Mex.	1	do	Mar. 4, 1913	37	873	Site and building	75,000.00	July 29, 1914	38	663	7,200.00		Contract in force for building.
									July 1, 1916	39	268	500.00		
									June 12, 1917	40	110	50,000.00		
1269	Rawlins, Wyo.	1	do	June 30, 1906	34	781	do	80,000.00	June 30, 1906	34	794	20,000.00	1910	Site donated.
									Mar. 4, 1907	34	1302	40,000.00		
									Mar. 4, 1909	35	656	20,000.00		
1270	Reading, Mass.	5	do	June 25, 1910	36	690	Site	10,000.00	Mar. 4, 1911	36	1380	10,000.00	1918	
				Mar. 4, 1913	37	871	Building	55,000.00	Feb. 28, 1916	39	18	500.00		
									July 1, 1916	39	268	5,000.00		
									June 12, 1917	40	110	49,500.00		

with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1264	$43,994.67	.....	$902.10	$44,896.77	$5,000.00	Apr. 28, 1912	.....	$57.00	.....	Surplus fund, June 30, 1917, $919.23.
1265	*74,785.44	.....	14,930.03	89,715.47	23,214.58	Feb. 18, 1910	.....	.....	.....	
1266	*341,496.87	$230,174.23	39,671.03	611,342.14	8,129.75	Aug. 7, 1890	.....	72.00	.....	Surplus fund, June 30, 1918, $1,735.89.
1267	98,555.61	.....	2,326.56	101,182.17	5,500.00	Mar. 3, 1909	.....	98.93	.....	Surplus fund, June 30, 1916, $1,045.46
1268	11,579.98	.....	14.49	11,594.38	7,200.00	May 17, 1915	.....	47,973.92	.....	Deficiency, $9,053.50.
1269	*75,581.36	.....	4,143.42	83,024.78	47.37	June 30, 1907	.....	.....	.....	
1270	53,220.19	.....	1,032.44	54,252.63	9,550.00	Sept. 16, 1913	.....	1,755.00	$23.81	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1271	Reading, Pa.	13	Post office	Mar. 3, 1885	23	346	Site and building	$80,000.00	Mar. 3, 1885	23	481	$80,000.00	1889	
				July 29, 1886	24	166	Limit increased	100,000.00	Mar. 3, 1887	24	511	100,000.00		
				May 30, 1908	35	525	Extension, etc.	65,000.00	May 30, 1908	35	483	25,000.00	1917	
				June 25, 1910	36	697	Additional land within limit.		Mar. 4, 1909	35	956	20,000.00		
									Mar. 4, 1911	36	1380	10,000.00		
				Mar. 4, 1913	37	865	Limit increased	70,000.00	Aug. 1, 1914	38	613	40,000.00		
									Mar. 3, 1915	38	827	40,000.00		
1272	Red Bank, N. J.	3	do	June 25, 1910	36	690	Site	25,000.00	Mar. 4, 1911	36	1380	25,000.00		No provision for building.
1273	Red Bluff, Cal.	2	do	Mar. 4, 1913	37	873	Site and building	60,000.00	July 29, 1914	38	563	12,000.00		Contract not awarded for building.
									July 1, 1916	39	268	500.00		
									June 12, 1917	40	110	20,000.00		
1274	Redfield, S. Dak.	2	do	June 25, 1910	36	692	Site	10,000.00	Mar. 4, 1911	36	1380	10,000.00	1918	
				Mar. 4, 1913	37	872	Building	65,000.00	Mar. 3, 1915	38	827	1,000.00		
									Feb. 28, 1916	39	18	25,000.00		
									July 1, 1916	39	268	26,000.00		
									June 12, 1917	40	110	13,000.00		
1275	Red Oak, Iowa	9	do	May 30, 1908	35	523	Site	10,000.00	May 30, 1908	35	483	10,000.00	1914	
				June 25, 1910	36	681	Building	75,000.00	Aug. 24, 1912	37	423	50,000.00		
									June 25, 1913	38	13	25,000.00		
1276	Red Wing, Minn.	3	do	June 30, 1906	34	780	Site and building	60,000.00	June 30, 1906	34	799	15,000.00	1910	
				Mar. 4, 1909	35	955	Foundation work	2,500.00	Mar. 4, 1907	34	1302	35,000.00		
									Mar. 4, 1909	35	956	12,500.00		
1277	Reedy Island, Delaware River, Del.	1	Quarantine station				Wharves, buildings, etc.	39,093.70				39,093.70		Transferred from Public Health Service.
				June 6, 1900	31	591	Pier, etc.	8,000.00	June 6, 1900	31	591	8,000.00		
				Mar. 3, 1901	31	1137	Additional quarters, etc.	12,000.00	Mar. 3, 1901	31	1137	12,000.00		
				Mar. 3, 1905	33	1162	Isolation hospital, etc.	10,500.00	Mar. 3, 1905	33	1162	10,500.00		
				June 23, 1913	38	18	Crematory, etc.	33,500.00	June 23, 1913	38	18	33,500.00		Contract not awarded for crematory, etc.
				Oct. 6, 1917	40	467	Officers quarters, etc.	25,000.00	Oct. 6, 1917	40	467	25,000.00		
1278	Reidsville, N. C.	5	Post office and courthouse.	Jan. 2, 1891	26	701	Site and building	25,000.00	Mar. 3, 1891	26	931	25,000.00	1894	
				June 25, 1910	36	630	Extension, etc. (additional land, $1,000).	35,000.00	Mar. 4, 1911	36	1380	25,000.00	1913	
									Aug. 24, 1912	37	424	10,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures. Buildings. Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Sites. Cost.	Date of purchase.	Outstanding obligations. Site.	Building.	Balances.	Remarks.
1271	*$132,578.10	$191,000.00	$11,667.02	$217,145.77	$47,413.00 35,000.00	Nov. 15, 1886 Jan. 19, 1912	.....	.....	.....	
1272	.....	.....	.....	.....	25,000.00	June 3, 1911	.....	.....	.....	
1273	100.00	.....	.....	100.00	9,860.00	Jan. 31, 1917	.....	.....	$22,600.00	
1274	33,038.70	.....	424.32	33,461.16	6,600.00	Aug. 19, 1911	.....	$8,302.25	1,370.96	
1275	*71,916.19	.....	1,124.67	73,036.86	8,501.07	Feb. 11, 1909	.....	.....	.....	
1276	*56,034.27	.....	4,234.53	61,228.80	5,342.92	Jan. 25, 1907	.....	.....	.....	
1277	.....	63,018.39	105,321.57	174,339.96	.....	.....	.....	.....	38,500.00	
1278	*20,955.80	34,666.96	5,052.54	60,675.30	4,917.84 500.00	Jan. 19, 1892 Oct. 5, 1911	.....	270.00	.....	Surplus fund, June 30, 1916, $143.10.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1279	Reno, Nev	1	Post office	June 6, 1902	32	320	Site and building	$60,000.00	June 28, 1902	32	428	$15,000.00	1909	
				June 30, 1906	34	773	Limit increased	40,000.00	Mar. 3, 1903	32	1089	15,000.00		
				Feb. 25, 1910	36	207	Approaches and retaining wall.	5,000.00	Apr. 28, 1904	33	456	15,000.00		
									Mar. 3, 1905	33	1160	15,000.00		
									Mar. 4, 1907	34	1302	40,000.00		
									Feb. 25, 1910	36	207	5,000.00		
1280	Rhinelander, Wis	11	do	Mar. 4, 1913	37	876	Site and building	91,000.00	July 29, 1914	38	563	5,500.00		Contract not awarded for building.
									July 1, 1916	39	268	1,600.00		
									June 12, 1917	40	110	30,000.00		
1281	Richfield, Utah	1	do	June 25, 1910	36	692	Site	5,000.00	Mar. 4, 1911	36	1380	5,000.00		Contract in force for building.
				Mar. 4, 1913	37	873	Building	55,000.00	Feb. 28, 1916	39	18	500.00		
									July 1, 1916	39	268	15,000.00		
									June 12, 1917	40	110	29,500.00		
1282	Richford, Vt	1	Post office and customhouse.	May 30, 1908	35	532	Site and building	60,000.00	May 30, 1908	35	487	15,000.00	1914	
				Dec. 19, 1912	37	648	Limit increased	14,000.00	Mar. 4, 1909	35	956	45,000.00		
									Dec. 19, 1912	37	648	14,000.00		
1283	Richmond, Ind	6	Post office	June 6, 1902	32	318	Site and building	80,000.00	June 28, 1902	32	428	20,000.00	1905	
									Mar. 3, 1903	32	1089	20,000.00		
									Apr. 23, 1904	33	456	20,000.00		
									Mar. 3, 1905	33	1160	20,000.00		
1284	Richmond, Ky	8	Post office and courthouse.	Feb. 24, 1891	26	787	do	75,000.00	Mar. 3, 1891	26	863	75,000.00	1897	
				Mar. 2, 1895	28	912	Limit increased	25,000.00	Mar. 2, 1895	28	912	25,000.00		
				June 6, 1902	32	311	Alterations and repairs	20,000.00	June 28, 1902	32	425	20,000.00		
				May 30, 1908	35	324	Elevator	10,000.00	May 30, 1908	35	482	10,000.00		
1285	Richmond, Va	3	Post office, courthouse, and customhouse.	Aug. 30, 1852	10	87	Site and building	150,000.00	Aug. 30, 1852	10	87	100,000.00	1858	Portion of old building demolished. Additional land in 1903 included building thereon.
				Aug. 4, 1854	10	560	Completion	100,000.00	Aug. 4, 1854	10	560	150,000.00		
				do	10	560	Transferred from customhouse, Providence, R. I., $2,717.35, from customhouse, Bath, Me., $2,016.	4,763.35	do	10	560	4,763.35		
									Apr. 20, 1870	16	84	25,000.00		
									Feb. 26, 1885	23	332	100,000.00		
									Mar. 3, 1885	23	481	50,000.00		
				Apr. 22, 1886	24	64	Repairs	25,000.00	Mar. 31, 1886	24	48	33,000.00		
				Feb. 20, 1893	27	452	Enlargement	100,000.00	Oct. 2, 1893	28	567	12,500.00		
				Mar. 2, 1895	28	912	Limit increased	50,000.00	June 28, 1902	32	425	75,000.00		
				Mar. 3, 1903	32	1089	Completion	32,000.00	Mar. 3, 1903	32	1089	100,000.00		
				Oct. 1, 1909	36	585	Heating apparatus, $13,500, [illegible] $1,000	14,500.00	do	36	1034	15,500.00		
									June 30, 1906	34	[illegible]	42,000.00		

Expenditures.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1279	*$95,945.06	.....	$6,337.21	$102,282.27	$3,041.64	Oct. 24, 1903	.....	.....	.....	
1280	135.00	.....	.....	135.00	6,000.00	Mar. 1, 1917	.....	.....	$30,365.00	
1281	25,827.96	.....	.....	25,827.96	5,000.00	Apr. 18, 1912	.....	$26,726.32	2,445.65	
1282	*66,714.37	.....	5,302.37	72,016.74	7,003.00	Jan. 23, 1909	.....	.....	.....	
1283	*66,150.21	.....	6,930.49	73,080.70	13,849.70	Mar. 3, 1903	.....	.....	.....	
1284	*84,989.60	$20,179.00	13,703.75	127,872.35	15,010.40	Dec. 10, 1892	.....	.....	.....	
					61,000.00	June 23, 1853				
1285	*193,757.35	382,927.06	110,297.01	1,286,981.42	232,349.45	Apr. 17, 1903	.....	.....	3,000.00	
					450,000.00	Nov. 17, 1916				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1285	Richmond, Va. (Continued.)	3	Post office, courthouse, and customhouse.	June 6, 1902	32	313	Additional land	$75,000.00	Mar. 4, 1907	34	1303	$250,000.00		
				Mar. 3, 1903	32	1201	do	127,350.00	June 25, 1910	36	706	150,000.00		
				June 30, 1906	34	785	Reconstruction and remodeling.	800,000.00	Mar. 4, 1911	36	1380	350,000.00	1912	
									July 1, 1916	39	268	450,000.00		
				Aug. 8, 1914	38	686	Additional land	450,000.00	June 12, 1917	40	110	3,000.00		
				June 12, 1917	40	110	Mail-conveying machinery	3,000.00						Contract not awarded for mail-conveying machinery.
1286	Ridgway, Pa.	28	Post office	May 30, 1908	35	536	Site	10,000.00	May 30, 1908	35	489	10,000.00	1918	
				Mar. 4, 1913	37	872	Building	80,000.00	Mar. 3, 1915	38	827	25,000.00		
									Feb. 28, 1916	39	18	20,000.00		
									July 1, 1916	39	268	35,000.00		
1287	Ripon, Wis.	6	do	do	37	876	Site and building	75,000.00	July 23, 1914	38	563	10,400.00		Site not selected.
1288	Riverside, Cal.	11	do	May 30, 1908	35	528	do	110,000.00	May 30, 1908	35	481	30,000.00	1914	
									Mar. 4, 1909	35	936	50,000.00		
									Aug. 24, 1912	37	124	5,000.00		
									June 23, 1913	38	13	25,000.00		
1289	Roanoke, Va.	6	Post office and courthouse.	Feb. 25, 1891	26	780	Site and building	75,000.00	Mar. 3, 1891	26	952	75,000.00	1897	
				June 30, 1906	34	776	Extension, etc.	75,000.00	June 30, 1906	34	791	30,000.00	1911	
				Mar. 4, 1907	34	1303	Additional land within limit.		Mar. 4, 1907	34	1303	15,000.00		
									June 25, 1910	36	706	25,000.00		
				May 30, 1908	35	523	Limit increased	25,000.00						
1290	Robinson, Ill.	23	Post office	June 25, 1910	36	685	Site and building	70,000.00	Mar. 4, 1911	36	1380	11,000.00	1916	
									Aug. 24, 1912	37	124	6,000.00		
									Aug. 1, 1914	38	613	5,000.00		
									Mar. 3, 1915	38	827	45,000.00		
1291	Rochelle, Ill.	13	do	May 30, 1908	35	532	Site	7,500.00	May 30, 1908	35	487	7,500.00	1914	
				June 25, 1910	36	681	Building	55,000.00	Aug. 21, 1912	37	421	15,000.00		
									June 23, 1913	38	13	40,000.00		
1292	Rochester, Ind.	13	do	Mar. 4, 1913	37	874	Site and building	70,000.00	July 29, 1914	38	563	8,300.00		Site selected.
									June 12, 1917	40	111	10,000.00		
1293	Rochester, Minn.	1	do	June 30, 1906	34	783	Site	8,000.00	June 30, 1906	34	795	8,000.00	1912	
				May 30, 1908	35	527	Building	80,000.00	May 30, 1908	35	483	15,000.00		
									Mar. 4, 1909	35	936	35,000.00		

Expenditures.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1286	$85,029.65		$3.25	$55,032.90	$10,000.00	Oct. 6, 1911		$1,911.00	$23,059.35	
1287									10,400.00	
1288	96,335.15		1,412.36	97,747.50	12,500.00	Oct. 12, 1909				
1289	121,766.20	$81,933.31	12,919.52	164,625.03	13,233.80 10,029.32	Jan. 23, 1890 Apr. 5, 1907		1,000.00	4,816.07	
1290	41,188.95		1,039.86	45,223.78	23,030.00	Sept. 18, 1912				
1291	54,993.63		633.10	55,626.73	7,500.00	Aug. 16, 1909	$12,000.00		6,200.00	
1292										
1293	49,988.60		5,426.85	55,415.45	7,965.54	Jan. 15, 1908				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1294	Rochester, N. H.	1	Post office	May 30, 1908	35	531	Site	$15,000.00	May 30, 1908	35	488	$15,000.00	1915	
				June 25, 1910	36	682	Building	75,000.00	Aug. 24, 1912	37	424	40,000.00		
									June 23, 1913	38	13	35,000.00		
1295	Rochester, N. Y.	38	Courthouse, post office, etc.	May 25, 1882	22	91	Site and building	300,000.00	Aug. 7, 1882	22	305	150,000.00	1891	
				May 3, 1886	24	21	Limit increased	200,000.00	Mar. 3, 1885	23	604	70,000.00		
				Mar. 30, 1888	25	48	Completion	50,000.00	....do	23	481	80,000.00		
				Oct. 2, 1888	25	507	Heating apparatus, $20,000; elevator, $6,500.	26,500.00	Aug. 4, 1886	24	223	100,000.00		
									Mar. 3, 1887	24	510	100,000.00		
				Mar. 2, 1889	25	940	Approaches	11,000.00	Mar. 30, 1888	25	48	50,000.00		
				Mar. 3, 1891	26	950	Mailing entrance, etc	2,000.00	Oct. 2, 1888	25	507	26,500.00		
				June 6, 1902	32	312	Additional land	40,000.00	Mar. 2, 1889	25	940	11,000.00		
				Mar. 3, 1903	32	1205	Extension, etc	60,000.00	Mar. 3, 1891	26	951	2,000.00	1909	
				June 30, 1906	34	773	Limit increased	60,000.00	June 28, 1902	32	425	40,000.00		
				Mar. 4, 1907	34	1303	Special repairs	40,000.00	Mar. 3, 1903	32	1038	20,000.00		
									June 30, 1906	34	789	30,000.00		
									Mar. 4, 1907	34	1333	70,000.00		
									....do	34	1303	40,000.00		
1296	Rochester, Pa.	21	Post office	June 25, 1910	36	691	Site	30,000.00	Mar. 4, 1911	36	1380	30,000.00	....	No provision for building.
1297	Rockford, Ill.	12	....do	Feb. 9, 1891	26	732	Site and building	100,000.00	Mar. 3, 1891	26	951	100,000.00	1905	
				June 30, 1906	34	775	Extension, etc	25,000.00	June 30, 1906	34	790	10,000.00	1908	
									Mar. 4, 1907	34	1303	15,000.00		
1298	Rock Hill, S. C.	5	....do	June 6, 1902	32	318	Site and building	35,000.00	June 28, 1902	32	425	10,000.00	1906	
				Mar. 3, 1903	32	1206	Limit increased	10,000.00	Mar. 3, 1903	32	1039	8,750.00		
									Apr. 28, 1904	33	456	10,000.00		
									Mar. 3, 1905	33	1160	16,250.00		
1299	Rockingham, N. C.	7	....do	Mar. 4, 1913	37	878	Site	5,000.00					....	No provision for building.
1300	Rock Island, Ill.	14	....do	Dec. 21, 1890	26	696	Site and building	75,000.00	Mar. 3, 1891	26	951	75,000.00	1896	
				May 30, 1908	35	521	Extension, etc	80,000.00	May 30, 1908	35	482	25,000.00	1912	
				Mar. 4, 1909	35	556	Additional land, $5,000, within limit.		Mar. 4, 1909	35	956	55,000.00		
									Mar. 4, 1911	36	1380	45,000.00		
				June 25, 1910	36	677	Limit increased	45,000.00	June 12, 1917	40	111	3,000.00		
				June 12, 1917	40	111	Mail-conveying machinery	3,000.00						Contract not awarded for mail-conveying machinery.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1294	*$80,847.82	.....	$968.99	$70,816.81	$15,000.00	Mar. 25, 1909	.....	.....	.....	
1295	*513,440.41	$159,889.06	12,824.60	716,154.07	75,769.68 39,988.59	May 1, 1883 Jan. 26, 1903	.....	.....	.....	
1296	.....	.....	.....	.....	26,000.00	Aug. 4, 1911	.....	.....	.....	
1297	*82,169.14	24,692.06	13,165.68	120,026.90	17,830.86	Jan. 25, 1892	.....	.....	.....	
1298	*39,469.03	.....	8,756.70	48,225.73	5,530.97	Apr. 7, 1903	.....	.....	.....	
1299	.....	.....	.....	.....	.....	.....	.....	.....	.....	
1300	*65,650.04	119,399.01	28,023.78	213,072.83	9,349.96 5,000.00	July 22, 1892 June 18, 1909	.....	.....	$3,000.00	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1301	Rockland, Me.	2	Customhouse and post office.	May 17, 1872	17	121	Site and building	$50,000.00	May 17, 1872	17	121	$25,000.00	1876	
				Mar. 3, 1873	17	523	Completion	50,000.00	Mar. 3, 1873	17	523	75,000.00		
				Mar. 3, 1875	17	395	do	20,000.00	Mar. 3, 1875	17	395	20,000.00		
				July 31, 1876	19	111	Approaches, grading, etc	25,000.00	July 31, 1876	19	111	25,000.00		
				May 30, 1908	35	487	Site and building	75,000.00	May 30, 1908	35	487	15,000.00	1913	
1302	Rock Springs, Wyo.	1	Post office	June 25, 1910	36	679	Limit increased	15,000.00	Mar. 4, 1909	35	956	60,000.00		
									Aug. 24, 1912	37	424	15,000.00		
									Mar. 4, 1911	36	1380	20,000.00	1918	
1303	Rockville, Conn.	2	do	do	36	689	Site	20,000.00	Mar. 3, 1915	38	827	1,000.00		
				Mar. 4, 1913	37	871	Building	55,000.00	Feb. 28, 1916	39	19	10,000.00		
									July 1, 1916	39	268	22,000.00		
									June 12, 1917	40	111	22,000.00		
1304	Rocky Mount, N. C.	2	do	June 25, 1910	36	687	Site and building	70,000.00	Mar. 4, 1911	36	1380	14,000.00	1916	
				Mar. 4, 1913	37	868	Limit increased	16,000.00	June 23, 1913	38	13	15,000.00		
									Aug. 1, 1914	38	613	27,000.00		
									Mar. 3, 1915	38	827	30,000.00		
									July 29, 1914	38	563	4,000.00		Contract in force for building.
1305	Rogers, Ark.	3	do	do	37	873	Site and building	70,000.00	July 1, 1916	39	268	1,000.00		
									June 12, 1917	40	111	50,000.00		
									July 29, 1914	38	563	2,000.00		No provision for building.
1306	Rogersville, Tenn.	1	do	do	37	879	Site	3,000.00	Sept. 8, 1916	39	803	250.00		
									May 30, 1908	35	488	5,000.00	1915	
1307	Rolla, Mo.	16	do	May 30, 1908	35	531	do	5,000.00	Aug. 24, 1912	37	424	25,000.00		
				June 25, 1910	36	682	Building	50,000.00	June 23, 1913	38	13	25,000.00		
1308	Rome, Ga.	7	do						Mar. 3, 1891	26	951	50,000.00	1896	
									June 28, 1902	32	425	8,000.00		
				Jan. 2, 1891	26	707	Site and building	50,000.00	Mar. 3, 1903	32	1037	40,000.00	1911	
				June 6, 1902	32	314	Additional land	8,000.00	Apr. 28, 1904	33	456	15,000.00		
				Mar. 3, 1903	32	1203	Extension, etc	75,000.00	Feb. 27, 1906	34	31	5,000.00		
				May 30, 1908	35	520	Limit increased	20,000.00	May 30, 1908	35	482	15,000.00		
				June 25, 1910	36	677	do	12,000.00	Mar. 4, 1909	35	956	20,000.00		
									Mar. 4, 1911	36	1381	12,000.00		
									Mar. 3, 1899	30	1075	25,000.00	1904	
								50,000.00	Mar. 3, 1901	31	1135	25,000.00		
							Site and building	20,000.00	Mar. 3, 1903	32	1089	20,000.00		

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1301	*$132,828.11		$49,457.45	$182,285.56	$12,000.00	Oct. 4, 1872				
1302	*75,483.39		1,100.69	76,584.08	10,500.00	May 22, 1909				
1303	46,010.60		1,193.30	47,203.90	19,000.00	Sept. 20, 1911		$5,151.00	$3,838.40	Surplus fund, June 30, 1918, $5,801.10.
1304	68,413.90		1,108.19	69,522.09	11,000.00	Sept. 7, 1911		785.00		
1305	19,399.09			19,399.09	4,600.00	July 11, 1916		28,271.42	2,729.49	
1306			1,070.69	48,477.49	2,250.00	Dec. 30, 1916				
1307	47,406.80		8,295.34	155,823.49	4,340.00	June 1, 1909		297.00	2,296.20	
1308	*40,821.45	$106,706.70	5,739.49	67,835.00	9,178.55	June 30, 1892				
1309	*55,256.39	6,899.12			7,995.21	Feb. 9, 1903				
					14,743.61	May 27, 1902				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1310	Roseburg, Oreg.	1	Post office	June 25, 1910	36	691	Site	$10,000.00	Mar. 4, 1911	36	1381	$10,000.00	1915	
				Mar. 4, 1913	37	872	Building	100,000.00	Mar. 3, 1915	38	828	1,000.00		
				Mar. 3, 1915	38	828	Accommodations to be provided for post office and other governmental offices.		Feb. 28, 1916	39	19	39,000.00		
									July 1, 1916	39	268	40,000.00		
									June 12, 1917	40	111	20,000.00		
1311	Rossville, Ga.	7	do	Mar. 4, 1913	37	877	Site	5,000.00	Aug. 1, 1914	38	613	5,000.00		No provision for building.
1312	Roswell, N. Mex.	1	Post office and courthouse.	May 30, 1908	35	530	Site and building	125,000.00	May 30, 1908	35	456	20,000.00	1913	Site donated.
									June 25, 1910	36	706	25,000.00		
									Mar. 4, 1911	36	1381	60,000.00		
									Aug. 21, 1912	37	424	20,000.00		
1313	Rumford, Me.	2	Post office	June 25, 1910	36	690	Site	10,000.00	Mar. 4, 1911	36	1381	10,000.00		
				Mar. 4, 1913	37	871	Building (location changed from Rumford Falls to Rumford).	60,000.00	Mar. 3, 1915	38	828	1,000.00	1918	
									Feb. 28, 1916	39	19	21,000.00		
									July 1, 1916	39	268	25,000.00		
									June 12, 1917	40	111	10,000.00		
1314	Russellville, Ark.	5	do	do	37	873	Site and building	50,000.00	July 20, 1914	38	563	5,000.00		Contract not awarded for building.
									June 12, 1917	40	111	20,000.00		
1315	Ruston, La.	5	do	June 30, 1906	34	778	Site and building (site $1)	30,000.00	June 30, 1906	34	792	10,000.00	1910	Site donated.
				May 30, 1908	35	521	Limit increased	20,000.00	Mar. 4, 1907	34	1333	20,000.00		
									Mar. 4, 1909	35	944	20,000.00		
1316	Rutherfordton, N. C.	10	do	Mar. 4, 1913	37	878	Site	5,000.00	Mar. 3, 1915	38	828	5,000.00		No provision for building.
1317	Rutland, Vt.	1	Courthouse and post office.	Aug. 18, 1856	11	93	do	917.00	Aug. 18, 1856	11	93	28,417.00	1859	
				do	11	93	Building	25,000.00	Mar. 3, 1857	11	227	44,000.00		
				do	11	93	Architect's fees, etc	2,500.00				3,000.00		
				Mar. 3, 1857	11	227	Continuation	40,000.00						
				do	11	227	Architect's fees, etc	4,000.00						
							Transferred from custom-house, Galena, Ill.	3,000.00						
1318	Saco, Me.	1	Post office	Mar. 4, 1913	37	874	Site and building	60,000.00	July 1, 1916	39	268	10,000.00		Contract not awarded for building.
									June 12, 1917	40	111	10,000.00		

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1310	$90,990.25	.....	$1,056.11	$92,046.36	$10,000.00	Sept. 13, 1911	.....	$3,620.03	$5,383.75	
1311	.....	.....	.....	.....	5,000.00	Apr. 3, 1915	.....	.....	.....	
1312	*124,830.97	.....	5,338.20	130,169.17	1.05	July 2, 1909	.....	7,477.52	1,123.88	
1313	51,398.60	.....	1,200.95	52,599.55	10,000.00	Sept. 1, 1911	.....	.....	20,7.8.80	
1314	201.20	.....	.....	201.20	5,000.00	Feb. 17, 1917	.....	.....	.....	
1315	*48,394.70	.....	4,921.07	53,818.77	15.90	Sept. 21, 1907	.....	.....	.....	
1316	.....	.....	.....	.....	4,000.00	July 21, 1917	.....	.....	.....	
1317	*70,324.45	.....	38,356.92	108,681.35	1,900.00	July 1, 1857 / May 15, 1859	.....	135.00	10,315.00	
1318	.....	.....	.....	.....	10,000.00	Sept. 12, 1917	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.			
1319	Sacramento, Cal.	3	Post office and courthouse.	Feb 28, 1883	23	335	Site and building	$100,000.00	Mar. 3, 1883	23	481	$100,000.00	1894		
				June 7, 1888	25	175	Limit increased	50,000.00	June 7, 1888	25	175	50,000.00			
				May 22, 1890	26	118	do	150,000.00	Mar. 3, 1899	26	951	150,000.00			
				Aug. 21, 1894	28	429	Elevator and completion	10,000.00	Aug. 21, 1894	28	429	10,000.00			
				May 30, 1908	35	524	Extension, etc	120,000.00	May 30, 1908	35	482	30,000.00	1911		
									Mar. 4, 1909	35	956	45,000.00			
									June 27, 1910	36	706	30,000.00			
									Mar. 4, 1911	36	1381	15,000.00			
1320	Sag Harbor, N. Y.	1	Customhouse												Transferred from War Department.
1321	Saginaw, Mich.	8	Post office	Mar. 3, 1891	26	1094	Site and building	100,000.00	Mar. 3, 1891	26	1094	100,000.00	1898		Site donated.
				July 1, 1916	39	268	Lookouts	2,500.00	July 1, 1916	39	268	2,500.00			Contract not awarded for lookouts.
1322	St. Albans, Vt.	1	Customhouse and post office.	Jan. 26, 1891	26	739	Site and building	60,000.00	Mar. 3, 1891	26	952	60,000.00	1899		Old site; first building destroyed by fire in 1895.
				Mar. 3, 1893	27	573	Completion	25,000.00	Mar. 3, 1893	27	573	25,000.00			
				June 11, 1896	29	415	Rebuilding and repairing machinery by fire.	70,000.00	June 11, 1896	29	415	70,000.00			
									Mar. 3, 1901	31	1015	194.10			
				Mar. 3, 1901	31	1015	To pay amounts found due.	194.10							
1323	St. Augustine, Fla.	2	Post office and courthouse.	June 28, 1882	4	551	Repairs	5,000.00	June 28, 1882	4	551	5,000.00			Acquired from Spain, 1821.
				1886-1887			do	10,000.00	1886-1887			10,000.00			
				July 1, 1916	39	268	Lookouts	1,000.00	July 1, 1916	39	268	1,000.00			
1324	St. Charles, Mo.	9	Post office	June 30, 1906	34	750	Site and building	60,000.00	June 30, 1906	34	750	15,000.00	1909		
									Mar. 4, 1907	34	1393	45,000.00			
1325	St. Cloud, Minn.	6	do	Mar. 3, 1899	31	1077	do	50,000.00	Mar. 3, 1899	31	1077	25,000.00	1903		
				Mar. [illegible]	31	[illegible]	[illegible]	18,000.00	June 6, 1900	31	591	25,000.00			
									June 24, 1912	32	422	18,000.00			
1326	[illegible]	3	do	May [illegible]	[illegible]	[illegible]	[illegible]	[illegible]	July 1, 1916	39	268	5,000.00			No provision for building. Site not selected.
1327	St. [illegible], Vt.	2	do	do	[illegible]	[illegible]	[illegible]	[illegible]	do	39	268	9,000.00			Contract not awarded for building.
									June 12, 1917	[illegible]	111	[illegible]			

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1319	*$264,116.40	$119,705.85	$27,480.63	$411,303.88	$40,695.97	Apr. 30, 1887				
1320			175.00	175.00						
1321	*99,581.46		22,933.37	122,517.83	415.51	Feb. 27, 1832			$2,500.00	
1322	*146,211.60		16,113.60	162,325.20	8,788.40	May 20, 1892				
1323	*14,515.43	512.00	57,031.43	72,011.86						Surplus fund, June 30, 1918, $458.
1324	*51,277.31		2,418.30	53,695.61	7,011.90	Feb. 25, 1907				
1325	*62,948.25		10,322.26	73,270.51	5,051.77	Dec. 4, 1899			5,000.00	
1326									30,325.00	
1327	175.00			175.00	8,500.00	June 26, 1917				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1328	St. Joseph, Mo.	4	Post office	Aug. 5, 1882	22	299	Site and building	$75,000.00	Aug. 5, 1882	22	299	$40,000.00	1891	
				July 7, 1884	23	196	Limit increased	15,000.00	July 7, 1884	23	196	40,000.00		
				Mar. 3, 1885	23	481	do	210,000.00	Mar. 3, 1885	23	481	50,000.00		
				Mar. 3, 1887	24	511	Completion	17,000.00	Aug. 4, 1886	24	223	50,000.00		
				Mar. 30, 1888	25	48	Expenditures due to settling of building.	40,000.00	Mar. 3, 1887	24	511	127,000.00		
									Mar. 30, 1888	25	48	40,000.00		
				Aug. 30, 1890	26	373	Completion, etc	3,600.00	Aug. 30, 1890	26	373	3,600.00		
				Mar. 3, 1891	26	864	Completion of clock	600.00	Mar. 3, 1891	26	864	600.00		
				June 6, 1902	32	314	Additional land	18,000.00	June 28, 1902	32	425	18,000.00		
				Mar. 3, 1903	33	1206	Extension, etc	199,859.34	Mar. 3, 1903	32	1038	50,000.00	1908	
				June 30, 1906	34	773	Limit increased	50,000.00	Apr. 28, 1904	33	456	40,000.00		
				May 30, 1908	35	522	do	12,000.00	Mar. 3, 1905	33	1160	109,859.34		
				July 1, 1916	39	268	Alterations to workroom	2,600.00	June 30, 1906	34	789	50,000.00		
									May 30, 1908	35	482	12,000.00		
									July 1, 1916	39	268	2,600.00		
1329	St. Louis, Mo.	12	Appraisers' stores	Sept. 30, 1850	9	540	Site and building	50,000.00	Sept. 30, 1850	9	540	50,000.00	1859	
				Mar. 3, 1851	9	609	Continuation	25,000.00	Mar. 3, 1851	9	609	25,000.00		
				July 21, 1852	10	22	do	37,000.00	July 21, 1852	10	22	37,000.00		
				Mar. 3, 1853	10	202	do	115,000.00	Mar. 3, 1853	10	202	115,000.00		
				Aug. 4, 1854	10	589	do	100,000.00	Aug. 4, 1854	10	589	100,000.00		
				June 12, 1858	11	323	Fencing, grading, etc	31,600.00	June 12, 1858	11	323	31,600.00		
				Feb. 9, 1861	12	132	Completion	15,000.00	Feb. 9, 1861	12	132	15,000.00		
				Mar. 3, 1887	24	511	Repairs	80,000.00	Mar. 3, 1887	24	511	80,000.00		
				Oct. 2, 1888	25	507	Repairs and alterations	50,000.00	Oct. 2, 1888	25	507	50,000.00		
				Aug. 30, 1890	26	373	Heating apparatus, elevators, etc.	40,000.00	Aug. 30, 1890	26	373	40,000.00		
1330	do	12	Customhouse	July 15, 1870	16	297	Building (site to be donated)	300,000.00	July 15, 1870	16	297	300,000.00	1884	
				Mar. 27, 1872	17	43	Site and building	1,000,000.00	Mar. 27, 1872	17	43	500,000.00		
				Mar. 3, 1873	17	521	Limit increased	1,750,000.00	Mar. 3, 1873	17	521	1,000,000.00		
				Mar. 3, 1877	19	351	Continuation	2,750,000.00	June 23, 1874	18	225	750,000.00		
				Apr. 30, 1878	20	43	do	100,000.00	Jan. 28, 1878	18	394	150,000.00		
				June 20, 1878	20	210	Continuation	350,000.00	Mar. 3, 1877	19	351	700,000.00		
				Mar. 3, 1879	20	377	do	350,000.00	July 31, 1878	19	111	450,000.00		
				June 16, 1880	21	256	do	250,000.00	Mar. 3, 1877	19	351	400,000.00		
				Mar. 3, 1881	21	437	do	350,000.00	Apr. 30, 1878	20	43	100,000.00		
				Aug. 7, 1882	22	297	Apparatus, elevator, etc	180,000.00	June 20, 1878	20	210	350,000.00		
				Mar. 3, 1883	22	420	Completion	100,000.00	Mar. 3, 1879	20	377	350,000.00		
				May 1, 1884	23	[illegible]	Furnishing, etc	25,700.00	June 16, 1880	21	256	350,000.00		
				Aug. 4, 1886	24	267	Paving	61,650.28	Mar. 3, 1881	21	437	350,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1328	*$349,450.00	$257,587.16	$35,413.11	$642,450.27	$11,750.00 17,979.47	Jan. 6, 1883 July 7, 1903			$1,855.00	
1329	*321,987.08		292,189.20	614,176.28	37,003.03	Oct. 31, 1851 May 1, 1852				
1330	*5,696,554.68	145,969.42	252,264.83	6,085,088.93	368,882.65	May 23, 1874				Surplus fund, June 30 1918, $182.85.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1330	St. Louis, Mo. (Continued.)	12	Customhouse	June 6, 1900	31	590	Boilers, $25,000; elevator equipment, $23,000	$48,000.00	Aug. 7, 1882	22	307	$180,000.00		
									Mar. 3, 1883	22	604	100,000.00		
				Mar. 3, 1903	32	1090	Lookout gallery	9,000.00	May 1, 1884	23	16	25,700.00		
				June 25, 1910	36	679	Extension, etc.	100,000.00	Aug. 1, 1886	24	263	61,089.39	1910	
									June 6, 1900	31	590	48,000.00		
									Mar. 3, 1903	32	1090	9,000.00		
									Mar. 4, 1911	36	1384	40,000.00		
									Aug. 24, 1912	37	424	20,000.00		
									June 23, 1913	38	13	49,000.00		
1331	do	10	Marine hospital	Aug. 29, 1842	5	546	Site	7,468.00	Aug. 29, 1842	5	546	7,468.00	1885	Site ceded by War Department.
				Aug. 3, 1848	9	269	Building	10,000.00	Aug. 3, 1848	9	269	10,000.00		
				Mar. 3, 1849	9	367	Continuation	20,000.00	Mar. 3, 1849	9	367	20,000.00		
				Mar. 3, 1851	9	609	Completion	22,806.00	Mar. 3, 1851	9	609	22,806.00		
				Aug. 31, 1852	10	87	Drainage, heating, etc.	2,000.00	Aug. 31, 1852	10	87	2,000.00		
				Mar. 3, 1853	10	802	Continuation	20,000.00	Mar. 3, 1853	10	802	20,000.00		
				Aug. 4, 1854	10	562	Completion	10,000.00	Aug. 4, 1854	10	562	10,000.00		
							Transferred from customhouse, St. Louis, Mo.	1,482.00				1,482.00		
				Aug. 18, 1876	11	84	Fencing and grading	26,300.00	Aug. 18, 1876	11	84	26,300.00		
				May 20, 1874	18	551	To pay for work performed.	3,235.20	May 20, 1874	18	551	3,235.20		
				Mar. 3, 1885	23	482	Laundry house, etc.	10,000.00	Mar. 3, 1885	23	482	10,000.00		
				June 11, 1896	29	416	Isolation ward, $1,350; disinfecting annex, $510.	1,860.00	June 11, 1896	29	416	1,860.00		
				June 6, 1900	31	591	Isolation ward and annex	1,000.00	June 6, 1900	31	591	1,000.00		
1332	do	12	Post office	June 6, 1902	32	322	Site and building (site, $200,000).	550,000.00	June 28, 1902	32	429	210,000.00	1911	
				Mar. 3, 1903	32	1211	Limit increased (site limit removed).	150,000.00	Mar. 3, 1903	32	1089	137,500.00		
				June 30, 1906	34	776	Limit increased and additional land within limit.	400,000.00	June 30, 1906	34	791	200,000.00		
									Mar. 4, 1907	34	1303	250,000.00		
									Mar. 4, 1909	35	956	500,000.00		
									June 25, 1910	36	706	77,500.00		
				May 30, 1908	35	522	Limit increased	275,000.00	Mar. 4, 1911	36	1381	100,000.00		
				Mar. 4, 1911	36	1381	Mechanical devices, etc.	100,000.00	Oct. 22, 1913	38	210	47,550.00		
				Mar. 4, 1913	37	869	Mail lift, passenger elevator	47,550.00	Mar. 3, 1915	38	828	25,000.00		
				Mar. 4, 1915	38	828	Mail-conveyor system to railroad station	25,000.00	July 1, 1916	39	366	5,000.00		
				July 1, 1916	39	366	Act of Mar. 3, 1915, repealed.	5,000.00						

No.	Expenditures.									Remarks.
	Buildings				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1331	*$86,288.40	$44,632.00	$382,343.47	$513,263.87	.....	Mar. 7, 1850	.....	.....	.....	
1332	*1,165,754.90	2,829.00	29,050.15	1,197,634.05	$167,047.86 30,151.85 159,548.66	Apr. 3, 1903 May 2, 1903 Mar. 18, 1907	.....	.....	.....	Surplus fund, June 30, 1918, $2,171.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes Vol.	Statutes Page.	Project or object.	Limit of cost.	Date of act.	Statutes Vol.	Statutes Page.	Amount.		
1333	St. Louis, Mo.	12	Subtreasury	June 25, 1910	36	690	Site	$300,000.00	Mar. 4, 1911	36	1381	$300,000.00		
				Mar. 4, 1913	37	886	Building	1,000,000.00						
1334	St. Marys, Ohio	4	Post office	do	37	878	Site	7,500.00	July 1, 1916	39	268	7,500.00		No provision for building.
1335	St. Paul, Minn.	4	Customhouse	July 28, 1866	14	316	Site and building	50,000.00	July 28, 1866	14	316	50,000.00	1873	
				July 20, 1868	15	114	Continuation	50,000.00	July 20, 1868	15	114	50,000.00		
				Mar. 3, 1869	15	314	do	25,000.00	Mar. 3, 1869	15	314	25,000.00		
				do	15	305	do	50,000.00	do	15	305	50,000.00		
				Apr. 20, 1870	16	81	Limit of cost, $300,000	125,000.00	Apr. 20, 1870	16	84	25,000.00		
				July 15, 1870	16	293	Completion	51.38	July 15, 1870	16	293	100,051.38		
				Mar. 1, 1871	16	509	do	94,411.00	Mar. 1, 1871	16	509	91,411.00		
				May 18, 1872	17	126	Grading, paving, etc	15,911.50	May 18, 1872	17	126	15,911.50		
				Mar. 3, 1873	17	533	Completion	34,943.50	Mar. 3, 1873	17	533	34,943.50		
				June 28, 1902	32	422	Repairs and alterations	50,000.00	June 28, 1902	32	422	50,000.00		
1336	do	4	Post office, courthouse, and customhouse.	Feb. 16, 1891	26	763	Building	800,000.00	Mar. 3, 1891	26	952	400,000.00	1910	Site donated.
				July 1, 1898	30	598	Limit increased	250,000.00	Mar. 2, 1895	28	912	150,000.00		
				Mar. 3, 1901	31	1098	do	100,000.00	June 11, 1896	29	415	125,000.00		
				June 30, 1906	34	773	do	150,000.00	June 4, 1897	30	12	125,000.00		
				July 1, 1916	39	268	Mail-conveying machinery	8,000.00	Mar. 3, 1899	30	1075	250,000.00		Contract not awarded for mail-conveying machinery.
									Feb. 14, 1902	32	9	100,000.00		
									June 30, 1906	34	789	50,000.00		
									Mar. 4, 1907	34	1303	100,000.00		
									July 1, 1916	39	268	8,000.00		
1337	St. Peter, Minn.	3	Post office	Mar. 4, 1913	37	873	Site and building	60,000.00	July 29, 1914	38	503	2,000.00		Contract in force for building
									July 1, 1916	39	268	2,300.00		
									June 12, 1917	40	111	40,000.00		
1338	St. Petersburg, Fla.	1	do	May 30, 1908	35	573	Site	7,500.00	May 30, 1908	35	487	7,500.00	1918	
				June 25, 1910	36	681	Building	55,000.00	Aug. 24, 1912	37	424	30,000.00		
				Mar. 4, 1913	37	865	Limit increased	25,000.00	June 23, 1913	38	13	25,000.00		
				Feb. 17, 1915	38	811	Limit increased ($12,500 for additional land).	35,000.00	Mar. 3, 1915	38	828	25,000.00		
									July 1, 1916	39	268	35,000.00		
1339	Salamanca, N. Y.	43	do	May 30, 1908	35	573	Site	10,000.00	May 30, 1908	35	488	10,000.00	1917	
				Mar. 4, 1913	37	872	Building	75,000.00	Mar. 3, 1915	38	828	20,000.00		
									Feb. 28, 1916	39	19	25,000.00		
									July 1, 1916	39	268	30,000.00		

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1333					$300,000.00	June 27, 1911				
1334					6,500.00	Sept. 25, 1917				
1335	*$429,299.38	$59,000.00	$59,530.28	$538,829.66	16,056.13	Aug. 10, 1867				
1336	*1,148,941.19	144,366.33	50,567.44	1,343,874.96	1,038.81	Aug. 5, 1892			$8,000.00	
1337	10,270.00			10,270.00	3,500.00	Dec. 21, 1916		$34,208.87		Deficiency, $3,678.87.
1338	101,657.52		1,195.50	102,853.02	7,500.00 12,500.00	June 18, 1909 June 29, 1915		750.00	92.48	
1339	59,045.84		938.85	59,984.69	10,000.00	Jan. 31, 1913		2,938.00	13,016.16	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1340	Salem, Ind.	3	Post office	Mar. 4, 1913	37	878	Site	$5,000.00	July 29, 1914	38	563	$5,000.00		Site not selected.
1341	Salem, Mass.	6	Customhouse and post office.				Transferred from customhouses and public warehouses.	19,271.77				19,271.77	1819	
1342	Salem, N. J.	1	Post office	Mar. 4, 1913	37	878	Site	10,000.00	July 29, 1914	38	563	9,500.00		No provision for building.
									Sept. 8, 1916	39	863	500.00		
1343	Salem, Ohio	18	do	June 25, 1910	36	687	Site and building	85,000.00	Mar. 4, 1911	36	1389	17,000.00	1915	
									June 23, 1913	38	13	30,000.00		
									Aug. 1, 1914	38	613	38,000.00		
1344	Salem, Oreg.	1	do	Mar. 2, 1899	30	1000	do	100,000.00	Mar. 3, 1899	30	1076	50,000.00	1903	
				June 30, 1906	34	790	Improvements to ground	15,000.00	June 6, 1900	31	590	25,000.00		
									Mar. 3, 1901	31	1125	25,000.00		
									June 30, 1906	34	790	15,000.00		
1345	Salem, Va.	6	do	Mar. 4, 1913	37	876	Site and building	65,000.00	Aug. 1, 1914	38	613	10,250.00		Contract not awarded for building.
									June 12, 1917	40	111	30,000.00		
1346	Salina, Kans.	5	Post office and courthouse.	June 26, 1890	26	150	do	75,000.00	Aug. 30, 1890	26	373	25,000.00	1896	
				June 25, 1910	36	707	Additional land and extension.	60,000.00	Mar. 3, 1891	26	951	50,000.00	1914	
									June 25, 1910	36	707	60,000.00		
				Mar. 4, 1913	37	867	Limit increased	10,000.00	Aug. 1, 1914	38	613	10,000.00		
1347	Salisbury, Md.	1	Post office	do	37	875	Site and building	90,000.00	July 1, 1916	39	268	10,500.00		Do.
				May 15, 1914	38	378	Reduce fire limit		June 12, 1917	40	111	15,500.00		
1348	Salisbury, N. C.	8	do	June 30, 1906	34	780	Site and building	75,000.00	June 30, 1906	34	793	21,000.00	1911	
				May 30, 1908	35	522	Limit increased	65,000.00	Mar. 4, 1907	34	1303	35,000.00		
									Mar. 4, 1909	35	956	20,000.00		
									June 25, 1910	36	707	50,000.00		
									Mar. 4, 1911	36	1383	15,000.00		
1349	Salt Lake City, Utah.	1	Industrial Christian Home.	Mar. 2, 1899	30	975	Sale of Industrial Christian Home; proceeds deposited as miscellaneous receipts.							Originally under Interior Department. Sold 1899 for $22,500; partial payments, bearing interest.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1340									$5,030.00	
1341	*$14,271.77		$35,639.41	$49,911.18	$5,000.00	June 13, 1818				
1342					10,000.00	Mar. 2, 1917				
1343	66,212.32		917.81	67,130.13	17,000.00	June 26, 1911		$97.50		Surplus fund, June 30, 1917, $1,690.18.
1344	*92,371.16	$14,838.41	5,249.33	112,518.90	7,625.84	Jan. 11, 1900				
1345	225.00			225.00	9,100.00	Jan. 13, 1917			20,925.00	
1346	*62,934.92	61,388.78	13,656.63	138,010.33	12,065.08 8,500.00	July 18, 1891 Nov. 21, 1911				
1347	300.00			300.00	10,500.00	Apr. 21, 1917			14,700.00	
1348	*120,193.01		4,880.00	125,073.01	19,519.75	June 26, 1907				
1349			885.00	885.00	1.00	June 8, 1889				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1350	Salt Lake City, Utah.	1	Post office and courthouse.	June 11, 1896	29	415	Site and building	$75,000.00	June 11, 1896	29	415	$75,000.00	1905	Site donated.
				June 4, 1897	30	13	Amount heretofore appropriated made available for site.		Mar. 3, 1899	30	1075	75,000.00		
									Mar. 3, 1901	31	1135	75,000.00		
									June 28, 1902	32	422	50,000.00		
				Mar. 2, 1899	30	975	Site and building (limited to $300,000).	225,000.00	Mar. 3, 1903	32	1089	225,000.00		
									May 30, 1908	35	482	60,000.00		
				Mar. 3, 1901	31	1098	Limit increased	200,000.00	June 25, 1910	36	707	75,000.00		
				May 30, 1908	35	523	Additional land ($40,000) and extension.	175,000.00	Mar. 4, 1911	36	1381	60,000.00		
									Aug. 24, 1912	37	424	10,000.00	1913	
				June 25, 1910	36	679	Limit increased	30,000.00	June 23, 1913	38	13	20,000.00		
				May 10, 1912	37	110	do	20,000.00						
1351	San Angelo, Tex.	16	do	June 30, 1906	34	781	Site and building	100,000.00	June 30, 1906	34	794	22,000.00	1911	Site donated.
				May 30, 1908	35	523	Limit increased	20,000.00	Mar. 1, 1907	34	1303	20,000.00		
									Mar. 4, 1909	35	956	33,000.00		
									June 25, 1910	36	707	25,000.00		
									Mar. 4, 1911	36	1381	20,000.00		
1352	San Antonio, Tex.	14	do	Apr. 15, 1886	24	10	Site and building	200,000.00	Apr. 15, 1886	24	10	200,000.00	1890	
				Apr. 4, 1890	26	36	Completion	10,000.00	Apr. 4, 1890	26	36	10,000.00		
				June 30, 1906	34	775	Extension, etc.	45,000.00	June 30, 1906	34	790	20,000.00	1910	
				May 30, 1908	35	523	Limit increased	100,000.00	Mar. 4, 1907	34	1303	25,000.00		
									Mar. 4, 1909	35	956	75,000.00		
									June 25, 1910	36	707	25,000.00		
1353	San Bernardino, Cal.	11	Post office	June 25, 1910	36	680	Site	20,000.00	Mar. 4, 1911	36	1381	20,000.00		No provision for building.
1354	Sandersville, Ga.	10	do	Mar. 4, 1913	37	877	do	5,000.00	July 29, 1914	38	563	5,000.00		Do
1355	San Diego, Cal.	11	Post office and customhouse.	June 30, 1906	34	778	Site and building	150,000.00	June 30, 1906	34	792	40,000.00	1913	
				May 30, 1908	35	539	Additional land ($15,000) within limit.		Mar. 4, 1907	34	1303	60,000.00		
									June 25, 1910	36	707	25,000.00		
				June 25, 1910	36	677	Limit increased	85,000.00	Mar. 4, 1911	36	1381	80,000.00		
									Aug. 24, 1912	37	424	10,000.00		
									June 23, 1913	38	13	20,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1330	*$129,967.79	$184,975.93	$35,603.24	$729,546.96	$40,052.21	Feb. 3, 1909				
1331	*119,880.23		5,134.22	125,014.45	35.56	Oct. 30, 1907				
1332	*185,219.25	144,985.00	97,435.26	427,639.51	24,734.32	July 17, 1886				
1333	332.02			332.02	16,500.00	June 17, 1913			$39,667.98	
1334					5,000.00	Aug. 12, 1913				
1335	*219,700.48		3,848.79	225,549.27	15,207.30	Apr. 15, 1909				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1356	San Diego, Cal.	11	Quarantine station	Aug. 1, 1888	25	356	Establishment	$55,500.00	Aug. 1, 1888	25	356	$55,500.00	1894	
				Aug. 23, 1894	28	429	To pay outstanding liabilities.	305.59	Aug. 23, 1894	28	429	305.59		
				July 1, 1898	30	600	New engine, etc.	2,600.00	July 1, 1898	30	600	2,600.00		
				June 6, 1900	31	592	Wharf extension, etc.	23,750.00	June 6, 1900	31	592	23,750.00		
				June 28, 1902	32	424	Steam launch	7,500.00	June 28, 1902	32	424	7,500.00		
				Mar. 3, 1903	32	1091	Improvements, etc.	6,000.00	Mar. 3, 1903	32	1091	6,000.00		
				Mar. 4, 1907	34	1307	Fences	1,850.00	Mar. 4, 1907	34	1307	1,850.00		
				June 23, 1913	38	18	Steam boiler	1,500.00	June 23, 1913	38	18	1,500.00		
1357	Sand Point, Alaska		Customhouse	Mar. 3, 1891	26	1087	Building	7,500.00	Mar. 3, 1891	26	1087	7,500.00	1891	Government reservation.
1358	Sandpoint, Idaho	1	Post office	Mar. 4, 1913	37	874	Site and building	70,000.00	June 12, 1917	40	111	40,000.00		Site donated.
1359	Sandusky, Ohio	13	Customhouse and post office.	Aug. 4, 1854	10	571	Site	11,000.00	Aug. 4, 1854	10	571	55,500.00	1857	
				do	10	571	Building	40,000.00	Aug. 18, 1856	11	93	21,450.00		
				do	10	571	Architect's fees, etc.	4,000.00	Mar. 3, 1871	16	516	10,000.00		
				Aug. 18, 1856	11	93	Enlargement	19,500.00	June 28, 1902	32	428	20,000.00		
				do	11	93	Architect's fees, etc.	1,950.00						
				Mar. 3, 1871	16	516	Repairs	10,000.00						
				June 6, 1902	32	313	Additional land	20,000.00						
				Feb. 26, 1916	39	14	To be sold upon completion of new building for not less than $70,000—Miscellaneous receipts.							
1360	do	13	Post office	Mar. 4, 1913	37	872	Building on ground now owned by United States.	130,000.00	Mar. 3, 1915	38	828	80,000.00		Contract not awarded for building.
				Feb. 26, 1916	39	14	Site and building; previous legislation modified. $12,000, appropriated Mar. 3, 1915, reappropriated and made available hereunder.	85,000.00	Feb. 26, 1916	39	14	12,000.00		
									June 12, 1917	40	111	20,000.00		
1361	Sandy Hook (Camp Low), N. J.	2	Quarantine station	Mar. 13, 1893			Transferred from epidemic diseases.	4,000.00				4,000.00		Temporary provision during epidemic.
				Apr. 8, 1893			do	6,000.00				6,000.00		
				May 19, 1893			do	6,000.00				6,000.00		
				July 5, 1893			do	500.00				500.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1356	*$50,299.58	$46,909.02	$32,660.99	$129,869.59						
1357	*7,448.42		618.22	8,066.64						
1358						Aug. 6, 1916				
1359	*63,987.16		35,274.32	99,261.48	$11,000.00 19,992.03	Dec. 28, 1854 Apr. 16, 1906			$56,905.00	
1360	95.00			95.00	55,000.00	Mar. 30, 1917				
1361		16,444.51		16,444.51						

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1362	Sanford, Fla.	2	Post office	Mar. 4, 1913	37	874	Site and building	$70,000.00	July 29, 1914	38	563	$7,500.00	....	Contract in force for building.
									Feb. 28, 1916	39	19	500.00		
									June 12, 1917	40	111	50,000.00		
1363	San Francisco, Cal.	4	Appraisers' stores	Mar. 3, 1873	17	524	Building	408,000.00	Mar. 3, 1873	17	524	408,000.00	1879	Government land.
				Mar. 3, 1875	18	395	Continuation	100,000.00	Mar. 3, 1875	18	395	100,000.00		
				July 31, 1876	19	110	.....do	80,000.00	July 31, 1876	19	110	80,000.00		
				Mar. 3, 1877	19	351	.....do	75,000.00	Mar. 3, 1877	19	351	75,000.00		
				Apr. 30, 1878	20	43	.....do	40,000.00	Apr. 30, 1878	20	43	40,000.00		
				June 20, 1878	20	211	Completion	102,000.00	June 20, 1878	22	11	102,000.00		
				June 16, 1880	21	259	Fencing, grading, etc.	35,000.00	June 16, 1880	21	259	35,000.00		
				Mar. 3, 1905	33	1160	To fit offices for customs officials.	12,000.00	Mar. 3, 1905	33	1160	12,000.00		
									June 30, 1906	34	639	9,660.00		
				June 30, 1906	34	639	Repairs made necessary by earthquake.	9,660.00						
1364	.....do	4	Customhouse	June 6, 1902	32	316	Building	1,000,000.00	June 28, 1902	32	426	25,000.00	1911	Site of old customhouse and appraisers' stores building. Eames & Young, architects.
				Mar. 3, 1903	32	1203	Limit increased	500,000.00	Mar. 3, 1903	32	1089	125,000.00		
				June 30, 1906	34	699	Available for placing machinery, etc., in appraisers' stores.		Apr. 28, 1904	33	456	100,000.00		
									Mar. 3, 1905	33	1160	100,000.00		
									June 30, 1906	34	699	500,000.00		
				May 27, 1908	35	318	To reimburse Thos. Butler for losses sustained in earthquake.	250,000.00	Mar. 1, 1907	34	1303	650,000.00		
									May 27, 1908	35	318	250,000.00		
1365	do	4	Marine hospital	Jan. 28, 1873	17	420	Building	58,789.56	Jan. 28, 1873	17	420	58,789.56	1890	Government reservation.
				Mar. 3, 1875	18	395	Fencing, grading, etc.	15,900.00	Mar. 3, 1875	18	395	15,900.00		
				Aug. 30, 1890	26	373	New ward building	10,000.00	Aug. 30, 1890	26	373	10,000.00		
				Mar. 3, 1891	26	951	Heating apparatus	10,000.00	Mar. 3, 1891	26	951	10,000.00		
				Aug. 5, 1892	27	351	Laundry machinery	10,000.00	Aug. 5, 1892	27	351	10,000.00		
				Mar. 3, 1893	27	572	Extension of wards	10,000.00	Mar. 3, 1893	27	572	10,000.00		
				June 11, 1896	29	416	Attendants' quarters	300.00	June 11, 1896	29	416	300.00		
				June 6, 1900	31	591	Surgeon's residence	8,000.00	June 6, 1900	31	591	8,000.00		
				Apr. 28, 1904	33	458	Isolation ward and morgue.	8,000.00	Apr. 28, 1904	33	458	8,000.00		
									Mar. 3, 1905	33	1162	6,000.00		
				Mar. 3, 1905	33	1162	Attendants' quarters	6,000.00	Aug. 1, 1914	38	615	5,000.00		
				Aug. 1, 1914	38	615	Extending Fourteenth Avenue Boulevard.	5,000.00						
				Mar. 28, 1918	40	477	Hospital ward units, remodeling, etc.	210,000.00	Mar. 28, 1918	.....	.....	210,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1362	$45,171.18			$45,171.18	$7,500.00	Aug. 30, 1915		$9,747.01		Deficiency, $4,418.19.
1363	*840,000.00	$19,726.28	$163,321.26	1,023,047.54						
1364	1,595,729.25		14,145.84	1,609,875.09	150,000.00	Sept. 5, 1854		1,394.00		Surplus fund, June 30, 1916, $7,281.49
1365	*74,316.64	57,607.84	115,304.31	247,228.79					$215,950.00	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1366	San Francisco, Cal.	4	Marine hospital											Old site.
1367	....do	4	Mint building	July 2, 1864	13	375	Site and building	$300,000.00	July 2, 1864	13	375	$300,000.00	1874	
				Mar. 3, 1869	15	306	Continuation	150,000.00	Mar. 3, 1869	15	306	150,000.00		
				Apr. 2, 1870	16	85	....do	150,000.00	Apr. 2, 1870	16	85	150,000.00		
				July 15, 1870	16	296	....do	500,000.00	July 15, 1870	16	296	500,000.00		
				Mar. 3, 1871	16	509	....do	500,000.00	Mar. 3, 1871	16	509	500,000.00		
				June 10, 1872	17	253	Machinery	160,000.00	June 10, 1872	17	253	160,000.00		
				Mar. 3, 1873	17	524	....do	238,349.55	Mar. 3, 1873	17	524	238,349.55		
				June 23, 1874	18	228	....do	235,842.82	June 23, 1874	18	228	235,842.82		
				Mar. 6, 1882	22	8	Vault	10,000.00	Mar. 2, 1882	22	8	10,000.00		
				Mar. 3, 1899	30	1075	Repairs	45,000.00	Mar. 3, 1899	30	1075	45,000.00		
				Mar. 3, 1901	31	1017	Boilers and repairs	12,000.00	Mar. 3, 1901	31	1017	12,000.00		
				Feb. 14, 1902	32	9	Boiler plant, etc	8,000.00	Feb. 14, 1902	32	9	8,000.00		
				June 30, 1906	34	639	Repairs made necessary by earthquake.	65,000.00	June 30, 1906	34	639	65,000.00		
									Mar. 4, 1909	35	957	15,000.00		
				May 27, 1908	35	318	Unexpended balance of $65,000 made available to replace stone flagging, etc.							
				Mar. 4, 1909	35	957	Makes appropriation for "Parting and refining bullion" available for skylight, floors, foundation for machinery.	15,000.00						
1368	....do	4	Post office, courthouse, etc.	Mar. 3, 1887	24	500	Site	350,000.00	Mar. 3, 1887	24	500	350,000.00	1905	
				Jan. 21, 1889	25	653	Limit increased	450,000.00	Apr. 4, 1890	26	36	450,000.00		
				Mar. 3, 1891	26	951	Additional for site and building.	450,000.00	Mar. 3, 1891	26	951	450,000.00		
									Mar. 2, 1895	28	912	50,000.00		
				Mar. 3, 1893	27	572	Building	2,305,055.04	June 4, 1897	30	12	100,000.00		
				Mar. 2, 1895	28	912	Examination of subsoil, $3,000.		July 1, 1898	30	598	500,000.00		
									Mar. 3, 1899	30	1075	600,000.00		
				June 30, 1906	34	639	Reconstruct or repair, made necessary by earthquake.	448,057.00	Mar. 3, 1901	31	1135	1,155,055.04		
									June 30, 1906	34	639	448,057.00		
				Aug. 1, 1914	38	613	Unexpended balance not exceeding $10,000 available for extension of mailing platform and widening driveway.							Contract not awarded for mailing platform, etc.

Expenditures.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1366										
1367	$22,130,312.15	$170,819.19	$64,796.52	$2,365,127.86	$100,000.00	Jan. 1, 1867			$10,000.00	
1368	*$2,520,163.89	358,921.04	90,347.95	2,959,625.88	1,055,055.04	Dec. 18, 1891				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Congr. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1369	San Francisco, Cal.	4	Quarantine station	Aug. 1, 1888	25	315	Buildings	$103,000.00	Aug. 1, 1888	25	315	$103,000.00		
				Aug. 5, 1892	27	367	Completion	18,500.00	Aug. 5, 1892	27	367	18,500.00		
				Aug. 23, 1894	28	429	To pay outstanding liabilities.	157.00	Aug. 23, 1894	28	429	157.00		
									July 1, 1898	30	600	3,700.00		
				July 1, 1898	30	600	Steam disinfecting boiler, etc.	3,700.00	June 6, 1900	31	592	131,700.00		
									Mar. 3, 1905	33	1162	10,500.00		
				June 6, 1900	31	592	Iron pier, $100,000; electric light plant, $10,000; accommodations for cabin passengers, $10,000; water system, $5,000; heating apparatus, $2,000; extension of disinfecting and isolation buildings, $3,500; laundry appliances, etc., $1,200.	131,700.00	June 30, 1906	34	701	9,000.00		
									Mar. 4, 1909	35	961	1,200.00		
									June 23, 1913	38	18	20,000.00		
									Aug. 1, 1914	38	615	35,000.00		
				Mar. 3, 1905	33	1162	Improvements, etc.	10,500.00						
				June 30, 1906	34	701	do	9,000.00						
				Mar. 4, 1909	35	961	Oil-burning apparatus	1,200.00						
				June 23, 1913	38	18	Steerage barracks building, $10,000; mess hall, $5,000; detention barracks, $5,000.	20,000.00						Contract not awarded for steerage barracks, etc., and wharf.
				Aug. 1, 1914	38	615	Reconstructing wharf	35,000.00						
1370	do	4	Subtreasury	Aug. 31, 1852	10	11	Site and building	300,000.00	Aug. 31, 1852	10	11	300,000.00	1877	Old building.
				June 30, 1906	34	639	Repairs to building damaged by earthquake.	30,000.00	June 30, 1906	34	639	30,000.00		
1371	do	4	Subtreasury (new)	do	34	775	Additional land, extension, etc.	375,000.00	do	34	790	200,000.00	1915	J. Milton Dyer, architect.
									Mar. 4, 1907	34	1303	175,000.00		
				Mar. 4, 1907	34	303	Additional land, limited to $125,000.		Mar. 4, 1911	36	1331	50,000.00		
									Aug. 24, 1912	37	424	100,000.00		
				May 30, 1908	35	539	Site (prior legislation amended).		June 23, 1913	38	13	300,000.00		
									Aug. 1, 1914	38	614	50,000.00		
				June 25, 1910	36	695	Building	500,000.00						

with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Balances.	Remarks
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918	Cost.	Date of purchase.	Site.	Building.		
1369	*$140,133.84	$81,217.48	$84,253.61	$305,704.93	.....	.....	.....	.....	$28,935.00	Cost of site includes building
1370	.....	22,511.99	36,201.40	58,713.39	$285,929.11	Mar. 2, 1881	.....	.....	.....	
1371	469,598.52	.....	1,039.21	470,637.73	375,000.00	Sept. 27, 1909	.....	.....	30,401.48	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1372	San Jose, Cal	8	Post office	Apr. 28, 1890	26	73	Site and building	$200 000.00	Apr. 28, 1890	26	73	$200,000.00	1895	
				June 30, 1906	34	639	Repair damages by earthquake.	34,000.00	June 30, 1906	34	639	34,000.00		
				May 30, 1908	35	482	Extension, etc	2,000.00	May 30, 1908	35	524	2,000.00		
				do	35	492	Completion, etc	5,000.00	do	35	492	5,000.00		
1373	San Juan, P. R		Customhouse				Lot and building							President's proclamation, June 30, 1903.
1374	do		Post office and courthouse.	June 30, 1906	34	777	Building	300,000.00	June 30, 1906	34	791	20,000.00	1914	Government land.
				June 25, 1910	36	678	Limit increased	125,000.00	Mar. 4, 1907	34	1303	130,000.00		
				Mar. 4, 1913	37	808	do	32,000.00	Mar. 4, 1909	35	957	50,000.00		
									Mar. 4, 1911	36	1381	175,000.00		
									Aug. 21, 1912	37	424	50,000.00		
									Oct. 22, 1913	38	219	32,000.00		
1375	do		Quarantine station	Apr. 28, 1904	33	439	Lazaretto, executive building, laundry, etc.	23,500.00	Apr. 28, 1904	33	459	23,500.00		On reserved ground.
				Mar. 4, 1909	35	951	Additional for object stated, $25,000; disinfecting building, $1,200.	26,200.00	Mar. 4, 1909	35	961	26,200.00		
				June 25, 1910	36	710	Reappropriates (appropriation lapsed).							
				Aug. 1, 1914	38	615	Amends previous legislation.							
1376	do		Warehouse											Lot. President's proclamation, June 30, 1903.
1377	San Luis Obispo, Cal.	8	Post office	Mar. 4, 1913	37	873	Site and building	80,000.00	July 23, 1914	38	553	9,000.00		Contract not awarded for building.
									Mar. 3, 1915	38	838	71,000.00		
1378	San Marcos, Tex	10	do	June 30, 1906	34	784	Site	10,000.00	June 30, 1906	34	796	10,000.00	1912	
				May 30, 1908	35	528	Building	50,000.00	May 30, 1908	35	451	10,000.00		
									Mar. 4, 1909	35	957	40,000.00		
1379	San Pedro, Cal	10	Post office and customhouse.	Mar. 4, 1913	37	873	Site and building	60,000.00	July 23, 1914	38	564	6,000.00		Site not selected
									July 1, 1916	39	268	500.00		
									June 12, 1917	40	111	10,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918	Cost.	Date of purchase.	Site.	Building.		
1372	*$160,545.33	$38,254.57	$20,254.05	$219,113.95	$39,454.67	Nov. 29, 1890		$64.00		Surplus fund, June 30, 1916, $2,428.
1373			39.69	39.69						
1374	455,100.13		5,371.02	460,471.15				912.87	$987.00	
1375	*49,688.41		47,400.39	97,088.80						
1376									72,411.00	
1377	$9.00			$9.00	7,500.00	Oct. 30, 1916		200.00		Surplus fund, June 30, 1916, $27.61.
1378	49,682.39		$30.14	50,512.53	6,530.66	Apr. 4, 1908			16,500.00	
1379										

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, a other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.			
1380	Santa Barbara, Cal.	8	Post office	May 30, 1908	35	528	Site and building	$110,000.00	May 30, 1908	35	484	$20,000.00	1914	Site donated.
				Mar. 4, 1913	37	866	Limit increased	20,000.00	Mar. 4, 1909	35	957	50,000.00		
									Mar. 4, 1911	36	1381	30,000.00		
									June 23, 1913	38	14	10,000.00		
									Aug. 1, 1914	38	614	20,000.00		
1381	Santa Cruz, Cal.	8	do	June 30, 1906	34	782	Site	15,000.00	June 30, 1906	34	794	15,000.00	1912	Additional land
				May 30, 1908	35	526	Building	90,000.00	May 30, 1908	35	483	20,000.00		nated, 1912.
									Mar. 4, 1909	35	957	40,000.00		
									June 25, 1910	36	707	10,000.00		
									Mar. 4, 1911	36	1381	20,000.00		
1382	Santa Fe, N. Mex.	1	Courthouse, etc.	Sept. 30, 1850	9	532	do	20,000.00	Sept. 30, 1850	9	532	20,000.00	1899	Site acquired
				May 31, 1854	10	292	Completion	50,000.00	May 31, 1854	10	292	50,000.00		Mexico, 1848
				Feb. 9, 1857	24	383	do	52,148.00	Mar. 3, 1857	24	511	52,148.00		
				Oct. 2, 1888	25	507	Approaches	12,000.00	Oct. 2, 1888	25	507	12,000.00		
				Mar. 3, 1891	26	951	Adjustment of liabilities	312.42	Mar. 3, 1891	26	951	312.42		
				Aug. 25, 1912	37	[illegible]	Additional audit liabilities	1,190.00	Aug. 26, 1912	37	596	1,190.00		
1383	do	1	Post office and courthouse.	Mar. 4, 1913	37	875	Site and building	295,000.00	July 1, 1916	39	268	30,500.00		Site selected.
									June 12, 1917	40	111	10,000.00		
1384	Santa Rosa, Cal.	1	Post office	June 31, 1906	34	775	do	70,000.00	June 30, 1906	34	792	20,000.00	1910	Strip of land
				May 31, 1908	35	525	Limit increased	5,000.00	Mar. 4, 1907	34	1303	35,000.00		nated, 1910.
				Feb. 25, 1910	36	207	Constructing drain	1,500.00	Mar. 4, 1909	35	957	20,000.00		
									Feb. 25, 1910	36	207	1,500.00		
1385	Saranac Lake, N. Y.	31	do	Mar. 4, 1913	37	875	Site and building	90,000.00	Mar. 3, 1915	38	828	25,000.00		Contract
									July 1, 1916	39	268	500.00		awarded
									June 12, 1917	40	111	25,000.00		building.
1386	Saratoga Springs, N. Y.	29	do	June 6, 1902	32	320	Site	15,000.00	June 28, 1902	32	429	15,000.00	1911	
				Mar. 3, 1903	32	1207	Limit increased	5,000.00	Mar. 3, 1903	32	1038	5,000.00		
				do	32	1207	Building	70,000.00	Apr. 28, 1904	33	456	20,000.00		
				June 30, 1906	34	773	Site and building, $125,000	35,000.00	Mar. 3, 1905	33	1160	20,000.00		
									Mar. 4, 1907	34	1303	40,000.00		
									June 25, 1910	36	707	25,000.00		
1387	Sault Ste. Marie, Mich.	12	do	do	34	777	Building	100,000.00	June 30, 1906	34	797	20,000.00	1910	Government la
				May 30, 1908	35	521	Limit increased	50,000.00	Mar. 4, 1907	34	1303	60,000.00		
									Mar. 4, 1909	35	957	30,000.00		
									June 25, 1910	36	707	40,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1380	$128,197.18	.....	$1,378.85	$129,576.03	$1.00	June 28, 1909	.....	$115.00	$1,686.82	
1381	*87,171.01	.....	2,071.56	89,242.57	14,518.48	Sept. 18, 1907	.....	.....	.....	
1382	*142,240.50	.....	33,932.97	176,173.47	.....	.....	.....	.....	.....	
1383	.....	.....	.....	.....	20,500.00	Dec. 12, 1917	.....	200.00	19,800.00	
1384	*63,726.92	.....	4,613.62	68,340.54	12,525.25	Aug. 13, 1907	.....	.....	.....	
1385	292.00	.....	.....	292.00	18,500.00	Jan. 12, 1917	.....	.....	31,708.00	
1386	*86,131.63	.....	2,008.25	88,139.88	36,418.11	Nov. 13, 1907	.....	.....	.....	
1387	*149,769.47	.....	6,759.59	156,528.00	.....	.....	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1388	Savanna, Ill.	13	Post office	June 25, 1910	36	689	Site	$8,000.00	Mar. 4, 1911	36	1381	$5,000.00	1918	
				Mar. 4, 1913	37	871	Building	50,000.00	Mar. 3, 1915	38	828	1,000.00		
									Feb. 28, 1916	39	19	10,000.00		
									July 1, 1916	39	268	19,000.00		
									June 12, 1917	40	111	20,000.00		
1389	Savannah, Ga.	1	Customhouse, etc.	Mar. 3, 1845	5	761	do	30,000.00	Mar. 3, 1845	5	761	30,000.00	1852	
				Mar. 3, 1847	9	162	Site and building	30,000.00	Mar. 3, 1847	9	162	30,000.00		
				Aug. 12, 1848	9	296	Continuation	30,000.00	Aug. 12, 1848	9	296	30,000.00		
				Mar. 3, 1849	9	361	do	35,000.00	Mar. 3, 1849	9	361	35,000.00		
				Sept. 30, 1850	9	540	do	15,000.00	Sept. 30, 1850	9	540	15,000.00		
				Mar. 3, 1851	9	609	do	33,000.00	Mar. 3, 1851	9	609	33,000.00		
1390	do	1	Marine hospital	Mar. 31, 1902	32	75	Site and building	150,000.00	June 28, 1902	32	423	50,000.00	1906	Site of old courthouse, post office, etc.
				May 30, 1908	35	553	Additional land	13,500.00	Apr. 28, 1904	33	456	20,000.00		
				Mar. 28, 1918	40	467	Hospital ward building; remodeling, etc.	126,000.00	Mar. 3, 1905	33	1168	80,000.00		
									May 30, 1908	35	457	13,500.00		
									Mar. 28, 1918	40	467	126,000.00		
1391	do	1	Post office	June 30, 1886	24	104	Site and building	200,000.00	Aug. 4, 1886	2	22	50,000.00	1889	
				Jan. 21, 1891	26	726	Limit increased	200,000.00	Oct. 2, 1888	2	507	75,000.00		
				Mar. 3, 1893	27	572	Sale of present site and purchase of new one.		Mar. 2, 1889	2	918	75,000.00		
									Mar. 2, 1895	2	915	100,000.00		
				June 11, 1896	29	415	Limit increased	100,000.00	June 11, 1896	2	415	25,000.00		
				Aug. 24, 1912	37	424	Extending lookouts	2,500.00	June 4, 1897	3	1	175,000.00		
				June 12, 1917	40	111	Mail-conveying machinery	2,500.00	Aug. 24, 1912	37	424	2,500.00	....	Contract not awarded for mail-conveying machinery.
									June 12, 1917	40	111	2,500.00		
1392	do	1	Quarantine station	Mar. 3, 1901	31	592	Buildings, wards, etc., $20,000; attendants' quarters, etc., $10,000.	30,000.00	Mar. 3, 1901	31	592	30,000.00		
									Apr. 28, 1904	33	456	12,175.00		
									Mar. 3, 1915	38	1125	25,000.00		
				Apr. 28, 1904	33	45	New wharf, etc.	12,175.00	June 12, 1917	40	113	4,000.00		
				Mar. 4, 1915	38	1140	Dredging, repairs, etc.	28,500.00	Oct. 6, 1917	40	350	79,000.00		
				June 12, 1917	40	113	Sewerage, artesian well, etc.	4,000.00					....	Contract not awarded for sewerage, etc.
				Oct. 6, 1917	40	353	Hospital and barracks buildings, etc.	79,000.00						
1393	Hazre, Pa.	14	Post office	Mar. 4, 1913	37	876	Site and building	80,000.00	July 29, 1914	38	561	8,000.00	....	Site not selected.
									July 1, 1916	39	264	7,500.00		
									June 12, 1917	40	111	20,000.00		

No.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.	Remarks.
	Expenditures.				Cost.		Outstanding obligations.			
1388	$42,459.96	.....	$884.78	$43,324.74	$5,000.00	Oct. 26, 1911	.....	$2,224.85	$5,315.19	
1389	*149,879.56	.....	68,383.21	218,262.77	20,725.00	Jan. 7, 1846 Dec. 22, 1847	.....	.....	.....	
1390	*125,000.00	.....	16,556.21	141,556.21	35,710.84 13,500.00	May 31, 1888 Feb. 3, 1889 Jan. 11, 1909	.....	.....	126,000.00	
1391	*388,883.08	$983.61	48,784.59	438,651.28	55,782.04	Sept. 21, 1891	.....	.....	2,500.00	
1392	.....	53,551.36	21,277.13	74,828.49	.....	.....	.....	.....	83,000.00	Surplus fund, June 30, 1918, $912.65.
1393	.....	.....	.....	.....	.....	.....	.....	.....	40,500.00	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1394	Schenectady, N.Y.	30	Post office	June 30, 1906	34	780	Site and building	$170,000.00	June 30, 1906	34	793	$70,000.00	1913	
				May 30, 1908	35	522	Limit increased	40,000.00	Mar. 4, 1907	34	1304	60,000.00		
									Mar. 4, 1911	36	1381	50,000.00		
									Aug. 24, 1912	37	424	10,000.00		
									June 23, 1913	38	14	20,000.00		
1395	Scranton, Pa.	10	do	Jan. 27, 1882	22	177	Site and building	75,000.00	Aug. 7, 1882	22	303	37,500.00	1894	
				Apr. 26, 1890	26	72	Limit increased	175,000.00	Jan. 7, 1884	23	196	37,500.00		
				Aug. 23, 1894	28	429	Elevator and approaches	15,000.00	Aug. 30, 1890	26	373	15,000.00		
				June 6, 1902	32	320	Extension, etc	90,000.00	Mar. 3, 1891	26	952	160,000.00	1904	
				June 12, 1917	40	111	Mail-conveying machinery	5,500.00	Aug. 23, 1894	28	429	15,000.00		Contract not awarded for mail-conveying machinery.
									June 28, 1902	32	426	20,000.00		
									Mar. 3, 1903	32	1089	70,000.00		
									June 12, 1917	40	111	5,500.00		
1396	Searcy, Ark.	2	do	May 30, 1908	35	532	Site	6,000.00	May 30, 1908	35	487	6,000.00	1915	$4,500 transferred to Newport, Ark.
				June 25, 1910	36	680	Building	45,000.00	Aug. 24, 1912	37	424	1,000.00		
									June 23, 1913	38	14	34,000.00		
									Aug. 1, 1914	38	614	10,000.00		
1397	Seattle, Wash.	1	Courthouse, customhouse, and post office.	Mar. 2, 1899	30	973	Site and building	300,000.00	Mar. 3, 1899	30	1075	75,000.00	1909	
				Mar. 3, 1901	31	1098	Limit increased (site, $200,000).	450,000.00	Mar. 3, 1901	31	1135	100,000.00		
									June 28, 1902	32	422	250,000.00		
				June 6, 1902	32	315	Limit increased	150,000.00	Apr. 28, 1904	33	456	100,000.00		
									Mar. 3, 1905	33	1160	375,000.00		
1398	do	1	Post office	June 25, 1910	36	892	Site	200,000.00	Mar. 4, 1911	36	1381	200,000.00		
				Mar. 4, 1913	37	873	Building	300,000.00						
1399	Sedalia, Mo.	7	do	Feb. 13, 1889	25	669	Site and building	50,000.00	Mar. 2, 1889	25	910	50,000.00	1892	Site donated.
1400	Seguin, Tex.	15	do	Mar. 4, 1913	37	879	Site	7,500.00						No provision for building.
1401	Selma, Ala.	4	do	June 6, 1902	32	317	Site and building	75,000.00	June 28, 1902	32	428	15,000.00	1909	
				June 30, 1906	34	773	Limit increased	60,000.00	Mar. 3, 1903	32	1089	18,750.00		
									Apr. 28, 1904	33	457	11,250.00		
									Mar. 3, 1905	33	1160	30,000.00		
									Mar. 4, 1907	34	1304	40,000.00		
									Mar. 4, 1909	35	957	20,000.00		
1402	Sewickley, Pa.	29	do	do	34	784	Site	15,000.00	June 30, 1906	34	785	15,000.00	1912	
				May 30, 1908	35	527	Building	60,000.00	May 30, 1908	35	484	20,000.00		
									Mar. 4, 1909	35	957	40,000.00		

with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1394	*$134,357.16		$3,577.96	$138,235.12	$75,060.02	Apr. 5, 1909				
1395	*229,515.23	$90,000.00	51,642.51	371,157.74	35,454.77	Apr. 14, 1883			$5,500.00	
1396	43,559.25		1,019.12	44,588.37	1,500.00	Dec. 9, 1909		$75.50		Surplus fund, June 30, 1918, $1,355.25.
1397	*724,583.50		35,787.09	760,370.59	175,390.77	Feb. 24, 1902				
1398					169,500.00	Jan. 11, 1912			30,500.00	
1399	*49,581.33		17,053.39	66,634.72	115.58	June 22, 1889				
1400			15.25	15.25		May 19, 1914				
1401	*123,164.27		4,309.07	127,473.34	11,296.42	Aug. 3, 1903				
1402	57,027.42		2,217.77	59,245.19	14,983.55	May 31, 1907		372.50		Surplus fund, June 30, 1916, $2,600.08.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes Vol.	Statutes Page.	Amount.			
1403	Seymour, Conn.	3	Post office	June 25, 1910	36	689	Site	$15,000.00	Mar. 4, 1911	36	1381	$15,000.00		1918	
				Mar. 4, 1913	37	871	Building	60,000.00	Mar. 3, 1915	38	828	10,000.00			
									Feb. 28, 1916	39	19	25,000.00			
									July 1, 1916	39	268	25,000.00			
1404	Seymour, Ind.	4	do	June 25, 1910	36	685	Site and building	60,000.00	Mar. 4, 1911	36	1381	12,000.00		1918	
				Feb. 24, 1915	38	812	Limit increased	15,000.00	June 23, 1913	38	14	10,000.00			
									Aug. 1, 1914	38	614	10,000.00			
									Mar. 3, 1915	38	828	28,000.00			
									July 1, 1916	39	268	15,000.00			
1405	Shamokin, Pa.	16	do	June 30, 1906	34	781	Site	15,000.00	June 30, 1906	34	793	15,000.00		1912	
				May 30, 1908	35	527	Building	75,000.00	May 30, 1908	35	481	20,000.00			
									Mar. 4, 1909	35	957	40,000.00			
									Mar. 4, 1911	36	1381	15,000.00			
1406	Sharon, Pa.	28	do	June 30, 1906	34	780	Site and building	80,000.00	June 30, 1906	34	793	30,000.00		1910	
									Mar. 4, 1907	34	1397	30,000.00			
									Mar. 4, 1909	35	957	20,000.00			
1407	Shawnee, Okla.	5	do	Mar. 4, 1913	37	875	do	125,000.00	July 29, 1914	38	564	21,000.00			Contract not awarded for building.
									July 1, 1916	39	268	500.00			
									June 12, 1917	40	111	60,000.00			
1408	Sheboygan, Wis.	2	Post office and customhouse.	Dec. 27, 1890	26	697	Site and building	50,000.00	Mar. 3, 1891	26	952	50,000.00		1895	
				Mar. 3, 1893	27	573	Additional story	5,000.00	Mar. 3, 1893	27	573	5,000.00			
				June 30, 1906	34	775	Extension, etc.	30,000.00	June 30, 1906	34	793	20,000.00		1908	
									Mar. 4, 1907	34	1397	10,000.00			
1409	Shelby, N. C.	9	Post office	June 25, 1910	36	691	Site	10,000.00	Mar. 4, 1911	36	1381	10,000.00		1918	
				Mar. 4, 1913	37	872	Building	55,000.00	Mar. 3, 1915	38	828	1,000.00			
									Feb. 28, 1916	39	19	24,000.00			
									July 1, 1916	39	268	20,000.00			
									June 12, 1917	40	111	10,000.00			
1410	Shelbyville, Ind.	6	do	do	37	874	Site and building	90,000.00	July 1, 1916	39	268	17,000.00			Contract not awarded for building.
									June 12, 1917	40	111	45,000.00			
1411	Shelbyville, Ky.	8	do	June 25, 1910	36	688	Site	10,000.00	Mar. 4, 1911	36	1381	10,000.00			Do.
				Mar. 4, 1913	37	871	Building	50,000.00	Mar. 3, 1915	38	828	10,000.00			
									Feb. 28, 1916	39	19	5,000.00			
									July 1, 1916	39	268	20,000.00			

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1403	$64,858.76		$864.46	$55,723.22	$12,000.00	July 6, 1911		$1,700.00	$3,441.24	
1404	48,716.54		748.86	49,465.40	12,000.00	Nov. 14, 1911		8,041.40	6,242.06	
1405	*72,341.97		1,466.96	73,808.93	14,984.25	July 15, 1907				
1406	*63,945.42		3,665.93	67,611.35	16,019.06	Apr. 9, 1907				
1407	145.00			145.00	8,000.00	Dec. 8, 1916			73,355.00	
1408	*44,692.33	$28,355.92	7,092.92	80,141.17	10,307.67	Jan. 25, 1892				
1409	45,125.88		898.11	46,023.99	8,000.00	Aug. 5, 1911		7,658.76	2,215.36	
1410	150.00			150.00	16,500.00	Aug. 16, 1916			45,350.00	
1411	203.75			203.75	10,000.00	June 10, 1911			34,796.25	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1412	Shelbyville, Tenn.	5	Post office	May 30, 1908	35	536	Site	$5,000.00	May 30, 1908	35	489	$5,000.00	1916	
				June 25, 1910	36	683	Building	50,000.00	Aug. 24, 1912	37	424	1,000.00		
				Mar. 4, 1913	37	868	Limit increased	5,000.00	June 23, 1913	38	14	40,000.00		
				Aug. 20, 1914	38	699	....do	5,000.00	Aug. 1, 1914	38	614	14,000.00		
									Mar. 3, 1915	38	828	5,000.00		
1413	Shenandoah, Iowa	8	....do	June 30, 1906	34	782	Site	5,000.00	June 30, 1906	34	794	5,000.00	1911	Site partly donated.
				May 30, 1908	35	526	Building	50,000.00	May 30, 1908	35	483	15,000.00		
									Mar. 4, 1909	35	957	35,000.00		
1414	Sheridan, Wyo.	1	Post office and courthouse.	June 30, 1906	34	781	Site and building	150,000.00	June 30, 1906	34	794	20,000.00	1910	
				June 25, 1910	36	705	Limit increased	7,000.00	Mar. 4, 1907	34	1204	60,000.00		
									Mar. 4, 1909	35	957	50,000.00		
									June 25, 1910	36	705	20,000.00		
									Mar. 4, 1911	36	1381	7,000.00		
1415	Sherman, Tex.	4	....do	June 6, 1902	32	318	Site and building	125,000.00	June 28, 1902	32	428	30,000.00	1907	
				Mar. 3, 1903	32	1206	Limit increased	20,000.00	Mar. 3, 1903	32	1089	31,250.00		
				Mar. 4, 1913	37	869	Additional land	5,000.00	June 30, 1906	34	699	40,000.00		
									Mar. 4, 1907	34	1201	43,750.00		
									Aug. 1, 1914	38	614	5,000.00		
1416	Shreveport, La.	4	....do	May 30, 1908	35	541	Building	200,000.00	May 30, 1908	35	490	25,000.00	1912	Old site. Former building removed.
									Mar. 4, 1909	35	957	75,000.00		
									June 25, 1910	36	707	50,000.00		
									Mar. 4, 1911	36	1382	50,000.00		
1417	Sidney, Ohio	4	Post office	June 25, 1910	36	691	Site	20,000.00	....do	36	1382	20,000.00	1917	
				Mar. 4, 1913	37	872	Building	70,000.00	Mar. 3, 1915	38	828	10,000.00		
									Feb. 28, 1916	39	19	35,000.00		
									July 1, 1916	39	268	25,000.00		
1418	Sikeston, Mo.	14	....do	Mar. 4, 1913	37	875	Site	7,500.00	July 29, 1914	38	564	7,500.00		No provision for building.
1419	Sioux City, Iowa	11	Courthouse, post office, and customhouse.	Jan. 13, 1891	26	717	Site and building	250,000.00	Mar. 3, 1891	26	952	125,000.00	1897	
				Aug. 18, 1894	28	373	Limit increased	25,000.00	Aug. 3, 1892	27	351	40,000.00		
				June 6, 1900	31	265	Tower clock within limit, $2,000		Mar. 2, 1895	28	913	50,000.00		
									June 11, 1896	29	415	60,000.00		
				Aug. 1, 1914	38	614	Lockwalk	1,500.00	Aug. 1, 1914	38	614	1,500.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1412	$56,004.81	.....	$721.75	$56,726.56	$4,600.00	Jan. 17, 1910	.....	$1,122.25	$2,872.94	
1413	*49,446.76	.....	5,324.80	54,771.56	4,995.69	July 28, 1908	.....	.....	.....	
1414	*147,921.57	.....	4,934.02	152,855.59	9,052.75	Apr. 23, 1907	.....	.....	.....	
1415	*132,416.39	.....	17,645.16	150,061.55	11,985.29 5,000.00	Feb. 12, 1904 June 11, 1904 May 29, 1915	.....	.....	.....	
1416	*199,946.80	.....	5,281.00	205,227.80	10,027.15	Apr. 12, 1884	.....	.....	.....	
1417	55,935.81	.....	1,023.22	56,959.03	29,000.00	May 2, 1911	.....	2,835.00	11,229.19	
1418	.....	.....	.....	.....	7,500.00	June 16, 1917	.....	.....	.....	
1419	*237,667.71	$1,388.00	58,889.20	297,944.91	21,464.53	Sept. 22, 1892	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1420	Sioux Falls, S. Dak.	1	Post office and courthouse.	Jan. 26, 1891	26	729	Site and building	$150,000.00	Mar. 3, 1891	26	952	$75,000.00	1895	
				Aug. 23, 1894	28	429	Completion	15,000.00	Aug. 5, 1892	27	351	40,000.00		
				June 11, 1896	29	414	Bathroom and lavatory	300.00	Mar. 3, 1893	27	572	35,000.00		
				May 30, 1908	35	525	Extension, etc	100,000.00	Aug. 23, 1894	28	429	15,000.00	1913	
				June 25, 1910	36	679	Limit increased	100,000.00	June 11, 1896	29	414	300.00		
									May 30, 1908	35	483	29,000.00		
									Mar. 4, 1909	35	957	80,000.00		
									Mar. 4, 1911	36	1382	50,000.00		
									Aug. 24, 1912	37	421	50,000.00		
1421	Sistersville, W. Va.	4	Post office	May 30, 1908	35	536	Site	10,000.00	May 30, 1908	35	489	10,000.00	1914	
				June 25, 1910	36	683	Building	60,000.00	June 23, 1913	38	14	40,000.00		
				Mar. 4, 1913	37	869	Limit increased	10,000.00	Aug. 1, 1914	38	614	30,000.00		
1422	Sitka, Alaska		Assay office											Acquired from Russia Mar. 30, 1867.
1423	do		Bakehouse, "N" lot.											Do.
1424	do		Blacksmith shop, "C" lot.											Do.
1425	do		Blockhouse, "D" lot.											Do.
1426	do		Carpenter shop, "B" lot.											Do.
1427	do		Customhouse											Do.
1428	do		Dwelling, "I and M" lot.											Do.
1429	do		Site of cabin on knoll, "K" lot.											Do.
1430	do		Lot No. 20											Do.
1431	do		Russian clubhouse											Do.
1432	do		Warehouses Nos 6 and 12 and "H" lots.											Do.
1433	do		Warehouse and wharf.											Do.

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1917.	Cost.	Date of purchase.	Site.	Building.		
1420	*$157,017.71	$199,961.57	$21,971.32	$378,950.60	$8,282.54	Feb. 15, 1891				Surplus fund, June 30, 1918, $2,315.24.
1421	67,618.51		$83.00	68,501.51	8,750.00	June 7, 1910		$66.23		
1422										
1423										
1424										
1425										
1426										
1427			28,617.12	28,617.12						
1428										
1429										
1430										
1431										
1432										
1433			26,400.47	26,400.47						

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1434	Skowhegan, Me.	3	Post office	June 25, 1910	36	690	Site	$20,000.00	Mar. 4, 1911	36	1382	$20,000.00	1918	
				Mar. 4, 1913	37	871	Building	65,000.00	Feb. 28, 1916	39	19	15,000.00		
									July 1, 1916	39	269	25,000.00		
									June 12, 1917	40	111	25,000.00		
1435	Smyrna, Del.	1	do	June 25, 1910	36	684	Site and building	25,000.00	Mar. 4, 1911	36	1382	5,000.00	1917	
				Mar. 4, 1911	36	1382	Fire limitations waived		June 23, 1913	38	14	5,000.00		
				July 17, 1914	38	512	Limit increased	10,000.00	Aug. 1, 1914	38	614	15,000.00		
									Mar. 3, 1915	38	828	10,000.00		
1436	Somerset, Ky.	11	do	May 30, 1908	35	529	Site and building	65,000.00	May 30, 1908	35	485	15,000.00	1913	
									Mar. 4, 1911	36	1382	30,000.00		
									Aug. 21, 1912	37	421	10,000.00		
									June 23, 1913	38	14	10,000.00		
1437	Somersworth, N. H.	1	do	Mar. 4, 1913	37	878	Site	7,500.00	July 1, 1916	39	269	7,500.00		No provision for building. Site not selected.
1438	South Atlantic (Inverness), Ga.	1	Quarantine station	Aug. 1, 1888	25	356	Establishment	38,500.00	Aug. 1, 1888	25	356	38,500.00	1892	
				Mar. 3, 1891	26	969	Wharf buildings, etc	20,000.00	Mar. 3, 1891	26	969	20,000.00		
				Aug. 5, 1892	27	367	Coal house, etc	6,000.00	Aug. 5, 1892	27	367	6,000.00		
				June 11, 1896	29	416	Ballast wharf, $15,000, dredging, $750.	15,750.00	June 11, 1896	29	416	15,750.00		
									June 4, 1897	30	14	9,425.00		
				June 4, 1897	30	14	Hospital, boathouse, etc	9,425.00	July 1, 1898	30	600	3,100.00		
				July 1, 1898	30	600	Disinfecting apparatus, etc	3,100.00	June 6, 1900	31	592	3,000.00		
				June 6, 1900	31	592	Crematory, etc	3,000.00	June 28, 1902	32	423	2,500.00		
				June 28, 1902	32	423	Ballast gangway, etc	2,500.00						
1439	South Bend, Ind.	13	Post office	Jan. 2, 1891	26	706	Site and building	75,000.00	Mar. 3, 1891	26	952	75,000.00	1898	
				June 30, 1906	34	775	Additional land extension, etc.	100,000.00	June 30, 1906	34	790	40,000.00	1908	
									Mar. 4, 1907	34	1304	60,000.00		
1440	South Bethlehem, Pa.	26	do	June 25, 1910	36	692	Site	20,000.00	Mar. 4, 1911	36	1382	20,000.00	1918	
				Mar. 4, 1913	37	872	Building	100,000.00	Mar. 3, 1915	38	828	1,000.00		
									Feb. 28, 1916	39	19	44,000.00		
									July 1, 1916	39	269	40,000.00		
									June 12, 1917	40	111	15,000.00		
1441	South Boston, Va.	5	do	June 25, 1910	36	692	Site	5,000.00	Mar. 4, 1911	36	1382	5,000.00	1918	
				Mar. 4, 1913	37	873	Building	50,000.00	Feb. 28, 1916	39	19	20,000.00		
									July 1, 1916	39	269	20,000.00		
									June 12, 1917	40	111	10,000.00		

DIVISION B.—*Statement of expenditures for building (construction and alteration) operations, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures. Buildings. Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Sites. Cost.	Date of purchase	Outstanding obligations. Site.	Building.	Balances	Remarks.
1434	$33,237.02	.....	$1,298.00	$34,535.02	$13,334.96	July 1, 1913	.....	$9,361.96	$2,401.02	
1435	25,562.17	.....	486.21	26,048.38	5,000.00	Dec. 20, 1911	.....	1,015.00	3,422.83	Surplus fund, June 30, 1916, $2,153.43.
1436	54,783.32	.....	683.75	55,467.07	8,000.00	Oct. 28, 1909	.....	63.25	.....	
1437	.....	.....	.....	.....	.....	.....	.....	.....	7,500.00	
1438	*64,125.57	$18,028.81	52,902.95	135,057.33	.....	.....	.....	.....	.....	
1439	*59,771.38	76,965.06	11,010.53	147,750.17	15,225.42 22,501.10	Jan. 19, 1892 Feb. 12, 1907	.....	.....	.....	
1440	79,016.03	.....	1,482.11	80,498.14	15,000.00	Aug. 11, 1911	.....	2,614.00	18,369.97	
1441	45,672.45	.....	1,814.19	47,486.64	4,800.00	Dec. 23, 1911	.....	1,749.00	2,578.55	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1442	Southbridge, Mass.	3	Post office	Mar. 4, 1913	37	875	Site and building	$80,000.00	Mar. 4, 1915	38	1140	$18,000.00		Contract not awarded for building.
									July 1, 1916	39	269	500.00		
									June 12, 1917	40	111	61,500.00		
1443	South Chicago, Ill.	2	do	June 30, 1906	34	782	Site	25,000.00	June 30, 1906	34	794	25,000.00	1914	
				May 30, 1908	35	533	Limit increased	25,000.00	May 30, 1908	35	533	25,000.00		
				June 25, 1910	36	681	Building	150,000.00	Aug. 24, 1912	37	424	75,000.00		
									June 23, 1913	38	14	75,000.00		
1444	South Framingham, Mass.	13	do	Mar. 4, 1913	37	878	Site	25,000.00	July 29, 1914	38	564	20,000.00		No provision for building.
1445	South Omaha, Nebr.	2	do	Feb. 20, 1895	28	684	Site and building	100,000.00	Mar. 2, 1895	28	914	25,000.00	1898	
									June 4, 1897	30	12	75,000.00		
1446	Spanish Fork, Utah.	1	do	Mar. 4, 1913	37	876	do	50,000.00	July 1, 1916	39	269	5,500.00		
									June 12, 1917	40	111	15,000.00		
1447	Sparta, Wis.	7	do	June 25, 1910	36	688	do	60,000.00	Mar. 4, 1911	36	1382	12,000.00	1915	
									June 23, 1913	38	14	10,000.00		
									Aug. 1, 1914	38	614	15,000.00		
									Mar. 3, 1915	38	828	23,000.00		
1448	Spartanburg, S. C.	4	do	June 6, 1902	32	319	do	60,000.00	June 28, 1902	32	428	15,000.00	1907	
									Mar. 3, 1903	33	1089	15,000.00		
									June 30, 1906	34	699	30,000.00		
1449	Spokane, Wash.	3	Post office, courthouse, and customhouse.	do	32	320	Site	100,000.00	June 28, 1902	32	429	100,000.00	1909	
				Mar. 3, 1903	32	1207	Building	400,000.00	Mar. 3, 1903	32	1038	30,000.00		
				June 30, 1906	34	774	Limit increased	100,000.00	Apr. 28, 1904	33	457	120,000.00		
									Mar. 4, 1907	34	1304	200,000.00		
									May 27, 1908	35	318	75,000.00		
									Mar. 4, 1909	35	957	75,000.00		
1450	Springfield, Ill.	21	Courthouse and post office.	Aug. 18, 1856	11	93	Site, $6,000; building, $50,000; architect's fee, $5,000.	61,000.00	Aug. 18, 1856	11	93	61,000.00	1869	
									July 28, 1866	14	310	50,000.00		
				July 28, 1866	14	310	Completion	50,000.00				53,871.03		
							Transferred from courthouse and post office, Baltimore, Md.	53,871.03	July 20, 1868	15	114	25,000.00		
									July 23, 1868	15	173	30,000.00		
									Mar. 3, 1869	15	306	35,000.00		
				July 20, 1868	15	114	Construction	25,000.00	do	15	313	25,000.00		
				July 23, 1868	15	173	Completion	30,000.00	do	16	84	12,000.00		
				Mar. 3, 1869	15	306	Construction	35,000.00	do	16	86	15,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1442	$185.00			$185.00	$18,000.00	Nov. 11, 1915			$61,815.00	
1443	*144,485.49		$1,102.98	145,591.47	49,966.55	May 24, 1909				
1444					18,000.00	Dec. 19, 1916				
1445	*54,756.37		18,978.96	103,735.33	15,243.63	Mar. 2, 1897			15,500.00	Warrant mailed May 28, 1918.
1446					5,000.00				1,454.76	
1447	48,545.24		723.03	49,268.27	10,000.00	Jan. 8, 1912				
1448	*50,917.65		6,055.45	56,973.10	8,520.86	Mar. 16, 1903				
1449	*499,793.20		26,331.73	526,124.93	99,939.63	Mar. 30, 1903				
1450	*287,803.87	$152,559.20	90,739.65	531,102.72	9,003.00 27,023.94	Mar. 21, 1887 Mar. 10, 1885				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1450	Springfield, Ill. (continued).	21	Courthouse and post office.	Mar. 3, 1869	15	313	Construction	$25,000.00	July 17, 1870	16	312	$3,000.00		
				do	16	84	Paving, grading, etc	12,000.00	Feb. 10, 1885	23	298	27,000.00		
				do	16	86	Furniture	15,000.00	June 28, 1902	32	426	25,000.00		
				July 15, 1870	16	312	Additional land	3,000.00	Mar. 3, 1903	32	1089	125,000.00		
				Feb. 10, 1885	23	298	Additional land ($26,000). Improving lot ($1,000)	27,000.00	Feb. 27, 1906	34	31	2,559.20		
				June 6, 1902	32	315	Extension, etc	150,000.00					1905	
				Feb. 27, 1906	34	31	Amount due painting contractor.	2,559.20						
1451	Springfield, Mass.	2	Post office and customhouse.	Jan. 3, 1887	24	354	Site and building	150,000.00	Mar. 3, 1887	24	511	50,000.00	1901	
				Mar. 2, 1899	30	88	Limit increased	20,000.00	Oct. 2, 1888	25	507	100,000.00		
				June 30, 1906	34	775	Extension, additional land, etc.	90,000.00	Mar. 3, 1899	30	1076	20,000.00	1910	
									June 30, 1906	34	790	45,000.00		
				May 30, 1908	35	521	Limit increased	15,000.00	Mar. 4, 1907	34	1304	25,000.00		
									Mar. 4, 1909	35	957	35,000.00		
1452	Springfield, Mo.	7	Post office and courthouse.	Mar. 29, 1888	25	46	Site and building	100,000.00	Oct. 2, 1888	25	507	50,000.00	1894	
				July 3, 1890	26	214	Limit increased	50,000.00	Mar. 3, 1891	26	952	100,000.00		
				Mar. 2, 1895	28	847	Elevator	5,000.00	Mar. 2, 1895	28	847	5,000.00		
				June 25, 1910	36	679	Extension, etc	100,000.00	Mar. 4, 1911	36	1382	40,000.00	1915	
									Aug. 24, 1912	37	424	30,000.00		
									June 23, 1913	38	14	30,000.00		
1453	Springfield, Ohio	7	Post office	Mar. 3, 1885	23	484	Site and building	100,000.00	Mar. 3, 1885	23	484	100,000.00	1890	
				Aug. 4, 1886	24	224	Approaches and heating apparatus.	10,000.00	Aug. 4, 1886	24	224	10,000.00		
									Mar. 30, 1888	25	48	38,000.00		
				Mar. 30, 1888	25	48	Completion	15,000.00	June 30, 1906	34	791	20,000.00		
				do	25	48	Fireproofing building	23,000.00	Mar. 4, 1907	34	1304	10,000.00		
				June 30, 1906	34	775	Additional land, extension, etc.	30,000.00	Mar. 4, 1909	35	957	12,000.00	1909	
									July 1, 1916	39	269	2,500.00		
				May 30, 1908	35	522	Limit increased	12,000.00						
				July 1, 1916	39	269	Lookouts	2,500.00						Contract not awarded for lookouts.
1454	Springfield, Tenn.	6	do	May 30, 1908	35	526	Site	5,000.00	May 30, 1908	35	489	5,000.00	1915	
				June 25, 1910	36	682	Building	45,000.00	Aug. 24, 1912	37	425	10,000.00		
									June 23, 1913	38	14	25,000.00		
									Aug. 1, 1914	38	634	10,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1451	*$130,860.66	$86,835.75	$32,317.84	$250,014.23	$36,850.62	June 23, 1908	.....	.....	.....	Surplus fund, June 30, 1916, $73.71.
1452	*134,661.10	99,421.29	10,092.45	241,177.84	20,338.90	Nov. 29, 1889	.....	$500.00	.....	
1453	*124,659.59	38,836.67	22,873.82	186,370.08	19,850.00	Nov. 13, 1885	.....	.....	$2,500.00	
					3,115.81	Apr. 15, 1907				
1454	*44,978.78	.....	1,270.09	46,248.87	5,000.00	Aug. 31, 1909	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1455	Springvalley, Ill.	16	Post office	Mar. 4, 1913	37	877	Site	$10,000.00	July 29, 1914	38	564	$6,000.00		Site selected. No provision for building.
1456	Stamford, Conn.	4	do	June 25, 1910	36	684	Site and building	150,000.00	Mar. 4, 1911	36	1382	30,000.00	1916	Site donated.
									Aug. 21, 1912	37	425	15,000.00		
									Aug. 1, 1914	38	614	5,000.00		
									Mar. 3, 1915	38	828	100,000.00		
1457	Stamford, Tex.	16	do	do	36	692	Site	10,000.00	Mar. 4, 1911	36	1382	10,000.00	1918	
				Mar. 4, 1913	37	872	Building	50,000.00	Mar. 3, 1915	38	828	1,000.00		
									Feb. 28, 1916	39	19	10,000.00		
									July 1, 1916	39	269	19,000.00		
									June 12, 1917	40	111	20,000.00		
1458	State College, Pa.	21	do	do	37	876	Site and building	75,000.00	July 29, 1914	38	564	15,685.00		Contract not awarded for building.
									July 1, 1916	39	269	500.00		
									June 12, 1917	40	111	48,815.00		
1459	Statesboro, Ga.	1	do	June 25, 1910	36	659	Site	7,500.00	Mar. 4, 1911	36	1382	7,500.00		Contract in force for building
				Mar. 4, 1913	37	871	Building	50,000.00	Feb. 28, 1916	39	19	500.00		
									July 1, 1916	39	269	10,000.00		
									June 12, 1917	40	111	39,500.00		
1460	Statesville, N. C.	8	Courthouse and post office.	Aug. 8, 1888	25	389	Site and building	75,000.00	Oct. 2, 1888	25	507	75,000.00	1891	
				July 25, 1892	27	281	Heating apparatus	2,500.00	July 25, 1892	27	281	2,500.00		
1461	Staunton, Va.	10	Post office	Jan. 26, 1891	26	730	Site and building	75,000.00	Mar. 23, 1891	26	932	75,000.00	1894	
1462	Steelton, Pa.	18	do	May 30, 1908	35	531	do	75,000.00	May 30, 1908	35	586	40,000.00	1913	
									Mar. 4, 1911	36	1382	15,000.00		
									Aug. 21, 1912	37	425	10,000.00		
									June 23, 1913	38	14	10,000.00		
1463	Sterling, Colo.	1	Post office and land office.	Mar. 4, 1913	37	877	Site	15,000.00	July 29, 1914	38	564	15,000.00		No provision for building.
1464	Sterling, Ill.	13	Post office	June 6, 1902	32	321	do	5,000.00	June 28, 1902	32	429	5,000.00	1905	
				Mar. 2, 1903	32	1206	Building	40,000.00	Mar. 3, 1903	32	1038	20,000.00		
				May 30, 1908	35	533	Additional land	5,000.00	Apr. 28, 1904	33	457	10,000.00		
									Mar. 3, 1905	33	1160	10,000.00		
									May 30, 1908	35	487	5,000.00		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1455							$6,000.00			
1456	$133,040.42		$1,227.33	$134,267.75		Oct. 10, 1912		$950.00	$16,009.58	
1457	40,232.35		1,011.85	41,244.20	$10,000.00	Oct. 6, 1911		7,951.42	1,816.23	
1458	165.00			165.00	14,400.00	Feb. 9, 1916			50,435.00	
1459	23,714.26			23,714.26	7,500.00	Aug. 7, 1912		22,400.19	3,885.55	
1460	*72,972.27		22,150.10	95,122.37	4,165.52	May 4, 1899				
1461	*62,412.96		19,980.97	82,393.93	12,587.04	Feb. 11, 1892				
1462	*56,530.37		1,262.86	57,793.23	18,300.00	Nov. 24, 1909				
1463					15,000.00	July 31, 1917				
1464	*40,011.12		7,950.23	47,961.35	5,024.88 5,000.00	Mar. 24, 1903 Oct. 25, 1908				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes Vol.	Statutes Page.	Amount.		
1465	Steubenville, Ohio.	16	Post office	May 30, 1908	35	535	Site	$20,000.00	May 30, 1908	35	489	$20,000.00		Contract not awarded for building.
				June 25, 1910	36	687	Site and building, $120,000	100,000.00	Mar. 4, 1911	36	1382	10,000.00		
									Aug. 21, 1912	37	425	5,000.00		
									June 23, 1913	38	11	10,000.00		
									Aug. 1, 1914	38	614	20,000.00		
									Mar. 3, 1915	38	828	40,000.00		
1466	Stevens Point, Wis	8	do	May 30, 1908	35	532	Site and building	65,000.00	May 30, 1908	35	487	20,000.00	1912	
									Mar. 4, 1909	35	957	45,000.00		
1467	Stillwater, Minn.	4	do	June 6, 1902	32	317	do	60,000.00	June 28, 1902	32	425	15,000.00	1904	
									Mar. 3, 1903	32	1089	15,000.00		
									Apr. 28, 1904	33	457	30,000.00		
1468	Stockton, Cal	3	do	Jan. 12, 1891	26	711	do	75,000.00	Mar. 3, 1891	26	952	75,000.00	1902	
				Mar. 3, 1899	30	1354	Limit increased	81,000.00	Mar. 3, 1899	30	1076	30,950.00		
				do	30	1354	Additional land, $10,000 within limit.		Mar. 3, 1901	31	1135	40,950.00		
									July 1, 1916	39	269	1,000.00		
				July 1, 1916	39	269	Lookouts	1,000.00						Contract not awarded for lookouts.
1469	Streator, Ill	12	do	Mar. 2, 1899	30	996	Site and building	50,000.00	Mar. 3, 1899	30	1075	25,000.00	1902	
									June 6, 1900	31	590	25,000.00		
1470	Stuttgart, Ark	6	do	Mar. 4, 1913	37	877	Site	5,000.00	July 29, 1914	38	564	4,000.00		Site selected. No provision for building.
1471	Suffolk, Va	2	do	May 30, 1908	35	532	Site and building	60,000.00	May 30, 1908	35	487	25,000.00	1913	
				June 25, 1910	36	679	Limit increased	27,000.00	Mar. 4, 1911	36	679	15,000.00		
									Aug. 21, 1912	37	425	17,000.00		
1472	Sulphur Springs, Tex.	1	do	May 30, 1908	35	532	Site and building	50,000.00	May 30, 1908	35	456	13,000.00	1914	
									Mar. 4, 1909	35	957	37,000.00		
1473	Sumter, S. C	7	do	June 30, 1906	34	781	do	50,000.00	June 30, 1906	34	793	15,000.00	1910	
				May 30, 1908	35	523	Limit increased	20,000.00	Mar. 4, 1907	34	1304	35,000.00		
									Mar. 4, 1909	35	957	20,000.00		
1474	Sunbury, Pa	10	do	do	35	536	Site	25,000.00	May 30, 1908	35	489	25,000.00		Contract not awarded for building.
				June 25, 1910	36	683	Building	100,000.00	Aug. 24, 1912	37	425	25,000.00		
									Aug. 1, 1914	38	614	40,000.00		
									Mar. 3, 1915	38	828	20,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, including [illegible] with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1465					$35,000.00	Sept. 23, 1913			$70,000.00	Surplus fund, June 30, 1918, $2,095.25.
1466	$53,098.50		$1,459.77	$54,558.27	9,750.00	Feb. 17, 1909		$56.25		
1467	*52,426.38		4,704.12	57,130.50	7,573.62	Oct. 27, 1902				
1468	*125,048.69		23,263.04	148,311.73	17,617.55	July 1, 1892			1,000.00	
					8,861.45	Dec. 19, 1889				
1469	*34,958.26		11,019.23	45,977.49	15,041.74	Oct. 26, 1899				
1470					12,000.00	Apr. 26, 1909	$4,000.00			Surplus fund, June 30, 1917, $7,401.83.
1471	67,536.92		1,023.96	68,560.88	2,500.00	Apr. 20, 1909		61.25		Surplus fund, June 30, 1916, $78.12.
1472	47,376.88		1,218.15	48,595.03	6,024.23	Apr. 10, 1907		43.00		
1473	58,837.48		1,536.21	60,373.69	22,000.00	Sept. 23, 1909		30.00	5,138.29	
1474	85.50			85.50					84,884.50	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1475	Superior, Wis	11	Post office, court-house, and custom-house.	June 6, 1902	32	319	*Site and building*	$225,000.00	June 28, 1902	32	428	$35,000.00	1908	Barber & Barber, *architects.*
				Mar. 3, 1903	32	1205	Limit increased	75,000.00	Mar. 3, 1903	32	1089	56,250.00		
				Mar. 4, 1915	38	1588	Taxes due and unpaid at *time of acquisition.*	732.51	Apr. 28, 1904	33	457	50,000.00		
									Mar. 3, 1905	33	1160	40,000.00		
									June 30, 1906	34	699	75,000.00		
									Mar. 4, 1907	34	1304	43,750.00		
									Mar. 4, 1915	38	1588	732.51		
1476	Sweetwater, Tex	16	Post office	Mar. 4, 1913	37	879	Site	7,500.00	Aug. 1, 1914	38	614	6,500.00	....	No *provision for* building.
1477	Sycamore, Ill	12	.....do	June 25, 1910	36	685	*Site and building*	60,000.00	Mar. 4, 1911	36	1382	12,000.00	1915	
									June 23, 1913	38	14	10,000.00		
									Aug. 1, 1914	38	614	23,000.00		
									Mar. 3, 1915	38	828	15,000.00		
1478	Sylacauga, Ala	4	.....do	Mar. 4, 1913	37	877	Site	5,000.00	Aug. 1, 1914	38	614	5,000.00	....	Do.
1479	Syracuse, N. Y	35	.....do	June 30, 1906	34	783	.....do	150,000.00	June 30, 1906	34	795	150,000.00	....	Contract not awarded for building.
				May 30, 1908	35	535	Limit increased	75,000.00	May 30, 1908	35	488	75,000.00		
				June 25, 1910	36	691	.....do	100,000.00	Mar. 4, 1911	36	1382	100,000.00		
				Mar. 4, 1913	37	872	Building	550,000.00	Aug. 1, 1914	38	614	10,000.00		
									Mar. 3, 1915	38	828	180,000.00		
									July 1, 1916	39	269	170,000.00		
									June 12, 1917	40	111	190,000.00		
1480	.....do	35	Post office, court-house, etc.	May 25, 1882	22	95	Site and building	200,000.00	Aug. 7, 1882	22	303	100,000.00	1889	
				July 7, 1884	23	196	Continuation	45,000.00	Mar. 3, 1883	22	604	70,000.00		
				Mar. 3, 1885	23	482	Completion	58,000.00	July 7, 1884	23	196	75,000.00		
				Aug. 4, 1886	24	224	Approaches	5,000.00	Mar. 3, 1885	23	482	58,000.00		
				Mar. 30, 1888	25	48	Granite work approaches and extend building.	65,000.00	Aug. 4, 1886	24	224	5,000.00		
									Mar. 30, 1888	25	48	65,000.00		
				Mar. 2, 1889	25	940	Elevator	3,000.00	Mar. 2, 1889	25	940	3,000.00		
				Aug. 30, 1890	26	373	Repairs, etc	25,000.00	Aug. 30, 1890	26	373	25,000.00		
				Aug. 23, 1894	28	429	To pay amount found due	70.10	Aug. 23, 1894	28	429	70.10		
				.....do	28	429	To pay outstanding liabilities.	283.50	.....do	28	429	283.50		

No.	Buildings.				Sites.		Outstanding obligations.		Balances.	Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1475	*$264,198.83	.....	$11,441.86	$275,640.69	$33,832.08	Apr. 28, 1903	.....	.....	.....	
1476	.....	.....	29.20	29.20	6,500.00	Nov. 19, 1914	.....	.....	.....	
1477	*49,012.17	.....	1,096.73	50,108.90	10,000.00	Sept. 21, 1911	.....	.....	.....	
1478	.....	.....	.....	.....	5,000.09	Sept. 10, 1914	.....	.....	.....	
1479	250.00	.....	.....	250.00	324,999.17	Apr. 25, 1911 Oct. 6, 1911	.....	.....	$549,750.00	
1480	*330,793.94	.....	71,572.01	402,365.95	70,276.61	May 21, 1883	.....	.....	.....	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1481	Tacoma, Wash.	2	Post office, courthouse, and customhouse.	June 6, 1902	32	320	Site	$100,000.00	June 28, 1902	32	429	$100,000.00	1910	
				Mar. 3, 1903	32	1207	Building	400,000.00	Mar. 3, 1903	32	1038	30,000.00		
				June 30, 1906	34	774	Limit increased	100,000.00	Apr. 28, 1904	33	457	40,000.00		
				July 1, 1916	39	269	Mail-conveying machinery	2,200.00	Mar. 3, 1905	33	1160	75,000.00		Contract not awarded for mail-conveying machinery.
									Mar. 4, 1907	34	1304	205,000.00		
									Feb. 25, 1910	36	207	150,000.00		
									July 1, 1916	39	269	2,200.00		
1482	Talladega, Ala.	4	Post office	May 30, 1908	35	528	Site and building	65,000.00	May 30, 1908	35	484	20,000.00	1913	
				June 25, 1910	36	677	Limit increased	15,000.00	Mar. 4, 1911	36	1382	30,000.00		
									Aug. 24, 1912	37	425	15,000.00		
									June 23, 1913	38	14	15,000.00		
1483	Tallahassee, Fla.	3	Courthouse and post office.	June 7, 1888	25	174	Site and building	75,000.00	June 7, 1888	25	174	75,000.00	1895	
				Aug. 23, 1894	28	429	Completion	6,000.00	Aug. 23, 1894	28	429	6,000.00		
				Mar. 2, 1895	28	847	Sewer, etc.	4,000.00	Mar. 2, 1895	28	847	4,000.00		
1484	Tamaqua, Pa.	12	Post office	Mar. 4, 1913	37	876	Site and building	75,000.00	Mar. 3, 1915	38	828	27,000.00		Site selected.
									June 12, 1917	40	111	10,000.00		
1485	Tampa, Fla.	1	Courthouse, post office, and customhouse.	Mar. 3, 1899	30	1361	do	250,000.00	Mar. 3, 1899	30	1075	50,000.00	1905	
				Mar. 3, 1901	31	1098	Limit increased	75,000.00	June 6, 1900	31	590	100,000.00		
				June 6, 1902	32	311	do	40,000.00	Mar. 3, 1901	31	1135	100,000.00		
									Mar. 3, 1903	32	1089	115,000.00		
1486	Tampa Bay, Fla.	1	Quarantine station	June 6, 1900	31	592	Establishment	125,000.00	June 6, 1900	31	592	125,000.00		Originally known as Key West and Mullet Key.
				Oct. 22, 1913	38	210	Attendants' quarters, etc.	65,000.00	Oct. 22, 1913	38	210	65,000.00		
				Apr. 17, 1917	40	5	Removal of dock	416.00	Apr. 17, 1917	40	5	416.00		
1487	Tarboro, N. C.	2	Post office	June 25, 1910	36	687	Site and building	60,000.00	Mar. 4, 1911	36	1382	12,000.00	1915	
				Mar. 4, 1913	37	868	Limit increased (site $4,000)	15,000.00	June 23, 1913	38	14	15,000.00		
									Aug. 1, 1914	38	614	23,000.00		
									Mar. 3, 1915	38	828	25,000.00		
1488	Tarentum, Pa.	29	do	June 25, 1910	36	692	Site	20,000.00	Mar. 4, 1911	36	1382	20,000.00		Contract not awarded for building.
				Mar. 4, 1913	37	872	Building	60,000.00	Mar. 3, 1915	38	828	1,000.00		
									Feb. 28, 1916	39	19	11,000.00		
									July 1, 1916	39	269	38,000.00		
1489	Taunton, Mass.	15	do	Jan. 2, 1891	26	704	Site and building	75,000.00	Mar. 3, 1891	26	952	75,000.00	1897	Site donated.
1490	Taylor, Tex.	10	do	Mar. 4, 1913	37	879	Site	5,000.00	Apr. 6, 1914	38	314	5,000.00		No provision for building.

No.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.	Remarks.
1481	*$499,565.81		$19,610.02	$519,175.83	$96,035.47	July 13, 1903 July 27, 1903 Aug. 5, 1903			$2,200.00	
1482	*64,778.20		692.35	65,470.55	15,000.00	Mar. 18, 1910				
1483	*80,883.60		12,647.87	93,531.47	4,116.40	Jan. 17, 1891				
1484							$27,000.00		10,000.00	
1485	*335,928.99		38,949.64	374,878.63	29,071.01	Nov. 18, 1899				
1486	*62,968.83	$70,641.85	17,634.37	151,245.05						Surplus fund, June 30, 1918, $10,540.
1487	57,696.59		911.04	58,607.63	8,000.00 4,000.00	Sept. 7, 1911 Sept. 13, 1913		$185.50	5,117.91	
1488			2.00	2.00	20,000.00	July 28, 1911			50,000.00	
1489	*74,756.14		10,389.52	85,145.66	243.86	June 24, 1892				
1490					5,000.00	Mar. 31, 1915				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1491	Taylorville, Ill.	21	Post office	June 25, 1910	36	689	Site	$15,000.00	Mar. 4, 1911	36	1382	$15,000.00	1918	
				Mar. 4, 1913	37	871	Building	60,000.00	Mar. 3, 1915	38	828	10,000.00		
									Feb. 28, 1916	39	19	15,000.00		
									July 1, 1916	39	269	25,000.00		
									June 12, 1917	40	111	10,000.00		
1492	Temple, Tex.	11	do	June 30, 1906	34	784	Site	10,000.00	June 30, 1906	34	796	10,000.00	1912	
				May 30, 1908	35	523	Building	70,000.00	May 30, 1908	35	484	20,000.00		
									Mar. 4, 1909	35	957	50,000.00		
1493	Terre Haute, Ind.	5	Post office, etc.	July 7, 1882	22	152	Site and building	150,000.00	July 7, 1882	22	152	75,000.00	1889	
				Aug. 4, 1886	24	224	Approaches	5,000.00	Mar. 3, 1885	23	452	75,000.00		
				Mar. 30, 1888	24	48	Completion	32,000.00	Aug. 4, 1886	24	224	5,000.00		
				July 1, 1916	39	269	Lookouts	4,000.00	Mar. 30, 1888	25	48	32,000.00		Contract not awarded for lookouts.
									July 1, 1916	39	269	4,000.00		
1494	Terrell, Tex.	3	Post office	May 30, 1908	35	532	Site and building	50,000.00	May 30, 1908	35	486	15,000.00	1913	
									Mar. 4, 1909	35	957	35,000.00		
1495	Texarkana, Ark.	4	Courthouse and post office.	Apr. 19, 1888	25	87	do	100,000.00	Oct. 2, 1888	25	507	50,000.00	1892	
				Sept. 30, 1890	26	507	Completion	10,000.00	Mar. 2, 1889	25	940	50,000.00		
									Sept. 30, 1890	26	507	10,000.00		
1496	Texarkana, Tex.	1	Courthouse	June 30, 1906	34	781	Site and building	100,000.00	June 30, 1906	34	794	25,000.00	1911	
				May 30, 1908	35	523	Limit increased	20,000.00	Mar. 4, 1907	34	1304	50,000.00		
									June 25, 1910	36	707	45,000.00		
1497	do	1	Courthouse and post office.											See Texarkana, Ark.
1498	The Dalles, Oreg.	2	Post office	June 25, 1910	36	687	Site and building	80,000.00	Mar. 4, 1911	36	1370	16,000.00	1916	
				Mar. 4, 1913	37	868	Limit increased	24,000.00	June 23, 1913	38	7	5,000.00		
									Aug. 1, 1914	38	614	23,000.00		
									Mar. 3, 1915	38	828	60,000.00		
1499	Thibodaux, La.	3	do	do	37	874	Site and building	50,000.00	July 29, 1914	38	564	5,000.00		
									June 12, 1917	40	111	15,000.00		
1500	Thomasville, Ga.	2	do	June 25, 1910	36	684	do	70,000.00	Mar. 4, 1911	36	1382	14,000.00	1915	
				July 31, 1914	38	582	Authorizes acceptance of certain land as addition to site.		Aug. 1, 1914	38	614	10,000.00		
									Mar. 3, 1915	38	828	46,000.00		
1501	Thomasville, N. C.	7	do	Mar. 4, 1913	37	875	Site and building	55,000.00	July 29, 1914	38	564	8,000.00		
									July 1, 1916	39	269	2,500.00		
									June 12, 1917	40	111	10,000.00		

No.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1951.	Cost.	Date of purchase.	Site.	Building.		
1491	$49,150.00		$855.62	$50,005.62	$12,000.00	June 29, 1911		$1,583.20	$9,266.80	Surplus fund, June 30, 1916, $247.89.
1492	69,688.36		1,968.43	71,656.79	9,855.09	Apr. 14, 1908		63.75		
1493	*164,966.41		46,050.54	211,016.95	20,172.33	Sept. 14, 1883			4,000.00	Surplus fund, June 30, 1916, $1,019.26.
1494	46,403.74		5,103.32	51,507.06	2,500.00	Mar. 20, 1909		77.00		
1495	*101,453.96		31,913.08	136,367.04	8,175.80	Mar. 31, 1889				
1496	*110,316.61		6,003.09	116,319.70	9,397.25	Sept. 10, 1907				See Texarkana, Ark.
1497			1,867.98	85,876.25	14,000.00	Dec. 22, 1911		380.00		Surplus fund, June 30, 1917, $5,611.73.
1498	$4,008.27				5,000.00	Mar. 15, 1918		285.00	14,715.00	
1499					9,000.00	Mar. 21, 1912		62.00		Surplus fund, June 30, 1917, $2,610.48.
1500	58,327.52		1,344.47	59,671.99	8,000.00	Sept. 13, 1917			12,468.50	
1501	31.50			31.50						

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year acquired.	
1502	Thomson, Ga	10	Post office	Mar. 4, 1913	37	877	Site	$5,000.00	July 29, 1914	38	564	$5,000.00		No provision for building.
1503	Three Rivers, Mich.	4	do	June 25, 1910	36	686	Site and building	60,000.00	Mar. 4, 1911	36	1382	12,000.00	1915	
									June 23, 1913	38	14	15,000.00		
									Aug. 1, 1914	38	614	23,000.00		
									Mar. 3, 1915	38	828	10,000.00		
1504	Tiffin, Ohio	13	do	May 30, 1908	35	533	Site	12,500.00	May 30, 1908	35	480	12,500.00	1916	
				June 25, 1910	36	687	Site and building, $97,500	85,000.00	Mar. 4, 1911	36	1382	8,000.00		
									Aug. 1, 1914	38	614	7,000.00		
									Mar. 3, 1915	38	828	70,000.00		
1505	Tifton, Ga	2	do	May 30, 1908	35	533	Site	7,500.00	May 30, 1908	35	487	7,500.00	1914	
				June 25, 1910	36	681	Building	50,000.00	Aug. 24, 1912	37	425	30,000.00		
									June 23, 1913	38	14	20,000.00		
1506	Titusville, Pa	25	do	May 30, 1908	35	536	Site	20,000.00	May 30, 1908	35	489	20,000.00	1917	
				Mar. 4, 1911	36	1383	Limit increased	5,000.00	Mar. 4, 1911	36	1383	5,000.00		
				Mar. 4, 1913	37	872	Building	75,000.00	Mar. 3, 1915	38	828	15,000.00		
									Feb. 28, 1916	39	19	15,000.00		
									July 1, 1916	39	269	45,000.00		
1507	Toccoa, Ga	9	do	do	37	877	Site	5,000.00	Aug. 1, 1914	38	614	5,000.00		
1508	Toledo, Ohio	9	Customhouse and courthouse.	Aug. 4, 1884	10	571	do	12,000.00	Aug. 4, 1884	10	571	58,000.00	1888	
				do	10	571	Building	40,000.00	Aug. 18, 1886	11	88	21,450.00		
				do	10	571	Architect fees	4,000.00				2,500.00		
				Aug. 18, 1886	11	88	Additional story	19,500.00	July 28, 1866	14	310	10,000.00		
				do	11	88	Architect fees	1,950.00	June 16, 1886	21	282	75,000.00		
							Transferred from customhouse, Petersburg, Va., $2,000; Galena, Ill., $500.	2,500.00	Mar. 3, 1881	21	436	100,000.00		
									Aug. 7, 1882	22	305	100,000.00		
									July 7, 1884	23	146	50,000.00		
				July 28, 1866	14	310	Approaches, etc	10,000.00	Mar. 3, 1885	23	482	72,467.42		
				June 16, 1886	21	282	Additional land and new building.	75,000.00	Aug. 4, 1886	24	224	3,000.00		
									Mar. 30, 1888	25	48	17,000.00		
				Mar. 3, 1881	21	436	Limit increased	325,000.00	Oct. 2, 1888	25	207	7,000.00		
				Aug. 4, 1886	24	224	Approaches	3,000.00	June 30, 1906	34	790	10,000.00		
				Mar. 30, 1888	25	48	Completion	17,000.00	Apr. 6, 1914	38	314	25,000.00		
				Oct. 2, 1888	25	207	Elevator and main lift	7,000.00						
				June 30, 1906	34	775	Extension, etc	10,000.00						
				Mar. 4, 1913	37	870	do	25,000.00					1917	

	Construction.	alterations, etc.	repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1502					$5,000.00	Sept. 25, 1915				
1503	$47,087.01		$899.55	$47,985.55	12,000.00	Sept. 8, 1911		$93.75		Surplus fund, June 30, 1918, $819.24.
1504	*76,930.67		973.58	77,904.25	20,000.00	Apr. 1, 1912				Surplus fund, June 30, 1918, $569.33.
1505	*49,961.11		1,430.12	51,391.23	7,000.00	June 2, 1909				
1506	58,756.88		1,118.08	59,874.96	25,000.00	Apr. 19, 1913		1,489.32	$14,753.80	
1507					5,000.00	Jan. 28, 1915				
1508	*375,641.17	$31,702.90	65,577.35	472,921.42	12,000.00 53,251.70	Feb. 10, 1855 Jan. 15, 1881		2,921.72	154.90	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1514	Trenton, Mo.	2	Post office	May 30, 1908	35	534	Site	$10,000.00	May 30, 1908	35	488	$10,000.00	....	No provision for building.
1515	Trenton, N. J.	4	Post office and courthouse.	Mar. 3, 1871	16	587	Site and building	100,000.00	Mar. 3, 1871	16	587	100,000.00	1877	
				Mar. 18, 1872	17	42	Limit increased	150,000.00	Mar. 18, 1872	17	42	150,000.00		
				Mar. 3, 1875	18	395	Completion	100,000.00	Mar. 3, 1875	18	395	100,000.00		
				July 31, 1876	19	110	Furnishing, etc	30,000.00	July 31, 1876	19	110	30,000.00		
				Mar. 3, 1877	19	351	Grading, fencing, etc	14,000.00	Mar. 3, 1877	19	351	14,000.00		
				Apr. 30, 1878	20	43	Completion	6,000.00	Apr. 30, 1878	20	43	6,000.00		
				June 20, 1878	20	11	Approaches, etc	10,000.00	June 20, 1878	20	11	10,000.00		
				June 30, 1906	34	774	Extension, etc	125,000.00	June 30, 1906	34	790	20,000.00	1911	
				May 30, 1908	35	525	Limit increased	50,000.00	Mar. 4, 1907	34	1304	80,000.00		
									May 27, 1908	35	318	25,000.00		
									May 30, 1908	35	483	10,000.00		
									Mar. 4, 1909	35	958	40,000.00		
1516	Trinidad, Colo.	2	Post office	June 30, 1906	34	778	Site and building	60,000.00	June 30, 1906	34	792	25,000.00	1910	Site donated.
				May 30, 1908	35	520	Limit increased	15,000.00	Mar. 4, 1907	34	1304	35,000.00		
									Mar. 4, 1909	35	958	15,000.00		
1517	Troy, Ala.	2	do	June 30, 1906	34	782	Site	5,000.00	June 30, 1906	34	782	5,000.00	1912	
				May 30, 1908	35	526	Building	40,000.00	May 30, 1908	35	483	20,000.00		
									Mar. 4, 1909	35	958	20,000.00		
1518	Troy, N. Y.	29	Post office, courthouse, etc.	Feb. 14, 1885	23	304	Site and building	200,000.00	Mar. 3, 1885	23	482	100,000.00	1894	
				Feb. 25, 1887	24	422	Limit increased	100,000.00	Feb. 25, 1887	24	422	100,000.00		
				Apr. 26, 1890	26	71	do	200,000.00	Mar. 3, 1887	24	511	100,000.00		
				Mar. 2, 1895	28	847	Elevator	6,000.00	Mar. 3, 1891	26	952	100,000.00		
				do	28	913	Completion, etc	22,950.00	Aug. 5, 1892	27	351	50,000.00		
									Mar. 3, 1893	27	572	50,000.00		
									Mar. 2, 1895	28	847	6,000.00		
									do	28	913	22,950.00		
1519	Tucson, Ariz.	1	Post office and courthouse.	June 25, 1910	36	688	Site	15,000.00	Mar. 4, 1911	36	1383	15,000.00	....	No provision for building.
1520	Tullahoma, Tenn.	5	Post office	Mar. 4, 1913	37	876	Site and building	80,000.00	July 29, 1914	38	564	7,000.00	....	Site selected.
									July 1, 1916	39	269	2,500.00		
									June 12, 1917	40	111	20,000.00		
1521	Tulsa, Okla.	3	Post office and courthouse.	May 30, 1908	35	535	Site	20,000.00	May 30, 1908	35	488	20,000.00	1917	
				June 25, 1910	36	683	Building	135,000.00	Aug. 24, 1912	37	425	50,000.00		
				Mar. 4, 1913	37	868	Limit increased	175,000.00	June 23, 1913	38	14	85,000.00		
									Mar. 3, 1915	38	828	45,000.00		
									July 1, 1916	39	269	85,000.00		
									June 12, 1917	40	111	45,000.00		

	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Buildings.		
1514					$3,000.00	Jan. 25, 1910				Surplus fund, June 30, 1916, $152.25.
1515	*$326,382.25	$171,752.75	$66,295.79	$567,430.80	82,575.93	May 11, 1872		$55.00		Surplus fund, June 30, 1916, $142.68.
1516	*74,931.35		4,208.29	79,139.63	68.65	June 14, 1906		50.75		
1517	39,856.57		977.12	40,783.69	4,880.74	Dec. 12, 1907				
1518	*423,360.55		34,162.13	457,531.68	99,981.54	Jan. 2, 1886				
1519					15,000.00	Apr. 29, 1914	$6,000.00		$23,500.00	
1520			1,250.27	229,452.90	14,800.93	July 29, 1909		6,430.40	75,366.97	
1521	228,262.63									

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1522	Tupelo, Miss	1	Post office	June 25, 1910	36	686	Site and building	$50,000.00	Mar. 4, 1911	36	1383	$10,000.00	1915	
				Mar. 4, 1913	37	867	Limit increased	10,000.00	Aug. 1, 1914	38	614	10,000.00		
									Mar. 3, 1915	38	828	40,000.00		
1523	Tuscaloosa, Ala	6	Post office and courthouse.	Mar. 3, 1903	32	1207	Site	7,500.00	Mar. 3, 1903	32	1038	7,500.00	1910	
				June 30, 1906	34	776	Building	150,000.00	June 30, 1906	34	791	30,000.00		
									Mar. 4, 1907	34	1304	80,000.00		
									Mar. 4, 1909	35	958	40,000.00		
1524	Twin Falls, Idaho	1	Post office	June 25, 1910	36	689	Site	10,000.00	Mar. 4, 1911	36	1383	10,000.00		Contract in force for building.
				Mar. 4, 1913	37	871	Building	85,000.00	Feb. 28, 1916	39	19	15,000.00		
									July 1, 1916	39	269	35,000.00		
									June 12, 1917	40	111	35,000.00		
1525	Tyler, Tex	3	Post office and courthouse.	Feb. 14, 1855	23	305	Site and building	50,000.00	Mar. 3, 1885	23	482	50,000.00	1889	
				Aug. 4, 1886	24	224	Approaches	5,000.00	Aug. 4, 1886	24	224	5,000.00		
				Oct. 2, 1888	25	507	Fence	1,000.00	Oct. 2, 1888	25	507	1,000.00		
				Mar. 2, 1889	25	908	Completion	2,000.00	Mar. 2, 1889	25	908	2,000.00		
				June 30, 1906	34	775	Extension, etc	40,000.00	June 30, 1906	34	790	20,000.00	1909	
				May 30, 1908	35	533	Limit increased	15,000.00	Mar. 4, 1907	34	1304	20,000.00		
									May 30, 1908	35	482	15,000.00		
1526	Tyrone, Pa	19	Post office	Mar. 4, 1913	37	878	Site	25,000.00	July 29, 1914	38	534	24,000.00		Site selected.
									June 12, 1917	40	111	1,000.00		
1527	Unalaska, Alaska		Customhouse											Acquired from Russia, 1867.
1528	Union, S. C	4	Post office	May 30, 1908	35	531	Site and building	50,000.00	May 30, 1908	35	483	20,000.00	1913	
				June 25, 1910	36	679	Limit increased	10,000.00	Mar. 4, 1911	36	1383	25,000.00		
									June 23, 1913	38	14	15,000.00		
1529	Union City, Tenn.	9	do	May 30, 1908	35	531	Site and building	50,000.00	May 30, 1908	35	483	13,000.00	1913	
									Mar. 4, 1911	36	1383	30,000.00		
									June 23, 1913	38	14	7,000.00		
1530	Union Springs, Ala.	3	do	Mar. 4, 1913	37	877	Site	5,000.00	Aug. 1, 1914	38	614	4,500.00		No provision for building.
1531	Unionville, Mo	1	do	do	37	878	do	7,500.00	July 29, 1914	38	564	5,000.00		Do.
									July 1, 1916	39	269	2,500.00		
1532	Urbana, Ill	19	do	June 25, 1910	36	685	Site and building	80,000.00	Mar. 4, 1911	36	1383	15,000.00	1915	
									June 23, 1913	38	14	21,000.00		
									Aug. 1, 1914	38	614	33,000.00		
									Mar. 3, 1915	38	828	10,000.00		

with notes as to surplus-fund deposits, and other features. Associated with Division A by corresponding line numbers—Continued.

No.	Expenditures.									Remarks.
	Dollars.				Date.				Balances.	
	Construction.	Equipment, furniture, etc.	Annual repairs, etc.	Total to date of report.	Total.	Date of contract.	Date.	Dollars.		
[illegible]	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	Surplus fund, June [illegible]
[illegible]	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
[illegible]	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]			
[illegible]			[illegible]	[illegible]						
[illegible]			[illegible]	[illegible]				[illegible]		Surplus fund, June 30, 1916, $[illegible]
[illegible]			[illegible]	[illegible]	[illegible]	[illegible]		[illegible]		Surplus fund, June 30, 1916, $[illegible]
[illegible]	[illegible]		[illegible]	[illegible]	[illegible]	Feb. 15, 1916				
[illegible]	[illegible]		[illegible]	[illegible]	[illegible]	Aug. 25, 1916				
[illegible]					[illegible]	Feb. 25, 1917				Surplus fund, June 30, 1917, $[illegible]
[illegible]					[illegible]	Aug. 15, 1917		[illegible]		
[illegible]	[illegible]		[illegible]	[illegible]	[illegible]					

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1533	Urbana, Ohio	8	Post office	June 25, 1910	36	691	Site	$15,000.00	Mar. 4, 1911	36	1383	$15,000.00		No provision for building.
1534	Utica, N. Y.	33	do	do	36	691	do	100,000.00	do	36	1383	100,000.00		Do.
1535	do	33	Post office, customhouse, and courthouse.	May 31, 1872	17	194	Site and building	200,000.00	May 31, 1872	17	194	200,000.00	1882	
				Mar. 3, 1877	19	351	Continuation	50,000.00	Mar. 3, 1877	19	351	50,000.00		
				June 20, 1878	20	210	do	50,000.00	June 20, 1878	20	210	50,000.00		
				Mar. 3, 1879	20	378	do	25,000.00	Mar. 3, 1879	20	378	25,000.00		
				June 16, 1880	21	259	Completion	61,000.00	June 16, 1880	21	259	61,000.00		
				Mar. 3, 1881	21	436	Approaches, etc.	20,000.00	Mar. 3, 1881	21	436	20,000.00		
				Aug. 7, 1882	22	305	do	7,500.00	Aug. 7, 1882	22	305	7,500.00		
				July 7, 1884	23	196	To pay outstanding liabilities.	719.17	July 7, 1884	23	196	719.17		
									Aug. 1, 1914	38	614	35,000.00		
				Mar. 4, 1913	37	888	Additional land, $40,000; extension, etc., $365,000.	405,000.00	Mar. 3, 1915	38	828	180,000.00		Contract not awarded for extension.
1536	do		Rent of buildings	Mar. 3, 1915	38	828	Temporary quarters and moving expenses.	15,000.00	do	38	828	15,000.00		
1537	Uvalde, Tex.	15	Post office	June 25, 1910	36	688	Site and building	50,000.00	Mar. 4, 1911	36	1383	1,000.00	1916	Site partly donated.
				Mar. 4, 1915	38	1140	Limit increased	10,000.00	Aug. 1, 1914	38	614	14,000.00		
									Mar. 3, 1915	38	828	35,000.00		
									Mar. 4, 1915	38	1140	10,000.00		
1538	Valdosta, Ga.	11	Post office and courthouse.	Mar. 3, 1903	32	1208	Site	8,000.00	Mar. 3, 1903	32	1039	8,000.00	1910	
				June 30, 1906	34	776	Building	125,000.00	June 30, 1906	34	791	30,000.00		
									Mar. 4, 1907	34	1304	70,000.00		
									Mar. 4, 1909	35	958	25,000.00		
1539	Valley City, N. Dak.	2	Post office	June 25, 1910	36	691	Site	10,000.00	Mar. 4, 1911	36	1383	10,000.00	1918	
				Mar. 4, 1913	37	872	Building	75,000.00	Mar. 3, 1915	38	828	15,000.00		
									July 1, 1916	39	250	60,000.00		
1540	Valparaiso, Ind.	10	do	do	37	874	Site and building	95,000.00	July 29, 1914	38	564	8,200.00		Contract in force for building.
									Mar. 3, 1915	38	828	5,300.00		
									June 12, 1917	40	111	40,000.00		
1541	Vanceboro, Me.	3	Customhouse										1884	Land leased from Maine Central R. R. Building constructed from customs appropriation. Cost, $4,942.29.

Remarks

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1542	Vancouver, Wash.	2	Post office	June 25, 1910	36	692	Site	$12,500.00	Mar. 4, 1911	36	1383	$12,500.00	1918	
				Mar. 4, 1913	37	873	Building	140,000.00	Mar. 3, 1915	38	829	10,000.00		
									Feb. 28, 1916	39	19	45,000.00		
									July 1, 1916	39	269	55,000.00		
									June 12, 1917	40	111	30,000.00		
1543	Van Wert, Ohio	5	do	May 30, 1908	35	535	Site	10,000.00	May 30, 1908	35	480	10,000.00	1918	
				Mar. 4, 1913	37	872	Building	70,000.00	Mar. 3, 1915	38	829	25,000.00		
									Feb. 28, 1916	39	19	20,000.00		
									July 1, 1916	39	269	25,000.00		
1544	Vermilion, S. Dak.	1	do	do	37	879	Site	7,500.00	July 29, 1913	38	564	4,500.00		No provision for building.
									July 1, 1916	39	269	3,000.00		
1545	Vernal, Utah	1	do	do	37	876	Site and building	50,000.00	July 29, 1914	38	564	4,750.00		
									June 12, 1917	40	111	20,000.00		
1546	Vernon, Tex.	13	do	do	37	876	do	50,000.00	Aug. 1, 1914	38	614	1.00		Contract in force for building. Site donated.
									Feb. 28, 1916	39	19	500.00		
									June 12, 1917	40	111	40,000.00		
1547	Versailles, Ky.	7	do	June 30, 1906	34	779	do	25,000.00	June 30, 1906	34	792	12,000.00	1910	
				May 30, 1908	35	521	*Limit increased*	25,000.00	Mar. 4, 1907	34	1304	13,000.00		
									Mar. 4, 1909	35	958	25,000.00		
1548	Vicksburg, Miss.	8	Post office and courthouse.	June 6, 1888	25	169	Site and building	100,000.00	Oct. 2, 1888	25	507	50,000.00	1891	
				Mar. 3, 1891	26	952	Approaches, etc.	7,000.00	Mar. 2, 1889	25	940	50,000.00		
				July 28, 1892	27	281	Heating apparatus	2,500.00	Mar. 3, 1891	26	952	7,000.00		
				May 30, 1908	35	534	Additional land	15,000.00	July 28, 1892	27	281	2,500.00		
				June 25, 1910	36	679	Extension, etc.	110,000.00	May 30, 1908	35	488	15,000.00	1914	
									Mar. 4, 1911	36	1383	40,000.00		
									Aug. 24, 1912	37	425	30,000.00		
									June 23, 1913	38	14	40,000.00		
1549	Victoria, Tex.	9	do	May 30, 1908	35	532	Site and building	95,000.00	May 30, 1908	35	486	15,000.00	1913	
									Mar. 4, 1911	36	1383	80,000.00		
1550	Vincennes, Ind.	2	Post office	June 6, 1902	32	318	do	75,000.00	June 28, 1902	32	428	15,000.00	1907	Vonnegut & Bohn, architects.
									Mar. 3, 1903	32	1090	18,750.00		
									Apr. 28, 1904	33	457	15,000.00		
									Mar. 3, 1905	33	1160	26,250.00		
1551	Vineland, N. J.	2	do	Mar. 4, 1913	37	875	do	70,000.00	July 29, 1914	38	564	12,000.00		Contract not awarded for building.
				Mar. 4, 1915	38	1185	*Disregard act requiring site to be bounded on two sides by streets.*		July 1, 1916	39	269	500.00		
									June 12, 1917	40	111	45,000.00		

No.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balance.	
1542	$87,905.79		$1,205.93	$89,111.72	$12,500.00	July 6, 1911		$4,931.05	$47,163.16	
1543	50,793.70		786.30	60,580.36	10,000.00	Aug. 4, 1909		2,427.15	7,779.09	
1544					2,500.00	Jan. 4, 1917			20,000.00	
1545					4,750.00	Mar. 15, 1918		24,210.70		Deficiency, $6,820.35.
1546	23,109.65		2,217.30	23,109.65	1.00	Apr. 30, 1915		69.50		Surplus fund, June 30, 1917, $2,486.0
1547	42,299.73		18,854.30	44,517.12	5,141.76	Nov. 9, 1907		62.25		Surplus fund, June 30, 1918, $1,051.5
1548	*100,232.63	$108,856.19		227,973.12	9,190.05	Mar. 20, 1889		86.75		Surplus fund, June 30, 1918, $1,530.1
1549	87,383.05		2,235.28	80,618.35	11,000.00	Nov. 17, 1909				
1550	*64,823.43		6,504.83	71,328.26	6,000.00	Apr. 12, 1909				
1551	105.00			105.00	8,032.10	June 8, 1903			47,335.00	
					10,000.00	Nov. 8, 1915				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.						Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.		Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1552	Vineyard Haven, Mass.	16	Marine hospital	Mar. 2, 1889	25	940	Additional land	$1,250.00		Mar. 2, 1889	25	940	$1,250.00	....	Transferred from Lighthouse Board.
				Mar. 3, 1891	26	952	Alterations, etc	20,000.00		Mar. 3, 1891	26	952	20,000.00		
				June 11, 1896	29	416	Fencing, grading, etc	1,500.00		June 11, 1896	29	416	1,500.00		
				July 1, 1898	30	599	Fire escapes	600.00		July 1, 1898	30	599	600.00		
				July 7, 1898	30	660	Sewer	172.00		July 7, 1898	30	660	172.00		
1553	Vinton, Iowa	5	Post office	Mar. 4, 1913	37	874	Site and building	70,000.00		July 29, 1914	38	564	9,000.00	....	Contract not awarded for building.
										June 12, 1917	40	111	10,000.00		
1554	Virginia, Minn	8	.....do	May 30, 1908	35	530	.....do	60,000.00		May 30, 1908	35	485	20,000.00	1913	
										Mar. 4, 1909	35	958	40,000.00		
1555	Wabash, Ind	11	.....do	.....do	35	529	.....do	65,000.00		May 30, 1908	35	485	20,000.00	1912	
				June 25, 1910	36	677	Limit increased	15,000.00		Mar. 4, 1911	36	1383	60,000.00		
1556	Waco, Tex	11	Courthouse, post office, etc.	Jan. 13, 1885	23	282	Site and building	200,000.00		Jan. 13, 1885	23	282	100,000.00	1888	
				Aug. 4, 1886	24	224	Approaches, etc	5,000.00		Aug. 4, 1886	24	224	5,000.00		
				Oct. 19, 1888	25	568	Materials	2,873.38		Oct. 19, 1888	25	568	2,873.38		
				Mar. 2, 1889	25	908	Completion	1,000.00		Mar. 2, 1889	25	908	1,000.00		
				June 6, 1902	32	315	Extension, etc	100,000.00		June 28, 1902	32	426	25,000.00	1905	
										Mar. 3, 1903	32	1090	75,000.00		
1557	Wadesboro, N. C.	7	Post office	Mar. 4, 1913	37	878	Site	5,000.00							
1558	Wahoo, Nebr	4	.....do	June 25, 1910	36	690	.....do	6,000.00		Mar. 4, 1911	36	1383	6,000.00	1918	
				Mar. 4, 1913	37	872	Building	50,000.00		Feb. 28, 1916	39	19	500.00		
										July 1, 1916	39	269	10,000.00		
										June 12, 1917	40	111	39,500.00		
1559	Wahpeton, N. Dak	1	.....do	June 25, 1910	36	687	Site and building	50,000.00		Mar. 4, 1911	36	1383	10,000.00	1916	
										June 23, 1913	38	13	25,000.00		
										Aug. 1, 1914	38	614	15,000.00		
1560	Walden, N. Y	20	.....do	Mar. 4, 1913	37	875	.....do	65,000.00		.....do	38	614	7,500.00	....	Contract not awarded for building.
										July 1, 1916	39	269	5,000.00		
										June 12, 1917	40	111	40,000.00		
1561	Waldoboro, Me	2	Post office and customhouse.	Aug. 31, 1852	10	88	.....do	12,000.00		Aug. 31, 1852	10	88	12,000.00	1857	
				Aug. 4, 1854	10	561	Completion	13,000.00		Aug. 4, 1854	10	561	13,000.00		
				June 30, 1906	34	774	Extension, etc	5,000.00		June 30, 1906	34	790	5,000.00	1908	
1562	Walla Walla, Wash	3	Post office and courthouse.	May 30, 1908	35	532	Site and building	140,000.00		May 30, 1908	35	487	35,000.00	1914	
										Mar. 4, 1911	36	1383	50,000.00		
										Aug. 21, 1912	37	425	20,000.00		
										June 23, 1913	38	15	35,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Buildings.				Sites.				Balances.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	
1552		$23,322.00	$19,033.78	$42,352.78	$1,220.75	Jan. 7, 1892			$11,585.00
1553	$125.00			125.00	7,299.00	July 20, 1917			
1554	*45,916.63		1,725.23	47,641.94	14,000.00	June 22, 1910			
1555	*69,164.76		1,154.95	70,319.71	9,000.00	Feb. 18, 1909			
1556	*98,414.17	100,000.00	35,009.94	234,424.11	10,272.00	Mar. 30, 1885			
1557				39,505.03	5,500.00	Sept. 28, 1912		$7,431.16	3,064.81
1558	39,505.03		884.19	43,420.62	6,000.00	Apr. 17, 1911		350.00	1,113.57
1559	42,535.43		73.31	258.31	7,500.00	Nov. 19, 1914			44,817.00
1560	183.00		10,829.04	38,253.72	2,000.00	Nov. 29, 1852			
1561	*22,424.68	5,000.00	2,362.04	137,137.53	3,000.00	Dec. 7, 1909			
1562	*134,795.51								

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1563	Wallingford, Conn.	3	Post office	May 30, 1908	35	529	Site and building	$60,000.00	May 30, 1908	35	485	$15,000.00	1913	
				June 25, 1910	36	677	Limit increased	35,000.00	Mar. 4, 1911	36	1383	80,000.00		
1564	Waltham, Mass.	13	do	do	36	686	Site and building	115,000.00	do	36	1383	23,000.00		Contract not awarded for building.
									Aug. 24, 1912	37	425	23,051.20		
									June 23, 1913	38	15	10,000.00		
									Aug. 1, 1914	38	614	28,948.80		
									Mar. 3, 1915	38	829	20,000.00		
1565	Warren, Ohio	19	do	June 6, 1902	32	319	do	45,000.00	June 28, 1902	32	428	15,000.00	1910	
				June 30, 1906	34	773	Limit increased	30,000.00	Mar. 3, 1903	32	1090	11,250.00		
									Mar. 3, 1905	33	1160	18,750.00		
									Mar. 4, 1907	34	1304	30,000.00		
1566	Warren, R. I.	1	do	Mar. 4, 1913	37	878	Site	10,000.00	July 29, 1914	38	564	10,000.00		No provision for building.
1567	Warrensburg, Mo.	6	do	June 30, 1906	34	783	do	7,500.00	June 30, 1906	34	793	7,500.00	1913	
				May 30, 1908	35	527	Building	65,000.00	May 30, 1908	35	484	20,000.00		
									Mar. 4, 1909	35	958	45,000.00		
1568	Warrenton, Va.	8	do	June 25, 1910	36	692	Site	12,000.00	Mar. 4, 1911	36	1383	12,000.00		Contract in force for building.
				Mar. 4, 1913	37	873	Building	50,000.00	Feb. 28, 1916	39	19	10,000.00		
									July 1, 1916	39	249	20,000.00		
									June 12, 1917	40	112	20,000.00		
1569	Warsaw, Ind.	13	do	do	37	877	Site	10,000.00	July 29, 1914	38	564	10,000.00		Site selected. No provision for building.
1570	Washington, D. C.		Arlington building				Site and building	4,200,000.00				4,200,000.00		Funds transferred from appropriation "National security and defense" by Executive order Mar. 27, 1918.
1571	do		Building for Supervising Architect (drafting room).	Aug. 30, 1890	26	373	Building	25,000.00	Aug. 30, 1890	26	373	25,000.00		In south courtyard, Treasury Building.
				Feb. 18, 1901	33	22	Enlargement	12,000.00	Feb. 18, 1901	33	22	12,000.00		
1572	do		Bureau of Engraving and Printing (Auditor's Building).	June 20, 1878	22	11	Site and building	327,536.50	June 20, 1878	22	11	327,536.50	1886	
				June 16, 1880	21	280	Additional land	15,732.70	June 16, 1880	22	260	15,732.70		
				do	21	260	Fencing, grading, approaches.	20,000.00	do	22	260	20,000.00		
									Mar. 3, 1881	21	436	5,000.00		
				Mar. 3, 1881	21	436	Outbuildings for wagon house.	5,000.00	Aug. 5, 1882	22	275	898.00		
									Aug. 7, 1882	22	311	4,595.00		

DIVISION B.—*Statement of expenditures for building, construction and annual repairs, etc., and sites, showing outstanding obligations and bala[illegible] with notes as to employees, deposits, and other features. Associated with Division A by corresponding line numbers.*—Continued.

No.	Expenditures														Remarks.
	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1572	Washington, D. C. (continued).		Bureau of Engraving and Printing (Auditor's Building).	Aug. 5, 1882	22	275	Paving	$898.00	Oct. 2, 1888	25	511	$7,175.00		
				Aug. 7, 1882	22	314	Re claims for change in brick.	4,595.00	Aug. 30, 1890	26	374	80,000.00		
									Mar. 3, 1891	26	953	4,000.00		
				Oct. 2, 1888	25	511	Additional land	7,175.00	Aug. 5, 1892	27	355	5,000.00		
				Aug. 30, 1890	26	374	Wing at west end of building.	80,000.00	Mar. 3, 1893	27	577	25,000.00		
									Aug. 18, 1894	28	372	38,000.00		
				Mar. 3, 1891	26	953	Complete purchase of site addition.	4,000.00	Mar. 2, 1895	28	210	12,000.00		
									Mar. 3, 1903	32	1039	100,000.00		
				Aug. 5, 1892	27	355	Preservation and repair	5,000.00	June 6, 1900	31	589	215,000.00		
				Mar. 3, 1893	27	577	New boiler plant	25,000.00	June 6, 1902	32	422	50,000.00		
				Aug. 18, 1894	28	372	Two additional stories on boiler house.	38,000.00	Apr. 18, 1904	33	22	16,000.00		
									Apr. 28, 1904	33	457	50,000.00		
				Mar. 2, 1895	28	210	Third story on boiler house.	12,000.00	Mar. 3, 1905	33	1161	65,000.00		
				June 6, 1900	31	589	West wing and outbuildings.	215,000.00	Mar. 4, 1907	34	1306	5,000.00		
									Aug. 24, 1912	37	425	50,000.00		
									Oct. 22, 1913	38	211	40,000.00		
				June 6, 1902	32	422	Additional vault facilities	50,000.00	May 25, 1914	38	379	29,500.00		
				Mar. 3, 1903	32	1211	Additional land and building for laundry and stable.	215,000.00						
				Apr. 18, 1904	33	22	Complete vaults	16,000.00						
				Mar. 4, 1907	34	1305	Plans and specifications	5,000.00						
				Aug. 24, 1912	37	425	Enlargement of power plant.	50,000.00						
				Oct. 22, 1913	38	211	Repairs, etc.	40,000.00						
				May 25, 1914	38	379	do	29,500.00						
1573	do		Building, Bureau of Engraving and Printing (new).	May 27, 1908	35	319	Site and building	2,150,000.00	May 27, 1908	35	319	250,000.00	1914	
				Aug. 22, 1911	37	34	Limit increased	150,000.00	Feb. 9, 1909	35	614	146,204.40		
				Aug. 24, 1912	37	425	Construction of vaults, etc.	300,000.00	Mar. 4, 1909	35	959	500,000.00		
				Mar. 4, 1913	37	869	Limit increased	280,000.00	Mar. 4, 1911	36	1383	1,253,695.60		
				Mar. 4, 1915	38	1140	Extra excavation	2,311.50	Aug. 24, 1912	37	425	375,000.00		
				Sept. 8, 1916	39	803	Repairs to laundry	20,000.00	June 23, 1913	38	15	75,000.00		
									Oct. 22, 1913	38	210	280,000.00		
									Mar. 4, 1915	38	1140	2,311.50		
									Sept. 8, 1916	39	803	20,000.00		
1574	do		Butler Building	Mar. 3, 1891			Site and building	275,000.00	Mar. 3, 1891			275,000.00		In part occupied by Public Health Service.
				Aug. 1, 1914	38	611	Elevator and stairway	7,000.00	Aug. 1, 1914	38	614	7,000.00		
				June 12, 1917	40	112	Remodeling toilet	2,500.00	June 12, 1917	40	112	2,500.00		

DIVISION B.—*Statement of expenditures for building, construction and annual repairs, etc., and sites, showing outstanding obligations and balan*
with notes as to [illegible] and other features. [illegible] coded with Division A by corresponding line numbers.—Continued.

No.	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	Remarks
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
1273	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
1274	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1575	Washington, D. C.	....	Central heating, lighting, and power plant for public buildings.	June 23, 1913	38	25	Building or buildings	$1,494,104.00	June 23, 1913	38	25	$150,000.00	....	Government land fronting on Water Street. Contract in force for buildings.
				Feb. 28, 1916	39	19	Limit increased	175,000.00	Feb. 28, 1916	39	19	600,000.00		
				June 12, 1917	40	112	do	68,000.00	June 12, 1917	40	112	987,101.00		
1576	do	....	Customhouse	Aug. 18, 1856	11	93	Site and building	50,000.00	Aug. 18, 1856	11	93	50,000.00	1858	
				June 30, 1906	34	773	Extension, etc	8,000.00	June 30, 1906	34	790	8,000.00		
1577	do	....	Departments of State, Justice, Commerce, and Labor.	May 30, 1908	35	545	Site	2,500,000.00	May 30, 1908	35	491	2,500,000.00	....	Special architects.
				June 25, 1910	36	695	Designs and estimates for buildings.	200,000.00	June 25, 1910	36	780	30,000.00		
									Mar. 4, 1911	36	1384	130,000.00		
				Oct. 6, 1917	....	....	Extension and repairs to buildings on squares 226 and 228.	100,000.00	Oct. 6, 1917	....	....	100,000.00	....	
				Mar. 28, 1918	....	....	Above authorization made available for square 227 also.							
1578	do	....	Hygienic Laboratory.	Mar. 3, 1901	31	1137	Laboratory	35,000.00	Mar. 3, 1901	31	1137	35,000.00	1904	
				Mar. 3, 1903	32	1037	Additional	1,000.00	Mar. 3, 1903	32	1037	1,000.00		
				Mar. 4, 1907	34	1307	Additional building and grading.	75,000.00	Mar. 4, 1907	34	1307	75,000.00		
									June 25, 1910	36	717	15,000.00		
				June 25, 1910	36	717	Grading and retaining wall	15,000.00	June 23, 1913	38	15	25,000.00		
				June 23, 1913	38	15	Additional building for research work.	25,000.00						
				July 1, 1916	39	270	Unexpended balance heretofore appropriated reappropriated and made available for buildings, fittings, and grounds.							
1579	do	....	Interior Department offices.	Mar. 3, 1903	32	1212	Site	400,000.00	Mar. 3, 1903	32	1039	400,000.00	1917	Site originally acquired for Hall of Records.
				do	32	1039	Plans	5,000.00	do	32	1039	5,000.00		
				June 25, 1910	36	699	Building (unexpended balance of appropriation for site, Hall of Records, may be used in connection with this building).	2,596,000.00	Aug. 1, 1914	38	614	40,000.00		
									Mar. 3, 1915	38	829	1,500,000.00		
									Feb. 28, 1916	39	19	300,000.00		
									July 1, 1916	39	269	750,000.00		
				Mar. 4, 1913	37	880	Building on square 143, etc							
1580	do	....	National Archives Building.	do	37	884	Designs and estimates for building costing $1,500,000.	5,000.00	Aug. 1, 1914	38	614	5,000.00	....	

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1577	$413,824.68			$413,824.68				$1,289,792.55	$33,486.76	
1578	*55,368.15	57,550.80	$34,412.13	97,331.08	$5,500.00	Oct. 23, 1856				
1579	$1,077.96	81,541.67	39,501.33	202,120.99	2,459,831.08	Jan. 15, 1910 May 3, 1911		133,696.51	7,683.86	Deficiency, $40,000.
1580	*35,925.00	113,555.01	7,639.41	157,119.42					1,337.24	
1581	2,505,736.94		277.41	2,506,014.35	393,493.80	Sept. 23, 1903 July 24, 1906		48,224.48	56,506.20 42,638.58	Balance $56,506.20, amount remaining on account of Hall of Records site.
1582	2,026.30			2,026.30					2,973.70	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1581	Washington, D.C.	....	Patent Office Building.	Mar. 14, 1913	37	883	Technical engineering services for preparation of plans and estimates.	$5,000.00	.....	....	....	.....	....	
1582	.....do.....	....	Post office (annex).	Mar. 3, 1903	32	1211	Additional land.....	400,000.00	Mar. 3, 1905	33	1161	$400,000.00	....	Square 324, rear Post Office Department.
1583	.....do.....	....	Post office.....	May 30, 1908	35	533	Site.....	500,000.00	May 30, 1908	35	487	500,000.00	1914	D. H. Burnham & Co., architects.
				Mar. 4, 1909	35	1069	Unexpended balance of site appropriation may be used in preparing plans for building.		June 25, 1910	36	780	20,000.00		
									Mar. 4, 1911	36	1384	1,500,000.00		
									Aug. 24, 1912	37	425	500,000.00		
									June 23, 1913	38	15	955,000.00		
				June 25, 1910	36	697	Building.....	3,000,000.00						
				June 23, 1913	38	15	Limit reduced to $3,485,000.							
1584	.....do.....	....	Treasury Building.	.....	....	....	Cost to 1869.....	6,127,465.32	.....	....	....	6,127,465.32	1842	Government reservation. An effort will be made later to obtain the legislative references prior to 1869.
				June 6, 1900	31	591	Boilers, plumbing, etc.....	152,000.00	June 6, 1900	31	591	152,000.00		
				Mar. 3, 1901	31	1012	Plumbing, etc.....	5,000.00	Mar. 3, 1901	31	1012	5,000.00		
				Mar. 3, 1903	32	1030	Ventilating apparatus.....	175,000.00	Mar. 3, 1903	32	1030	175,000.00		
				Feb. 18, 1904	32	22	Sewers.....	24,000.00	Feb. 18, 1904	32	22	24,000.00		
				Mar. 4, 1907	34	1305	Repairs (including Butler and Winder Buildings).	18,000.00	Mar. 4, 1907	34	1305	18,000.00		
									.....do.....	34	1305	360,000.00		
				.....do.....	34	1305	Repair of east front.....	360,000.00	Aug. 5, 1909	36	121	40,000.00		
				Aug. 5, 1909	36	121	Repairs, alterations, etc....	40,000.00	Feb. 25, 1910	36	204	5,500.00		
				Feb. 25, 1910	36	204	Ice plant.....	5,500.00	June 25, 1910	36	707	2,256.00		
				June 25, 1910	36	707	Fire-alarm system.....	2,256.00	Jan. 25, 1910	36	708	150,000.00		
				.....do.....	36	708	Special repairs.....	150,000.00	Mar. 4, 1911	36	1293	48,468.00		
				Mar. 4, 1911	36	1293	.....do.....	48,468.00	Aug. 24, 1912	37	425	907.25		
				Aug. 24, 1912	37	425	To pay amount found due in connection with special repairs.	907.25	June 12, 1917	40	112	55,000.00	....	Contract not awarded for new roof, etc.,
				June 12, 1917	40	112	New roof and remodeling fourth floor.	45,000.00						
				.....do.....	40	112	Changes in cash room, etc..	10,000.00						
1585	.....do.....	....	Treasury Building annex.	Sept. 27, 1917	40	295	Building on Government land, northeast corner Pennsylvania Avenue and Madison Place.	1,250,000.00	Mar. 28, 1918	40	466	500,000.00	....	Contract in force for annex. Cass Gilbert, architect.

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1581										
1582			$3,579.18	$3,579.18	$395,000.00	Sept. 28, 1905; Apr. 4, 1907				
1583	*$3,034,530.82			3,034,530.82	450,189.00	Jan. 15, 1909				Surplus fund, June 30, 1918, $280.18.
1584	*6,470,090.88	$757,793.28	1,173,754.68	8,401,638.84					$67,000.00	
1585	110,914.74			110,914.74				$1,120,146.50		Deficiency, $731,061.24.

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Congr. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1556	Washington, D.C.		Winder Building	Aug. 4, 1854 July 1, 1916	 39	 269	New roof and skylights	$3,500.00	July 1, 1916	39	269	$3,500.00		Transferred from War Department. Occupied by Auditor of Treasury for War Department.
1557	Washington, Ga.	5	Post office	Mar. 4, 1913	37	874	Site and building	55,000.00	Mar. 3, 1915 Feb. 28, 1916 June 12, 1917	38 39 40	829 19 112	6,500.00 500.00 40,000.00	....	Contract in force for building.
1558	Washington, Ind.	2	do	June 25, 1910 Mar. 4, 1913	36 37	693 871	Site Building	10,000.00 60,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 38 39 39 40	1284 829 19 269 112	10,000.00 1,000.00 24,000.00 25,000.00 10,000.00	1918	
1559	Washington, Iowa	1	do	June 25, 1910 Mar. 4, 1913	36 37	693 871	Site Building	10,000.00 80,000.00	Mar. 4, 1911 Mar. 3, 1915 Feb. 28, 1916 July 1, 1916 June 12, 1917	36 38 39 39 40	1284 829 19 269 112	10,000.00 10,000.00 35,000.00 30,000.00 5,000.00	1917	
1560	Washington, Mo.	9	Post office	do	37	871	Site and building	60,000.00	July 25, 1914 June 12, 1917	38 40	564 112	6,500.00 20,000.00		
1561	Washington, N.C.	1	Post office and courthouse.	June 30, 1906 May 30, 1908 June 22, 1910	34 35 36	797 [illegible] 475	do Limit increased do	75,000.00 75,000.00 30,000.00	June 30, 1906 Mar. 4, 1907 Mar. 4, 1911 Aug. 2, 1912	34 34 36 37	797 1304 1284 425	18,000.00 25,000.00 53,000.00 37,000.00	1912	
1562	Washington, Pa.	24	Post office	June 6, 1902 Mar. 3, 1903	32 32	315 1203	Site and building Limit increased	60,000.00 20,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905 June 30, 1906	32 32 33 33 34	428 1090 457 1160 699	15,000.00 15,000.00 13,000.00 20,000.00 20,000.00	1906	
1563	Washington Courthouse, Ohio.	7	do	Mar. 4, 1913	37	871	Site and building	80,000.00	July 25, 1914 July 1, 1916 June 12, 1917	38 39 40	564 269 112	15,000.00 5,000.00 57,000.00	....	Contract not awarded for building.
1564	Waterbury, Conn.	3	do	June 6, 1902	32	317	do	125,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904	32 32 33	428 1090 457	45,000.00 33,750.00 50,250.00	1905	
1565	Waterloo, Iowa	3	Post office and courthouse.	June 8, 1903	32	315	do	150,000.00	June 28, 1902 Mar. 3, 1903 Apr. 28, 1904 Mar. 3, 1905	32 32 33 33	428 1090 457 1160	35,000.00 37,500.00 15,000.00 62,500.00	1905	

No.	Buildings.				Sites.		Outstanding Bonds.		Balances.	Remarks.
	Construction.	Extensions, alterations etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1568		$925.00	$16,173.80	$17,098.80				$29,997.86		Surplus fund, June 30, 1918, $2,575. Deficiency, $1,416.86.
1587	$14,419.00			14,419.00	$4,000.00	Aug. 7, 1915		7,939.16	$5,123.87	
1588	46,945.97		910.34	47,856.31	5,340.00	Nov. 16, 1911		800.00	28,121.10	
1589	51,078.90		835.46	51,914.36	10,000.00	June 29, 1911			20,925.00	
1590	75.00			75.00	5,500.00	Dec. 5, 1917				
1591	*124,905.66		3,770.56	128,676.22	15,020.83	Apr. 1, 1909				
1592	*59,097.21		5,744.37	64,841.58	18,050.02	Nov. 4, 1903			64,785.50	
1593	214.50			214.50	15,000.00	Feb. 6, 1915				
1594	*94,974.86		15,777.41	110,752.27	40,027.14	Jan. 9, 1903				
1595	*131,481.39		10,454.52	141,935.91	18,518.61	Dec. 17, 1902				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1596	Waterloo, N. Y.	36	Post office	May 30, 1908	35	533	Site	$10,000.00	May 30, 1908	35	488	$10,000.00		Contract not awarded for building.
				June 25, 1910	36	707	Unexpended balance at Hornell, N. Y., made available hereunder.	9,000.00	June 25, 1910	36	707	9,000.00		
									Mar. 3, 1915	38	829	20,000.00		
									Feb. 28, 1916	39	19	10,000.00		
				....do	36	691	Limit increased	11,000.00	July 1, 1916	39	269	25,000.00		
				Mar. 4, 1913	37	872	Building	55,000.00						
1597	Watertown, N. Y.	32	....do	June 30, 1906	34	783	Building, etc.; sale of old material and proceeds applied to new building.	77,000.00	June 30, 1906	34	796	10,000.00	1909	Old post-office site.
									Mar. 4, 1907	34	1305	50,000.00		
								798.35				798.35		
				May 30, 1908	35	522	Limit increased	23,000.00	Mar. 4, 1909	35	958	40,000.00		
1598	Watertown, S. Dak.	2	....do	June 30, 1906	34	781	Site and building	90,000.00	June 30, 1906	34	791	20,000.00	1909	
									Mar. 4, 1907	34	1305	45,000.00		
									Mar. 4, 1909	35	958	25,000.00		
1599	Watertown, Wis.	2	....do	....do	34	784	Site	8,000.00	June 30, 1906	34	796	8,000.00	1912	
				May 30, 1908	35	528	Building	65,000.00	May 30, 1908	35	484	20,000.00		
									Mar. 4, 1909	35	958	45,000.00		
1600	Water Valley, Miss.	4	....do	Mar. 4, 1913	37	875	Site and building	50,000.00	July 29, 1914	38	564	7,000.00		Contract not awarded for building.
									Feb. 28, 1916	39	19	500.00		
									June 12, 1917	40	112	35,000.00		
1601	Waterville, Me.	3	....do	May 30, 1908	35	530	....do	120,000.00	May 30, 1908	35	485	25,000.00	1913	
				Feb. 25, 1910	36	207	Additional land within limit, $9,600.		Feb. 25, 1910	36	207	9,600.00		
									Mar. 4, 1911	36	1381	70,000.00		
									Aug. 24, 1912	37	425	5,000.00		
									June 23, 1913	38	15	10,400.00		
1602	Waukegan, Ill.	10	....do	June 30, 1906	34	779	Site and building	75,000.00	June 30, 1906	34	792	25,000.00	1914	Wyatt & Nolting, architects.
				May 30, 1908	35	521	Limit increased	20,000.00	Mar. 4, 1907	34	1305	30,000.00		
									Mar. 4, 1911	36	1381	10,000.00		
									Aug. 24, 1912	37	426	5,000.00		
									June 23, 1913	38	15	25,000.00		
1603	Waukesha, Wis.	1	....do	June 30, 1906	34	784	Site	10,000.00	June 30, 1906	34	796	10,000.00	1914	
				May 30, 1908	35	537	Limit increased	15,000.00	May 30, 1908	35	486	15,000.00		
				June 25, 1910	36	684	Building	75,000.00	Aug. 24, 1912	37	426	35,000.00		
									June 23, 1913	38	15	40,000.00		
1604	Waupun, Wis.	6	....do	....do	36	693	Site	5,000.00	Mar. 4, 1911	36	1384	5,000.00		No provision for building.

Expenditure

No.	Disbursements				Notes				Balance	Remarks
	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
1596	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
1597	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
1598	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
1599	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
1600	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
1601	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	Surplus [illegible]
1602	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	Surplus [illegible]
1603	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	
1604	[illegible]		[illegible]	[illegible]	[illegible]	[illegible]		[illegible]	[illegible]	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	
1605	Wausau, Wis.	8	Post office	June 6, 1902	32	319	Site and building	$50,000.00	June 28, 1902	32	428	$10,000.00	1905	
				Mar. 3, 1903	32	1206	Limit increased	7,000.00	Mar. 3, 1903	32	1090	12,500.00		
				June 30, 1906	34	774	do	30,000.00	Apr. 28, 1904	33	457	15,000.00		
									Mar. 3, 1905	33	1160	19,500.00		
									June 30, 1906	34	789	20,000.00		
									Mar. 4, 1907	34	1305	10,000.00		
1606	Waxahachie, Tex.	5	do	May 30, 1908	35	532	Site and building	60,000.00	May 30, 1908	35	486	20,000.00	1913	
									June 25, 1910	36	707	5,000.00		
									Mar. 4, 1911	36	1384	35,000.00		
1607	Waycross, Ga.	11	do	June 30, 1906	34	782	Site	7,500.00	June 30, 1906	34	794	7,500.00	1913	
				May 30, 1908	35	526	Building (additional land within limit, $6,000).	75,000.00	May 30, 1908	35	483	15,000.00		
									Mar. 4, 1909	35	958	50,000.00		
									Mar. 4, 1911	36	1384	10,000.00		
1608	Waynesboro, Ga.	1	do	Mar. 4, 1913	37	877	Site	5,000.00	July 22, 1914	38	564	5,000.00		No provision for building.
1609	Waynesboro, Va.	10	do	June 25, 1910	36	692	do	5,000.00	Mar. 4, 1911	36	1384	5,000.00		Contract in force for building.
				Mar. 4, 1913	37	873	Building (additional for site, $2,500).	52,500.00	Oct. 22, 1913	38	210	2,500.00		
									July 1, 1916	39	209	5,000.00		
									June 12, 1917	40	112	40,000.00		
1610	Waynesburg, Pa.	23	do	do	37	876	Site and building	75,000.00	July 29, 1914	38	564	15,500.00		Site not selected.
									July 1, 1916	39	209	500.00		
									June 12, 1917	40	112	10,000.00		
1611	Waynesville, N. C.	10	do	June 25, 1910	36	691	Site	7,500.00	Mar. 4, 1911	36	1381	7,500.00	1917	
				Mar. 4, 1913	37	872	Building	65,000.00	Mar. 3, 1915	38	829	21,000.00		
									Feb. 28, 1916	39	19	5,000.00		
									July 1, 1916	39	209	29,000.00		
									June 12, 1917	40	112	10,000.00		
1612	Weatherford, Tex.	12	do	May 30, 1908	35	536	Site	7,500.00	May 30, 1908	35	489	7,500.00	1914	
				June 25, 1910	36	683	Building	65,000.00	Aug. 24, 1912	37	425	35,000.00		
									June 23, 1913	38	15	30,000.00		
1613	Webb City, Mo.	15	do	do	36	686	Site and building	70,000.00	Mar. 4, 1911	36	1384	14,000.00	1916	
									Aug. 1, 1914	38	614	20,000.00		
									Mar. 3, 1915	38	829	20,000.00		
									Feb. 28, 1916	39	19	16,000.00		
1614	Webster, Mass.	3	do	June 30, 1906	34	782	Site	10,000.00	June 30, 1906	34	795	10,000.00	1912	
				May 30, 1908	35	526	Building	60,000.00	May 30, 1908	35	483	15,000.00		
									Mar. 4, 1909	35	958	45,000.00		

No.	Buildings.				Sites.		Balances.			Remarks.
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1605	*$77,616.49		$4,993.50	$82,610.00	$9,078.43	Oct. 6, 1912		$69.85		Surplus fund, June 30, 1916, $331.19.
1606	56,598.96		1,096.64	57,695.60	3,000.00	Feb. 22, 1909				
1607	*68,228.40		2,093.11	70,321.51	6,228.48	Apr. 18, 1908				
					6,250.00	June 7, 1909				
1608					4,093.75	Apr. 13, 1915		33,758.62	$8,375.27	
1609	2,866.11			2,866.11	7,500.00	Aug. 12, 1916			26,000.00	
1610					2,015.00	Aug. 3, 1911		2,149.00	7,222.89	
1611	55,628.11		879.70	56,507.81	7,500.00	May 19, 1909		313.60		Surplus fund, June 30, 1917, $1,695.45.
1612	62,990.95		995.63	63,986.58	7,500.00	Oct. 28, 1912		62.50		Surplus fund, June 30, 1917, $6,162.71.
1613	56,274.79		962.70	57,238.49	9,914.11	May 25, 1908				
1614	*58,369.40		862.91	59,232.31						

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1615	Webster City, Iowa	10	Post office	Mar. 3, 1903	32	1206	Site	$8,000.00	Mar. 3, 1903	32	1039	$8,000.00	1909	
				June 30, 1906	34	777	Building	70,000.00	June 30, 1908	34	791	20,000.00		
									Mar. 4, 1907	34	1305	40,000.00		
									May 27, 1908	35	318	10,000.00		
1616	Wellington, Kans.	8	do	May 30, 1908	35	529	Site and building	65,000.00	May 30, 1908	35	485	15,000.00	1912	
									Mar. 4, 1909	35	958	50,000.00		
1617	Wellsburg, W. Va.	1	do	June 25, 1910	36	688	do	60,000.00	Mar. 4, 1911	36	1384	14,000.00	1916	
									Aug. 1, 1914	38	614	1,000.00		
									Mar. 3, 1915	38	829	30,000.00		
									Feb. 28, 1916	39	19	10,000.00		
									July 1, 1916	39	269	5,000.00		
1618	Wenatchee, Wash.	3	do	do	36	692	Site	10,000.00	Mar. 4, 1911	36	1384	10,000.00	1915	
				Mar. 4, 1913	37	873	Building	85,000.00	Mar. 3, 1915	38	829	1,000.00		
									July 1, 1916	39	269	44,000.00		
									June 12, 1917	40	112	40,000.00		
1619	West Chester, Pa.	7	do	June 6, 1902	32	319	Site and building	60,000.00	June 28, 1902	32	428	20,000.00	1907	
				June 30, 1906	34	773	Limit increased	20,000.00	Mar. 3, 1903	32	1090	15,000.00		
									Apr. 28, 1904	33	457	10,000.00		
									Mar. 3, 1905	33	1611	15,000.00		
									June 30, 1906	34	789	20,000.00		
1620	Westerly, R. I.	2	do	May 30, 1908	35	531	Site and building	100,000.00	May 30, 1908	35	486	25,000.00	1914	
									Mar. 4, 1911	36	1384	30,000.00		
									Aug. 24, 1912	37	425	15,000.00		
									June 23, 1913	38	15	30,000.00		
1621	Westfield, Mass.	1	do	do	35	530	do	75,000.00	May 30, 1908	35	485	10,000.00	1914	
				Feb. 25, 1910	36	207	Additional for site within limit, $7,500.		Feb. 25, 1910	36	207	7,500.00		
									Mar. 4, 1911	36	1384	40,000.00		
									June 23, 1913	38	15	17,500.00		
1622	Westplains, Mo.	14	do	Mar. 4, 1913	37	878	Site	7,500.00	Aug. 1, 1914	38	615	5,000.00		No provisio building.
1623	West Point, Ga.	4	do	do	37	873	Site and building. (On State line dividing West Point, Ga., and Lanett, Ala.)	50,000.00	July 29, 1914	38	564	10,000.00		See Lanett, Contrac awarded building.
									Feb. 28, 1916	39	19	500.00		
									June 12, 1917	40	112	30,000.00		
1624	West Point, Miss.	4	do	June 30, 1906	34	783	Site	5,000.00	June 30, 1906	34	795	5,000.00	1913	
				May 30, 1908	35	527	Building	50,000.00	Mar. 4, 1911	36	1384	30,000.00		
				Aug. 5, 1909	36	121	Site, $2,500, within limit		Aug. 24, 1912	37	425	10,000.00		
									June 23, 1913	38	15	10,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features.* (*Associated with Division A by corresponding line numbers*)—Continued.

No.	Expenditures						Outstanding obligations		Balance	Remarks
	Construction	[illegible]	[illegible]	[illegible]	Sites		[illegible]	[illegible]		
					[illegible]	[illegible]				
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the wo other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remar
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1625	Westpoint, Va....	3	Post office.....	Mar. 4, 1913	37	879	Site.....	$5,000.00	Aug. 1, 1914	38	615	$5,000.00	....	No provi building
1626	Wheeling, W. Va..	1	Post office, courthouse, and customhouse.	June 6, 1902	32	320	Site and building.....	400,000.00	June 28, 1902	32	429	125,000.00	1907	Marsh & P chitects.
				May 30, 1908	35	523	Limit increased.....	20,000.00	Mar. 3, 1903	32	1090	100,000.00		
				.....do.....	35	491	Advertising.....	62.20	Apr. 28, 1904	33	457	25,000.00		
				July 1, 1916	39	269	Lookouts.....	2,500.00	Mar. 3, 1905	33	1101	30,000.00	....	Contra award lookouts.
									June 30, 1906	34	699	90,000.00		
									Mar. 4, 1907	34	1305	30,000.00		
									May 30, 1908	35	482	20,000.00		
									.....do.....	35	491	62.20		
									July 1, 1916	39	269	2,500.00		
1627	Wichita, Kans....	8	Post office and courthouse.	Mar. 3, 1885	23	347	Site and building.....	50,000.00	Mar. 3, 1885	23	482	50,000.00	1890	
				May 21, 1886	24	69	Limit increased.....	50,000.00	May 21, 1886	24	69	50,000.00		
				July 9, 1888	25	216	.....do.....	100,000.00	July 9, 1888	25	216	100,000.00		
				Aug. 30, 1890	26	373	Completion.....	8,000.00	Aug. 30, 1890	26	373	8,000.00		
				June 30, 1906	34	771	Extension, etc.....	50,000.00	June 30, 1906	34	790	15,000.00	1910	
				May 27, 1908	35	318	Limit increased.....	6,000.00	Mar. 4, 1907	34	1305	35,000.00		
									May 27, 1908	35	318	5,000.00		
1628	Wichita Falls, Tex.	13	Post office.....	May 30, 1908	35	532	Site and building.....	50,000.00	May 30, 1908	35	486	20,000.00	1912	
				June 25, 1910	36	679	Limit increased.....	25,000.00	Mar. 4, 1909	35	958	30,000.00		
									Mar. 4, 1911	36	1381	25,000.00		
1629	Wilkes-Barre, Pa..	11	.....do.....	Mar. 2, 1899	30	968	Site and building.....	125,000.00	Mar. 3, 1899	30	1075	50,000.00	1904	
				Mar. 3, 1901	31	1098	Limit increased.....	25,000.00	Mar. 3, 1901	31	1135	75,000.00		
									Mar. 3, 1903	32	1020	25,000.00		
1630	Wilkesboro, N. C..	7	Post office and courthouse.	June 25, 1910	36	687	Site and building.....	60,000.00	Mar. 4, 1911	36	1381	12,000.00	1917	
									June 23, 1913	38	15	10,000.00		
									Mar. 3, 1915	38	822	30,000.00		
									July 1, 1916	39	267	8,000.00		
1631	Williamson, W. Va.	5	Post office.....	.....do.....	36	692	Site.....	7,500.00	Mar. 4, 1911	36	1381	7,500.00	....	Contra award building.
				Mar. 4, 1913	37	875	Building.....	50,000.00	Mar. 3, 1915	38	822	1,000.00		
1632	Williamsport, Pa..	15	Courthouse, post office, etc.	Aug. 3, 1882	22	217	Site and building.....	100,000.00	Aug. 7, 1882	22	303	50,000.00	1891	
				July 10, 1886	24	14	Limit increased.....	125,000.00	July 7, 1884	23	198	25,000.00		
									Mar. 3, 1885	23	482	27,000.00		
									Mar. 3, 1887	24	511	125,000.00		
1633	Willimantic, Conn.	2	Post office.....	June 30, 1906	34	778	Site and building.....	50,000.00	June 30, 1906	34	792	20,000.00	1911	
				May 30, 1908	35	529	Limit increased.....	25,000.00	Mar. 4, 1907	34	1305	30,000.00		
									Mar. 4, 1909	35	958	25,000.00		

DIVISION B.—*Statement of expenditures for buildings (construction and annual repairs, etc.) and sites, showing outstanding obligations and*

DIVISION B.—*Statement of expenditures for building, construction and annual repairs, etc.) and sites, showing outstanding obligations and balances,* [illegible] *and other features.* (*Associated with Division A by corresponding line numbers*)—Continued.

No.	Expenditures					Outstanding obligations		Balance	Remarks
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
1832	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	
1833	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the wor other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remark
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1634	Williston, N. Dak.	3	Post office	June 25, 1910	36	687	Site and building	$100,000.00	Mar. 4, 1911	36	1384	$20,000.00	1915	
									June 23, 1913	38	15	30,000.00		
									Aug. 1, 1914	38	615	45,000.00		
									Mar. 3, 1915	38	829	5,000.00		
1635	Willmar, Minn.	7	do	May 30, 1908	35	530	do	50,000.00	May 30, 1908	35	485	17,000.00	1912	
									Mar. 4, 1909	35	958	33,000.00		
1636	Willow, Cal.	1	do	Mar. 4, 1913	37	873	do	75,000.00	Mar. 3, 1915	38	829	20,000.00		Site donate tract in f building. & Faville tects.
									Feb. 28, 1916	39	19	20,000.00		
									July 1, 1916	39	269	35,000.00		
1637	Wilmington, Del.	1	Customhouse, etc.	Aug. 31, 1852	10	87	do	25,000.00	Aug. 31, 1852	10	87	25,000.00	1857	
				Mar. 3, 1853	10	202	Continuation	3,500.00	Mar. 3, 1853	10	202	3,500.00		
				Aug. 4, 1854	10	559	Completion	12,000.00	Aug. 4, 1854	10	559	12,000.00		
				Mar. 3, 1857	11	221	Iron shutters, etc.	1,000.00	Mar. 3, 1857	11	221	1,000.00		
1638	do	1	Post office and courthouse.	Mar. 3, 1885	23	483	Site and building	150,000.00	Aug. 7, 1886	24	221	150,000.00	1897	
				May 5, 1890	26	100	Limit increased	100,000.00	Mar. 3, 1891	26	952	100,000.00		
				Mar. 2, 1895	28	817	do	50,000.00	Mar. 2, 1895	28	817	50,000.00		
				May 30, 1908	35	524	Extension, etc	120,000.00	May 30, 1908	35	482	40,000.00	1912	
				Mar. 4, 1909	35	958	Additional land, $25,000; within limit.		Mar. 4, 1909	35	958	80,000.00		
				June 25, 1910	36	707	Additional for land, $1,500; within limit.							
1639	Wilmington, N. C.	6	Customhouse and appraisers' stores.	do	35	542	Buildings and additional land.	300,000.00	May 30, 1908	35	490	80,000.00		Buildings custom site. Con force for b
									Mar. 4, 1909	35	958	100,000.00		
				Mar. 4, 1913	37	881	Limit increased	300,000.00	Mar. 3, 1915	38	829	200,000.00		
									July 1, 1916	39	269	85,000.00		
									June 12, 1917	40	112	135,000.00		
1640	do	6	Marine hospital	Mar. 3, 1855	10	670	Buildings	40,000.00	Mar. 3, 1855	10	670	50,500.00	1861	Contrac awarde medical quarters.
				do	10	670	Architects' fees	4,000.00				834.00		
				do	10	670	Site	6,500.00	Mar. 3, 1881	21	417	2,050.00		
							Transferred from marine hospital, Galena, Ill.	824.00	Mar. 3, 1893	27	573	2,000.00		
									Mar. 2, 1895	28	914	7,000.00		
				Mar. 3, 1881	21	417	To protect title	2,050.00	June 11, 1896	29	416	1,200.00		
				Mar. 3, 1893	27	573	Sewer, etc.	2,000.00	Mar. 3, 1899	30	13	2,000.00		
				Mar. 2, 1895	28	914	New ward	7,000.00	June 22, 1913	38	18	5,000.00		
				June 11, 1896	29	416	Isolation ward	1,200.00						
				Mar. 3, 1899	30	13	Laundry building, etc.	2,000.00						
				June 23, 1913	38	18	Medical officers' quarters	5,000.00						

with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites.		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1631	*$80,862.95		$1,497.10	$91,357.05	$10,000.00	June 29, 1911				Surplus fund, June 30, 1918, $137.05.
1633	*41,800.64		1,353.32	43,153.96	7,500.00	June 6, 1909				
1637	48,059.40			48,059.40		Oct. 28, 1914		$23,408.31	$3,541.29	
1637	*37,596.00		39,191.54	76,787.54	3,500.00	May 29, 1853				
1638	*209,357.65	$33,482.56	23,997.70	386,820.21	57,160.37	July 20, 1910				
1639	317,790.53			317,790.53	14,000.00 1,000.00 14,280.00 67,750.00 6,000.00	Apr. 16, 1819 Nov. 17, 1845 Jan. 20, 1903 July 9, 1910 May 1, 1916		131,103.08	87,356.42	
1640	*37,397.44	10,809.42	29,368.35	77,575.21	6,500.00	May 17, 1857			5,000.00	

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1641	Wilmington, N. C.	6	Post office and courthouse.	Feb. 4, 1887	24	378	Site and building	$200,000.00	Mar. 3, 1887	24	511	$50,000.00	1891	
				July 1, 1916	39	269	Lookouts	2,500.00	Oct. 2, 1888	25	508	150,000.00	....	Contract awarded lookouts.
									July 1, 1916	39	269	2,500.00		
1642	.....do	....	Rent of buildings	Mar. 3, 1915	38	829	Temporary quarters and moving expenses.	2,500.00	Mar. 3, 1915	38	829	2,500.00		
				July 1, 1916	39	270	.....do	1,200.00	July 1, 1916	39	270	1,200.00		
1643	.....do	6	Wharf and warehouse.										1885	Used by C Guard an toms Servi
1644	Wilmington, Ohio.	6	Post office	Mar. 4, 1913	37	875	Site and building	75,000.00	July 29, 1914	38	564	12,500.00	....	Site not selec
									July 1, 1916	39	270	1,500.00		
									June 12, 1917	40	112	20,000.00		
1645	Wilson, N. C.	2	.....do	May 30, 1908	35	531	.....do	60,000.00	May 30, 1908	35	486	20,000.00	....	Contract awarde building.
									Mar. 4, 1911	36	1384	25,000.00		
									Mar. 3, 1915	38	829	15,000.00		
1646	Winchester, Ky.	7	.....do	June 30, 1906	34	779	.....do	45,000.00	June 30, 1906	34	792	20,000.00	1913	Contract awarde
				May 30, 1908	35	521	Limit increased	25,000.00	Mar. 4, 1907	34	1305	25,000.00		additional
				June 25, 1910	36	677	.....do	30,000.00	Mar. 4, 1911	36	1384	55,000.00		
				Mar. 4, 1913	37	809	Additional story, etc.	30,000.00	Mar. 3, 1915	38	829	20,000.00		
1647	.....do	....	Rent of buildings	Mar. 3, 1915	38	829	Temporary quarters and moving expenses.	2,000.00	.....do	38	829	2,000.00		
1648	Winchester, Mass.	6	Post office	Mar. 4, 1913	37	875	Site and building	75,000.00	July 29, 1914	38	564	20,000.00	....	Contract awarde building.
									June 12, 1917	40	112	45,000.00		
1649	Winchester, Tenn.	3	.....do	June 25, 1910	36	688	.....do	55,000.00	Mar. 4, 1911	36	1384	11,000.00	1915	
				Mar. 4, 1913	37	868	Limit increased (site)	2,300.00	Aug. 1, 1914	38	615	31,300.00		
									Mar. 3, 1915	38	829	15,000.00		
1650	Winchester, Va.	7	.....do	June 30, 1906	34	781	Site and building	60,000.00	June 30, 1906	34	794	12,000.00	1910	
				May 30, 1908	35	523	Limit increased	5,000.00	Mar. 4, 1907	34	1305	33,000.00		
									Mar. 4, 1909	35	968	20,000.00		
1651	Windsor, Vt.	2	Courthouse and post office.	Aug. 18, 1856	11	93	Site	7,500.00	Aug. 18, 1856	11	93	55,000.00	1858	
				.....do	11	93	Building	25,000.00	Mar. 3, 1857	11	227	44,000.00		
				.....do	11	93	Architects' fees	2,500.00	July 2, 1864	13	346	10,000.00		
				Mar. 3, 1857	11	227	Completion	40,000.00						
				.....do	11	227	Architects' fees	4,000.00						
				July 2, 1864	13	346	Repairs to roof	10,000.00						

[illegible]	Balances	Remarks
[illegible]	[illegible]	[illegible]
[illegible]	[illegible]	Surplus fund, June 30, [illegible]
[illegible]	[illegible]	Surplus fund, June 30, [illegible]
[illegible]	292.0[illegible]	Surplus fund, June 30, 1916, $[illegible]

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.				Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.		
1652	Winfield, Kans.	3	Post office	June 25, 1910	36	685	Site and building	$75,000.00	Mar. 4, 1911	36	1385	$15,000.00	1910	
									Aug. 1, 1914	38	615	16,000.00		
									Mar. 3, 1915	38	829	44,000.00		
1653	Winnemucca, Nev.	1	do	Mar. 4, 1913	37	875	do	60,000.00	July 29, 1914	38	564	5,000.00		Contract in force for building.
									July 1, 1916	39	270	5,000.00		
									June 12, 1917	40	112	45,000.00		
1654	Winona, Minn.	1	Courthouse and post office.	Mar. 3, 1885	23	483	Site and building	100,000.00	Mar. 3, 1885	23	485	20,000.00	1891	
				Mar. 2, 1889	25	853	Limit increased	50,000.00	Aug. 4, 1886	24	221	80,000.00		
				Mar. 3, 1891	26	953	Approaches, etc.	10,000.00	Aug. 30, 1890	26	374	40,000.00		
									Sept. 30, 1890	26	507	10,000.00		
									Mar. 3, 1891	26	953	10,000.00		
1655	Winston-Salem, N. C.	5	Post office	Mar. 2, 1899	30	989	Site and building	50,000.00	Mar. 3, 1899	30	1076	25,000.00	1907	
				Mar. 3, 1901	31	1098	Limit increased	10,000.00	June 6, 1900	31	591	25,000.00		
				June 30, 1906	34	773	do	5,000.00	June 30, 1906	34	779	5,000.00		
				June 25, 1910	36	693	Extension and additional land.	200,000.00	Mar. 4, 1907	34	1305	10,000.00	1915	
									Mar. 4, 1911	36	1385	50,000.00		
				Aug. 24, 1912	37	426	Changes, etc.		Aug. 24, 1912	37	426	80,000.00		
									June 23, 1913	38	15	120,000.00		
1656	Wiscasset, Me.	2	Customhouse and post office.	Aug. 12, 1848	9	296	Site and building	2,200.00	Aug. 12, 1848	9	296	2,200.00	1870	
				Mar. 2, 1867	14	460	Rebuild	25,000.00	Mar. 2, 1867	14	460	25,000.00		
				Apr. 20, 1870	16	86	Furniture	3,500.00	Apr. 20, 1870	16	86	3,500.00		
				July 15, 1870	16	295	Fencing, grading, etc.	4,000.00	July 15, 1870	16	295	4,000.00		
1657	Woburn, Mass.	5	Post office	June 30, 1906	34	783	Site	12,000.00	June 30, 1906	34	797	12,000.00	1912	
				May 30, 1908	35	526	Building	60,000.00	May 30, 1908	35	483	15,000.00		
									Mar. 4, 1909	35	978	45,000.00		
1658	Woodbury, N. J.	1	do	June 25, 1910	36	690	Site	15,000.00	Mar. 4, 1911	36	1385	15,000.00		Contract not awarded for building.
				Mar. 4, 1913	37	872	Building	55,000.00	Feb. 28, 1916	39	19	10,000.00		
									July 1, 1916	39	270	25,000.00		
									June 12, 1917	40	112	20,000.00		
1659	Woodstock, Ill.	11	do	do	37	877	Site	17,000.00	July 1, 1916	39	270	10,000.00		No provision for building.
									Apr. 17, 1917	40	5	5,000.00		
1660	Woodstock, Va.	7	do	do	37	879	do	5,000.00	July 29, 1914	38	564	4,250.00		Do.
1661	Woodward, Okla.	2	Post office and courthouse.	do	37	875	Site and building	110,000.00	do	38	564	8,000.00		
									July 1, 1916	39	270	2,500.00		
									June 12, 1917	40	112	35,000.00		

No.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.	Balances.	
1652	$61,303.11		$953.56	$62,286.67	$11,000.00	June 27, 1912		$73.75		Surplus fund, June 30, 1917. $2,623.14.
1653	125.00			125.00	5,000.00	Apr. 3, 1915			$19,875.00	
1654	*144,580.72		22,249.32	166,830.04	15,350.98	Apr. 6, 1886				
1655	*57,646.54	$199,891.73	2,381.75	259,920.02	3,851.29	Feb. 18, 1901		57.00		Surplus fund, June 30, 1918. $1,801.27.
					48,250.00	Apr. 28, 1911				
1656	*30,457.25		18,893.64	49,350.89	1,800.00	June 20, 1868				
1657	*57,807.57		1,454.10	59,261.97	10,076.53	Mar. 14, 1908			54,935.00	
1658	65.00		6.35	71.35	15,000.00	Nov. 12, 1912				
1659					15,000.00	Aug. 23, 1917				Surplus fund, June 30, 1918. $250.
1660					4,000.00	July 23, 1917		305.00	35,195.00	
1661					10,000.00	Dec. 10, 1915				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations. Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Appropriations. Date of act.	Statutes. Vol.	Statutes. Page.	Amount.	Year occupied.	Remarks.
1662	Woonsocket, R. I.	3	Post office	Mar. 3, 1903	32	1208	Site	$15,000.00	Mar. 3, 1903	32	1079	$15,000.00	1912	
				June 30, 1906	34	781	Site and building $90,000	75,000.00	June 30, 1906	34	793	40,000.00		
				May 30, 1908	35	523	Limit increased	10,000.00	Mar. 4, 1907	34	1305	20,000.00		
				June 25, 1910	36	678	do	20,000.00	June 25, 1910	36	707	25,000.00		
									Mar. 4, 1911	36	1385	20,000.00		
1663	Wooster, Ohio	17	do	May 30, 1908	35	535	Site	10,000.00	May 30, 1908	35	489	10,000.00	1914	
				June 25, 1910	36	682	Building	65,000.00	Aug. 24, 1912	37	426	40,000.00		
									June 23, 1913	38	15	25,000.00		
1664	Worcester, Mass.	4	do	Jan. 29, 1887	24	370	Site and building	250,000.00	Mar. 3, 1887	24	511	75,000.00	1897	
				Feb. 16, 1891	26	764	Limit increased	150,000.00	Oct. 2, 1888	25	508	100,000.00		
				June 4, 1897	30	13	Transfer stamp lobby, etc.	3,000.00	Mar. 2, 1889	25	910	75,000.00		
				July 1, 1916	39	270	Mail-conveying machinery	1,400.00	Mar. 3, 1891	26	953	50,000.00		Contract not awarded for mail-conveying machinery.
									Aug. 18, 1894	28	373	50,000.00		
									Mar. 2, 1895	28	913	50,000.00		
									June 4, 1897	30	13	3,000.00		
									July 1, 1916	39	270	1,400.00		
1665	Wrangell, Alaska		Customhouse											Site acquired from Russia, 1867.
1666	do		Post office											Do.
1667	Wyandotte, Mich.	2	do	Mar. 4, 1913	37	875	Site and building	75,000.00	July 29, 1914	38	564	15,950.00		Site not selected.
									June 12, 1917	40	112	20,000.00		
1668	Wytheville, Va.	9	do	May 30, 1908	35	536	Site	5,000.00	May 30, 1908	35	489	5,000.00	1915	
				June 25, 1910	36	683	Building	60,000.00	June 23, 1913	38	15	35,000.00		
									Mar. 3, 1915	38	829	25,000.00		
1669	Xenia, Ohio	6	do	May 30, 1908	35	535	Site	10,000.00	May 30, 1908	35	489	10,000.00	1914	
				June 25, 1910	36	682	Building	65,000.00	June 23, 1913	38	15	46,000.00		
									Aug. 1, 1914	38	615	19,000.00		
1670	Yankton, S. Dak.	1	do	June 6, 1902	32	329	Site	7,000.00	June 28, 1902	32	429	7,000.00	1905	
				Mar. 3, 1903	32	1207	Building	80,000.00	Mar. 3, 1903	32	1038	30,000.00		
				June 30, 1906	34	771	Limit increased	1,500.00	Apr. 28, 1904	33	457	20,000.00		
									Mar. 3, 1905	33	1161	30,000.00		
									June 30, 1906	34	789	1,500.00		
1671	Yazoo City, Miss.	8	do	do	31	779	Site and building	40,000.00	do	34	793	20,000.00	1910	
				May 30, 1908	35	522	Limit increased	20,000.00	Mar. 4, 1907	34	1305	20,000.00		
									Mar. 4, 1909	35	959	20,000.00		

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.								Balances.	Remarks.
	Buildings.				Sites.		Outstanding obligations.			
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1662	*$84,654.66		$3,107.09	$87,761.75	$35,065.76	Dec. 20, 1907		$334.75		Surplus fund, June 30, 1918, $1,101.88.
1663	63,559.37		880.74	64,440.11	10,000.00	Feb. 17, 1909			$1,400.00	
1664	*327,622.65		42,314.01	369,936.66	75,377.35	Sept. 1, 1887				
1665			4,549.06	4,549.06						
1666			13.70	13.70					35,950.00	Surplus fund, June 30, 1918, $1,000.22.
1667								65.00		
1668	58,934.78		712.70	59,647.48	5,000.00	Aug. 27, 1910		1,000.00	2,730.23	
1669	61,269.77		1,071.26	62,341.03	10,000.00	Mar. 24, 1910				Surplus fund, June 30, 1916, $1,412.40.
1670	*81,499.20		6,573.81	88,073.01	6,987.61	Feb. 13, 1903		239.00		
1671	50,074.72		2,331.88	52,406.60	8,273.88	Dec. 12, 1907				

DIVISION A.—*Statement of legislative authorizations and appropriations, with notes relative to the acquisition of sites, the progress of the work, and other pertinent features. (Associated with Division B by corresponding line numbers)*—Continued.

No.	State and location.	Cong. dist.	Title of building.	Legislative authorizations.					Appropriations.					Year occupied.	Remarks.
				Date of act.	Statutes. Vol.	Statutes. Page.	Project or object.	Limit of cost.	Date of act.	Statutes. Vol.	Statutes. Page.	Amount.			
1672	Yoakum, Tex.	9	Post office	June 25, 1910	36	692	Site	$5,000.00	Mar. 4, 1907	34	1385	$5,000.00	1918		Site donated.
				Mar. 4, 1913	37	873	Building	65,000.00	Feb. 28, 1916	39	15	15,000.00			
									July 1, 1916	39	270	25,000.00			
									June 12, 1917	40	112	25,000.00			
1673	Yonkers, N. Y.	24	do	June 30, 1906	34	780	Site and building	170,000.00	June 30, 1906	34	793	50,000.00			Contract not awarded for building.
				May 30, 1908	35	522	Limit increased	45,000.00	Mar. 4, 1907	34	1305	75,000.00			
				June 25, 1910	36	678	do	35,000.00	Mar. 4, 1911	36	1385	25,000.00			
				Mar. 4, 1913	37	867	Site $250,000; prior legislation amended.		Aug. 1, 1914	38	613	100,000.00			
									Mar. 3, 1915	38	829	250,000.00			
				do	37	867	Building	250,000.00							
1674	York, Nebr.	4	do	Mar. 3, 1903	32	1208	Site	10,000.00	Mar. 3, 1903	32	1039	10,000.00	1909		
				June 30, 1906	34	777	Building	70,000.00	June 30, 1906	34	791	20,000.00			
									Mar. 4, 1907	34	1305	35,000.00			
									Mar. 4, 1909	35	959	15,000.00			
1675	York, Pa.	20	Post office (old)	May 24, 1890	26	119	Site and building	50,000.00	Aug. 30, 1890	26	374	25,000.00	1895		
				Aug. 23, 1894	28	429	Completion	5,000.00	Mar. 3, 1891	26	953	55,000.00			
				July 19, 1897	30	112	do	1,000.00	Aug. 23, 1894	28	429	5,000.00			
									July 19, 1897	30	112	1,000.00			
1676	do	20	Post office (new)	June 30, 1906	34	784	Site	75,000.00	June 30, 1906	34	795	75,000.00	1913		
				May 30, 1908	35	528	Building (additional land, $35,000).	300,000.00	May 30, 1908	35	484	50,000.00			
									Mar. 4, 1909	35	959	50,000.00			
									Mar. 4, 1911	36	1385	200,000.00			
1677	Youngstown, Ohio	18	Post office	Jan. 21, 1891	26	722	Site and building	75,000.00	Mar. 3, 1891	26	953	75,000.00	1898		
				June 6, 1902	32	315	Additional land	14,000.00	June 28, 1902	32	426	14,000.00			
				June 30, 1906	34	775	Extension, etc.	100,000.00	June 30, 1906	34	790	40,000.00	1910		
				June 25, 1910	36	686	Completion	3,500.00	Mar. 4, 1907	34	1305	60,000.00			
									June 25, 1910	36	706	3,500.00			
1678	Ypsilanti, Mich.	2	do	do	36	686	Site and building	75,000.00	Mar. 4, 1911	36	1385	15,000.00	1918		
									Aug. 1, 1914	38	613	5,000.00			
									Mar. 3, 1915	38	829	35,000.00			
									July 1, 1916	39	270	20,000.00			
1679	Yuma, Ariz.	1	Customhouse												Executive order, Apr. 29, 1902.
1680	Zanesville, Ohio	15	Post office	June 6, 1902	32	319	Site and building	110,000.00	June 28, 1902	32	428	25,000.00	1906		Geo. F. Hammond, architect.
									Mar. 3, 1903	32	1090	27,500.00			
									Apr. 28, 1904	33	457	25,000.00			
									Mar. 3, 1905	33	1161	32,500.00			

DIVISION B.—*Statement of expenditures for building (construction and annual repairs, etc.) and sites, showing outstanding obligations and balances, with notes as to surplus-fund deposits, and other features. (Associated with Division A by corresponding line numbers)*—Continued.

No.	Expenditures.									Remarks.
	Buildings.				Sites		Outstanding obligations.		Balances.	
	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost.	Date of purchase.	Site.	Building.		
1672	$46,796.46	.....	$1,228.65	$48,025.11	$1.00	June 19, 1912	.....	$2,430.00	$15,773.54	
1673	446.91	.....	332.99	779.90	221,603.56	June 22, 1917	.....	.....	277,949.53	
1674	*69,376.41	.....	2,959.35	72,335.76	9,094.39	Nov. 24, 1903	.....	.....	.....	
1675	*61,974.80	.....	11,000.15	72,974.95	24,025.20	June 24, 1891	.....	.....	.....	
1676	*266,909.69	.....	3,722.86	270,632.55	74,944.92	Dec. 6, 1907	.....	.....	.....	
					33,045.00	Sept. 27, 1909				
					13,203.92	Feb. 19, 1892				
1677	*61,796.08	$103,150.49	8,056.60	173,003.17	13,999.81	May 25, 1903	.....	.....	.....	
1678	47,728.27	.....	992.11	48,720.38	7,700.00	Mar. 5, 1918	.....	6,156.71	13,415.02	
1679	.....	.....	1,999.16	1,999.16	.....	.....	.....	.....	.....	
1680	*96,352.47	.....	14,756.95	111,109.42	13,619.58	Mar. 27, 1903	.....	.....	.....	
	228,534,378.95	24,908,252.33	24,177,418.79	277,670,050.07	55,837,557.89	.....	$211,625.00	10,640,720.83	15,896,730.37	

Statement showing classification of buildings, by titles, with expenditures in gross for each class of buildings under several captions.

Location.	Construction.	Extensions, alterations, etc.	Annual repairs, etc.	Total to June 30, 1918.	Cost of sites.	Outstanding.		Balances.
						Sites.	Buildings.	
Post office, courthouse, customhouse buildings, etc.	$99,601,336.64	$14,169,717.02	$11,813,864.79	$125,587,818.45	$19,846,140.02	$4,225.00	$1,240,126.07	$2,621,912.19
Courthouse buildings	349,441.60	39,457.49	82,637.47	471,536.56	108,334.69	.....	2,510.00	133,532.51
Customhouse buildings	23,110,847.60	3,086,649.96	1,663,190.46	27,860,688.02	3,783,322.33	.....	161,810.52	45,408.07
Marine-hospital buildings	1,991,161.02	691,788.16	1,806,821.41	4,489,770.59	573,736.96	.....	48,901.50	1,149,198.97
Post-office buildings	75,001,182.90	3,491,421.05	4,142,240.96	82,634,847.91	22,584,939.85	207,400.00	3,679,221.32	10,897,884.89
Quarantine station buildings	1,008,209.20	658,989.80	794,759.58	2,461,958.58	200,271.60	.....	182,719.70	331,143.60
Miscellaneous buildings	27,519,299.99	2,770,225.85	3,873,994.12	34,163,429.96	8,740,812.44	.....	5,325,431.72	717,650.14
Total	228,584,378.95	24,908,252.33	24,177,418.79	277,670,050.07	55,837,557.89	211,625.00	10,640,720.83	15,896,730.37

EXHIBIT B.

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Abbeville, S. C.	Post office	$53.00	$5.40	
Aberdeen, Miss.	Courthouse, post office, etc.		148.00	$37.10
Aberdeen, S. Dak.	Post office	50.50	517.73	30.74
Aberdeen, Wash.	do			1,115.87
Abilene, Kans.	do	300.88	23.10	
Abilene, Tex.	Post office and courthouse	147.75	16.50	
Abingdon, Va.	Courthouse, post office, etc.	1,735.42	115.60	
Adrian, Mich.	Post office	1.01	1.83	
Aiken, S. C.	do		57.75	
Akron, Ohio	Old post office	837.72	219.97	
Do	New post office	0.20		
Alameda, Cal.	Post office	108.15	80.00	
Albany, N. Y.	Customhouse and post office	2,435.64	4,292.61	5.00
Albany, Oreg.	Post office	0.14	17.00	.75
Albert Lea, Minn.	do	29.00	11.00	
Albion, Mich.	do	110.50	22.35	19.80
Albuquerque, N. Mex.	do	649.46	42.95	
Alexandria, La.	Post office and courthouse	1.27	12.75	
Alexandria, Va.	Customhouse and post office	261.09	310.18	2.00
Allegheny, Pa.	Post office	44.05	1,290.24	
Allentown, Pa.	do	173.53	61.53	
Alliance, Nebr.	do	.40		967.00
Alpena, Mich.	do	11.10	17.63	
Alton, Ill.	do	19.50	7.50	
Altoona, Pa.	Courthouse and post office	250.02	66.61	
Amarillo, Tex.	Post office and courthouse		77.35	
Americus, Ga.	Post office	0.60	9.62	
Ames, Iowa	do	2.46	90.70	
Amesbury, Mass.	do	1.14	8.50	
Amsterdam, N. Y.	do	50.42	110.00	
Anderson, Ind.	do	1,235.35	2,513.00	
Anderson, S. C.	Post office and courthouse	0.00	13.00	
Annapolis, Md.	Post office	1,042.80		
Ann Arbor, Mich.	do	8.25	30.43	
Anniston, Ala.	do	232.25	174.07	10.75
Antigo, Wis.	do	5.84		993.00
Appleton, Wis.	do	413.00		
Ardmore, Okla.	Post office and courthouse	46.50	633.85	15.00
Arkadelphia, Ark.	Post office		13.20	525.62
Arkansas City, Ark.	do	17.11	10.70	.66
Asbury Park, N. J.	do	277.02	205.28	.75
Asheville, N. C.	Post office and courthouse	14.36	24.51	
Ashland, Ky.	Post office	0.60	15.00	1.00
Ashland, Ohio	do			736.00
Ashland, Wis.	do	413.59	0.10	
Ashtabula, Ohio	do	317.58	1.28	
Astoria, Oreg.	Customhouse, etc.	184.80	36.45	1.60
Atchison, Kans.	Post office	1,230.35	35.13	
Athens, Ga.	Post office and courthouse	381.75	208.50	
Athol, Mass.	Post office	25.76	14.58	
Atlanta, Ga.	Post office and courthouse	2,307.30	2,414.16	607.67
Atlantic, Iowa	Post office		14.90	
Atlantic City, N. J.	do	228.63	142.36	244.17
Attleboro, Mass.	do		26.00	663.00
Auburn, Me.	do		8.05	
Auburn, N. Y.	Post office and courthouse	25.54	17.70	
Augusta, Ga.	do	0.50		
Do	Post office and courthouse (new)	101.65	166.25	144.70
Augusta, Mo.	Post office, courthouse, etc.	156.36	21.26	12.00
Aurora, Ill.	Post office	244.95	98.45	
Aurora, Nebr.	do			617.85
Austin, Minn.	do	10.05	14.00	
Austin, Tex.	Courthouse, etc.	118.05	46.20	67.50
Do	Post office	138.66	121.29	112.50
Bainbridge, Ga.	do		7.80	
Baker City, Oreg.	do	301.25	34.90	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Baltimore, Md	Appraisers' stores	$707.05	$2.52	
Do	Customhouse	5,131.84	1,949.78	$18.00
Do	Marine hospital	1,015.25	1,980.85	
Do	Post office, courthouse, etc	6,079.05	3,781.42	28.20
Bangor, Me	Post office	78.46	42.08	3.00
Baraboo, Wis	do	3.25	29.38	
Bardstown, Ky	do	3.06		
Bar Harbor, Me	do	84.95	128.25	
Barnesville, Ga	do			1,020.44
Barnstable, Mass	Customhouse and post office	161.04	11.50	
Barre, Vt	Post office	821.42	1.50	
Batesville, Ark	Post office and courthouse	2.20	100.40	3.00
Bath, Me	Post office and customhouse	458.50	107.85	
Baton Rouge, La	Post office	00.80	445.60	136.60
Battle Creek, Mich	do	1,150.20	111.00	
Bay City, Mich	Post office, courthouse, and customhouse.	66.56	33.20	
Bay City, Tex	Post office			829.93
Beardstown, Ill	do	30.40	24.80	
Beatrice, Nebr	do	410.00	41.00	
Beaumont, Tex	Post office and courthouse	4,778.80	1,580.85	6.15
Beaver Falls, Pa	Post office	11.30	2,780.25	
Bedford, Ind	do		31.25	
Bedford, Pa	do	207.00	21.80	6.00
Bedford City, Pa	do	15.00	142.30	
Beeville, Tex	do			1,030.85
Belfast, Me	Post office and customhouse	10.66	15.65	20.00
Bellaire, Ohio	Post office	7.00	5.11	
Bellefontaine, Ohio	do	4.00	28.10	
Belleville, Ill	do	436.50	9.50	
Bellingham, Wash	Post office and courthouse	442.36	271.01	
Beloit, Kans	Post office	72.00	2.80	
Beloit, Wis	do	1,090.13	70.30	.40
Belton, Tex	do			980.17
Belvidere, Ill	do	1.50	8.40	
Bennettsville, S. C	do	105.00	68.50	
Bennington, Vt	do	327.30	7.70	
Berkeley, Cal	do	146.00	348.00	
Bessemer, Ala	do	0.00	60.00	
Beverly, Mass	do	399.25	21.60	
Big Rapids, Mich	do	90.75	10.55	
Billings, Mont	do	2,749.71	247.05	
Biloxi, Miss	Post office, courthouse and customhouse.	11.85	98.13	
Binghamton, N. Y	Post office, courthouse, etc. (old)	118.77	300.15	
Birmingham, Ala	Post office and courthouse	500.04	144.87	23.50
Bismarck, N. Dak	do	70.00	141.88	.66
Blackwell, Okla	Post office	8.80	68.01	
Blair, Nebr	do		15.00	
Bloomington, Ill	do	302.15	73.09	
Bloomington, Ind	do	8.50	12.80	
Bluefield, W. Va	Post office and courthouse	15.04	86.16	
Blue Island, Ill	Post office		26.55	
Boise, Idaho	Assay office	111.00	1,348.07	
Do	Post office	54.83	76.80	135.70
Bonham, Tex	do	332.15	5.00	
Boise City, Ma	do			774.00
Boone, Iowa	do	151.50	76.80	
Boonville, Mo	do	17.00	31.80	
Boston, Mass	do	809.11	1,317.85	
Do	Merine hospital	477.31	387.58	
Do	Post office and subtreasury	6,122.87	9,093.66	61.75
Do	Quarantine station	1,971.79	809.51	
Boulder, Colo	Post office	471.00	6.84	11.00
Bowling Green, Ky	Post office and courthouse	18.48	8.50	
Bowling Green, Ohio	Post office	188.59	34.55	
Bozeman, Mont	do	37.40	107.20	2.25
Braddock, Pa	do	750.00	17.75	
Bradford, Pa	do	35.05		
Brainerd, Minn	do	50.47		
Branford, Conn	do	.75		
Brattleboro, Vt	Post office and courthouse	43.84		
Brazil, Ind	Post office	903.00	10.59	
Brenham, Tex	do	36.15	42.75	
Bridgeport, Conn	do	31.00	16.00	4.75
Bridgeton, N. J	do	20.25	47.59	28.10
Brigham City, Utah	do	18.35		1.00

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Bristol, Conn.	Post office	$205.00	$6.71	
Bristol, Pa.	do	69.60		
Bristol, R. I.	Post office and customhouse	3,783.87	51.90	$259.25
Bristol, Tenn.	Post office and courthouse	21.56	42.25	
Brockton, Mass.	Post office	2,089.78	147.52	21.35
Bronx (N. Y.), N. Y.	do	98.60	212.55	
Brookfield, Mo.	do	101.50		
Brookhaven, Miss.	do	167.50	9.60	
Brookings, S. Dak.	do	11.25		
Brooklyn, N. Y.	do	10,198.67	2,060.33	490.70
Brownsville, Tex.	Courthouse, customhouse, and post office.	457.00	69.40	
Brownwood, Tex.	Post office		157.65	
Brunswick, Ga.	Customhouse and post office	95.00	149.75	
Do.	Quarantine station	202.27	68.74	
Bryan, Tex.	Post office	4.50		
Buckhannon, W. Va.	do			766.00
Buffalo, N. Y.	Customhouse and post office	275.28	89.45	
Do.	Marine hospital	2,110.44	445.31	
Do.	Post office	5,729.32	5,331.69	3.00
Burlington, Iowa	do	1,352.30	21.35	
Burlington, N. J.	do	620.90	18.65	
Burlington, Vt.	Post office and customhouse	19.09	613.75	
Butler, Pa.	Post office	317.98	164.49	
Butte, Mont.	do	702.61	251.07	
Cadillac, Mich.	do	0.25	1.50	
Cairo, Ill.	Post office and customhouse	2,432.77	112.10	1,445.02
Do.	Marine hospital	1,119.70	390.54	
Calais, Me.	Post office and customhouse	3.55	406.00	
Cambridge, Ohio	Post office	5.00	407.25	
Camden, Ark.	do	177.00	30.20	6.00
Camden, Me.	do	7.33	12.55	
Camden, N. J.	Post office and customhouse	363.45	331.07	
Camden, S. C.	Post office	35.10	1.40	
Canyon, Tex.	do			972.00
Canandaigua, N. Y.	Courthouse and post office	9.25	10.35	
Do.	Post office	27.72	16.50	
Canton, Ill.	do		70.05	
Canton, Miss.	do		3.40	
Canton, Ohio	do	2,158.25	1,911.93	
Cape Charles, Va. (Fisherman's Island).	Quarantine station	10.50		
Cape Fear (Southport), N. C.	do		50.80	
Cape Girardeau, Mo.	Post office and courthouse	372.37	235.22	
Carbondale, Pa.	Post office	17.39		
Carlisle, Pa.	do	8.00	235.03	
Carnegie, Pa.	do	17.10	4.35	8.50
Carroll, Iowa	do	1.00		
Carrollton, Ga.	do		43.67	
Carrollton, Ky.	do	21.00	11.52	
Carrollton, Mo.	do		18.15	
Carson City, Nev.	Branch mint	1,070.00	80.15	
Do.	Post office, courthouse, etc.	3,531.00	110.75	
Cartersville, Ga.	Post office	9.31	.70	
Carthage, Mo.	do	1.25		
Casper, Wyo.	do		18.85	
Castine, Me.	Customhouse and post office	610.00	425.00	
Catlettsburg, Ky.	Post office and courthouse		35.00	
Cedar Rapids, Iowa	Post office	1,232.80	368.13	
Cedartown, Ga.	do	50.00		
Centerville, Iowa	do	45.00		
Centralia, Ill.	do	50.85	407.07	
Champaign, Ill.	do	2,007.27	1,152.20	
Chanute, Kans.	do	1.25	7.25	
Chapel Hill, N. C.	do	1.50		
Charleroi, Pa.	do		33.32	
Charles City, Iowa	do			618.82
Charleston, S. C.	Customhouse	4,433.30	173.00	
Do.	Post office, courthouse, etc.	407.50	551.55	73.00
Do.	Quarantine station	3,621.40	204.46	
Charleston, W. Va.	Post office and courthouse	514.50	201.20	20.50
Charlotte, N. C.	Assay office		205.25	
Do.	Post office and courthouse	2.10		
Charlottesville, Va.	do	10.11	9.78	
Chattanooga, Tenn.	do	387.10	304.30	277.80
Chelsea, Mass.	Post office		.56	
Chester, Pa.	do	126.00	71.41	.50
Chester, S. C.	do	153.25	102.35	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Cheyenne, Wyo	Public building	$900.17	$519.40	
Chicago, Ill	Appraisers' stores	6,660.45	505.81	
Do	Marine hospital	1,708.80	1,790.92	
Do	Post office, courthouse, etc	11,612.98	9,511.70	$27.00
Chicago Heights, Ill	Post office	707.00	317.48	
Chickasha, Okla	Post office and courthouse	14.70	33.80	
Chico, Cal	Post office	5.45	31.93	
Chillicothe, Mo	do		85.50	
Chillicothe, Ohio	do	225.00	20.25	
Chippewa Falls, Wis	do		16.30	
Cincinnati, Ohio	Courthouse and post office	7,860.13	8,852.77	67.50
Do	Marine hospital	159.10	9.01	
Clarinda, Iowa	Post office	1,131.75	5.90	
Clarksburg, W. Va	Courthouse, post office, etc	112.93	89.51	
Clarksdale, Miss	Post office	62.25	25.06	2.18
Clarksville, Tenn	do	1,139.00	59.42	125.00
Clarksville, Tex	do	8.07		
Clay Center, Kans	do	1.40		
Cleburne, Tex	do	5.50	8.35	
Cleveland, Ohio	Lake front dock property		1.50	
Do	Marine hospital	181.06	1,809.02	
Do	Post office, customhouse, and courthouse.	4,071.40	1,492.01	11.70
Cleveland, Tenn	Post office	27.00	27.85	
Clinton, Iowa	do	70.00	98.25	
Clinton, Mo	do	11.08	4.10	
Coffeyville, Kans	do	312.50	13.38	1.00
Coldwater, Mich	do	325.00		
Collinsville, Ill	do	2.81	3.50	
Colorado Springs, Colo	Post office and courthouse	2,152.15		47.80
Columbia, Mo	Post office	221.10	1,011.10	
Columbia, S. C	Courthouse and post office	20.00	149.75	.75
Columbia, Tenn	Post office	2.00		
Columbia River (Astoria), Oreg.	Quarantine station	131.03	23.50	
Columbus, Ga	Post office	28.50	15.03	
Columbus, Ind	do	.10	15.00	
Columbus, Miss	do	21.00	51.00	
Columbus, Nebr	do	215.50	11.85	
Columbus, Ohio	Post office and courthouse	910.40	851.40	10.00
Concord, N. H	Post office	100.30		
Concord, N. C	do	3.25	1.20	
Concordia, Kans	do	6.40		
Connellsville, Pa	do	7.21	12.00	
Connersville, Ind	do		1.15	
Cordele, Ga	do	408.00	38.85	175.20
Corinth, Miss	do	35.00	21.31	
Corning, N. Y	do		20.20	
Corpus Christi, Tex	Post office and customhouse	6.87		201.97
Corry, Pa	Post office	77.18	1.15	
Corsicana, Tex	do	1,201.50	17.00	
Cortland, N. Y	do	31.11	47.20	
Council Bluffs, Iowa	Post office and courthouse	993.85	160.75	
Covington, Ky	Courthouse and post office	15.45	301.50	
Covington, Tenn	Post office	11.05	67.50	
Covington, Va	do	1.00	14.00	
Crawfordsville, Ind	do	16.60	105.30	
Creston, Iowa	do	770.00	593.40	10.10
Crookston, Minn	do	31.93	5.05	
Crowley, La	do	5.03	35.95	
Cumberland, Md	Courthouse and post office	500.75	871.17	
Cynthiana, Ky	Post office	21.00	1.55	
Dallas, Tex	Courthouse, post office, etc	1,021.02	104.82	1.00
Dalton, Ga	Post office	61.00	2.55	
Danbury, Conn	do	1.08	227.81	.31
Danville, Ill	Post office and courthouse	313.65	63.95	
Danville, Ky	Post office	16.00	18.00	
Danville, Va	Post office and courthouse	22.00	21.00	
Darlington, S. C	Post office		121.30	
Davenport, Iowa	Post office and courthouse	1,022.00	383.10	13.00
Dayton, Ohio	do	1,931.01	158.52	18.00
Deadwood, S. Dak	do	210.15	112.95	
Decatur, Ill	Post office	20.75	177.24	
Decorah, Iowa	do	2.05	1.25	
Defiance, Ohio	do	155.00	4.25	
Dekalb, Ill	do	95.00	70.18	
De Land, Fla	do			870.81

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Delavan, Wis	Post office	$1.13	$50.02	
Delaware, Ohio	do	632.20	11.43	
Delaware Breakwater (Lewes), Del.	Quarantine station	150.15		
Del Rio, Tex	Post office and courthouse	588.20	211.40	
Denison, Iowa	Post office	2.00	2.35	
Denison, Tex	do	58.68	378.40	
Denver, Colo	Mint building	235.15	525.56	$45.00
Do	Post office	489.32	2,100.00	130.72
Do	Customhouse, etc	205.25	898.41	100.00
Des Moines, Iowa	Post office	1,190.36	508.10	
Do	Post office and courthouse	417.30	839.80	
De Soto, Mo	Post office		2.00	
Detroit, Mich	Customhouse	990.36	2,113.07	
Do	Marine hospital	220.84	1,581.74	
Do	Post office and courthouse	8,595.70	4,706.68	411.25
Devils Lake, N. Dak	do	186.75	113.10	
Dixon, Ill	Post office	709.60	21.40	
Dothan, Ala	do	2,101.95	20.10	
Douglas, Ariz	Post office and customhouse	28.25	12.67	1,297.04
Douglas, Wyo	Post office	40.30	2.60	
Dover, Del	do	165.00	80.00	
Dover, N. H	do	23.00	2.33	
Dublin, Ga	do	770.00	2.19	.70
Dubuque, Iowa	Customhouse and post office	1,109.21	239.38	16.00
Duluth, Minn	Post office, courthouse and customhouse (new).	231.97	133.91	2.50
Do	Post office, courthouse and customhouse (old).	571.25	308.56	
Duquoin, Ill	Post office	2.45	8.67	10.45
Durham, N. C	do	1,012.35	48.00	625.26
Dyersburg, Tenn	do	10.45	158.80	
Eagle Pass, Tex	Post office and customhouse	129.15	75.20	
East Liverpool, Ohio	Post office	235.10		
Easton, Pa	do	20.25	27.40	1.00
East Orange, N. J	do	21.60		
East Pittsburgh, Pa	do		8.25	890.95
Eastport, Me	Customhouse and post office	31.90	9.00	
East St. Louis, Ill	Post office and courthouse		41.50	
Eau Claire, Wis	Post office	185.60	20.40	
Edenton, N. C	do	2.00		
Edwardsville, Ill	do	178.[illegible]0		
Elberton, Ga	do	33.75	10.00	
Elgin, Ill	do	7.00	5.00	
Elizabeth, N. J	do	1,182.40	200.03	
Elizabeth City, N. C	Courthouse and post office	372.02	72.04	
Elkhart, Ind	Post office	803.59	238.60	
Elkins, W. Va	do		22.43	002.01
Ellensburg, Wash	do	3.02		5.00
Ellsworth, Me	Post office and customhouse	11.70	31.42	222.40
Elmira, N. Y	Post office and courthouse	8.30	450.02	.85
El Paso, Tex	Customhouse and post office	355.60	521.71	.00
El Reno, Okla	Post office	12.00	133.25	0.75
Elwood, Ind	do	68.80	3.00	
Elyria, Ohio	do	.30		
Emporia, Kans	do	1,403.70	268.10	10.04
Enid, Okla	Post office and courthouse		010.00	
Ennis, Tex	Post office	4.50	134.05	
Enslev, Ala	do	974.23	228.55	
Erie, Pa	Post office and courthouse	1,805.86	227.83	54.20
Escanaba, Mich	Post office		6.00	
Estherville, Iowa	do	404.00	431.00	
Eufaula, Ala	do	163.31	07.22	
Eugene, Oreg	do	.75	23.53	.70
Eureka, Cal	Post office and customhouse	2.03	18.08	
Eureka Springs, Ark	Post office			615.07
Evanston, Ill	do	2,283.35	224.10	
Evansville, Ind	Marine hospital	3,770.00	718.05	
Everett, Wash	Post office	0.25	305.19	
Excelsior Springs, Mo	do	16.80	2.05	35.00
Fairbury, Nebr	do	4,172.10	2.70	
Fairmont, W. Va	do	20.85	50.67	2.50
Fall River, Mass	Customhouse and post office	1,475.25	143.50	4.95
Falls City, Nebr	Post office	2.50		411.20
Fargo, N. Dak	Post office and courthouse	1,555.81	661.40	1.00
Faribault, Minn	Post office	275.50	0.75	
Fayetteville, Ark	do	170.40	22.60	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Fayetteville, N. C.	Post office	$5.00	$64.75	$218.79
Fayetteville, Tenn.	do		21.10	1.20
Fergus Falls, Minn.	Courthouse and post office	320.30	85.51	
Fernandina, Fla.	Post office, customhouse and courthouse.	70.90	373.25	.50
Findlay, Ohio	Post office	986.70	92.20	
Fitchburg, Mass.	do	50.00	2.55	
Flint, Mich.	do	1,262.35	454.50	1.00
Florence, Ala.	Post office and courthouse	40.18	61.75	.30
Florence, S. C.	do		13.00	18.00
Fort Dodge, Iowa	Post office	22.35	1.60	
Fort Madison, Iowa	do	30.40	8.10	
Fort Morgan, Colo.	do			1,020.26
Fort Scott, Kans.	Courthouse and post office	1,759.20	361.86	38.83
Fort Smith, Ark.	Courthouse, post office, etc.	18.75	55.17	
Fort Stanton, N. Mex.	Sanitarium	4,355.10	4,298.72	
Fort Wayne, Ind.	Post office and courthouse	90.50	167.53	
Fort Worth, Tex.	do	820.05	305.94	4.15
Frankfort, Ind.	Post office	0.61	31.00	
Frankfort, Ky.	Post office and courthouse	25.75	47.10	2.50
Franklin, La.	Post office	1.85	5.70	
Franklin, Tenn.	do	23.70		
Franklin, Va.	do			913.00
Fredericksburg, Va.	do	85.70	14.24	
Freeport, Ill.	do	34.00	283.95	
Fremont, Nebr.	do	11.45	41.60	
Fresno, Cal.	do	2,083.07	402.03	47.00
Front Royal, Va.	do	2.50		
Frostburg, Md.	do	55.00		
Fulton, Ky.	do		16.50	
Fulton, Mo.	do	9.00	36.47	.33
Fulton, N. Y.	do	10.50	13.50	
Gadsden, Ala.	do	10.48		1.08
Gaffney, S. C.	do	5.48	4.55	
Gainesville, Fla.	do	14.70	8.05	
Gainesville, Ga.	do	28.25	122.40	.01
Galnesville, Tex.	do	446.00	316.20	
Galena, Ill.	Customhouse and post office	73.00		73.00
Galesburg, Ill.	Post office	215.10	204.10	
Galveston, Tex.	Appraisers' stores	339.20	14.04	
Do.	Post office and customhouse	3,133.85	3,028.84	46.11
Do.	Quarantine station	2,763.39	190.13	
Garden City, Kans.	Post office	57.18	39.84	
Gardiner, Me.	do	30.10	2.05	388.85
Gary, Ind.	do	1.10	35.50	
Gastonia, N. C.	do	22.10	119.95	
Geneva, N. Y.	do	54.38	6.45	
Georgetown, Ky.	do	18.90	42.80	
Georgetown, S. C.	Post office and customhouse	5.00	20.00	51.49
Do.	Quarantine station	3,800.06		
Georgetown, Tex.	Post office	3.00		
Gettysburg, Pa.	do	27.50	4.12	
Glasgow, Ky.	do	2.00		
Glens Falls, N. Y.	do	63.75	7.53	
Gloucester, Mass.	Customhouse and post office	578.33	68.72	4.75
Gloversville, N. Y.	Post office	85.31	202.21	
Goldsboro, N. C.	do		103.50	
Gonzales, Tex.	do	12.35	4.25	
Goshen, Ind.	do	62.33	1.00	
Gouverneur, N. Y.	do	4.00		1.35
Grafton, W. Va.	do		37.04	1.05
Grand Forks, N. Dak.	Post office and courthouse	734.05	235.85	
Grand Haven, Mich.	Post office and customhouse	223.10	1.20	
Grand Island, Nebr.	Post office and courthouse	193.80	37.20	
Grand Junction, Colo.	Post office			1,204.74
Grand Rapids, Mich.	Post office and courthouse	1,011.35	1,190.11	
Granite City, Ill.	Post office	2.50	2.00	
Grass Valley, Cal.	do	11.50	185.75	
Great Bend, Kans.	do	80.35	15.45	2.75
Great Falls, Mont.	Post office and courthouse	82.90	1,282.25	
Greeley, Colo.	Post office	10.60	70.75	
Green Bay, Wis.	Post office and courthouse	47.00	237.87	
Greencastle, Ind.	Post office	2.25	2.75	
Greeneville, Tenn.	Post office and courthouse	58.00	207.80	
Greenfield, Mass.	Post office	1.00	47.30	
Greensboro, N. C.	Courthouse, post office, etc.	4,817.56	272.90	
Greensburg, Pa.	Post office	21.68	22.88	

Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Post office		89.10	
do	$12.00	3.05	
do	70.20	14.23	
do	239.14	30.65	$1.00
Post office and courthouse	4,281.67	531.48	343.93
Post office	175.25	6.75	18.66
do		12.00	527.04
do	.06	21.24	
do	751.00	89.25	507.15
do	430.00	12.15	
do	1.29		908.10
Post office and customhouse	277.00	162.63	
Post office and courthouse	5.30	142.65	
Post office	50.48	78.84	927.36
do	127.61	13.60	20.00
do	17.05	22.28	
Post office and courthouse	83.30	2,025.70	14.50
Post office			838.51
do	9.02	9.00	
do	16.35	191.33	
do	1,139.43	27.05	1.00
do	16.67	13.65	
do	71.00	2.35	491.55
do	18.70	12.05	
Post office and courthouse			35.73
do	2.50	85.00	
Courthouse, post office, etc	30.00	251.32	
Post office and customhouse	8,262.13	1,248.27	46.00
Post office	1,687.80	193.85	
do	21.73	50.22	
do	74.01	17.00	
do	888.90	155.91	.20
Courthouse and post office	298.55	139.61	4.62
Assay office	4,245.85	225.00	9.00
Public building	3.00	207.20	
Post office	41.80	561.60	1.50
do	117.06	10.50	.29
do		8.75	.30
do			1,054.00
do	2.65	23.10	
do	401.00	8.45	
do	27.50	6.05	
do	1,231.50	3.55	1.50
Customhouse		20.40	
Post office, customhouse, and courthouse.		20.40	
Post office	6.10		
do	398.65	131.25	
do	2.00	110.20	
do	39.64		
do	19.34	180.50	
do	102.20	299.00	
Customhouse	732.75	25.00	
Post office	2,402.05	1,339.75	655.80
Quarantinestation	1,786.70	483.63	
Post office	5.08		
do		3.15	
do	24.10		
do		5.04	897.00
do	160.50	70.17	
Customhouse and post office	140.37	179.12	
Post office and courthouse	73.38	209.97	
Post office	117.10	11.88	
do	7.85	51.25	470.00
do		5.00	
do	7.15		992.32
Post office and courthouse	20.00	2.78	
do	18.35	232.50	
Post office	21.85	182.47	
do	19.75	375.89	
do	1.50	1.25	
do	28.05	3.00	.25
do	14.75	.75	
Post office and courthouse	2,824.53	1,852.96	377.72
Post office	11.50	16.00	11.00
do		3.80	
do	222.41	50.45	130.75

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Iowa Falls, Iowa	Post office	$1,510.15	$120.30	
Ironton, Ohio	do	174.45	2.85	
Ishpeming, Mich	do	7.05		
Ithaca, N. Y	do	698.90	160.70	$5.15
Jackson, Ky	Post office and courthouse	3.50	18.08	
Jackson, Mich	do	1,835.23	231.85	16.50
Jackson, Miss	Post office	4,982.52	507.60	981.03
Jackson, Tenn	Post office and courthouse	13.18	138.81	
Jacksonville, Fla	do	5,250.95	141.00	269.85
Jacksonville, Ill	Post office	101.70	63.00	
Jamestown, N. Y	do	1,115.85	69.73	
Janesville, Wis	do	136.60	42.31	7.10
Jefferson, Tex	Courthouse and post office		5.30	
Jefferson City, Mo	do	947.38	639.40	
Jeffersonville, Ind	Post office	395.60	2.00	
Jennings, La	do		19.95	
Jersey City, N. J	do	348.08	701.81	
Johnson City, Tenn	do		4.59	
Johnstown, N. Y	do	51.29	20.10	
Johnstown, Pa	do	59.76	5.15	
Joliet, Ill	do	820.59	95.29	3.00
Jonesboro, Ark	do	385.60	2.77	
Joplin, Mo	do	36.20	3.90	28.01
Kalamazoo, Mich	do	577.75	220.00	
Kalispell, Mont	do	6.95		1,200.10
Kankakee, Ill	do	127.50	122.15	
Kansas City, Kans	do	189.24	334.78	2.50
Kansas City, Mo	Post office and courthouse	7,832.59	13,027.70	300.39
Kearney, Nebr	Post office	1,237.05	27.55	
Keene, N. H	do	37.19	107.10	
Kenosha, Wis	do	31.00	338.35	5.10
Keokuk, Iowa	Post office, courthouse, etc	1,915.05	301.60	325.09
Kewanee, Ill	Post office	695.00	6.15	6.00
Key West, Fla	Courthouse, post office, etc	391.50	52.70	
Do	Marine hospital	1,089.52	1,120.05	
Kingfisher, Okla	Post office	18.25	2.70	
Kingston, N. Y	do	1.00	40.19	5.00
Kinston, N. C	do		6.30	
Kirksville, Mo	do			2.00
Knoxville, Tenn	Post office and courthouse	1,437.71	316.70	80.05
Kokomo, Ind	Post office		5.25	
La Crosse, Wis	Post office and courthouse	1,131.24	8,502.17	21.00
Lafayette, Ind	Post office	1.10	28.70	.50
Lafayette, La	do	.76	3.85	
La Grande, Oreg	do	2,023.65	88.83	
Lagrange, Ga	do	131.20	33.00	
La Junta, Colo	Post office and courthouse	18.00	5.50	
Lake Charles, La	do	2,016.20	23.52	
Lake City, Minn	Post office		5.99	
Lamar, Mo	do	3.00		
Lancaster, Ohio	do	12.70	42.15	
Lancaster, Pa	do	924.78	60.16	20.66
Lander, Wyo	do	953.45	60.00	1.20
Lansing, Mich	do	232.25	8.20	
La Porte, Ind	do	1,198.00		0.30
Laramie, Wyo	do		107.05	
Laredo, Tex	Post office, courthouse, and customhouse	47.40	817.03	3.50
La Salle, Ill	Post office		12.75	
Laurel, Miss	do	1.00	8.74	
Lawrence, Kans	do	637.00	108.10	
Lawrence, Mass	do	78.91	8.95	.60
Lawrenceburg, Ky	do	92.00	8.00	
Lawton, Okla	Post office and courthouse		16.00	
Leadville, Colo	Post office	21.18	31.60	
Leavenworth, Kans	Courthouse, post office, etc	10.21	57.02	
Lebanon, Ky	Post office	3.00	2.05	
Lebanon, Pa	do	382.70	22.65	
Lebanon, Tenn	do	8.01	30.20	
Le Mars, Iowa	do	10.80	.85	
Lewes, Del	do	250.52	17.10	
Lewiston, Idaho	do	3.20	41.70	
Lewiston, Me	do	367.00	117.98	280.50
Lewiston, Pa	do	3.50		
Lexington, Ky	do	52.80	44.75	
Lexington, Mo	do	853.35	4.70	
Lexington, N. C	do	2.00		

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Lexington, Va	Post office	$52.25		
Lima, Ohio	do	.60	$21.68	
Lincoln, Ill	do	130.25	111.75	
Lincoln, Nebr	Post office and courthouse	84.90	454.05	
Litchfield, Ill	Post office	23.40	10.75	
Little Falls, Minn	do			$1,008.88
Little Falls, N. Y	do	237.56	198.38	
Little Rock, Ark	Post office and courthouse	973.75	529.10	129.00
Live Oak, Fla	Post office	6.60	21.55	
Livingston, Mont	do		5.50	
Lockport, N. Y	do	2,535.05	49.15	
Logan, Ohio	do	5.84		
Logan, Utah	do	56.15	70.02	
Logansport, Ind	do	16.59		
London, Ky	Post office and courthouse	56.15	270.78	
Long Branch, N. J	Post office	13.75	8.96	
Longview, Tex	do	120.00	27.35	.73
Lorain, Ohio	do	98.05	18.55	
Los Angeles, Cal	Post office and courthouse	1,911.40	650.76	16.30
Louisiana, Mo	Post office	51.00	8.05	
Louisville, Ky	do	5,084.58	1,888.48	70.25
Do	Marine hospital	467.51	523.51	
Lowell, Mass	Post office	211.25	554.51	
Lynchburg, Va	Post office and courthouse	14.80	315.03	
Lynn, Mass	Post office	383.81	49.83	
Machias, Me	Customhouse and post office	266.10		
Macomb, Ill	Post office	20.30	28.50	
Macon, Ga	Post office, courthouse, etc	1,858.85	506.30	.80
Macon, Mo	Post office		33.05	
Madison, Ind	do	2,056.34	235.01	
Madison, S. Dak	do			1,040.67
Madison, Wis	do	517.75	183.64	
Malone, N. Y	do	254.00	31.55	
Manchester, N. H	Post office and courthouse	88.45	95.69	
Manchester, Va	Post office	560.00	123.00	
Mandan, N. Dak	do	14.07	30.35	.30
Manhattan, Kans	do	23.00	65.00	
Manistee, Mich	do	1,309.10	251.84	
Manitowoc, Wis	do	24.98		.52
Mankato, Minn	Courthouse and post office	184.25	623.60	3.00
Mansfield, Ohio	Post office	99.85	23.75	
Marblehead, Mass	do	32.56		737.00
Marengo, Iowa	do	5.00		
Marietta, Ga	do		53.00	
Marietta, Ohio	do	183.35	21.80	2.60
Marinette, Wis	do	14.00	2.50	
Marion, Ind	do	248.25	21.95	
Marion, Ohio	do		11.63	
Marlboro, Mass	do	4.75	13.12	
Marlin, Tex	do	10.75	20.76	
Marquette, Mich	do	599.20	253.75	
Marshall, Mo	do	176.45	49.90	
Marshall, Tex	do	4,532.23	148.86	17.00
Marshalltown, Iowa	do		1,519.28	
Martinsburg, W. Va	do	109.18	183.00	20.46
Martinsville, Va	do	492.82		
Maryville, Mo	do	24.75	18.50	
Maryville, Tenn	do	.50		
Mason City, Iowa	do	11.50	59.22	
Massillon, Ohio	do	40.00	.35	
Mattoon, Ill	do	15.00		
Mayfield, Ky	do	2.00	9.60	
Maysville, Ky	do	30.00	10.10	
McAlester, Okla	Post office and courthouse	100.00	27.25	
McCook, Nebr	do	175.30	17.63	
McKeesport, Pa	Post office	141.63	32.60	23.25
McKinney, Tex	do	13.80	51.15	
McPherson, Kans	do	106.05	11.45	
Meadville, Pa	do	82.05	304.30	
Medford, Oreg	Post office and courthouse		4.75	
Memphis, Tenn	Customhouse, courthouse, and post office	1,077.01	891.21	7.30
Do	Marine hospital	201.67	267.24	
Menominee, Mich	Post office	675.70	341.82	2.26
Menomonie, Wis	do	120.15	25.70	
Meriden, Conn	do	521.20	1,770.72	.25
Meridian, Miss	Post office and courthouse	2,285.81	97.85	11.88

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vault and safe for public buildings.
Mexico, Mo	Post office	$227.33	$27.01	
Miami, Fla	Post office, courthouse, and customhouse.	2,602.10	895.24	$1,708.13
Michigan City, Ind	Post office	5.21	29.00	
Middlesboro, Ky	do	24.00		
Middletown, Conn	Customhouse and post office	8.02		
Do	Post office	7.07	45.10	1,268.85
Middletown, N. Y	do	23.19	77.00	
Middletown, Ohio	do		17.35	15.75
Miles City, Mont	do	98.70	198.87	1.32
Milford, Del	do	129.45	15.30	
Milford, Mass	do	189.35	17.19	
Milledgeville, Ga	do	83.60		
Milwaukee, Wis	Appraisers' stores	8.45	62.07	
Do	Post office, courthouse, and customhouse.	5,124.69	5,808.42	273.00
Minden, La	Post office	.26		1,030.05
Mineral Wells, Tex	do	6.60	101.73	
Minneapolis, Minn	do	8,135.95	2,246.30	
Do	Federal office building and customhouse.	3,345.00	299.69	
Minot, N. Dak	Post office and courthouse	53.60	199.65	
Missoula, Mont	do	333.85	283.62	
Mitchell, S. Dak	Post office	56.75	8.70	
Moberly, Mo	do		6.60	
Mobile, Ala	do	7.00	37.25	
Do	Marine hospital	3,245.00	37.00	
Do	Post office and customhouse	203.15	174.65	287.02
Do	Quarantine station	212.80	686.33	
Molokai, Hawaii	Leprosy hospital	626.79		
Moline, Ill	Post office	175.13	109.26	
Monmouth, Ill	do	33.75	9.48	
Monroe, La	Courthouse and post office	21.65	263.11	69.12
Monroe, Mich	Post office		4.00	
Montgomery, Ala	Post office, courthouse, etc	3,254.37	190.51	409.00
Montpelier, Vt	do	1,466.41	11.61	
Moorhead, Minn	Post office	98.60	51.01	
Morgantown, W. Va	do	170.65	33.25	.60
Morristown, N. J	do	69.30	195.21	
Morristown, Tenn	do	1.57	25.80	
Mountain City, W. Va	do	7.27	6.18	
Mount Clemens, Mich	do	31.60	31.41	
Mount Sterling, Ky	do		41.70	
Mount Vernon, Ill	do	18.40	.75	
Mount Vernon, N. Y	do	1.70	32.25	
Muncie, Ind	do	732.75	30.60	
Murfreesboro, Tenn	do	1,080.26	107.60	1.00
Murphysboro, Ill	do	722.05	2.17	
Muscatine, Iowa	do	14.13	109.81	
Muskegon, Mich	Post office and customhouse			181.00
Muskogee, Okla	Post office and courthouse	7,408.71	387.74	
Narragansett Pier, R. I	Post office	2.50		
Nashua, N. H	do	30.70	73.85	
Nashville, Tenn	Post office and customhouse	279.50	231.35	
Natchez, Miss	Post office	67.10		50.00
Natchitoches, La	do	6.00	840.85	
Naugatuck, Conn	do	28.02	5.05	
Navasota, Tex	do		108.00	
Nebraska City, Nebr	Post office and courthouse	22.25	42.98	
Neenah, Wis	Post office			1,201.68
Nevada, Mo	do	23.25	31.40	
New Albany, Ind	do	70.32	32.50	
Newark, N. J	Post office and customhouse	3,972.58	7,478.51	10.00
Newark, N. Y	Post office	202.71	80.42	
Newark, Ohio	do			981.70
New Bedford, Mass	Customhouse and post office	95.37	9.77	
Do	Customhouse and post office (new)	42.81	82.80	
Do	Post office (old)	132.03	7.70	
Newbern, N. C	Post office, courthouse, and customhouse.	35.09	2,598.70	
Newberry, S. C	Post office		7.25	
New Braunfels, Tex	do	22.01	18.55	
New Brighton, Pa	do	15.50	75.20	
New Britain, Conn	do	13.25	20.49	
New Brunswick, N. J	do	708.85	125.20	467.29
Newburgh, N. Y	do	11.50	3,310.00	
Newcastle, Ind	do	5.00	18.40	
New Castle, Pa	do	1,457.00	97.55	16.50

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
New Haven, Conn	Post office and customhouse	$304.32	$820.88	$16.33
New Iberia, La	Post office	203.15	16.50	
New London, Conn	Customhouse and post office	160.70	1.40	
Do	Post office	278.85	12.60	14.04
Newnan, Ga	do	1,660.25	12.25	
New Orleans, La	Customhouse	103.31	362.31	110.25
Do	Marine hospital	5,154.20	2,427.03	
Do	Mint			7.50
Do	Post office and courthouse	2,895.31	2,537.75	120.56
Do	Quarantine warehouse	754.50	551.14	
Newport, Ark	Post office	26.85	64.40	
Newport, Ky	do	1,642.60	1.44	
Newport, Vt	Courthouse, post office, and customhouse.	107.50	12.80	
Newport News, Va	Customhouse and post office	3.87	50.48	
New Rochelle, N. Y	Post office	121.15	48.50	1.20
Newton, Kans	do	18.15	107.25	4.80
New Ulm, Minn	do	16.50	35.45	
New York, N. Y	Appraisers	14,147.85	28,608.35	35.40
Do	Assay office	2,501.65	2,845.19	27.00
Do	Barge office	3,114.39	633.57	287.00
Do	Courthouse and post office	8,608.96	4,845.90	43.00
Do	Customhouse	12,374.00	11,330.94	1,080.10
Do	Marine hospital, Stapleton	18,789.78	5,599.01	
Do	Post office	14,784.94	6,202.10	418.98
Do	Subtreasury	4,452.48	656.03	1,018.15
Niagara Falls, N. Y	Post office	114.57	121.00	
Niles, Mich	do	7.05	11.48	
Nome, Alaska	Customhouse buildings	8.60	3.82	
Norfolk, Nebr	Post office	410.75	63.50	
Norfolk, Va	Post office and courthouse	1,518.17	511.55	147.24
Do	Customhouse	1,984.33	1,358.07	648.42
Norristown, Pa	Post office	1,498.43	10.75	
North Adams, Mass	do	1,830.00	174.85	66.00
Northampton, Mass	do	60.75	136.53	
North Attleboro, Mass	do	7.30	.60	
North Platte, Nebr	Post office and courthouse	53.30	160.30	6.75
North Tonawanda, N. Y	Post office	1,010.20	18.00	2.30
North Yakima, Wash	Post office and courthouse	3.25	270.15	
Norton, Va	Post office		62.00	
Norwich, Conn	do	2,601.12	737.62	107.60
Oakland, Cal	Post office and customhouse	463.45	1,394.90	305.25
Oak Park, Ill	Post office	751.84	53.05	37.50
Ocala, Fla	Post office and courthouse	30.00	9.50	
Oconto, Wis	Post office	2.00		
Oelwein, Iowa	do	16.25		
Ogden, Utah	Post office and courthouse	253.00	230.20	
Ogdensburg, N. Y	Customhouse and post office	497.31	102.00	
Oil City, Pa	Post office	35.30		80.00
Oklahoma City, Okla	Post office and courthouse	62.04	320.40	
Oldtown, Me	Post office	314.70	3.00	
Olean, N. Y	do	14.50	1,361.50	
Olympia, Wash	do	676.00	248.10	
Omaha, Nebr	Post office, courthouse, and customhouse.	874.18	4,487.05	104.00
Oneonta, N. Y	Post office	100.14	10.00	
Opelika, Ala	do	10.00		892.28
Opelousas, La	Courthouse and post office	3,606.25	2,077.00	779.30
Orange, N. J	Post office	65.70	133.99	
Orangeburg, S. C	do	3.20	30.00	.60
Orlando, Fla	do			1,013.41
Osage City, Kans	do	27.00	7.50	
Oshkosh, Wis	Courthouse, post office, etc	1,617.01	208.25	
Oswego, N. Y	Post office	3,380.01	265.82	
Ottawa, Ill	do	7.25	20.85	2.00
Ottawa, Kans	do	30.75	108.11	
Ottumwa, Iowa	Post office and courthouse	80.00	303.82	
Owatonna, Minn	Post office		555.80	
Owensboro, Ky	Post office and courthouse	70.45	200.15	120.00
Owosso, Mich	Post office	190.25	491.38	
Oxford, Miss	Courthouse and postoffice	5.85		
Oxford, N. C	Post office	107.00	26.82	
Paducah, Ky	do	34.36		
Palatka, Fla	do	20.00	62.25	
Palestine, Tex	do	16.50	32.96	
Pana, Ill	do	105.50	1.45	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Paragould, Ark	Post office	$5.00	$5.50	
Paris, Ill	do	65.00	2.50	
Paris, Ky	Post office and courthouse	2.43		
Paris, Tenn	Post office	10.21	116.16	
Paris, Tex	Post office and courthouse	2.61	59.05	
Parkersburg, W. Va	do		1,223.26	
Parsons, Kans	Post office	2.42	12.84	
Pasadena, Cal	do	31.85	25.02	$385.10
Paterson, N. J	do	705.38	72.95	6.63
Pawtucket, R. I	do	355.03	115.60	
Peekskill, N. Y	do	371.60	81.01	2.30
Pekin, Ill	do	117.25	31.50	196.75
Pendleton, Oreg	do	7.90	123.12	
Penn Yan, N. Y	do	40.24		
Pensacola, Fla	Post office and courthouse	1,852.65	154.01	.20
Do	Quarantine station	4,855.15	283.00	
Peoria, Ill	Post office and courthouse	1,240.10	110.25	177.60
Perry, Iowa	Post office	26.45	20.60	
Perry, Okla	do	10.20	13.10	
Perth Amboy, N. J	Post office and customhouse	22.37	69.80	
Peru, Ind	Post office	23.25	49.56	50.63
Petersburg, Va	Post office and customhouse	324.05	56.00	8.85
Petoskey, Mich	Post office	31.80		
Philadelphia, Pa	Appraisers' stores	1,189.51	1,301.84	
Do	Customhouse	96.02	312.45	62.50
Do	Marine hospital	7.85	31.80	
Do	Post office and courthouse	3,637.29	5,831.25	490.05
Do	United States mint	76.88	235.26	72.00
Phoenix, Ariz	Post office and courthouse	356.67	371.11	
Pierre, S. Dak	do	23.00	1,910.40	
Pine Bluff, Ark	Post office	15.80	331.05	
Piqua, Ohio	do	16.10	48.37	2.20
Pittsburg, Kans	do	5.15	313.57	
Pittsburgh, Pa	Post office and courthouse	5,115.53	407.46	53.39
Do	Marine hospital	3,120.30	82.88	
Pittsfield, Mass	Post office	1,466.52	15.12	486.05
Plainfield, N. J	do	6.05	25.75	
Plattsburg, N. Y	Customhouse and post office	2,038.82	52.00	10.50
Plattsmouth, Nebr	Post office	250.15	3.35	
Plymouth, Mass	do	5.00	10.75	1.33
Pocatello, Idaho	Post office and courthouse	70.00	1.75	
Point Pleasant, W. Va	Post office	11.50		
Pontiac, Ill	do	100.14	13.78	
Pontiac, Mich	do	58.00	00.32	
Poplar Bluff, Mo	do		35.40	
Port Huron, Mich	Customhouse and post office		174.25	
Port Jervis, N. Y	Post office	15.77	24.55	
Portland, Ind	do	.60	35.05	
Portland, Me	Courthouse	288.70	1,505.73	
Do	Post office and courthouse	1,018.28	454.05	392.40
Do	Customhouse	23.00	60.34	
Do	Marine hospital	4,136.66	11,010.01	
Do	Quarantine station		1.75	
Portland, Oreg	Customhouse	151.86	702.28	
Do	Post office and courthouse (old)	2,540.05	380.16	28.50
Portsmouth, N. H	Customhouse and post office	814.87	414.30	12.60
Portsmouth, Ohio	Post office and courthouse		70.75	.03
Portsmouth, Va	Post office and customhouse	410.44	537.11	
Port Townsend, Wash	Customhouse and post office	15.05	60.05	.20
Do	Marine hospital	5,195.45	1,747.80	
Do	Quarantine station	2.00		
Pottstown, Pa	Post office			971.03
Pottsville, Pa	do	715.25	275.57	40.25
Poughkeepsie, N. Y	do		335.80	
Prescott, Ark	do	7.50		
Princeton, Ill	do		7.15	
Princeton, Ind	do	80.00	.73	
Providence, R. I	Customhouse and post office	803.00	187.00	2.42
Do	Post office, courthouse, and customhouse	2,646.46	1,462.68	480.23
Provo, Utah	Post office	124.35	141.20	
Pueblo, Colo	do	1,045.70	136.00	.25
Pulaski, Tenn	do			.33
Punxsutawney, Pa	do	2.12		
Quincy, Ill	Post office and court house	870.83	41.05	
Quincy, Mass	Post office and customhouse	135.00	14.00	
Quitman, Ga	Post office		.25	
Racine, Wis	Customhouse and post office	23.05	1,051.20	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Raleigh, N. C.	Post office and courthouse	$20.00	$180.00	$8.75
Rapid City, S. Dak.	Post office	830.65		
Raton, N. Mex.	do	14.40		
Rawlins, Wyo.	do	114.65	270.00	
Reading, Mass.	do			1,032.44
Reading, Pa.	do	11.82	5.45	
Redfield, S. Dak.	do			924.37
Red Oak, Iowa	do	20.25	33.65	
Red Wing, Minn.	do	825.00	8.77	
Reedy Island, Delaware River, Del.	Quarantine station	8,730.80	1,811.82	
Reno, Nev.	Post office	35.65	170.30	
Richford, Vt.	Post office and customhouse	2,251.00		
Richmond, Ind.	Post office	1,123.20	27.18	
Richmond, Ky.	Post office and courthouse	510.75	150.20	4.37
Richmond, Va.	Post office, courthouse, and customhouse	6,081.61	1,516.21	266.00
Ridgway, Pa.	Post office	3.25		
Riverside, Cal.	do	14.05	2.40	
Roanoke, Va.	Post office and courthouse	117.50	31.90	
Robinson, Ill.	Post office	21.03	.03	224.18
Rochelle, Ill.	do	139.80	5.75	
Rochester, Minn.	do	20.00		
Rochester, N. H.	do	88.01	18.82	
Rochester, N. Y.	Courthouse, post office, etc.	588.41	581.03	30.55
Rockford, Ill.	Post office	511.45	448.21	
Rock Hill, S. Dak.	do	428.08	7.53	268.80
Rock Island, Ill.	do	1,392.18	1,322.10	2.00
Rockland, Me.	Customhouse and post office	1,329.05	1,560.07	22.00
Rock Springs, Wyo.	Post office	31.87		
Rockville, Conn.	do		31.80	1,140.00
Rocky Mount, N. C.	do	71.82	12.50	
Rolla, Mo.	do	24.05	12.55	.45
Rome, Ga.	do	11.58	274.20	3.40
Rome, N. Y.	do	211.00	8.48	
Roseburg, Oreg.	do		1.50	1,034.41
Roswell, N. Mex.	Post office and courthouse	358.59	20.86	300.40
Rumford, Me.	Post office			1,200.05
Ruston, La.	do		4.00	
Rutland, Vt.	Courthouse and post office	12.59	13.00	
Sacramento, Cal.	Post office and courthouse	138.70	1,400.05	204.10
Saginaw, Mich.	Post office	1,031.05	954.42	1.50
St. Albans, Vt.	Customhouse and post office	2,334.77	237.30	211.05
St. Augustine, Fla.	Post office and courthouse	6,834.00	946.52	982.30
St. Charles, Mo.	Post office	96.42	100.40	
St. Cloud, Minn.	do	300.00	186.23	
St. Joseph, Mo.	do	315.04	141.51	
St. Louis, Mo.	Appraisers' stores	15.00	21.37	
Do	Customhouse	11,372.82	3,272.71	21.00
Do	Marine hospital	1,481.79	1,653.09	
Do	Post office	2,870.32	1,945.88	
St. Paul, Minn.	Customhouse	398.51	205.50	50.00
Do	Post office, courthouse, and customhouse	3,150.77	7,331.00	115.00
St. Petersburg, Fla.	do		200.15	995.05
Salem, Mass.	Customhouse and post office	30.05	30.40	
Salem, Ohio	Post office	1.78	7.23	12.10
Salem, Oreg.	do	161.31	16.80	
Salina, Kans.	Post office and courthouse	255.70	343.50	5.00
Salisbury, N. C.	Post office	10.50	115.80	6.90
Salt Lake City, Utah	Post office and courthouse	2,150.30	3,359.10	
San Angelo, Tex.	do	32.20	73.04	.33
San Antonio, Tex.	do	17,171.88	3,131.27	617.06
San Diego, Cal.	Post office and customhouse	138.00	146.05	
Do	Quarantine station	1,130.01	496.01	
Sandusky, Ohio	Customhouse and post office	100.15	35.00	277.80
San Francisco, Cal.	Appraisers' stores	2,282.21	2,370.82	
Do	Customhouse	1,713.05	1,233.55	386.50
Do	Marine hospital	723.00	3,789.37	
Do	Mint		301.30	307.00
Do	Post office, courthouse, etc.	2,766.77	1,480.98	10.60
Do	Quarantine station	1,069.09	470.88	
Do	Subtreasury (new)	81.77	431.58	18.05
San Jose, Cal.	Post office	71.50	323.35	
San Juan, P. R.	Post office and courthouse	2,012.03	132.78	135.80
Do	Quarantine station	7,157.21	198.05	
San Marcos, Tex.	Post office	160.03	6.26	
Santa Barbara, Cal.	do	18.10	82.05	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Santa Cruz, Cal	Post office	$4.50	$99.65	$0.40
Santa Fe, N. Mex	Courthouse, etc	407.35	45.80	
Santa Rosa, Cal	Post office	1.75	10.50	
Saratoga Springs, N. Y	do	410.76	47.38	131.03
Sault Ste. Marie, Mich	do	38.93	126.00	12.00
Savanna, Ill	do			861.78
Savannah, Ga	Customhouse	6,280.30	419.13	15.00
Do	Marine hospital	148.26	32.40	
Do	Post office	3,796.58	746.78	1,635.05
Do	Quarantine station	1,416.30	207.00	
Schenectady, N. Y	Post office	85.15	97.87	3.00
Scranton, Pa	do	411.55	201.22	49.01
Searcy, Ark	do		10.12	
Seattle, Wash	Courthouse, customhouse, and post office	801.54	512.01	39.00
Sedalia, Mo	Post office	100.00	32.05	
Seguin, Tex	do	2.75		
Selma, Ala	do	278.35	20.70	22.00
Sewickley, Pa	do	17.50	5.72	
Seymour, Conn	do	3.75		387.00
Seymour, Ind	do			740.86
Shamokin, Pa	do	511.32	72.72	
Sharon, Pa	do	97.05	278.10	
Sheboygan, Wis	Post office and customhouse	101.41	326.95	11.00
Shelby, N. C	Post office			808.11
Shenandoah, Iowa	do	220.15	61.10	
Sheridan, Wyo	Post office and courthouse	111.55	79.10	
Sherman, Tex	do	280.50	1,339.08	
Shreveport, La	do	90.14	203.00	3.50
Sidney, Ohio	Post office	.75	5.10	
Sioux City, Iowa	Courthouse, post office, and customhouse	2,075.34	304.00	1.25
Sioux Falls, S. Dak	Post office and courthouse	4,354.40	601.91	
Sistersville, W. Va	Post office		3.00	
Skowhegan, Me	do			1,298.00
Somerset, Ky	do	11.59		
South Bend, Ind	do	135.91	1,355.01	20.00
South Boston, Va	do	3.25		905.47
South Chicago, Ill	do	5.75	65.00	42.00
South Omaha, Nebr	do	468.40	201.00	
Sparta, Wis	do	9.50	7.55	
Spartanburg, S. C	do	41.05	32.20	.28
Spokane, Wash	Post office, courthouse, and customhouse	271.37	217.85	151.54
Springfield, Ill	Courthouse and post office	1,782.75	588.07	4.80
Springfield, Mass	Post office and customhouse	381.01	233.03	5.89
Springfield, Mo	Post office and courthouse	310.70	41.45	
Springfield, Ohio	Post office	677.20	231.27	10.50
Springfield, Tenn	do	13.10	48.00	7.19
Stamford, Conn	do	15.75	1.55	
Stamford, Tex	do			1,011.85
Statesville, N. C	Courthouse and post office	217.30	5,031.85	56.03
Staunton, Va	Post office	67.01	67.00	10.02
Steelton, Pa	do		17.03	
Sterling, Ill	do	530.50	255.50	
Stevens Point, Wis	do	6.80	137.81	2.52
Stillwater, Minn	do		35.00	
Stockton, Cal	do	9.95	56.50	
Stuator, Ill	do		215.05	
Suffolk, Va	do	83.15	8.00	.33
Sulphur Springs, Tex	do	108.00	101.50	
Superior, Wis	Post office, courthouse, and customhouse	81.27	35.02	
Sweetwater, Tex	Post office	6.05		
Sycamore, Ill	do	20.75		1.60
Syracuse, N. Y	Post office, courthouse, etc	92.60	751.81	180.07
Tacoma, Wash	Post office, courthouse, and customhouse	1,127.32	602.07	
Talladega, Ala	Post office		41.35	
Tallahassee, Fla	Courthouse and post office	387.01	47.30	2.00
Tampa, Fla	Courthouse, post office, and customhouse	1,589.99	970.31	1,383.35
Tampa Bay, Fla	Quarantine station	74.10	2.60	
Tarboro, N. C	Post office	55.10	52.11	
Taunton, Mass	do	125.62	280.50	
Taylorville, Ill	do	1.00		852.02
Temple, Tex	do	02.50	5.50	1.50
Terre Haute, Ind	Post office, etc	2,876.75	230.70	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Terrell, Tex	Post office		$7.00	
Texarkana, Ark	Courthouse and post office	$29.80	110.60	$15.00
Texarkana, Tex	Courthouse	1.21	1.00	
The Dalles, Oreg	Post office		7.40	930.20
Thomasville, Ga	do	209.02	8.70	
Tiffin, Ohio	do	24.12	32.35	
Tifton, Ga	do		6.40	
Titusville, Pa	do	5.18		528.00
Toledo, Ohio	Customhouse and courthouse	1,710.00	92.64	120.15
Do	Post office (new)	2,802.31	507.78	
Topeka, Kans	Post office and courthouse	1,337.14	3,620.84	
Torrington, Conn	Post office	1,305.78	10.62	
Traverse City, Mich	Post office and customhouse	8.05	5.15	
Trenton, N. J	Post office and courthouse	740.19	814.07	21.00
Trinidad, Colo	Post office	1.00	10.00	1.25
Troy, Ala	do		7.10	
Troy, N. Y	Post office, courthouse, etc	689.20	1,224.80	.50
Tulsa, Okla	Post office and courthouse	14.19	9.85	.99
Tupelo, Miss	Post office	43.51	60.05	1.42
Tuscaloosa, Ala	Post office and courthouse	71.07	1,201.56	.85
Tyler, Tex	do	1,869.00	13.90	
Union City, Tenn	Post office	20.00	286.00	306.00
Utica, N. Y	do	2,193.90	68.00	
Do	Post office, customhouse, and courthouse.	30.00	235.59	
Uvalde, Tex	Post office	35.00		
Valdosta, Ga	Post office and courthouse	2.11	406.05	
Vandalia, Mo	Customhouse	15.22	1.00	
Vancouver, Wash	Post office	16.00		1,189.03
Versailles, Ky	do	31.75	11.80	
Vicksburg, Miss	Post office and courthouse	412.75	400.00	26.50
Victoria, Tex	do	19.25	221.32	
Vincennes, Ind	Post office	582.94	95.51	
Vineyard Haven, Mass	Marine hospital	281.46	80.12	
Virginia, Minn	Post office	134.23	8.61	
Wabash, Ind	do	20.30	6.41	
Waco, Tex	Courthouse, post office, etc	1,111.75	148.66	1,503.55
Wahpeton, N. Dak	Post office	35.20	10.52	
Walden, N. Y	do	7.40		
Waldoboro, Me	Post office and customhouse	82.59	3.00	
Walla Walla, Wash	Post office and courthouse	281.03	5.07	
Wallingford, Conn	Post office	10.75	10.21	
Warren, Ohio	do	1,450.20	181.30	
Warrensburg, Mo	do	5.00		
Washington, D. C	Bureau Engraving and Printing (auditor's).	223.25	308.87	
Do	Bureau Engraving and Printing (new).			189.00
Do	Butler Building	113.18	132.17	
Do	Customhouse	403.40	77.79	
Do	Departments State, Justice, Commerce, and Labor.	5,632.73	2,880.00	
Do	Hygienic Laboratory	59.38	811.57	
Do	Post-Office Annex	1,658.72	45.75	
Do	Treasury Building	8,369.20	10,293.47	2,800.14
Do	Winder Building	423.40	20.00	
Washington, Ind	Post office			910.34
Washington, Iowa	do	10.60	27.65	
Washington, N. C	Post office and courthouse	1,010.20	10.10	
Washington, Pa	Post office	687.85	320.30	
Waterbury, Conn	do	2,701.10	953.97	677.05
Waterloo, Iowa	Post office and courthouse	214.45	90.78	
Waterloo, N. Y	Post office	32.40		
Watertown, N. Y	do	512.00	14.02	
Watertown, S. Dak	do	33.55	27.00	
Watertown, Wis	do	268.80	45.28	
Waterville, Me	do	17.21	44.37	
Waukegan, Ill	do	1,136.43	21.65	
Waukesha, Wis	do	41.47	57.50	23.80
Wausau, Wis	do	120.82	213.50	
Waxahachie, Tex	do	32.50	51.50	1.00
Waycross, Ga	do	91.00	5.00	3.00
Waynesville, N. C	do			421.00
Weatherford, Tex	do	12.81	1.85	
Webb City, Mo	do	60.00	5.50	
Webster, Mass	do	38.80	.70	
Webster City, Iowa	do	570.00		
Wellington, Kans	do	3,493.50	37.55	

Statement of expenditures from the following-named appropriations, July 1, 1917, to June 30, 1918—Continued.

Location.	Building.	Repairs and preservation of public buildings.	Mechanical equipment for public buildings.	Vaults and safes for public buildings.
Wellsburg, W. Va.	Post office	$1.27	$1.50	
Wenatchee, Wash.	do			$1,007.10
West Chester, Pa.	do	2,821.13	189.20	
Westerly, R. I.	do	1.51	7.02	
Westfield, Mass.	do	151.91	18.70	10.70
West Point, Miss.	do	1.85	5.35	
Wheeling, W. Va.	Post office, courthouse and custom-house.	58.80	961.32	23.50
Wichita, Kans.	Post office and courthouse	51.05	691.80	109.50
Wichita Falls, Tex.	Post office	307.05	62.60	
Wilkes-Barre, Pa.	do	471.50	11.33	91.75
Wilkesboro, N. C.	Post office and courthouse			163.93
Williamsport, Pa.	Courthouse, post office, etc.	111.16	664.78	
Willimantic, Conn.	Post office	156.11	22.85	
Williston, N. Dak.	do	89.51	118.10	5.41
Willmar, Minn.	do	21.11	113.00	286.00
Wilmington, Del.	Custom-house, etc.	308.05	92.15	.75
Do	Post office and courthouse	1,107.55	539.24	713.10
Wilmington, N. C.	Marine hospital		17.11	
Do	Post office and courthouse	290.14	11.11	
Winchester, Ky.	Post office		75.00	
Winchester, Va.	do	2.91	8.33	
Windsor, Vt.	Courthouse and post office	150.00		
Winfield, Kans.	Post office	11.80	103.00	
Winona, Minn.	Courthouse and post office	35.71	109.53	191.00
Winston-Salem, N. C.	Post office	17.55	56.24	1.50
Wiscasset, Me.	Custom-house and post office	258.00	1,025.20	
Woburn, Mass.	Post office	142.50		
Woodbury, N. J.	do	1.75		
Woonsocket, R. I.	do	218.20	73.20	
Wooster, Ohio	do	15.75	2.00	
Worcester, Mass.	do	1,781.1	1,121.31	2.85
Wytheville, Va.	do	2.00	1.71	
Xenia, Ohio	do	71.75	6.10	
Yankton, S. Dak.	do	193.60		
Yazoo City, Miss.	do	921.10	86.55	
Yoakum, Tex.	do			1,226.40
Yonkers, N. Y.	do	155.41	95.75	
York, Nebr.	do	1,192.10		
York, Pa.	Post office (new)	1,175.50	12.25	1.50
Youngstown, Ohio	Post office	187.59	312.00	
Ypsilanti, Mich.	do		9.91	10.00
Yuma, Ariz.	Custom-house		1.75	
Zanesville, Ohio	Post office	4,[illegible]	[illegible]	9.00
Total		[illegible]	[illegible]	101,776.75

O